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Arlington High School Building Project 

AHS Construction Update – October 2nd, 2025 

Construction Details 
The project is complete with 
the athletic fields and 
Minuteman Bike Path 
Connector turned over and 
are in use by the School 
and community. Minor 
landscaping, discus 
throwing cage and shotput 
throwing cage remain and 
they will be completed by 
10/17/25. 

Sign up for Weekly 
Construction Updates 

https://ahsbuilding.org/news/c 
onstruction-updates/ 

For more information, visit: 
www.ahsbuilding.org 

Email questions or 

concerns to: 
ahsbuilding@arlington.k12.ma 

.us 

For immediate, on-site 

assistance contact Hal 

Raymond, Skanska Site 

Representative, 

(617) 352-8593 

Arlington HS Construction Schedule: October 2025 

PHASE – Project Close-Out 

Construction Look Ahead – Week of October 6th, 2025 
The above diagram covers all work to be performed during the current phase. Specific work to be 

performed this week includes: 

Public Way Impacts: 

• Deliveries ongoing 

General Site Activities: 

• Complete hydroseeding and walkway pavers 

• Complete install discus and shotput throwing cages. 

• Punchlist of the Softball Field. 

Public Access: 

• There are no impacts to public access 

Weekend Work / Holiday Work / Night Work: 

• No weekend, holiday, or night work scheduled. 

https://ahsbuilding.org/news/construction-updates/
https://ahsbuilding.org/news/construction-updates/
http://www.ahsbuilding.org/
mailto:ahsbuilding@arlington.k12.ma.us
mailto:ahsbuilding@arlington.k12.ma.us
mailto:ahsbuilding@arlington.k12.ma
www.ahsbuilding.org
https://ahsbuilding.org/news/c


                      

  

   

     

ARLINGTON HIGH SCHOOL 

WEEKLY UPDATE – WEEK OF OCTOBER 6TH, 2025. 

Photograph 1: Hydroseed Loamed Areas around Fields 

Photograph 2: Softball Field Turf Install Completion 
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ARLINGTON HIGH SCHOOL 

WEEKLY UPDATE – WEEK OF OCTOBER 6TH, 2025. 

Photograph 3: Overview of Baseball Field and BikePath 

Photograph 4: West Lot and Schouler Ct 2 



                      

  

     

      

ARLINGTON HIGH SCHOOL 

WEEKLY UPDATE – WEEK OF OCTOBER 6TH, 2025. 

Photograph 5: Concrete Placement to support netting around Shotput circles. 

Photograph 6: Discus and Shotput circle progress. 3 


