Town of Arlington, Massachusetts
730 Massachusetts Ave., Arlington, MA 02476
Phone: 781-316-3000

webmasteriitown.arlington.ma.us

Building Committee Minutes 2/19/2013

TOWN OF ARLINGTON
MINUTES
COMMITTEE MEETING
PERMANENT TOWN BUILDING COMMITTEE
Tuesday, February 19, 2013

PRESENT: Adam Chapdelaine, John Cole, Alan Reedy, Mark Miano, Michael Boujoulian
ABSENT: Jeff Thielman, Diane Johnson, John Maher, Suzanne Robinson
GUESTS: Jim Russo, Russo Barr Associates
JoAnn Robinson, Historical Commission
Meeting was called to order at 7:30pm
Robbins Library

Mr. Russo presented the committee with updates made to the design drawings since the last meeting. Mr. Russo
then discussed options for the lining of gutters on the roof project and informed the committee that EPDMis an
option that would be acceptable for the project. Mr. Russo also informed the committee that there is no room for
further insulation in either the 1892 or the 1931 building.

Mr. Russo informed the committee that Russo Barr is still working with the Library Director in regard to a final plan
for the placement of staging and maintenance of library access through the duration of the project.

Mr. Russo then described the slate and copper options that have been selected for the project to the Historical
Commission representative in attendance.

The committee then further discussed the budget and schedule of the project as well as the impacts of the library
wall project on the scheduling of the roof replacement project.

Community Safety Building

The committee reviewed a revised schedule for the project which has substantial completion pushed back six

weeks to May6th. The committee also discussed issues in regards to the replacement to building windows and the
curtain wall.



The following invoices have been approved:

Ammondson Architects #2253
Ammondson Architects #2252
Donham & Sweeney #1

Meeting adjourned at 8:30pm

Respectfully submitted,

Adam Chapdelaine

$3,150.00
$22,792.61
$3,500.00



