
TOWN OF ARLINGTON 
MINUTES 

COMMITTEE MEETING 
PERMANENT TOWN BUILDING COMMITTEE 

Tuesday, August 6, 2013 
 
 

PRESENT: Adam Chapdelaine, John Cole, John Maher, Diane Johnson, Allen Reedy, Bill 
Hayner, Michael Boujoulian  

  
ABSENT: Mark Miano, Suzanne Robinson 
 
 

GUESTS: Juliana Rice - Town Legal Counsel 
Jeff Shaw – Donham & Sweeney 
Maureen O’Sullivan  

 
Meeting was called to order at 7:30PM 
 
Central Fire Station 
Jeff Shaw told the committee that as of 2 weeks ago the State Code Commission was looking to 
change the code in October, and make it effective January 2014. Accordingly, the Town has 
pulled back on starting variance process. Jeff Shaw has provided the committee with a revised 
schedule. Jeff recommends waiting to see what the State does.  
 
Robbins Library 
Allen Reedy reported that the Library roof project is well underway. All has been going well and 
the new slate is on 1931 building and east and south side of 1892 building. There has been 
good coordination with other activities on site. The project should be close to complete by next 
meeting of PTBC. Adam Chapdelaine said he would ask Mark Miano to look around and ensure 
that there have been no leaks. 
 
Community Safety Building 
Ms. O’Sullivan gave an overview on the project progress. Work on the north planter and 
waterproofing the CMU walls within the antennae tower have begun since the last PTBC 
meeting. The contractor expects to finish in the antennae tower by the end of this week and 
begin work on the Cusack Terrace roof early next week (weather permitting). The metal door 
removal and replacement is in progress. The glazed entry door installation is pending the 
conclusion of the curtainwall install.  

 
Windows and Curtainwall. Ms. O’Sullivan reported that the temporary window protection has 
been removed from the exterior of the building and is being stock piled on site. The second floor 
strip windows and first floor window installation is nearing completion. The windows are in place 
but the final sealant is pending a successful water test of the windows. The west curtainwall 
installation is approximately 25% complete. The project team is awaiting a structural head detail 
from Aluminum Glass Concepts (AGC) for review prior to the conclusion of the frame 
installation.  

 
Water Testing. It was noted that AGC has performed a differential water test at a second floor 
window per the specifications. Ms. O’Sullivan reported that SGH was on site to observe the test. 
They witnessed water entering the building from both the head and sill of the window resulting in 
a test failure. Ms. O’Sullivan confirmed that the failure was with the window installation, not the 



window unit itself. SGH performed an investigation following the test failure and provided WES 
with details to repair the windows. Wes has agreed to perform these repairs at all second floor 
windows and retest one window following the repairs. Ms. O’Sullivan noted that AGC is 
expected to perform this work this week. It was also noted that the windows passed a non-
differential water test performed by SGH on a separate occasion.  

 
Schedule: Ms. O’Sullivan reported that Wes has confirmed a delivery date of August 23, 2013 
for the east curtainwall. It was noted that an updated project schedule has been requested but 
has not been received at this time. A draft of Requisition 12 for work ending June 30, 2013 has 
been reviewed and AAI is awaiting revised paperwork for approval.  

 
ADP Issues: Ms. O’Sullivan noted that Captain Flaherty is currently on vacation. The ADP’s 
mechanical controls contractor, Duggan, was on site today to review the status of the existing 
heat pump in Rm 208. It was reported that the heat pump was not functioning due to a lack of 
water pressure and Duggan was able to amend the issue. Wes can now proceed with their work 
to provide fresh air to the unit. Duggan is also looking into doing  water treatment work for the 
new cooling tower and will report back to the APD.   
 
 
The following invoices approved: 
 
Russo Barr    #004  $1,500.00 
Russo Barr    #004  $4,500.00 
Ammondson Architects  #2307  $945.00  
Ammondson Architects  #2306  $32,418.75  
 
Executive Session 
 
Motion made by Adam Chapdelaine to enter Executive Session, seconded by John Maher: To 
enter executive session to discuss strategy with respect to potential litigation AND to re-enter 
open session only for the purpose of adjourning the meeting. 
 
Chair John Cole stated that having this discussion in open session would have a detrimental 
effect on the Town’s litigating position. 
 
Roll Call to enter Executive Session 
 
   Yes  No 
Allen Reedy                 X 
Mike Boujoulian          X 
Adam Chapdelaine     X 
Bill Hayner                  X 
Diane Johnson            X 
John Maher                 X 
John Cole                    X 
 
 
Roll Call to exit Executive Session for the purpose of adjourning 
 
   Yes  No 
Allen Reedy                 X 
Mike Boujoulian          X 



Adam Chapdelaine     X 
Bill Hayner                  X 
Diane Johnson            X 
John Maher                 X 
John Cole                    X 
 
 
Meeting adjourned at 9 PM 
 
 
Respectfully submitted, 
 
Adam W. Chapdelaine 


