
TOWN OF ARLINGTON 
MINUTES 

COMMITTEE MEETING 
PERMANENT TOWN BUILDING COMMITTEE 

Tuesday, September 3, 2013 
 
 

PRESENT: Adam Chapdelaine, John Cole, John Maher, Allen Reedy, Michael Boujoulian, 
Bob Jefferson, Suzanne Robinson 

  
ABSENT: Mark Miano, Diane Johnson, Bill Hayner 
 
 

GUESTS: Juliana Rice - Town Legal Counsel 
Captain Flaherty - Police Department 
Eroc Ammondson - Ammondson Architects 
Greg Doelp, SGH  

 
Meeting was called to order at 7:30PM 
 
Robbins Library 
The project is essentially done, and the Town is awaiting closeout report from Russo Barr.  
There have been no problems to report to date.  It is expected that the exterior staging will come 
down this week. 
 
Central Fire Station 
The committee received an update from Chief Jefferson.  The Town is still awaiting state action 
on seismic code.  The committee discussed project budget, and the plan to stick with $5.5 
million in the capital plan.  There is also a need to address site costs - $385,000, which includes 
blacktop and landscaping.  Chief Jefferson is working to reduce as many possible soft costs. 
Adam Chapdelaine said that he would research potential other funding sources for site work. 
 
Community Safety Building 
Project Progress. Mr. Ammondson gave an overview on the project progress.  There has again 
been limited work on site over the past several weeks.  Work on the north planter and 
waterproofing the CMU walls within the antennae tower is ongoing. The north planter failed 
another flood test last week. The contractor expects to finish the north planter and antennae 
tower work by the end of this week. Work on the Cusack Terrace roof is completed.  Mr. 
Ammondson noted that the work at the top of the antennae tower was not performed according 
to the contract documents.   WES is performing air barrier work on the interior of the second 
floor windows.  WES has re-sealed at the window exterior where the failed water test was 
performed so that a new water test can be performed.  The window subcontractor back on site 
today and resumed the west curtainwall installation. 
 
Windows and Curtainwall.  Mr. Ammondson noted that WES has not addressed the issues with 
the second floor operable windows of operation and  glazing.  The east curtainwall was not 
delivered on 8/23/13 as promised due to non-payment of the window subcontractor and the 
manufacturer.  We were told today that both payment issues has been resolved but WES has 
not provided a new delivery date.  When on site today to review the west curtainwall installation, 
SGH determined the subcontractor was installing the vertical curtainwall members without 
providing information requested by SGH regarding the structural calculations.  SGH identified 
numerous issues with the attachment clips and installation.  WES will have new attachment clips 



installed and will provide additional information from their engineer before resuming the 
installation. 
 
Water Testing. WES has not scheduled the retesting of the south-facing window. The window 
subcontractor is waiting for the results of this test before continuing with performing exterior 
sealant repairs at all second floor windows. 
 
Schedule:  Mr. Ammondson provided an annotated copy of WES’s 8/20/13 schedule detailing 
items where WES has already fallen behind.  Ammondson believes that 11/1/13 is a more 
realistic date for substantial completion. 
 
APD Issues:  Captain Flaherty noted there are no new issues with the construction and that the 
APD is frustrated by the long project duration.  Captain Flaherty also noted that a neighbor 
contacted her today regarding health concerns over the dust caused by WES’s recent grinding 
of masonry along Mystic Street. 
 
Design Team CA Support.  Mr. Doelp and Mr. Ammondson noted that their contract for 
Construction Administration services expired 8/30/13. Ammondson and SGH are trying to be 
judicious with CA services and are trying to maintain the existing level of support, with 1-2 site 
visits per week per office.  It was the sense of the PTBC that Ammondson/SGH should continue 
to provide the same level of support and determine when the progress of work may require 
more frequent site visits. 
 
The following invoices approved: 
 
Reliable #1 $154,527 
Reliable  #2 $181,450 
 
Executive Session 
 
Motion made by Adam Chapdelaine to enter Executive Session, seconded by John Maher: To 
enter executive session to discuss strategy with respect to potential litigation AND to re-enter 
open session only for the purpose of adjourning the meeting. 
 
Chair John Cole stated that having this discussion in open session would have a detrimental 
effect on the Town’s litigating position. 
 
Roll Call to enter Executive Session 
 
   Yes  No 
Allen Reedy                 X 
Mike Boujoulian          X 
Adam Chapdelaine     X 
Suzanne Robinson      X 
Bob Jefferson              X 
John Maher                 X 
John Cole                    X 
 
 
Roll Call to exit Executive Session for the purpose of adjourning 
 
   Yes  No 



Allen Reedy                 X 
Mike Boujoulian          X 
Adam Chapdelaine     X 
Suzanne Robinson     X 
Bob Jefferson             X 
John Maher                  
John Cole                    X 
 
 
Meeting adjourned at 9:35 PM 
 
 
Respectfully submitted, 
 
Adam W. Chapdelaine 


