
TOWN OF ARLINGTON 
MINUTES 

COMMITTEE MEETING 
PERMANENT TOWN BUILDING COMMITTEE 

Tuesday, February 4, 2014 
 

PRESENT: John Cole, Adam Chapdelaine, Mark Miano, John Maher, Robert Jefferson, 
Suzanne Robinson, Allen Reedy, Michael Boujoulian 

  
ABSENT: Bill Hayner  
 

GUESTS: Kevin Nigro - PMA 
  Jeff Shaw – Donham & Sweeney 
   

 
Meeting was called to order at 7:30PM 
 
Community Safety Building 
 
Eric Ammondson provided an update on project progress to the Chair via email. Substantial 
completion is expected by 2/14/14. 
 
Central Fire Station  
 
Donham and Sweeney Notes 
D&S distributed an updated draft project budget which included potential scope 
reductions that have already been implemented or which could be implemented to 
achieve cost savings. 
 
At the previous meeting the PTBC requested reducing the cost with a goal of $800k in 
savings, the potential savings achieved total $750k so far. With the savings noted the 
project is currently $770k above the 2012 budget and $850k above the CPC figure of 
$5.95M. PTBC suggested that a target project budget of $6.5M be set which based on 
the current anticipated cost reductions would require achieving $200k additional cost 
savings. 
 
The revisions include a number of suggestions from the Chief and additional items that 
D&S found as well as reductions in electrical scope. HVAC scope was reviewed but 
little savings have been found yet. 
 
D&S reported that they confirmed with the Town Engineer that stormwater work is not 
required when there is no new construction; therefore this scope has been eliminated 
from the project. 
 
D&S reported that they had made a major change to the basement floor plan to reduce the 
need to cut into the existing slab and to attempt reuse of some existing walls. 
 
None of the changes affect Fire Department program or reduce the durability of the 
building. Most have been adjustments in scope that reflect more accurately the project 
intended by the Fire Department. 
 
PTBC requested that the bond line item be reduced to $0, the allowance for changes 



reduced to $12k and the printing reduced to $1k; 
 
The Fire Chief requested the following changes: Temp Housing reduced to $25k, 
allowance for LW Bills raised to $30k and furnishings reduced to $100k. 
 
Costs for Hazardous Materials abatement was moved from the construction cost and 
included in the soft costs at $22,500. 
 
Committee discussed PMA’s proposal. Proposal for $180,750 was approved. 
 
Robbins Library 
 
Mark Miano is dissatisfied with the response from Mike Flaherty. He is going to call Jim Russo 
and ask him to come out with Reliable Roofing. 
 
 
Invoices approved 
 
Vertex    App #4565  $2,677.00 
 
Minutes of 1/28/14 were approved 
 
Meeting adjourned at 9pm 
 
Respectfully submitted, 
 
Adam W. Chapdelaine 


