
TOWN OF ARLINGTON 
MINUTES 

COMMITTEE MEETING 
PERMANENT TOWN BUILDING COMMITTEE 

Tuesday, February 18, 2014 
 

PRESENT: John Cole, Adam Chapdelaine, John Maher, Robert Jefferson, Suzanne 
Robinson, Michael Boujoulian 

  
ABSENT: Bill Hayner, Allen Reedy, Mark Miano 
 

GUESTS: Eric Ammondson – Ammondson Architects 
  Jeff Shaw – Donham & Sweeney 

Burt Barachowitz - PMA 
   

Meeting was called to order at 7:30PM 
 
Community Safety Building 
 
1. Project Progress:  Mr. Ammondson noted that since our last meeting, interior finish work has 
been ongoing, the repairs made to the north window installation, the canopy completed except 
the soffit, exterior lighting completed and broken windows are being replaced.  WES has been 
removing construction materials and performing final cleaning of some areas.  
 
2. Substantial Completion date:  Mr. Ammondson discussed that WES would like to apply for 
Substantial Completion as soon as possible. WES has been told that the remaining window 
testing has to be completed prior to Substantial Completion.  The PTBC wants all exterior 
envelope work to be completed as well.  Ammondson to notify WES.   
 
3. Construction Issues:  Mr. Ammondson is still working with WES for a solution for the 
unacceptable window operators.  WES has stated the manufacturer is sending a new part. 
 
4. Requisitions and Financial Issues:  We reviewed the latest Owner’s Budget (2/5/14) The 
amounts of reimbursable expenses and APD overtime will be adjusted and a new budget will be 
forwarded to John Cole. 
 
Central Fire Station  
 
Donham and Sweeney Notes 
D&S discussed the progress on the drawings and noted that the 50% CD’s set was 
published and sent to the cost estimator earlier in the day. 
 
J Shaw updated the committee on the morning meeting with the HVAC engineer and 
Arlington Fire Department to discuss the owners project requirements and expectations. 

The Fire department confirmed that a fully air-conditioned building is required. 
 
Controls would be different from the Highland Station which relies on nonintegrated 
systems and sometimes allows systems to “fight.” Controls would be simple for the staff 
to operate (buttons for warmer/cooler) but would conceal a more complicated energy 
management system to handle the logic needed to achieve the simpler controls. 
However, this would produce energy savings. 

 



D&S noted that the energy management system would require more specialized 
and trained maintenance staff. AFD has hired EM Duggan to maintain their buildings and 
would like them involved in the completion of design and during the owner training. 

 
D&S distributed an updated draft project budget which show the project is about $200k 
over the target project budget of $6.5M 

Fire Chief made a $30k cut to allowances 
 
Energy management system is included in the estimate but could be removed as a 
cost savings measure. Town Manager noted that they are currently attempting to 
add these systems to other Town buildings so it is unlikely they would want to remove it 
at Central. 

 
Alternates were discussed. Consideration was given to the Conference Room, 
with most agreeing that it was not worth it if the Department needed the space. 

 
A sewer line inspection will be made to determine if it can remain in place. The Chief 
will pay for this from his budget. 
 
PTBC voted to authorize PMA to engage their cost estimator to perform a review of the 
50% CD documents and reconcile the estimate with D&S’s cost estimator when 
complete. The cost of the proposal is $6,800 
 
An updated LEED Checklist was distributed showing 32 points in the “yes” column and 
8 “maybe+” points. 33 points are required for LEED Silver. Direction included: 

Remove Green Power credit from ID section 
D&S will look at Exemplary performance for 40% water efficiency and Access to 
Transportation (4+ bus routes) 
D&S to provide calculations for refrigerant, flush-out and energy model 
Town of Arlington is exploring Education Outreach credit 
Town of Arlington will do the Thermal Comfort verification survey, add to “yes” 

 
Robbins Library 
 
Update on correspondence with Jim Russo.  Allen and Mark are happy with Jim Russo’s 
response and will be following up when the weather improves. 
 
Votes 
 
Approved PM & C $6,800 
Chief approved to video scope sewer 
 
Invoices approved 
 
Ammondson Architects  #2349  $5035.99 
Donham & Sweeney  #2  $61,575.00 
 
Meeting adjourned at 9pm 
 
Respectfully submitted, 
 
Adam W. Chapdelaine 


