
 

 

TOWN OF ARLINGTON 

 

MINUTES OF THE PERMANENT TOWN  

BUILDING COMMITTEE MEETING 

 

TUESDAY, FEBRUARY 17, 2015 

 

Location: Town Hall Annex, Second Floor 

Present: John Cole, Chairman 

  Adam Chapdelaine 

  John Maher 

  Mark Miano 

Guests: Jeff Shaw 

  Burt Barachowitz 

Absent: Alan Reedy 

  Bill Hayner 

  Bob Jefferson   

  Mike Boujoulian 

  Suzanne Robinson 

   

Chairman Cole called the meeting to order at 7:30 PM. 

 

CENTRAL FIRE STATION 

No quorum was reached for this meeting so a follow up meeting will be held to vote on the items 

below. 

Burt Barachowitz gave a project update.  General Contractor is working on the basement 

overhead door area foundations, preparing to pour the slab on deck and stair 1 slabs tomorrow, 

taping drywall at second floor and hanging board in the basement.  The piping and electrical 

work is in progress. 

The project schedule was discussed.  PMA noted that the General Contractor has told them that 

the snow storms have prevented the contractor from working five full days.  D&S added that 

they believe the contractor is about one to two weeks behind schedule and believe that that is due 

to their own coordination issues.  BBB submitted their schedule update through mid-January, 

which PMA is reviewing.  The Committee will request that the contractor’s plan to make up the 

delay, or else accept the Town’s offer to allow them to extend the schedule at no cost to the 

Owner. 

In response to a specific question D&S noted that the kitchen was provided with make-up air 

from the central heating system and not by a supplementary system.  The range hood is not a full 

commercial unit and no Ansel system has been provided. 
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The project budget was reviewed.  D&S has added a column projecting the line items through 

project completion and incorporated the two contingencies into one as requested at the last 

Committee meeting.  Town Manager Adam Chapdelaine explained that the capital appropriation 

is higher than the total project budget due to funds that had been hoped to be used for the Public 

Safety Center will no longer be used for that project and are now available for use on the Central 

Fire Station project.  D&S presented PCOs Nos. 39, 41, 42, 44 and 48 for approval. 

D&S presented the Contractor’s Application for Payment #7 for approval.  

 

       Respectfully submitted, 

        

       ________________________ 

       John F. Maher, Clerk Pro Tem 

        

 

 


