
TOWN OF ARLINGTON 

 

MINUTES OF MEETING OF THE PERMANENT  

TOWN BUILDING COMMITTEE 

 

TUESDAY, DECEMBER 16, 2014 

 

 

Location: Town Hall Annex, Second Floor 

 

Present: John Cole, Chairman 

  John Maher 

  Alan Reedy 

  Adam Chapdelaine 

  Bob  Jefferson 

Guests: Jeff Shaw 

  Burt Barachowitz 

Absent: Bill Hayner 

  Mike Boujoulian 

   

Chairman Cole called the meeting to order at 7:30 PM. 

 

CENTRAL FIRE STATION 

 

Burt Barachowitz gave a project update on the following matters: 

 

1. Bids for the masonry water repellant work.  

2. Sprint, Comcast and Verizon met on site and indicated that the Comcast wires will be 

 pulled back; Sprint will work with Verizon to set up a temporary service.  Verizon will 

 pull back the two town lines extending into the station, but must remain in service to feed 

 the Public Safety Center. 

3. MEP’s work on all floors is progressing.  CMU is through the roof at the elevator and is 

 progressing at the stairs.  Concrete slabs/foundations are poured at the basement garage.  

 The skylight has been installed and the HVAC unit will be set later this week.  The 

 repairs to the underside of the first floor concrete slab are underway.  The tel/com hand 

 hole was completed in the driveway. 

 

Both D&S and PMA presented the BBB’s claim of delay letter.  It was reported that BBB is 

requesting 62 days at a cost of $100,000.  D&S and PMA noted that the letter did not include any 

narrative establishing the legitimacy of their claim, but only some backup regarding general 

requirement costs and the most recent project schedule which indicated the delay.  The 

Committee requested that D&S respond. 

 

D&S and PMA informed the Committee that the work to repair three precast joints that were 

contributing to the recent leaks was authorized to proceed on a T & M basis.  The work has not 

yet begun.  Chief Jefferson reported that prior leaks had damaged some drywall already installed, 
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however in D&S’s opinion some of the drywall dried out sufficiently and fast so that it did not 

need to be replaced.  D&S noted that the rain forecasted for Wednesday may lead to additional 

leaking prior to the repair work beginning. 

 

The Committee voted to reject PCO #25 and to defer action on PCO #24 until receipt of 24r1 and 

RFP #15.  The Committee voted to approve Change Order #3 in the amount of $68,345 and 

Application for Payment #5 in the amount of $700,189. 

 

Mr. Chapdelaine requested that D&S submit the total value of the Change Orders related to 

unforeseen conditions. 

 

COMMUNITY SAFETY BUILDING 

 

A leak in the upper right-hand corner of the curtainwall was detected, and the water is bleeding 

down to the south jamb.  The Chairman and the Town Manager will address this issue with the  

Contractor. 

 

A motion was made by Maher, seconded by Chapdelaine to approve Invoice No. 2441 from 

Ammondson Associates for Phase 3 of the work in the amount of $111,286.32. 

 

Whereupon, a motion was made by Jefferson, seconded by Reedy, to adjourn at 8:40 PM, and it 

was unanimously voted.   

 

        Respectfully submitted, 

 

 

       ________________________ 

       John F. Maher, Clerk Pro Tem 


