
TOWN OF ARLINGTON 

 

MINUTES OF THE PERMANENT TOWN  

BUILDING COMMITTEE MEETING 

 

TUESDAY, MARCH 3, 2015 

 

Location: Town Hall Annex, Second Floor 

Present: John Cole, Chairman 

  Adam Chapdelaine 

  John Maher 

  Bill Hayner 

  Bob Jefferson 

Guests: Jeff Shaw 

  Burt Barachowitz 

Absent: Alan Reedy 

  Mark Miano   

  Suzanne Robinson 

   

Chairman Cole called the meeting to order at 7:30 PM. 

 

CENTRAL FIRE STATION 

Burt Barachowitz gave a project update.  He reported that the General Manager has completed 

the structural work at the basement overhead door area, roofing at the elevator penthouse, and 

the concrete slab on the deck and stair 1.  Stair 2 demolition has begun.  The ceiling paint was 

tested in the apparatus bay, the windows were delivered, and snow has been removed from the 

site.  The crack repair at the apparatus bay has not completely stopped the leaking. 

The Verizon work has been completed on the rearrangement of the incoming service, which did 

not delay the contractor’s work 

The project schedule was discussed.  D&S and PMA agreed that the contractor is still behind 

schedule and do not anticipate that the contractor can make up the time to complete the project 

by the substantial-completion.  The contractor would need to begin adding additional work time 

and crews.  The Committee will request the contractor plan to make up for the delay or accept 

the Town’s offer to allow the contractors to extend the schedule at no additional cost to the 

Owner. 

The project budget was reviewed.  D&S is to increase the project budget total to $6,500,000, 

which is the Capital Budget number.  Chief Jefferson noted that the line items under his control 

will likely be less the number budgeted at present.  He anticipates approximately $75,000 may be 

available.  The Committee chose to keep the budget unchanged.  The Committee approved PCOs 

Nos. 33, 39, 41, 42, 44, and 48.                                                                    
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The Committee discussed the apparatus slab issues and the pricing submitted by BBB.  D&S and 

Chief Jefferson informed the Committee of the discussion that took place at the project meeting 

the previous Friday.  BBB prefers to do the work on T&M but agreed that they would provide a 

substantial counter proposal with full back up by tomorrow and that proposal would be to D&S’s 

review of their initial price proposal.   It was agreed that the Chairman, Chief Jefferson, PMA 

and D&S would attend a meeting with BBB President, Charlie Penta, on March 13th after their 

normal project meeting to discuss these issues and attempt to resolve them.  Prior to said meeting 

D&S will provide a list of the issues that require resolution, which will include all the issues 

surrounding the apparatus slab, the extension of time, and any other outstanding Requests for 

Proposal that have not been provided. 

The following invoices were voted unanimously to be paid: 

 1. PMA for the month of January on the Community Safety Building   

             Invoice #2886 in the amount of $4,000; and      

 2. Invoices #1534 and #1535 for asbestos removal at the Central Fire   

             Station in the amounts of $4,369 and $4,690, respectively.                                                                                                                                                          

The Committee tentatively planned to meet as scheduled on March 17th    

Whereupon, a motion was made by Maher, seconded by Jefferson to adjourn at 8:35 PM and it 

was voted unanimously. 

       Respectfully submitted, 

        

       ________________________ 

       John F. Maher, Clerk Pro Tem 

        

 

 


