
TOWN OF ARLINGTON 

 

MINUTES OF THE PERMANENT TOWN  

BUILDING COMMITTEE MEETING 

 

TUESDAY, MAY 19, 2015 

 

Location: Town Hall Annex, Second Floor 

Present: John Cole, Chairman 

  Adam Chapdelaine 

  John Maher 

  Bill Hayner 

  Allen Reedy 

  Bob Jefferson 

  Mark Miano 

Guests: Eric Ammondson 

  Burt Barachowitz 

  Brian DeFellipis 

  Enrico Colangeli 

  Mike Foley 

  Absent: Jeff Shaw 

 

Chairman Cole called the meeting to order at 7:30 PM. 

                                                                                                                                                

CENTRAL FIRE STATION 

Jeff Shaw of Donham & Sweeney Architects was not at the meeting, but he sent an update by e-

mail to Chairman Cole dated May 19, 2015, the contents of which are incorporated by reference 

herein. 

Burt Barachowitz gave a project update and indicated that it was his view that the project was 

approximately two-weeks late.  Chief Jefferson discussed what would be necessary to deal with 

the late performance.  He was pressing the contractor to complete the administrative area so that 

he and his staff could move out of the Police Station. 

On a motion by Reedy, seconded by Hayner, Pay Requisition #10 in the amount of $441,764.00 

was unanimously approved.  Also approved were Change Order #46 for removing the topping 

slab in the amount of $75,571.00; Change Order #64 for repairs to the driveway door in the 

amount of $4,194.00; and Change Order #67 for the marking of parking spaces in the amount of 

$831.00.  Motions were made on the foregoing by Chapdelaine, seconded by Hayner.  Change 

Order #66 for the repair of the pavement sub-base in the amount of $68,168.00 was unanimously 

rejected on a motion by Chapdelaine, seconded by Jefferson. 
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STRATTON SCHOOL 

A subcommittee was formed to consider and make recommendations on design proposals, which 

are due on May 21st, to report to the full Committee at its next meeting.  Some parents in the 

Stratton School community were present and had a cordial discussion with regard to the project 

and the issue of alternative student-learning space during the project. 

COMMUNITY SAFETY BUILDING 

Phase 3 

1. General Contractor. 

Eric Ammondson introduced Enrico Colangeli and Mike Foley of E. A. Colangeli Construction, 

which is the General Contractor.   Mr. Colangeli gave a brief description of the company and 

stressed the team approach that is employed in the company’s work.  Mr. Foley will serve as its 

full-time superintendent.   The company has never built a LEED project but has hired a LEED 

consultant to assist with its portion of the process.  Chairman Cole encouraged EACC to submit 

its pencil and final requisitions to the Committee in advance of its biweekly meetings. 

2. Hazardous Materials 

Mr. Ammondson provided a copy of the Fuss & O’Neill May 15, 2015 hazardous-materials 

Inspection Report.  The Report was provided to EACC and it will prepare a potential change 

order for the removal of the asbestos-contained floor mastic under the original VCT and the lead 

dust in the firing range.   Mr. Ammondson presented his company’s proposed Contract 

Amendment #16 in the amount of $10,036 for Fuss & O’Neill to perform the hazardous-

materials investigation, testing and report as well as prepare abatement specifications and 

provide construction monitoring.  The Committee unanimously approved this contract 

amendment. 

3. LEED Update            

Mr. Ammondson informed the Committee that all of the credit documentation has been uploaded 

and is ready to review with the exception of the innovation in design credits, which the Town 

will complete.  The Chairman noted that Ammondson’s prior invoices will be submitted to the 

Committee for approval.    

MISCELLANEOUS HOUSEKEEPING MATTERS 

On a motion by Hayner, seconded by Chapdelaine an invoice from PMA in the amount of 

$17,317.50 was unanimously approved as was an invoice from PSI Engineering in the amount of 

$805.00.  Two invoices were approved for Ammondson Architects on a motion by Reedy, 

seconded by Chapdelaine, the first being LEEDs Certification in the amount of $3,860.25 and 

the second for April billing in the amount of $7,854.49.  On a motion by Hayner, seconded by 

Reedy, an invoice from Massmovers for gym equipment in the amount of $1,900.00 was 

approved as was an invoice in the amount of $7,890.00 from Wholly Computer Associates for 

new computers.  Further an invoice from Donham & Sweeney was unanimously approved on a 



3 
 

motion by Maher, seconded by Chapdelaine in the amount of $15,869.00.  Lastly, Invoice #4 

from Government Communications, Inc., for Monitors was unanimously approved in the amount 

of $1,830.00. 

On a motion by Jefferson, seconded by Hayner, the Minutes of the meeting on May 5, 2015, was 

unanimously approved. 

On a motion by Maher, seconded by Chapdelaine, a motion was unanimously approved after 

each member was individually polled to go into Executive Session for a discussion which in 

Open Session would have a detrimental effect on the Town’s pending litigation position and that 

the Committee would reconvene in Open Session only for the purpose of adjournment. 

Whereupon a motion was made by Maher, seconded by Jefferson, to adjourn at 9:27 PM, and it 

was so voted unanimously.   

       Respectfully submitted, 

        

       ________________________ 

       John F. Maher, Clerk Pro Tem 

        

 

 


