
TOWN OF ARLINGTON 

 

MINUTES OF THE PERMANENT TOWN  

BUILDING COMMITTEE MEETING 

 

TUESDAY, APRIL 21, 2015 

 

Location: Town Hall Annex, Second Floor  

Present: John Cole, Chairman 

  Adam Chapdelaine 

  John Maher 

  Bill Hayner 

  Allen Reedy 

  Mark Miano 

  Bob Jefferson 

  Suzanne Robinson 

Guests: Jeff Shaw 

  Burt Barachowitz 

  Brian DeFellipis   

  Eric Ammondson 

 

   

Chairman Cole called the meeting to order at 7:30 PM. 

 

CENTRAL FIRE STATION: 

Burt Barachowitz gave a project update.  He advised that the catch basin and dry well have been 

installed, the apparatus topping slab rebar repairs were completed, the slab has been poured and 

cured, and that stairs two and three are complete.  He stated that ceramic tile is ongoing, 

finishing MEP is ongoing as is the elevator. 

Burt noted that the apparatus slab T&M work was above the estimated value.  PMA and D&S 

noted that the contractor appears to be a few weeks behind schedule and the value of the work 

completed is about 5% behind where it should be at this point in the schedule.  D&S stated they 

believe the contractor will be able to complete the work on time. 

D&S advised that BBB has submitted their LEED materials calculator, and it appears that they 

are slightly ahead of the anticipated credits. 

PMA and D&S are to prepare a bid package for the repairs to the precast joints and the work at 

the basement door, and both will be bid as one.  This work can be done at the same time or 

shortly after the masonry waterproofing, which will be  done after BBB completes its work. 
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The project budget was reviewed and the Committee voted to approve PCO Nos. 49, 51, 55, 56 

and 60.  The Committee voted to reject PCO Nos. 07r and 62.  The Committee also voted to 

approve application #9 for an amount not to exceed $477,000.  When same is received D&S and 

PMA will sign and return it to the Town. 

COMMUNITY SAFETY BUILDING 

Phase 3 

(1) Filed Sub Bid Review.   

PMA presented their document, the “4/21/15 Filed Sub Bid Results,” and there was a limited 

discussion by the Committee.  Eric Ammondson will publish the filed sub-bid results in the next 

Committee addendum and, therefore, no action was taken by the Committee.   

(2) General Bids. 

There was a discussion and it was decided to move the general bid date to Wednesday, April 29, 

2015, at 2:00 PM via addendum. 

(3) Builder’s Risk Insurance. 

The Town Manager noted that the GC contract does not call for Builder’s Risk Insurance.  The 

Town is getting prices to self-insure the project and may ask the selected GC to provide a 

Change Order to provide for the insurance.  No further action was taken by the Committee. 

(4) Owner’s Project Manager 

The Committee reviewed PMA’s proposal to provide construction administration services 

including an OPM and a full-time clerk.  The Committee voted unanimously to accept PMA’s 

proposal subject to a final review with the Chairman. 

(5) LEED Certification.  

Suzanne Robinson requested an update on the design document submission for LEED 

Certification.  Mr. Ammondson noted that he is working with the USGBC to get the project 

registration changed to LEED 2009 from LEED version #7. 

MISCELLANEOUS HOUSEKEEPING MATTERS 

On a motion by Jefferson, seconded by Miano, the Minutes of the April 7th meeting were 

unanimously approved, except that Hayner and Maher abstained since they were not present at 

that meeting. 

On a motion by Hayner, seconded by Reedy the following invoices were approved:  a bill from 

Ammondson Architects for environmental testing performed by FUSS & O’Neill Consultants in 

the amount of $1,701.00; Ammondson Architects’ invoice #2474 on Phase 3 March work in the 

amount of $13,980.30; invoice #11 from D&S for March work on the Central Fire Station in the 
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amount of $18,909 and invoice #135022 from Alliance Insurance for Builder’s Risk Insurance 

for the Central Fire Station in the amount of $8,680.00; and invoice #357835 from PSI in the 

amount of $1,781.00.  Ammondson Architects’ invoice #2435 for LEED work in the amount of 

$3,860.25 was not acted on. 

Whereupon, a motion was made by Maher, seconded by Reedy, to go into Executive Session for 

the purpose of discussing matters concerning pending litigation regarding the Community Safety 

Building, the discussion of which in Open Session would have a detrimental effect on the 

Town’s litigation position, and further that the Committee would reconvene in Open Session 

only for the purpose of adjourning.  The motion was unanimously voted after each individual 

member had been polled.   

The Committee reconvened in Open Session and on a motion by Maher, seconded by Jefferson, 

it was unanimously voted to adjourn at 9:50 PM. 

 

       Respectfully submitted, 

        

       ________________________ 

       John F. Maher, Clerk Pro Tem 

        

 

 


