
TOWN OF ARLINGTON 

 

MINUTES OF THE PERMANENT TOWN  

BUILDING COMMITTEE MEETING 

 

TUESDAY, FEBRUARY 3, 2015 

 

Location: Town Hall Annex, Second Floor 

Present: John Cole, Chairman 

  Adam Chapdelaine 

  John Maher 

  Allen Reedy 

  William Hayner 

  Mark Miano 

  Bob Jefferson 

Guests: Jeff Shaw 

  Burt Barachowitz 

Absent: Mike Boujoulian 

  Suzanne Robinson 

   

 

Chairman Cole called the meeting to order at 7:30 PM. 

 

CENTRAL FIRE STATION 

Burt Barachowitz gave a project update.  Work has progressed on the elevator pit waterproofing, 

masonry, stairway #1, fire protection and sprinkler work, and electrical work in the basement. 

The project budget was reviewed.  The Committee voted to approve PCO #29 and PCO #35.  

PCO #29 related to reworking the basement overhead door and PCO #35 related to infill on the 

first floor slab near the lobby.  A motion was made by Maher and seconded by Chapdelaine to 

approve these Change Orders in the total amount of $3,874.00.  The Committee voted to reject 

the contractor’s PCO #41 and recommended that the Fire Department pursue the work 

independently.  This work related to painting of certain windows.   D&S was requested to 

consolidate the project contingency with the owner’s contingency in future budgets. 

The project schedule was discussed.  PMA noted that the snow storms have prevented the 

contractor from working as many as three full days.  D&S stated that they believe the contractor 

is about one to two weeks behind schedule due to their own coordination issues.  D&S believes 

that there is still time for the GC to make up this delay.   BBB is planning to submit their 

December schedule update for this week.  At that time D&S will request the contractors plan to 

make up the delay.  
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COMMUNITY SAFETY BUILDING 

A review was made of the updated Phase 3 budget.  There was also a discussion of a prospective 

bid schedule. 

On a motion by Chapdelaine, seconded by Miano, Invoice #2453 from Ammondson for 

December architectural services for Phase 3 was unanimously approved in the amount of 

$130,205.86. 

On a motion by Miano, seconded by Reedy, Change Order #4 from BBB in the amount of 

$34,452 was unanimously approved. 

On a motion made by Maher, seconded by Chapdelaine, Invoice #2442 for Ammondson on 

Phase 3 LEEDS Certification services in the amount of $5,193.75 was unanimously approved. 

Town Manager Chapdelaine and Fire Chief Jefferson observed that the final water test closing 

out Phase 2 will be scheduled once there is a break in the weather.  The amount of $126,000 is 

still being held by the Town. 

Whereupon, a motion was made by Hayner, seconded by Jefferson, to adjourn at 8:22 PM and it 

was so voted unanimously. 

       Respectfully submitted, 

        

       ________________________ 

       John F. Maher, Clerk Pro Tem 

        

 

 


