
TOWN OF ARLINGTON 

 

MINUTES OF THE PERMANENT TOWN  

BUILDING COMMITTEE MEETING 

 

TUESDAY, JUNE 16, 2015 

 

Location: Town Hall Annex, Second-Floor Meeting Room 

Present: John Cole, Chair 

  Adam Chapdelaine 

  Allen Reedy 

  Bill Hayner 

  Bob Jefferson 

  John Maher 

  Suzanne Robinson 

  Mark Miano 

  Diane Johnson 

Guests: Jeff Shaw 

  Eric Ammondson 

  Burt Barachowitz 

  Brian DeFillipis 

 

Chairman Cole called the meeting to order at 7:00 PM. 

 

CENTRAL FIRE STATION 

Burt Barachowitz gave a project update.  He stated that the roof testing is completed; the pipe 

breaks have been explored and repaired; and MEP startups and commissioning are underway.  

He noted that the interior finishes (flooring) are wrapping up, the overhead doors are nearing 

completion, and the owner’s telephone/data and security work are underway.  Verizon needs to 

install a phone line to complete the elevator. 

PMA and D&S noted that the contractor appears to be slightly behind schedule as they will not 

likely finish until the second or third week of July, however, the Chief will occupy the second 

floor next week as previously planned.  The actual date of occupancy is uncertain. 

The Committee reviewed the project budget and voted to approve Proposed Change Orders #68, 

#71 and #72.  The Committee also voted to approve application #11 as long as it does not exceed 

$450,000.00.  D&S is to provide the Town with a signed application this week. 

D&S reported that the Town was able to successfully bid the masonry joint and lead cap repair 

project for slightly under the budget estimate.  The same contractor will perform this work as he 

won the bid for waterproofing the masonry.  PMA noted that this contractor will attend the 

regular project meeting this coming Friday to coordinate a schedule. 
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Chief Jefferson reported that the Town’s Department of Public Works can perform the paving 

sub-base and binder work for less than $10,000.00.  This work has been added to the budget and 

will fix issues with the parking lot prior to the contractor’s base bid work.  The Chief also gave 

an update on when he and his staff are moving from the Community Safety Building to the new 

office at the Central Fire Station.   

 

COMMUNITY SAFETY BUILDING 

Phase 3 Renovations. 

1. Project Status. 

Brian DeFellipis and Eric Ammondson gave an update on the project.  PMA and Ammondson 

have met with the General Contractor and their subcontractors several times to coordinate the 

project phasing and the hazardous materials abatement.  The Police Department is in the process 

of emptying out the firing range.  The General Contractor has submitted a Notice for Abatement 

and expects to start that work on June 26th.  Work also will be performed to provide a temporary 

booking area in the garage.  The Police Department has made arrangements with Medford and 

Winchester Police for temporary holding of prisoners while Arlington’s booking and detention 

areas are under construction during Phase 1. 

2. Project Budget Review. 

PMA presented their first project budget dated June 16, 2015.  Brian DeFellipis reviewed the line 

items in the budget with the Committee.  

3. Change Order Proposals. 

The Committee reviewed Change Order Proposal #1 for hazardous materials abatement in the 

amount of $60,456.00 and Change Order Proposal #2 for a temporary booking fit-up in the 

amount of $6,091.00.  The Committee unanimously voted to approve both Proposed Change 

Orders. 

4. Generator. 

Adam Chapdelaine asked Eric Ammondson to look into the possibility of upgrading or replacing 

the existing emergency generator. 

It was noted that the next meeting is scheduled for June 30, 2015; however, it is unlikely that the 

Community Safety Building work will be on that agenda.  

STRATTON SCHOOL 

Allen Reedy reviewed for the Chairman, who was absent at the last meeting, how the selection 

process resulted in appointment of DRA as the design professional.     

  

On a motion by Reedy, seconded by Johnson, the Town Manager and the Chairman were 

authorized to proceed with the fee arrangements with DRA.  The Committee also voted to add 

the principal of the Stratton School to the Committee as an ex officio member for its deliberations 

in regard to that school’s renovation process. 
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MISCELLANEOUS 

 

The Town Manager gave a brief summary of the status of the wind-up of the Phase 2 work for 

the Community Safety Building, which update mirrored the discussion of same at the last 

Committee meeting. 

 

The Committee meeting Minutes of May 19th were approved with slight amendments on a 

motion by Chapdelaine, seconded by Hayner, as were the Minutes of June 2. 

 

The following invoices were approved unanimously:  Invoice #038886-3 in the amount of   

$6,256.00 for May work by PMA; Invoice 2498 in the amount of $7,704.39 for Phase 3 work 

done in May on the Community Safety Building by Ammondson Architects; Invoice #18 in the 

amount of $12,000.00 from Donham & Sweeney for May work at the Central Fire Station;  

Invoice #4496 in the amount of $1,250.00 from WSP, the Town’s Commissioning Agent, for 

work on the Community Safety Building;  Invoice #9925 in the amount of $1,200.00 from 

MacIntere Brass Works. 

 

Whereupon, a motion was made by Maher, seconded by Chapdelaine, to adjourn and it was 

unanimously voted at 8:45 PM.   

       Respectfully submitted, 

       

       ________________________ 

       John F. Maher, Clerk Pro Tem 

        

 

 


