
TOWN OF ARLINGTON 

MINUTES OF THE PERMANENT TOWN  

BUILDING COMMITTEE MEETING 

TUESDAY, MARCH 31, 2015 

Location:      Town Hall Annex, Second Floor  

Present:        John Cole, Chairman 

                      Adam Chapdelaine 

                      Bill Hayner 

                      Bob Jefferson 

                      Mark Miano 

                      Allen Reedy 

                      Suzanne Robinson 

Absent:        John Maher 

Guests:        Jeff Shaw 

                     Burt Barachowitz 

 

A subcommittee on the Community Safety Building OPM (Mark Miano, John Cole, Allen Reedy 
Suzanne Robinson) met at 7:00 PM to review and select OPM candidates for interview. 
Chairman Cole called the meeting to order and after due consideration the following candidates 
were selected. Architectural Consulting Group LLC, NETCO and PMA consultants.  

At 7:30 PM the full Committee met. 

CENTRAL FIRE STATION 

Burt Barachowitz gave a project update. He reported that the topping slab in the apparatus 
area has been removed along with spalled concrete from the structural slab. He met with BBB 
to discuss protocols for structural slab repairs. A CMU wall between Auxiliary garage ramp and 
stair 2 basement slab has been installed. Railings on ramps and hand rails have been installed. 



Framing and wallboard installation, taping and sanding all floors is ongoing. Paint preparation 
and painting is currently in progress.  Ceiling grid and edge tiles are in place in several 2nd floor 
rooms. The new roof drain has been tied in to the rain leader in the closet adjacent to the  
library.   2nd floor electrical devices are undergoing installation. Eversource began work to 
provide permanent power to the station. 

The committee discussed the project schedule. D&S reported a completion date of June 30th. 

D&S updated the Committee on the overhead door solution offered by BBB which was 
unanimously rejected by the committee (PCO# 60).  Adam Chapdelaine discussed the current 
insurance issues concerning the property and will consider the Towns best interests regarding 
this. The Committee voted to increase the testing contract from $5,200.00 to $10,000.00 on the 
project. 

The Committee reviewed the project budget and voted to approve PCO’s #16c, #30, #45, #57 
and #59.  PMA’s  invoice was approved unanimously by the Committee in the amount of 
$16,524.24 for services in February. 

The Committee Safety Building Phase 3 documents are out and a walkthrough of the project 
attracted 20 people. 

At 8:30 PM an executive session was called and lasted till 9:00 PM whereupon a motion to 
adjourn was made and voted on unanimously. 

 Respectfully submitted, 

 

Mark Miano, Superintendent of Facilities 

 

 

 

 

 

                  

 

 


