
TOWN OF ARLINGTON 

 

MINUTES OF THE PERMANENT TOWN  

BUILDING COMMITTEE MEETING 

 

TUESDAY, NOVEMBER 3, 2015 

 

Location: Town Hall Annex, Second Floor  

Present: Adam Chapdelaine 

  Bill Hayner 

  Allen Reedy 

  John Maher 

  Bob Jefferson 

  Ruth Bennett 

  Diane Johnson 

  Suzanne Robinson 

  Brett Lambert 

 

Guests: Brian DeFellipis   

  Eric Ammondson 

  Michael Hanna 

  Carl Franceschi 

  Scot Woodin 

  Lee Rich 

Absent: John Cole, Chairman 

    

Since the Chairman was absent, the Vice-Chair, Allen Reedy, called the meeting to order at  

7:30 PM. 

 

STRATTON ELEMENTARY SCHOOL 

DRA presented the proposed Cafeteria layout for the school year 2016-2017 showing the 

temporary serving area, library, and teachers' room.  The MEP coordination still needs to be 

worked out as well as the Board of Health requirements relevant to the temporary serving area. 

DRA presented the options for Air Conditioning at the Lobby and Administration areas.  In order 

to contain the area of AC, it was agreed to keep the corridor doors closed (not on magnetic hold-

opens) during the AC season. 

DRA updated the committee on accessible egress issues.  There will be two new accessible 

egresses from the lower level. One existing egress from the proposed library will be eliminated 

(converted to a window).  The door to the north will not be an egress; it will be limited to service 

access only (as it is today). 
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DRA presented photographs and a concept sketch for the outside classroom adjacent to the front 

entry and planter areas adjacent to the playground. 

They also discussed the sustainability issues relative to Arlington's by-law.  It was noted that the 

Feasibility Study and initial budget and scope for this project did not anticipate pursuing LEED 

certification.   DRA presented the LEED for Schools scorecard and the LEED Commercial 

Interiors scorecard to the Committee.  DRA's information to date suggests that LEED for 

Schools was the appropriate category for certification of this renovation project; however, there 

may be pre-requisites that are not achievable, such as the acoustic issues around unit ventilators 

in the classrooms.  The Committee requested that the design team contact the USGBC regarding 

the Commercial Interiors (CI) LEED program since certification may be more attainable through 

that program.  The Committee asked DRA to provide clarification as to what sustainability 

design features are currently in the project and what additional design-feature options are needed 

to achieve LEED/CI that are not in the base set.  The Committee noted that the cost estimate 

should include the sustainability LEED design elements as this is part of the base design. 

Depending upon the direction selected, there will be additional services required to register and 

certify a project with the USGBC. Potential additional services include the administrative 

paperwork for the Design Team, energy modeling, acoustical consultants, and environmental 

consultants.  The Committee asked that DRA come to the next meeting with the appropriate 

proposals for the soft costs to do the required additional work by the Design Team. 

DRA reviewed the project schedule, which is still on track for the next milestone that is 

delivering a set of design development documents to the professional cost estimator by the 

Friday, Nov. 6. Additional information relative to programmatic and/or sustainability updates 

can be fed to the estimator during the ten day period while the estimate is being developed.  The 

project is still on track for a January 25 Special Town Meeting. 

COMMUNITY SAFETY BUILDING 

Phase 3 Renovations 

Items discussed: 

1.  Project Update.  

Brian informed the Committee that the 911 call center will be returned to service next week and 

the State 911 bus will be removed.  Major work is completed in the 911 area, including masonry, 

metal studs, plumbing, and electrical; fire protection and HVAC work is ongoing.  Two ERU’s 

were delivered today.  The concrete wall demo will resume and be completed prior to the 911 

move in. 

2. Schedule.  

Brian reported that EAC is estimating that they are seven weeks behind their original schedule 

and are projecting Phase 1 completion in mid-January, and Phase 2 at the end of July.  EAC has 

requested approximately $50,000 in additional general-conditions costs due to unforeseen 

conditions and additional work.  The Committee noted that utilizing the 911 bus and phasing 
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changes due to the Department’s move to Cusack Terrace should result in a savings to the 

contractor.   Brian will negotiate a settlement with John Cole and EAC and bring the matter back 

to the Committee. 

3. Payment Requisite #4.  

On a motion by Maher, seconded by Hayner, the Committee unanimously approved  EAC’s 

Requisition #4 in the amount of $791,868.50. 

4. Project Budget Review.  

Brian projects the remaining contingency to be $289.970.95 with identified pending changes.  

Brian presented the following Change Order Proposals for review and approval:                 

 COP 22.  Change radio box to match APD requirements, $3,627.00; 

 COP 28.   Provide separate switching for atrium stair lights, $372.00;                 

 COP 29.   Provide Town IT requested data rack to replace patch panel, $1,246.00;                

 COP 35.   Provide improved food pass through at cell doors, $1,513.00;                

 COP 37.  Provide additional acoustical duct insulation, $1,784.00;  

 COP 52.  Provide wiring and cabling for additional security cameras, card readers  

   (Town requested) and Wireless Access Points, $12,048.00.  The WAP  

   cabling was originally to be performed by the Town’s IT Department and  

   was requested by IT to be included in the project. 

The committee approved all of the COPs as presented with only Maher’s dissention on Change 

Order #52 on the stated grounds that he had insufficient information.  

 

5. Generator Replacement.  

 

There was a discussion regarding the possibility of replacing the generator as a change order to 

EAC or bidding it separately.  The Committee asked Ammondson to provide a fee proposal with 

both approaches for discussion at the next meeting.        

 

MISCELLANEOUS HOUSEKEEPING MATTERS 

 

INVOICES: 

1. Central Fire Station 

 On a motion by Maher, seconded by Chapdelaine, the following were approved 

 unanimously: 

 Rockwell Roofing in the amount of $165.75; 

 Dorian Color in the amount of $1,096.00; 

 Grey bill #6964 in the amount of $517.62. 

 

2. Community Safety Building 

 On a motion by Maher, seconded by Hayner, the following were approved unanimously: 

 PMA for August in the amount of $7,560.00; 

 W.B. Mason for partitions in the amount of $2,239.44 after having received a credit of  

 $2,044.68. 
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On a motion by Hayner, seconded by Chapdelaine, the minutes of the October 20th meeting 

were unanimously voted.    

Whereupon, at 9:35 PM a motion was made by Hayner, seconded by Maher, to adjourn and it 

was so voted unanimously. 

       Respectfully submitted, 

        

       ________________________ 

       John F. Maher, Clerk Pro Tem 

        


