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Project Budget 

 

Article 2 – Stratton School Modular Classrooms 

Fabrication and Rental $3,002,020 
Construction Contingency $97,980 
Total Modulars $3,100,000 

 

   
   
Article 3 – Stratton School Renovation 
 

 

Construction  
 Construction Estimate $8,485,515 
 Design  / Pricing / Construction Contingencies $848,552 
 Cost Escalation $169,710 
 Total $9,503,777 

   
Other Professional Services and Soft Costs  
 Fixtures, Furniture, General Equipment $360,000 
 Technology Equipment $360,000 
 Other $167,600 

 Total $887,600 
   
Owner’s Contingency $1,216,623 
   
Total Appropriation Request $11,608,000 

  
Previously Appropriated (TM 2015)  
Design and Project Management Services $1,085,000 
  

Total Project  $15,793,000 
 


