
TOWN OF ARLINGTON  

MINUTES OF THE PERMANENT TOWN 

BUILDING COMMITTEE MEETING 

TUESDAY, OCTOBER 4, 2016 

 

Location: Town Hall Annex, Second Floor 

 

Present: John Cole, Chairman 

  Adam Chapdelaine 

  Allen Reedy 

  Ruthy Bennett 

  Brett Lambert 

  John F. Maher 

Guests: Rob Juusola, NV5 

  Scot Woodins, DRA 

  Kathy Bodie, Superintendent of Schools 

  Michael Hanna, Principal of Stratton School 

  Karen Donato, Principal of Thompson Elementary School  

Absent: Bill Hayner 

  Bob Jefferson 

  Diane Johnson 

 

 Chairman Cole called the meeting to order at 7:30 PM.   

 

STRATTON SCHOOL 

Mr. Juusola gave an update of the progress of the work and submitted a project update document, 

which he had previously provided to the members electronically.  Work is progressing with the 

new boiler, piping, a new roof membrane and other work.  Also, work is being accomplished on 

handicap ramps on the Pheasant Avenue side.  The cloth wiring is also progressing.  

  

Rob also gave an update on the construction contingency which, including anticipated costs, 

currently stands at approximately $487,000.  There has been no change in the owner’s 

contingency. 

 

GIBBS SCHOOL 

Mr. Juusola summarized the monthly report, which had been submitted previously.  The 

architect, Feinberg Alexander, is establishing a schedule.  A meeting with the parents has been 

held.  A consultant to the architect is trying to establish some guiding principles after considering 

those views brought forth by various stakeholders. 

 

Three prospective contractors have prequalified.  The next step will be that these contractors 

submit a project cost and schedule, and how they will approach the project construction.  The 

architect advised the Committee that it wanted to change three of the consultants, but the 

Committee members expressed concern especially in the area of specifications writing.  The 

Committee asked that Mr. Juusola return to the architect, and strongly suggest that these changes 

be reconsidered.  



2 
 

  

 

CENTRAL FIRE STATION 
A serious plumbing issue has arisen that is being addressed. 

 

COMMUNITY SAFETY BUILDING 

The Chairman and Mr. Chapdelaine reported that the project is very near completion.  Mr. Maher 

reported on a conversation that he was requested to have with Town Counsel, Douglas Heim and 

outside counsel, James Peloquin concerning potential litigation.  Mr. Peloquin is still preparing a 

formal written response to the contractor’s Change Order Request #159RRRR. 

 

HOUSEKEEPING 

The minutes of the September 20th meeting were unanimously approved on a motion by 

Chapdelaine, seconded by Lambert. 

 

INVOICES 

On a motion by Chapdelaine, seconded by Lambert, the following invoices were unanimously 

approved: 

 

1. Pay Requisition for G&R Construction Company for Stratton School in the amount of 

 $663,775.80; 

2. Triumph in the amount of $170; 

3. NV5 for Stratton School in the amount of $21,000; 

4. DRA for September Billing in the amount of $14,220; 

5. UTS of Massachusetts - - construction testing in the amount of $850; 

6.  Progressive Communication - - telephone wiring in the amount of $1,580; 

7. School Specialty for art classroom furniture in the amount of $2,556.21; 

8. W. B. Mason - - white board in the amount of $1,490; 

9. W. B. Mason - - white board in the amount of $839.94; 

10. Horizon Engineering, commissioning agent in the amount of $839.25; 

11. Insight Investment - - Stratton modular lease in the amount of $12,455.33; 

12. Gatehouse Media - - Advertisement for Gibbs bid documents in the amount of $186.24; 

13. NV5 for Gibbs September billing in the amount of $16,500; 

14. Gatehouse Media - - Advertisement for Thompson bid documents in the amount of 

 $394.20; 

15. PMA for Community Safety Building August billing in the amount of $5,925; 

16. Broadlink Technology - - wiring of Thompson modulars in the amount of $5,660.71; 

17. SCCI for fiber-optic data link in the amount of $1,139.34; 

18. American Alarm for the Community Safety Building in the amount of $3,444.90;  

19. American Alarm for the Community Safety Building in the amount of $430; 

20. Action Target for Community Safety Building shooting range in the amount of 

 $29,039.05; 

21. Ammondson Architects for Community Safety Building August billing in the amount of 

 $21,545.14; and  

22. PMA for Community Safety Building September billing in the amount of $16,675.40. 
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Whereupon, a motion was made by Maher, seconded by Chapdelaine, to adjourn at 8:35 PM, and 

it was unanimously voted. 

 

 

       Respectfully submitted 

 

 

       ________________________ 

       John F. Maher, Clerk Pro Tem 


