
TOWN OF ARLINGTON  

MINUTES OF THE PERMANENT TOWN 

BUILDING COMMITTEE MEETING 

TUESDAY, JANUARY 17, 2017 

 

 

 

Location: Town Hall Annex, Town Manager’s 2nd Floor Meeting Room  

 

Present: Adam Chapdelaine 

  Allen Reedy 

  John Maher 

  Ruthy Bennett 

  Bob Jefferson 

  Bill Hayner 

  Brett Lambert  

Guests: Burt Barachowitz PMA 

  Brian DeFilippis, PMA 

  Kevin Nigro, PMA 

  Rob Juusola, NV5 

  Chris Guarano, Managing Director, NV5 

  Laurie Cowle, HMFH 

  Lee Rich, DRA 

  Scot Woodin, DRA 

  Regan Shields, Feingold Alexander Associates 

  Kathleen Bodie, Superintendent of Schools 

  Karen Donato, Principal of Thompson Elementary School 

  John Keevers, President of GTC Construction Management and other   

   Representatives 

Absent: John Cole, Chairman 

   

 

The Vice-Chairman Allen Reedy convened the meeting at 7:30 PM. 

 

THOMPSON SCHOOL 
Mr. Barachowitz gave an update on the progress of the work, which is more detailed in a 

handout entitled, “OPM Report,” which had been previously disseminated to the Committee.  

The main issue was a discussion of the steel delivery being delayed due to the delay of the shop 

drawings.  Mr. Keevers indicated that notwithstanding this issue, which will soon be rectified, 

the project completion date of July 14, 2017, will not be changed. 

 

COMMUNITY SAFETY BUILDING 

Kevin Nigro was present for PMA to address the issues raised by the Committee that have arisen 

since the building was accepted by the Town.  Certain members of the Committee stated their 

continuing concern about these open issues.  Mr. Nigro has compiled an open-issues log 

including as many as 15 items that need to be addressed.  He will be present at the next 
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Committee meeting and explain as to how these issues will be resolved.  There was a discussion 

of the necessity of a Special Town Meeting to fund this project. 

 

STRATTON SCHOOL 
Mr. Juusola updated the Committee on the progress of the work including disseminating a 

project update previously submitted to the Committee.  The work included sinks, casework, 

mud-set for tiles in bathrooms, and other activities.  There is a floor-contractor meeting 

scheduled, doors have arrived, and media-center work is progressing.  There was a discussion 

about HVAC noise-level issues and solutions will be sought.  There was a power issue at the 

modulars over the last weekend, which was finally resolved under the supervision of  

Mr. Juusola. 

   

GIBBS SCHOOL 

A parents meeting has been held.  A schematic-design estimate analysis is underway under the 

supervision of Ms. Regan Shields.  She indicated that design development documents hopefully 

will be ready by the end of the month.  Representatives of Shawmut Construction also 

participated in the discussion. 

 

LEED DISCUSSION 
There was a discussion of the LEED issues in regard to this project as well as how it relates to 

future projects.  Mr. Jefferson proposed to seek a motion to insert a Warrant Article for the next 

Annual Town Meeting to address concerns that he and others have had regarding the ambiguities 

in the By-law, particularly as they relate to renovation.  It was pointed out that there exists a new 

LEED Project Scorecard, which reflects an increase in criteria to reach certain levels for 

accreditation.  It was determined that this issue needs more discussion, but no warrant article will 

be inserted at this time.   

 

HOUSEKEEPING 
A motion was made by Hayner, seconded by Lambert, to approve the minutes of the  

December 20, 2016, meeting and it was unanimously voted. 

 

INVOICES 
Gibbs School: 

 1. Feingold Alexander for design services for December 2016 in the amount of  

  $123,750; 

 2. NV5 for OPM services for December 2016 in the amount of $16,500; 

Stratton School: 

 3. Triumph Modular in the amount of $446.25; 

 4. DRA for December 2016 in the amount of $14,220; 

 5. NV5 for OPM services for December 2016 in the amount of $21,000; 

 6. Town of Arlington Facilities Department in the amount of $2,172.83; and 

 7. Gatehouse Media in the amount of $634.92. 

 

All of the above invoices were unanimously approved on a motion by Hayner, seconded by 

Lambert. 
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Community Safety Building 

 The invoices for PMA and WSP were tabled. 

  

Whereupon a motion to adjourn was made by Jefferson, seconded by Hayner, and at 9:25 PM it 

was voted unanimously.    

 

 

       Respectfully submitted, 

 

 

       ________________________ 

       John F. Maher, Clerk Pro Tem 

 

 


