
TOWN OF ARLINGTON  

MINUTES OF THE PERMANENT TOWN 

BUILDING COMMITTEE MEETING 

TUESDAY, FEBRUARY 21, 2017 

 

 

Location: Town Hall Annex, 2nd Floor Meeting Room  

 

Present: John Cole 

  Adam Chapdelaine 

  John Maher 

  Bob Jefferson 

  Bill Hayner 

Guests: Burt Barachowitz, PMA 

  Brian DeFilippis, PMA 

  Rob Juusola, NV5 

  Tim Baker, NV5 

  Lee Rich, DRA 

  Scot Woodin, DRA 

  Regan Shields Ives, Feingold Alexander Associates 

  Phil Conroy (Shawmut) 

  Tom McGraw (Acentech) 

Absent: Ruthy Bennett 

  Allen Reedy 

  Brett Lambert  

   

The Chairman convened the meeting at 7:30 PM. 

 

THOMPSON SCHOOL 
Mr. Barachowitz gave an update on the status of the project.  It was summarized in an OPM 

status report handed out to the members of the Committee.  The foundation permit has been 

received.  There was a problem with some defective concrete in the foundation walls and a repair 

plan is being implemented.  Brian reported that submittals are going reasonably well. 

 

COMMUNITY SAFETY BUILDING 

Brian reported on the progress on the various issues related to an HVAC problem previously 

identified.  He provided a handout to the Committee.  Of the 20 issues identified 5 have been 

closed out and work continues on the open items. 

 

STRATTON SCHOOL 
Scot, Lee and Rob reported on the progress of the work.  The project remains on schedule.  The 

new transformer is up and running.  The kitchen hood has been installed.  Change Order #7 was 

presented and contained various items and each individual item was delineated in a handout 

provided by Scot.  On a motion by Hayner, seconded by Chapdelaine, CO #7 was unanimously 

approved in the amount of $84,805.17. 

 



2 
 

Scot reported on a major issue in both the gymnasium and cafetorium.  He admitted to a design 

deficiency, the result of which is that the HVAC sound level is too high.  Mr. Tom McGraw of 

Acentech was also present to speak to this issue. The proposed solution for the gymnasium  

(attenuators and extended ducts) was accepted by the Committee.  The proposed solution for the 

cafetorium does not reduce the noise to an acceptable level and the design team was instructed to 

provide a solution for a sound level between 30 and 35 n.c. to be field tested with the school 

principal present.  A second issue related to the gymnasium requires a change order, which was 

unanimously approved on a motion by Hayner, seconded by Maher. 

 

GIBBS SCHOOL 
The appropriate number of doors was discussed and continues to be studied.  The various cost 

estimates for the project are being reconciled.  There was a discussion concerning the size of a 

new generator.  Tim Baker of NV5 reviewed the commissioning agents’ bids as outlined in a 

pamphlet provided.  Horizon Engineering being the lowest bidder was selected on a motion by 

Hayner, seconded by Maher.  Phil Conroy spoke to the progress of the work. 

 

HARDY SCHOOL 

Shawmut Design and Construction provided a handout concerning the expansion of the school 

necessitated by a project enrollment increase.  On a motion by Hayner, seconded by Jefferson, a 

motion to support the project in the approximate amount of $3.5 million was unanimously 

approved.  Also unanimously approved was a motion to proceed to design selection for an 

architect for the project. 

 

ARLINGTON HIGH SCHOOL 
The School Building Assistance Agency has approved funding for the project. 

 

MISCELL.ANEOUS 
A bill from Ammondson Associates for January for the Community Safety Building in the 

amount of $2,702.75 was unanimously approved on a motion by Hayner, seconded by  

Chapdelaine. 

 

The next meeting of the Committee will be held on March 7, 2017, at the High School.   

 

Whereupon a motion to adjourn was made by Maher, seconded by Hayner, and it was 

unanimously voted at 9:47 PM.    

 

       Respectfully submitted, 

 

 

       ________________________ 

       John F. Maher, Clerk Pro Tem 

 

 


