
TOWN OF ARLINGTON 

MINUTES OF THE PERMANENT TOWN 

BUILDING COMMITTEE MEETING 

TUESDAY, MAY 16, 2017 

 

 

Location: Town Hall Annex, Second Floor Meeting Room 

 

Present: Allen Reedy, Vice Chairman 

  Adam Chapdelaine 

  Bill Hayner 

  John Maher 

  Bob Jefferson 

  Ruthy Bennett 

  Brett Lambert 

Guests: Burt Barachowitz, PMA 

  Brian DeFilippis, PMA 

  Rob Juusola, NV5 

  Tim Baker, NV5 

  Lee Rich, DRA 

  Phil Conroy, Shawmut 

  Michael Rademacher, DPA 

  Karen Donato, Principal of Thompson Elementary School 

  Michael Hanna, Principal of Stratton School 

Absent: Chairman John Cole 

 

The Vice Chairman, Allen Reedy, convened the meeting at 7:30 PM. 

THOMPSON SCHOOL 

Mr. Barachowitz gave an update on the progress of the work and provided a handout entitled, 

“Project Manager Report.”  Both Brian and Burt stated that substantial progress has been made, 

and now the General Contractor may only be about a week or two behind schedule. 

 

STRATTON SCHOOL  
Mr. Juusola reported that the project is on budget and on schedule.  The electrical and 

mechanical work is progressing.  Unit ventilators, white boards are being installed as is the fire 

alarm system.  The moving out and moving in schedule is being discussed.  Mr. Juusola provided 

an update of the project budget including the contingency log by means of a handout.  On page 

two of the handout he listed committed and anticipated costs.  Mr. Jefferson wanted it noted that 

we should not spend money just because we have excess funds, but we should, of course, have 

the project done correctly in any event. 

There was much discussion concerning a storage area including the configuration thereof and 

costs associated therewith. 
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On a motion by Hayner, seconded by Maher, a Professional Services contract for a landscape 

design through DRA in the amount of $22,000 was unanimously voted.  There was a handout 

delineating same. 

GIBBS SCHOOL 

Mr. Juusola reported that the project was on schedule.  He provided a budget handout and went 

into great detail concerning its particulars.  He and Mr. Chapdelaine stated that a reconciliation 

of the project estimates was done, and the project cost was brought within the 27 million dollars 

budget.  The project will include the generator and chiller.  The GMP bids are due August 10th. 

Feingold Alexander is finalizing a LEED’s energy model.  The Gibbs Advisory Committee is 

having a meeting to go over the colors of finishes, and so forth.  A professional services contract 

in the amount of $16,000 for Fuss & O’Neil for additional HazMat work was unanimously 

approved on a motion by Hayner, seconded by Chapdelaine. 

DEPARTMENT OF PUBLIC WORKS YARD 

Mr. Rodemacher, Ms. Bennett, and Mr. Lambert had interviewed potential Project Managers and 

determined that Vertex and KVA are very close in qualifications.  Vertex’s contract bid is 

$60,000, whereas, KVA’s contract bid is $90,000.  However, since the Subcommittee slightly 

favored KVA, on a motion by Chapdelaine, seconded by Hayner, the Committee designated 

KVA as the Owner’s Project Manager, subject to successful negotiations of the contract.  If the 

negotiations are not successful, then negotiations with Vertex would be authorized. 

 

HARDY SCHOOL 

Responses to the Request for Proposals for an Owner’s Project Manager are due on May 24, 

2017. 

 

HOUSEKEEPING 

On a motion by Jefferson, seconded by Bennett, the minutes of the May 2, 2017, meeting were 

unanimously approved. 

 

INVOICES 

Community Safety Building 

 1. PMA to close out the project in the amount of $4,400; and 

 2. Union Offices (furniture) in the following amounts: 

  $2,021, $1,534, $2,259, $710, and $1,710 storage charge (delayed construction). 

 

Thompson School  

 1. HMFH in the amount of $16,000; 

 2. PMA in the amount of $18,915; 

 3. GTC Pay Requisition #6 in the amount of $294,903 (previously voted); 

 4. Briggs in the amount of $868 for testing; and 

 5. Gurney for water testing in the amount of $200. 
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Whereupon, at 9:04 PM a motion was made by Maher, seconded by Jefferson, to adjourn and it 

was unanimously voted.   

 

       Respectfully submitted, 

 

       ________________________  

       John F. Maher, Clerk Pro Tem 

 

 


