
TOWN OF ARLINGTON 

MINUTES OF THE PERMANENT TOWN 

BUILDING COMMITTEE MEETING 

TUESDAY, AUGUST 1, 2017 

 

 

Location: Town Hall Annex, Second Floor Meeting Room 

 

Present: John Cole, Chairman 

  Adam Chapdelaine 

  Bill Hayner 

  John Maher 

  Ruthy Bennett 

  Bob Jefferson 

  John Danizio 

Guests: Burt Barachowitz, PMA 

  Brian DeFilippis, PMA 

  Rob Juusolo, NV5 

  Lee Rich, DRA 

  Laurie Cowle, HMFH 

  Regan Shields Ives, Feingold & Alexander 

  Phil Conroy, Shawmut 

  Kristin DeFrancisco, Principal of the Hardy School 

  Karen Donato, Principal of the Thompson School 

  Michael Hanna, Principal of the Stratton School 

  Jenny Raitt, Planning Director 

Absent: Allen Reedy 

  Brett Lambert 

 

The Chairman convened the meeting at 7:30 PM. 

CENTRAL SCHOOL 

Ms. Raitt reported that a feasibility study would be conducted to plan for the renovation of the 

first and ground floors of the Central School.  She reviewed the history of the building and its 

uses, which are currently under the jurisdiction of the Arlington Redevelopment Board.  The 

project is expected to last for two years and cost between 4 and 5 million dollars.  Some 

temporary relocation will be necessary. 

 

THOMPSON SCHOOL 

Mr. DeFilippis and Mr. Barachowitz gave an update on the progress of the work.  Brian provided 

and handout entitled, “OPM Status Report.”  Much work remains to be done, and it appears clear 

at this point that the project will not be completed by the contractual date necessitating alternate 

plans for the beginning of the school year, including use of the art room and modular classrooms.  

The General Contractor has been remiss in not providing an updated and realistic construction 

schedule.  There was a discussion as to whether the pay requisition should be held up and made 
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contingent upon such submittal.  However, it was the consensus not to tie such payment to such 

submittal. 

 

Whereupon a motion was made by Maher, seconded by Hayner, to approve Pay Requisition #9 

in the amount of $333,784, and it was voted with Mr. Jefferson opposed.  Also on a motion by 

Chapdelaine, seconded by Hayner, a bill from Briggs Engineering in the amount of $336 was 

unanimously approved.   

 

STRATTON SCHOOL 

 Mr. Juusolo gave an update on the progress of the work, which continues to be on budget and on 

time.  Mr. Juusolo provided a monthly project update report for July and handed out copies 

thereof.  He also handed out an updated contingency log. 

 

On a motion by Hayner, seconded byMaher, the following invoices were unanimously voted: 

 

 1. G & R Construction pay requisition #15 in the amount of $340, 614.30; 

 2. DRA for July in the amount of $14,220; 

 3. DRA for F and E work in the amount of $12,595; 

 4. DRA for technical consultant in the amount of $10,912; 

 5. DRA for landscaping design consultant in the amount of $14,850;  

 6. NV5 for July in the amount of $15,000 

 7. Insight Investments for modular lease in the amount of $121,455.33;  

 8. A1 Extermination in the amount of $150; and 

 9. A1 Extermination in the amount of $150. 

 

GIBBS SCHOOL 
Mr. Juusolo provided a monthly project update report and handed out copies thereof.  Ms. Ives 

and Mr. Conroy also participated in the discussion.  Ms. Ives discussed energy considerations in 

the context of a LEED score, which is calculated in the vicinity of 47 with a possibility of six 

additional points. 

 

On a motion by Hayner, seconded by Maher, the following invoices were unanimously 

approved: 

  

 1. Shawmut pay requisition #9 for July in the amount of $324,814.97; 

 2. Feingold & Alexander for July in the amount of $70,125.00; and  

 3. NV5 for OPM services for July in the amount of $38,800. 

 

Ms. DeFrancisco was introduced.  She will be the future principal of the Gibbs School and is 

currently serving as the Hardy School principal. 

 

HARDY SCHOOL 

Mr. Chapdelaine gave a brief update on the proposed schedule and progress going forward and 

will provide further updates at the next meeting. 
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HOUSEKEEPING 
On a motion by Hayner, seconded by Chapdelaine, the minutes of the June 27, 2017, meeting 

were unanimously approved with Mr. Jefferson abstaining due to his absence at that meeting. 

 

On a motion by Jefferson, seconded by Chapdelaine, the minutes of the July 18, 2017, meeting 

were unanimously approved with Mr. Maher abstaining as he was not present at that meeting. 

 

The next meeting of the Committee will be at 7:30 PM on August 15, 2017, at the Stratton 

School with a walk through preceding the meeting at 6:45 PM. 

 

Whereupon at 9:03 PM a motion was made by Maher, seconded by Jefferson, to adjourn and it 

was unanimously voted.   

 

       Respectfully submitted, 

 

       ________________________  

       John F. Maher, Clerk Pro Tem 

 


