
TOWN OF ARLINGTON 

MINUTES OF THE PERMANENT TOWN 

BUILDING COMMITTEE MEETING 

TUESDAY, SEPTEMBER 5, 2017 

 

 

Location: Town Hall Annex, Manager’s Meeting Room, 2nd Floor 

 

Present: John Cole, Chairman 

  Adam Chapdelaine 

  Allen Reedy 

  Bill Hayner 

  John Maher 

  Ruthy Bennett 

  Bob Jefferson 

  Brett Lambert 

  John Danizio 

Guests: Burt Barachowitz, PMA 

  Brian DeFilippis, PMA 

  Lee Rich, DRA 

  Scot Woodins, DRA 

  Rob Juusola, NV5 

  Laurie Cowle, HMFH 

  Regan Shields Ives, Feingold & Alexander 

  Phil Conroy, Shawmut 

  Kathy Bodie, Superintendent of Schools 

  Kristin DeFrancisco, Principal of the Hardy School 

  Karen Donato, Principal of the Thompson School 

  Michael Hanna, Principal of the Stratton School 

The meeting was called to order by the Chairman at 7:30 PM. 

THOMPSON SCHOOL 

Burt and Brian gave an update on the progress of the work and handed out an OPM Status 

Report detailing same.  There was a failed window water test on August 28th, but the second 

testing was satisfactory.  Doors and hardware were installed, and marker boards were provided 

for existing classrooms.  Sidewalk concrete was installed, and interior glazing is continuing.  The 

contractor has yet to provide an updated schedule.  Brian and Burt are not projecting completion 

of the project until October. 

 

On a motion by Hayner, seconded by Maher, the following invoices were unanimously 

approved: 

 1. GTC in the amount of $278,570;  

 2. WSP in the amount of $1,000; 

 3. Briggs in the amount of $920; 

 4. Atkinson Carpet Co. in the amount of $5,745.30; 

 5. Robert H. Lord Co. in the amount of 29,087.50; 
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 6. Pro AV Systems in the amount of $10,749; 

 7. GovConnection, Inc., in the amount of $5,648.94; 

 8. GovConnection, Inc., in the amount of 2,984.88; 

 9. GovConnection, Inc., in the amount of $3,800; 

          10. BCPi in the amount of $3,600; and 

          11. American Alarm in the amount of $6,713.85.   

  

Ms. Donato and Ms. Bodie voiced concern about the security of the building.  Unauthorized 

people coming in will not be permitted, and they are considering hiring a monitor to preclude 

this.  Ms. Donato indicated that additional expenses are being incurred due to late performance 

by the contractor for teachers’ overtime.  This is being documented. 

 

STRATTON SCHOOL 
Mr. Juusola gave an update on the progress of the work and noted that the school opened on 

schedule today.  He provided a handout entitled, “Monthly Project Update Report for August,” 

as well as a contingency log document.  A punch list is being compiled. 

 

On a motion by Lambert, seconded by Hayner, the following invoices were unanimously 

approved: 

 1. G & R Construction in the amount of $385,163.12; 

 2. DRA Architects in the total amount of $11,367.50; 

 3. NV5 in the total amount of $25,353.51;  

 4. School Specialty in the total amount of $25,264.36; 

 5. Southpaw Enterprises in the amount of $396.72; 

 6. Pro AV Systems in the amount of $40,499.53; 

 7. GovConnection in the amount of $8,954.64; and 

 8. Office of Public Safety in the amount of $5,000. 

 

Mr. Hanna reported considerable difficulty in securing the timely delivery of furniture for the 

project.  Many additional hours over the past weekend were expended by Mr. Hanna and other 

Town personnel to facilitate furniture delivery. 

 

GIBBS SCHOOL 
Mr. Juusola reported on the progress of the work and provided a handout entitled, “Monthly 

Project Update Report for August 2017”.  He also provided a listing of invoices for the project 

that included the following, which were unanimously approved on a motion by Hayner, 

seconded by Lambert: 

 1. Shawmut for Pay Requisition #10 in the amount of $603,770.82; 

 2. Feingold & Alexander in the amount of $41,250; 

 3. NV5 in the amount of $38,800; and 

 4. JRM for disposal of tenant materials in the amount of $1,740. 

 

Mr. Conroy reported that the waterproofing subcontractor has opted out of the project due to a 

mathematical error in his bid computation; however, the next lowest bidder has been engaged 

with a negotiated price within the budget. 
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Ms. Ives gave a LEEDs update and indicated that the paperwork is still being prepared for 

submittal. 

 

HOUSEKEEPING 
The minutes of the August 15th meeting with two corrections were unanimously approved on a 

motion by Reedy, seconded by Lambert, with Cole and Hayner abstaining due to their absence at 

the meeting.  

 

On a motion by Maher, seconded by Hayner, the Committee voted unanimously after each 

member was individually polled to go into Executive Session for the purpose of discussing a 

strategy relating to ongoing litigation with the contractor on the Community Safety Building 

project.  The Committee further voted unanimously after each member was individually polled 

to only go back into regular session for the purpose of adjourning. 

 

After the Executive Session was completed on a motion by Hayner, seconded by Maher, the 

Committee unanimously voted to adjourn at 9:20 PM. 

 

 

       Respectfully submitted, 

 

       ________________________  

       John F. Maher, Clerk Pro Tem 

 


