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Arlington High School Building Committee Meeting 

Tuesday, September 5, 2017 

AHS-School Committee Room-Sixth Floor 

6:00 pm 

 
Present:  Jeff Thielman, School Committee Representative, Chair 

   Kathleen Bodie, Superintendent, Co-vice chair 

   Adam Chapdelaine, Town Manager, Co-vice chair  

   Kirsi Allison-Ampe, School Committee Representative 

   Ruthy Bennett, Director of Facilities 

   Francis Callahan, Community Member Representative 

   John Cole, Chair, Permanent Town Building Committee   

   John Danizio, APS Chief Financial Officer      

   Tobey Jackson, Community Member Representative (absent) 

   Matthew Janger, AHS Principal       

   Ryan Katofsky, Community Member Representative 

   Kate Loosian, Community Member Representative 

   William McCarthy, AHS Assistant Principal  

   Judson Pierce, Community Member Representative (absent) 

   Sandy Pooler, Deputy Town Manager  

   Brian Rehrig, Capital Planning Committee Member  

   Daniel Ruiz, Community Member Representative  

   Amy Speare, Community Member Representative 

   Shannon Knuth, Teacher Representative (absent) 

   Kent Werst, Teacher Representative 

 

Also present:  Chuck Adam, Victoria Clifford, Skanska Inc. 

     

Call to order:  6:00 pm 

 

Public Participation 

Rebecca Peterson APS parent spoke in support of having a swimming pool as part of the AHS Rebuild 

project.  Ms. Peterson told of her families’ personal experience of lack of pool time and financial 

expenditures in securing adequate pool time for her daughter.   A community pool at the high school would 

also be a benefit for rehab patients and special needs students and community members in Arlington.   

 

Update on Design Selection Process 

The current committee members are: 

Ruthy Bennett 

Kathleen Bodie 

Adam Chapdelaine 

Matt Janger 

Ryan Katofsky 

Kate Loosian 

Bill McCarthy  

Judson Pierce 

Brian Rehrig  

Daniel Ruiz 

OPM (Owner’s Project Manager) Chuck Adam reported that the Arlington High School walk through for 

architectural firms on August 30
th

 resulted in a big turn out with numerous firms, structural engineers and 

consultants in attendance. 
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RFS are due at 1:00 pm on September 12, 2017, Skanska will assemble packets for distribution to the 

Designer Selection Committee and to MSBA. The Designer Selection Committee will: 

 

 Check references, applications for any potential disqualifying deficiencies 

 Meet to review/discuss each applicant’s qualifications and highlight those that best address the 

specific needs of the Arlington High School project. 

 Meet on September 13
th

, 19
th

, and 27
th

. 

 

The MSBA Selection Panel Board will meet on October 3, 2017.  Arlington will be represented by 

Superintendent Kathleen Bodie, Town Manager Adam Chapdelaine and a school committee appointee (to be 

voted at their September 14, 2017 meeting).   

 

Interviews of architects it warranted are scheduled for October 17
th

 and October 24
th

. 

 

Subcommittee Reports 

 Communications Subcommittee 

Amy Spear and Kirsi Allison-Ampe presented the PowerPoint on the AHS building project website 

ahsbuilding.org.  the website will house all project information from the Town and Schools.  Mail chimp will 

be used to sign up for the mail/notification list as well as directions on how to connect Facebook to drive to 

the website.   The official website launch will take place at the school committee meeting of September 14, 

2017. 

 

The question of providing information on the website relative to items that are not eligible for MSBA 

reimbursement was discussed.  Chuck Adam explained that anything considered as administration will not be 

reimbursed, i.e. Superintendent’s office, facilities, IT and town offices.  If a pool (not eligible) is part of the 

rebuild project MSBA will prorate for designer services. 

 

Approval of Minutes 

On a motion by Kirsi Allison-Ampe  seconded by Kate Loosian it was unanimously 

Voted to approve the meeting minutes of July 11, 2017 

 

Meeting Schedule 

The committee agreed to continue to meet the first Tuesday of the month at 6:00 pm: 

October 3, 2017  

November 7, 2017 

December 5, 2017 

 

Chuck Adam noted that once the architect is hired meetings would likely increase to twice per month and 

that we would not be looking for a public forum until sometime after the first of the year. 

 

On a motion made and seconded by it was unanimously  

Voted to adjourn at 7:20 pm. 

 

Submitted by: 

Karen Tassone Recording Secretary 


