
TOWN OF ARLINGTON 

MINUTES OF THE PERMANENT TOWN 

BUILDING COMMITTEE MEETING 

TUESDAY, NOVEMBER 21, 2017 

 

 

 

Location: Town Hall Annex, Second Floor, Meeting Room 

 

Present: Allen Reedy 

Adam Chapdelaine 

John Maher 

Bob Jefferson 

Brett Lambert 

Patrick Goddard, Interim Facilities Manager 

Absent: John Cole 

Bill Hayner 

John Danizio 

Guests: Rob Juusola, NV5 

Regan Shields Ives, Finegold & Alexander 

Phil Conroy, Shawmut 

Kristin DeFrancisco, Hardy School Principal 

 

The regular meeting was preceded by a tour of the Gibbs School led by Ms. Ives and Mr. Conroy 

commencing at 6:00 PM. 

 

 

THOMPSON SCHOOL  

 

The students have moved into the school after an occupancy permit was issued.  A change was 

distributed in the amount of $12,329 and it was unanimously approved on a motion by Jefferson, 

seconded by Maher.  In like fashion, the following invoices were approved: 

 

1. Monitor Equipment in the amount of $4,939.00 

2. Creative Office Pavillion in the amount of $13,562.00 

3. CDWG in the amount of $43,950.00 

4. Briggs in the amount of $40.00 

5. HMFH in the amount of $10,000.00 

6. HMFH in the amount of $137.50 

7. Viking Tree & Landscape in the amount of $2,700.00 

 

The contingency balance is $194,879.54. 

 

 

 

 



STRATTON SCHOOL 

 

Mr. Juusola presented a pay requisition in the amount of $199,545.49 which was unanimously 

approved on a motion by Jefferson, seconded by Chapdelaine.  Mr. Juusola also distributed an 

updated contingency by showing a balance of $401,899, with projected additional costs of 

$5,969.  Change Order #13 was also unanimously approved in the amount of $52,246.88 on a 

motion by Maher, seconded by Jefferson.   

 

 

GIBBS SCHOOL 

 

Mr. Juusola distributed a project summary report and with Mr. Conroy described the ongoing 

works which includes rough framing, pouring of the vestibule, roof and masonry work and some 

plumbing.  Steel delivery is being awaited.  Change Order #2, concerning the work which was 

discussed at the special meeting on November 1, 2017 in the amount of $391,044, was 

unanimously approved on a motion by Chapdelaine, seconded by Maher.   

 

MISCELLANEOUS 

An invoice from KVA, the OPM on the Town Yard project, was unanimously approved on a 

motion by Jefferson, seconded by Chapdelaine.  

 

The minutes of the November 1, 2017 meeting were unanimously approved on a motion by 

Jefferson, seconded by Chapdelaine. 

 

 

Whereupon a motion was made by Maher, seconded by Jefferson, to adjourn at 8:15 PM and it 

was unanimously voted. 

 

 

 

 

      Respectfully submitted, 

 

 

 

      ______________________________________ 

      John F. Maher, Clerk Pro Tem 


