
TOWN OF ARLINGTON 

MINUTES OF THE PERMANENT TOWN 

BUILDING COMMITTEE MEETING 

WEDNESDAY, NOVEMBER 1, 2017 

 

 

Location: Town Hall Annex, Second Floor, Meeting Room 

 

Present: Allen Reedy 

John Cole 

Adam Chapdelaine 

Bill Hayner 

John Maher 

Bob Jefferson 

Brett Lambert 

John Danizio 

Absent: Ruthy Bennett 

Guests: Rob Juusola, NV5 

Regan Shields Ives, Finegold & Alexander 

Tim Baker, NV5 

Phil Conroy, Shawmut 

Ryan Lynch, Shawmut 

 

Chairman Reedy called the meeting to order at 7:30 PM. 

 

The meeting was an unscheduled meeting to consider developments at the Gibbs School.  Mr. 

Juusola, Mr. Conroy and Mr. Lynch updated the committee on some substantial problems that 

have arisen and they provided a handout detailing some of these issues.  Most issues could have 

not been foreseen when the original walk through and assessment of the existing building was 

initially made.  Each item was presented in detail and committee members asked questions. 

 

The total amount of the additional work is estimated at $468,404.  The various photographs and 

sketches were presented showing the problem areas.  The committee discussed various options 

and upon a motion by Hayner, seconded by Chapdelaine, the itemized work was unanimously 

approved.  The contingency originally in the amount of 2.5 million dollars has now been reduced 

to 1.3 million. 

 

Whereas a motion was made by Maher, seconded by Jefferson, to adjourn at 8:31 PM and it was 

unanimously voted. 

 

      Respectfully submitted, 

 

 

 

      ______________________________________ 

      John F. Maher, Clerk Pro Tem 


