
TOWN OF ARLINGTON 

MINUTES OF THE PERMANENT TOWN 

BUILDING COMMITTEE MEETING 

TUESDAY, MAY 15, 2018 

 

 

Location: Arlington High School, 6
th

 Floor, School Committee Room 

 

Present: Adam Chapdelaine 

John Maher 

  Bob Jefferson 

  John Danizio 

Steve Nesterak   

  Allen Reedy 

Brett Lambert 

Bill Hayner 

  John Cole 

 

Guests: Rob Juusola, NV5 

  Lee Rich, DRA  

Kathleen Bodie, Superintendent of Schools 

Kristin DeFrancisco, Principal Hardy School 

Phil Conroy, Shawmut 

  Lara Pfadt, JLL                         

  Regan Shields-Ives, Finegold Alexander 

  Paul Boutchia, JLL 

   

The Chairman called the meeting to order at 7:30 P.M.   

 

 

STRATTON SCHOOL 

Mr. Juusola and Mr. Rich updated the Committee on the remaining punch-list and other 

outstanding items, including: the OT/PT suspension system, building alarm, threshold at exterior 

corridor by the cafeteria, canopies on Pheasant Street doors, reception desk surround, and other 

matters which are detailed in a handout from Mr. Juusola.  On a motion by Chapdelaine, 

seconded by Hayner, the following invoices were approved: 

 

1) DRA for Technology Consultant in the amount of $8,820 

2) DRA for Structural Consultant in the amount of $118.25 

3) Control Technologies for BMS Integration in the amount of $975 

 

On a motion by Danizio, seconded by Nesterak, Change Order #15 concerning the desk surround 

for $17,035.45 was unanimously approved. 

 

 



GIBBS SCHOOL  Mr. Juusola gave and update on the progress of the work including floor 

prep and mitigation, curtainwall at main entrance, installation of stout and seat wall and HC 

ramp on Foster Street.  There was considerable discussion on the colors for the floor since the 

supplier has discontinued some colors.  The issue is being addressed with the school 

administration.  The contingency line item was reviewed.  Change Order #17 paint existing 

exposed concrete foundation was moved by Jefferson, seconded by Nesterak and it was voted 

with Reedy, Maher and Hayner opposed with these in opposition of the opinion that this work 

should be postponed until the end of the project. 

 

The following invoices were unanimously approved by Chapdelaine, seconded by Jefferson: 

 

1) Finegold Alexander for professional services for play space redesign in the amount of 

$2,800 

2) Finegold Alexander for professional services related to DEP waiver and field 

inspection/transite pipe removal in the amount of $3,850 

 

These funds transferred from contingency to Finegold Alexander additional services. 

 

On a motion by Chapdelaine, seconded by Jefferson, Change Orders #15 and #16 were 

unanimously approved which were for credits for masonry ad revised sod and play area. 

 

 

HARDY SCHOOL 

Ms. Peretz was welcomed as the new principal of the Hardy School.   

 

Ms. Pfadt gave an update on the progress of the work, as did Mr. Boutchia.  A handout was 

provided detailing the progress of the work, including foundation excavation, delivery of some 

steel and other tasks detailed in the handout. 

 

On a motion by Chapdelaine, seconded by Jefferson, the following invoices were approved 

except that Mr. Maher voted no on the Fuss and O’Neil change for layout monitoring since he 

objected to this limitation of liability, Section 11 in that firm’s contract.   

 

 

THOMPSON SCHOOL 

Invoices from PMA in the amounts of $3,000, $6,630 and $2,862.58 for continuing to monitor 

and provide professional services in the close out of the project, were unanimously approved on 

a motion by Hayner, seconded by Jefferson.  The Town will attempt to recoup these amounts 

from the bonding company.  An invoice from WSP in the amount of $3,000 was unanimously 

approved on a motion by Hayner, seconded by Jefferson. 

 

HOUSEKEEPING 

The minutes of the May 1, 2018 were unanimously approved on a motion by Hayner, seconded 

by Jefferson. 

 



 

Whereupon a motion was made by Maher, seconded by Hayner to adjourn and it was 

unanimously voted at 9:11 P.M.  

 

 

      Respectfully submitted, 

 

 

      ______________________________________ 

      John F. Maher, Clerk Pro Tem 


