
TOWN OF ARLINGTON 

MINUTES OF THE PERMANENT TOWN 

BUILDING COMMITTEE MEETING 

TUESDAY, JUNE 5, 2018 

 

 

Location: Town Hall Annex, Second Floor Meeting Room 

 

Present: John Maher 

  John Danizio 

Steve Nesterak   

  Allen Reedy 

Brett Lambert 

   

Absent: Adam Chapdelaine 

Bill Hayner 

Bob Jefferson 

 

Guests: Rob Juusola, NV5 

  Kristin DeFrancisco, Gibbs School Principal  

Phil Conroy, Shawmut 

Ryan Lynch, Shawmut 

  Lara Pfadt, JLL                         

  Regan Shields-Ives, Finegold Alexander 

     

The Chairman called the meeting to order at 7:30 P.M. following a tour led by Ms. Shields Ives, 

Mr. Lynch and Mr. Conroy, of the Gibbs School construction site at 6:00 P.M. 

 

 

GIBBS SCHOOL  

Mr. Conroy and Mr. Juusola gave an update on the progress of the work and provided a handout 

detailing the tasks underway and a current budget update.  They raised, along with Mr. Lynch, a 

problem area that will require the immediate attention of the committee as detailed on the 

handout.  They proposed that the owner’s contingency be charged $71,148, which includes as 

much as 28% for expediting fee and reserving a temporary generator for the following purpose.  

A new emergency generator requires a dedicated gas and booster pump direct from the meter, 

per code.  The original design plans did not provide for the new gas booster pump due to an 

engineering design error.  Unless the booster pump arrives expeditiously, a temporary generator 

with additional general conditions will be required resulting in an additional cost of $69,437. 

Members, led by Mr. Maher and Mr. Nesterak, stated the town should not be responsible for the 

delta between the cost of the booster pump and the cost of expediting its delivery, and the cost of 

a temporary one, along with related costs in the amount of $80,000.  The committee consensus 

was to refer this matter to the Town Manager and Town Counsel for further action.  A motion 

was unanimously approved to purchase the gas booster made by Maher, seconded by Nesterak.  



For the time being, the cost of the temporary generator and extended general conditions will be 

split between the owner contingency and GMP contingency.   

The side yard revision proposal, as set forth in a handout, was unanimously approved on a 

motion by Nesterak, seconded by Lambert.  The following invoices were unanimously approved 

on a motion by Maher, seconded by Nesterak: 

1) Finegold Alexander in the amount of $20,223.50 

2) Finegold Alexander in the amount of $250.00 

3) NV5 in the amount of $38,800.00 

4) FAA/Design Modifications for Play Area Drainage in the amount of $2,200.00  

5) Wakefield Moving in the amount of $15,575.00 

6) Horizon Commissioning in the amount of $8,500.00 (On hold subject to further review 

by Facilities) 

7) CDWG for Chromebooks in the amount of $152,500.00 

8) Pro AV Projectors in the amount of $92,060.96 

9) Government Connection for document cameras in the amount of $11,180.00 

10) Shawmut pay req. #19 in the amount of $2,163,223.35 

 

HARDY SCHOOL 

Ms. Pfadt provided a handout detailing the progress of the works including the ongoing laying of 

the concrete foundation, the expected arrival of steel on June 19
th

 and its installation following 

the deck installation and the procuring of the materials.  On a motion by Maher, seconded by 

Nesterak, the following invoices were unanimously approved: 

1) Pay requisition #1 in the amount of $167,535 

2) Bid Docs Online in the amount of $2,961.66 

3) JLL invoice for November (date corrected) in the amount of $8,333.33 

4) UTS for material testing in the amount of $1,110.00 

5) AAB related fees for Finegold Alexander in the amount of $9,040.00 

 

 

Whereupon a motion to adjourn was made by Maher, seconded by Nesterak to adjourn at  

9:12 P.M. and it was unanimously voted.   

 

 

      Respectfully submitted, 

 

 

      ______________________________________ 

      John F. Maher, Clerk Pro Tem 


