
TOWN OF ARLINGTON 

MINUTES OF THE PERMANENT TOWN 

BUILDING COMMITTEE MEETING 

TUESDAY, DECEMBER 4, 2018 

 

Location: Town Hall Annex, Second Floor Conference Room 

 

Present: Allen Reedy 

  Bill Hayner  

Steve Nesterak   

  Peter Martini 

  John Maher 

Bob Jefferson 

 

Absent: Adam Chapdelaine 

John Danizio 

Brett Lambert 

 

Guests: Phil Conroy, Shawmut 

  Kristin DeFrancisco, Gibbs School Principal  

Vivian Varbedian, JLL 

Regan Shields-Ives, Finegold Alexander 

  Lara Pfadt, Finegold Alexander 

    

                   

The Chairman called the meeting to order at 7:00 PM.       

GIBBS SCHOOL  

Mr. Nesterak gave an update on the progress of the work and provided a handout detailing same, 

including an Owner’s Issues Log, as well as a Contigency Log. 

On a motion by Maher, seconded by Nesterak, final Pay Requisition #125 was unanimously 

approved in the amount of $234,043.76.  The following invoices were likewise unanimously 

approved on a like motion: 

1) Finegold Alexander in the amount of $16,500 for professional services for November 

2) Red Thread in the amount of $19,194 and $62,915 for furniture 

3) Total Office Interiors in the amount of $21,445 for furniture 

4) M.D. Stetson Company, Inc. in the amount of $4,060 for snow blower 

5) Tucker Library Interiors, LLC in the amount of $20,000 for Library shelving and 

millwork 

6) Gerry’s Music Shop, Inc. in the amount of $19,677.50 for musical instruments 

7) Office Resources in the amount of $8,003.93 and $50,652.49 for furniture 



HARDY SCHOOL 

Ms. Varbedian gave an update on the progress of the work and provided a handout detailing 

same.  The project is about 90% complete as are the MAAB Phase 1 items.  Most of the flooring 

and ceilings are completed and all site work is underway.  Furniture delivery is on track for the 

week of December 10
th

.  AV and IT are on site and completion is expected shortly.  Glycol and 

oil replacement is anticipated during Christmas vacation.  Roof leaks are being investigated.  On 

a motion by Maher, seconded by Nesterak, Pay Requisition #7 in the amount of $386,130.02 was 

unanimously approved. 

MISCELLANEOUS 

A KVA invoice in the amount of $1,305, as well as an invoice from Weston Sampson in the 

amount of $78,189 for the Town Yard project was unanimously approved on a motion by 

Jefferson, seconded by Hayner.  

On a motion by Jefferson, seconded by Hayner, the minutes of November 6
th

 meeting were 

unanimously approved.   

Due to a conflict with the meetings of the High School Building Committee, it was the consensus 

of the committee to move the PTBC meetings to the second and fourth Tuesdays of the month. 

Whereupon a motion was made by Hayner, seconded by Jefferson, to adjourn and it was 

unanimously voted at 8:10 PM. 

 

 

 

      Respectfully submitted, 

 

 

 

      ______________________________________ 

      John F. Maher, Clerk Pro Tem 


