
TOWN OF ARLINGTON 

MINUTES OF THE PERMANENT TOWN 

BUILDING COMMITTEE MEETING 

TUESDAY, SEPTEMBER 10, 2019 

 

 

Location: Town Hall Annex, Second Floor Meeting Room 

 

Present: Michael Mason  

              Jim Feeney, Interim Facilities Director 

Allen Reedy 

  Bob Jefferson 

                        John Maher 

                        Bill Hayner 

                        Peter Martini 

 

Absent:           Brett Lambert 

                                            

The Chairman called the meeting to order at 7:00 PM. 

 

HOUSEKEEPING 

The minutes of the July, 23, 2019 meeting were unanimously approved on a motion by Hayner seconded by 

Jefferson with one correction.  

 

INVOICES 

The following invoices were unanimously approved on a motion by Hayner seconded by Jefferson: 

 

Weston and Sampson $90,002.66 (Town Yard) 

Red Thread for furniture $30,102.80 and $11,356.46 (Hardy School and Gibbs School respectively the latter to 

be subject to the satisfaction of the Chair that sufficient funds are available in the furniture line item budget and 

were included in the initial school department request for the Gibbs project and are not to be taken from the 

project contingency line item without prior vote of the PTBC). 

WB Mason $846.96 and VWT $3554.17 (Gibbs School) 

 

CENTRAL SCHOOL 

Mr. Feeney  reported Sterling the project architects have completed about 70% of the construction documents 

and final documents will be completed by end of October or early November, 2019. Staging and moving of 

departments to begin in January and February 2020. The projected construction period is estimated at 11 

months. 

 

TOWN YARD  

Weston and Sampson has completed the schematics for the project. There have been initial discussions with the 

owner of the property on Grove Street at edge of the Town Yard parking lot about a possible town acquisition 

of same. 

 

 Whereupon a motion to adjourn was made by Maher seconded by Jefferson and it was unanimously 

voted at 7:50 PM.  

 

       Respectfully submitted, 

  

       ____________________________________ 

       John F. Maher, Clerk  


