
 

TOWN OF ARLINGTON 

MINUTES OF THE PERMANENT TOWN 

BUILDING COMMITTEE MEETING 

 
Date: April 21, 2020 

Time: 7:00PM 

Location: Each of the Committee Members and the Guests Participated Utilizing the ZOOM 

Videoconferencing Platform or by Phone Conference 

 

 

Minutes 

 

Attendance:  Allen Reedy,  Jim Feeney, Bob Jefferson, John Maher,                         

                     Peter Martini, Bill Hayner, Michael Mason, Bret Lambert (Absent: Adam Chapdelaine)       

                        

Guests:        Josh Sydney, Jeff Alberti, David Steeves 

 
The Chairman called the meeting to order at 7:00PM. 

 
 

TOWN YARD 

        Mr. Alberti and Mr. Steeves of Weston and Sampson gave a slide presentation and updated the 

Committee on the progress of the work. Site layout is complete as is the schematic design. Design 

development is ongoing. Also underway is an inventory of required mechanical equipment, soil 

investigation, as well as an energy assessment and the timing of the permits. The status of temporary 

operations and construction manager coordination meetings were also discussed as were issues 

related to the configuration of Buildings A, B( for IT), C, D and E and the fuel island. Mr. Steeves 

discussed this layout and the historical significance of each exdisting building. 

     Nineteen borings and five test pits have been made. Much of existing fill will not support 

foundations so stone columns will be considered which require little excavation. 

     Potential schedule changes related to the covid-19 virus were explored. As it stands now Building 

E in the first phase will require 15 months and the other buildings being A, B, C and D are estimated 

at 10 months. It is projected that the IT server will go in as early as possible to accommodate the 

High School Project with IT personnel to be housed in temporary quarters. It is uncertain how the 

virus pandemic will impact the build out of the project but the design phase should not be impacted.  

     A roll call was had at 8 PM and Reedy, Hayner, Lambert, Martini, Maher, Mason, Jefferson and  

Feeney answered present.  

     Maher updated the Committee, as lead member on the project, that the Town’s Project Manager, 

KVA, had chosen not to request renewal of its contract with the Town and that Josh Sydney had left 

that firm to begin his own entity. Mr Sydney indicated his willingness to continue in a temporary 

capacity until and RFP process can be completed for a permanent Owner’s Project Manager.  



      The invoices from Weston and Sampson for January and February 2020 were unanimously 

approved in the amounts of $47,603.65 and $81,396  respectively on a motion by Hayner seconded 

by Maher. 

 

CENTRAL SCHOOL 

      Mr. Feeney reported that the Notice to Proceed with the project had not been issued due to 

matters related to the Covid 19 crisis and its impact on potential delays due to health and safety 

concerns.  

 

MINUTES 

         On a motion by Jefferson seconded by Hayner the minutes of the March 3, 2020 meeting were 

unanimously approved. 

 

        Whereupon a motion was made by Jeffrson seconded by Hayner to adjourn at 8:28 PM and it 

was unanimously voted. 

 

 

                                                                                               Respectfully Submitted, 

                                                                                                John F. Maher, Clerk 

 

 

                                                                                             


