
 
TOWN OF ARLINGTON 

MINUTES OF THE PERMANENT TOWN 
BUILDING COMMITTEE MEETING 

 
Date: June 2, 2020 
Time: 7:00PM 
Location: Each of the Committee Members and the Guests Participated Utilizing the ZOOM 
Videoconferencing Platform or by Phone Conference 
 
 
Minutes 
 
Attendance:   Allen Reedy, John Maher, Bill Hayner, Peter Martini, Jim Feeney, Bob Jefferson,  
  Brett Lambert (Absent: Adam Chapdelaine, Michael Mason)       
                        
Guests:         Josh Sydney, Jeff Alberti, David Steeves, Mike Richard, Mike Rademacher, Steve  
  Kirby, Mark Aldieri, 
 
The Chairman called the meeting to order at 7:00PM. 
 
 
TOWN YARD 
        Mr. Alberti and Mr. Steeves of Weston and Sampson  updated the Committee on the progress of 
the work as did Mr. Sydney. A detailed slide presentation was provided. A general project review 
was provided including a conceptual site plan showing the configuration of the various existing 
buildings and the new two story Operations Building as well as the project schedule. A summary of 
recent progress on various activities was provided. 
        A review of various increased costs since the original 2018 estimate of $28,965,000 was made. 
Factors that have driven the increased cost included a market spike of $2.2 million in 2019 and $2.5 
million for 2020 and projected 2021. Also projected is a cost increase of $1.5 million for CM@R 
delivery method and an added GMP contingency of $1.2 million. Scope changes add another $1.5 
million as detailed in the slide presentation for a projected increase of about $8.9 million. Various 
approaches to reduce the overage are being considered including material changes, building system 
modification and scope changes. Detail was provided as to potential changes in scope and their 
relative impact on the project cost. 
         After considerable discussion it was the unanimous consensus of the committee to proceed with 
the full scope of project at the increased cost subject to further consideration as more detailed 
information is provided.   
 CENTRAL SCHOOL 
      Mr. Kirby reported that the previously delayed contract was signed on May 5, 2020 and on site 
mobilization began on May 11 and demo began on MAY 18. Sub-trades on site include electricians, 
carpenters and laborers. Some of the phasing has been altered. The contractor has submitted a Covid 
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19 safety plan. A one year construction schedule is in place. Mr. Aldieri reported that electrical 
panels require an extensive lead time to deliver. 
 
MINUTES 
         On a motion by Jefferson seconded by Hayner the minutes of the May 19, 2020 meeting were 
unanimously approved on a role call vote except that Mr. Lambert did not vote having left the 
meeting previously. 
 
        Whereupon a motion was made by Jefferson seconded by Maher to adjourn at 8:54 PM and it 
was unanimously voted by the remaining members. 
 
 
                                                                                               Respectfully Submitted, 
                                                                                                John F. Maher, Clerk 
 
 
                                                                
 
                              


