GENERAL CONTRACTOR PROGRESS PAYMENT
CERTIFICATION AND WAIVER (Conditional)

PROJECT: Arlington High School
CONTRACTOR: Consigli Construction Co., Inc.
OWNER: Town of Arlington, 730 Massachusetts Ave, Arlington, MA 024@

Conditioned upon receipt of payment to be made on its progress Application for Payment No. 3 in the amount of
$ 1,897,045.88 for services, labor, material and equipment provided to the above-
referenced Project by Contractor through 06/30/20 (the “Payment Period™), Contractor hereby:

L. CERTIFIES to Owner and any lender of Owner that, upon receipt of payment of the amount stated in the

prior paragraph, Contractor will be paid in full for all services, labor, materials, equipment, and other items furnished in
connection with improvements to real property on the Project for base contract work and approved Change Orders through
and including the last day of the Payment Period, except for retainage and not including pending changes or claims, all in
accordance with the written contract between the parties for construction of the Project.

2. WAIVES, relinquishes and dissolves all rights to any lien (including, without limitation, liens under the
mechanic’s lien law of any state wherein the Project may lie) upon the property, real estate, buildings, or improvement for to
the extent of sums billed and paid to Contractor through the last day of the Payment Period.

3. AGREES TO INDEMNIFY, defend, and save harmless the Owner and any lender of Owner from all
liens, claims and demands, and all expenses incurred, including attorneys’ fees and costs of defense, on account of claims
brought by anyone claiming by, through or under Contractor, for payment of any services or labor performed or material or
equipment furnished in connection with improvements to real property for the Project to the extent of sums billed and paid
to Contractor through the last day of the Payment Period.

4, REPRESENTS AND WARRANTS to the Owner and any lender of Owner that all laborers,

subcontractors, materialmen and others providing services, labor, material, and/or equipment and all taxes and contributions
of any other descriptive title in connection with the work furnished for and through Contractor have been paid in full
through the last day of the Payment Period.

5 Wﬂmﬁ that no other person or entity has any prior interest in the claims,
demands, allegations or causes of action arising on its behalf on account of the work; that Contractor has the sole right and

authority to execute this progress certification and waiver and received the sums specified herein; and that Contractor has
not sold, assigned, transferred, conveyed, or otherwise disposed of the claims, demands or rights released hereby.

Executed as a sealed instrifment this 6th day of July , 2020.
By } L7V F D V|
0(Authorized Offider)

Printed Name: JUlie Kuchenbrod

State of  Massachusetts 7/6/20
(Date)

Then personally appeared before me the above-named Julie Kuchenbrod » who

being duly sworn did say that he/she is the _Director of Project Accounting of Consigli Construction Co.
that the foregoing instrument was signed on behalf i n by authority of its Board of
Directors, and that said instrument was acknowledged to be the free act

LISA M, COAKLEY
Notary Public

Fa " 4
' Commonwedalth of Massachusetts Notgry Pu‘[?iic =
\ ) My Commission Expires My commission expires: 05/22/2026
May 22, 2026




APPLICATION AND CERTIFICATION FOR PAYMENT AlA DOCUMENT G702 PAGE ONEOF ___ PAGES
TO OWNER:  Town of Arlington PROJECT: Arlington High School Invoice 3 DISTRIBUTE TO:

730 Massachusetts Ave Draw [:] ey

Avegon, MpaR Application date: 6/30/2020 &

Peliod ending date; 6/30/2020 ARCHITECT

FROM CONTRACTOR; VIA ARCHITECT: [ contracTOR

Consigli Construction Co., Inc. HRFH Architects, Inc PROJECT NO: 2153 O

72 Sumner Streat 130 Bishop Allan Drive D

Mitford, MA 01757

Cambridge, MA 02139

CONTRACT DATE: 6/26/2019

CONTRACTOR'S APPLICATION FOR PAYMENT

Apptication is mada for payment, 25 shown above, in cénnection with the Contraci,

Continuation Sheet, AIA D 't G703, is eftached
1 ORIGINAL CONTRACT SUM $42,878,072.00
2. NET CHANGE BY CHANGE ORDERS $0.00
3. CONTRACT SUM TO DATE (Line 1 % 2} $42,878,072.00
4. TOTAL COMPLETED & STORED TO DATE
{Column G on G703) $3,153,540.40
5. RETAINAGE:
a. __ 500 of Completed Work $157,677.47
{%o{l)tsmn D+Eon GTOS]! $0.00
b. V¥ % of Stored Material
{Colurmn F on G703}
Total Retainage {Linas 5a+5b or Total in
Column | on G703) $157,677.47
6. TOTAL EARNED LESS RETAINAGE
(Line 4 Less Line 5 Total) $2,995,871.83
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT
{Line 6 From Pricr CERTIFICATE) $1,098,826.05
8. CURRENT PAYMENT DUE (Line 6 Less Line 7) $1,897,045.88
9. BALANCE TO FINISH INCLUDING RETAINAGE $39,862,200.07
{Line 3 Less Line 6) e
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
| Total changes approved in pravious
months by Owner
Total approvad this Month
TOTALS
NET CHANGES by Change Order

The undersigned Condractor certifies that to the hest of the Contraclor’s knowladge, Informotion and balief the
Work covered by this Application for Payment has been completed in  accordance with the Contract
Documents, that all amounts have been pald by the Contractor for Work for which previous Certificalos for
Payment were [ssued and paymgnls recelved from the Owmer, and that curent payment shown herein Is now
due,

COiﬂ'RACTOR; Consigli Gbnstruction Co,, In¢.

& X L pete: ___7/6/20
Siileof. M Countyof:  Worcester
On this the ﬁth day of July 2020 before me,

proved to me through 'sfactor)‘ evidence of identity, which was/were
Q§T80n§| EI 10W! gdbe

o be the person(s}) whose name{s) wasiwere signed on the praceding or attached document
in my presence, and who swore or affirmed to me that oﬁmtﬁﬂiﬁyﬂoﬂumm are
truthful and awﬁ”" 8 of hismer knowledge gnd befief, ﬁgﬁ?ﬂu;’ public

PAGRERY, FRiics o e Commonwealth ef Massachusetts
My Commission Expires

My Commission expires: (}5/22/2026
ARCHITECT'S CERTIFICATE FOR PAYMENT

In accordance with the ConWact Documents, based on on-slile observations and the dala comprising the
application, the Architect cedifies to the Owner that 1 the best of ths Aschilect’s knowledge, information and
belief the Work has progressed as indicated, the quality of the Work I8 in accomdance with the Contract
Documents, and the Contractar is antitlad to payment of the AMOUNT CERTIFIED,

AMOUNT CERTIFIED: ........covvveves e 1,887,045.88

{Altach explanglion i amounl cenified diffors from the amount applied for. Inltisl alf figures on ihis Application
and on the Conlinuelion Shesl that are changed fo conform with the amount certified.)

ARCHITECT:

By: Date:

This Cenificate is not negofiable. The AMOUNT CERWIFIED is payable only to the Contractor named herein .
lgsuance, payment and acceptance of payment am withoul prejudice te any rghis of the Owner or Contractor
under this Coniract.

AADOCUMENT GT02 - APPLICATION AND CERTIFICATION FOR PAYMENT - 1952 EDITION - A4 - £1502

Users may obtain validation of this d t by reg

a completed AlA Document D401 - Certification of Document’s Authenticity from the Liconsae

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, DG 20005-5282
GT02-1992




CONTINUATION SHEET AIA DOCUMENT G703 Detail Page 2 of 4 Pages
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, Invoice 3
containing Contractor's signed certification is attached. Project: Draw
In tabulations below, amounts are stated to the nearest dollar. 2153-01 / Arlington High School Application date: 6/30/2020
Use Column | on contracts where variable retainage for items may apply. Period ending date: 6/30/2020
A B C D | E F G H [
WORK COMPLETED MATERIALS TOTAL
ITEM ORIGINAL APPROVED APPROVED SCHEDULED FROM PREV. PRESENTLY COMPLETED % BALANCE RETAINAGE
NO. DESCRIPTION OF WORK BUDGET CHANGE TRANSFERS VALUE APPLICATION THIS PERIOD STORED AND STORED | (G/C) TO FINISH (IF VARIABLE
ORDERS D+E) (NOTIND/E) TO DATE (C-G) RATE)
(D+E+F)
1-000 | Arlington High School
Subtotal f | oof of 1 00t 1
Total .00 .00 .00
0502-0010
25-001 | Contractor's Fee (62 Mo.) 4,705,737.00 4,705,737.00 151,798.00 75,899.00 227,697.00| 4.84 4,478,040.00 11,384.85
subtotal [ 470573700 [ of o[ aros7sro0| T rstssoo|  7sssecof T oof  2zreercol 484 [ 447804000 [ 1138485
0502-0010 Total 4,705,737.00 .00 .00 4,705,737.00 151,798.00 75,899.00 .00 227,697.00| 4.84 4,478,040.00 11,384.85
0502-0020
1-910 | Payment & Performance Bond 2,251,695.00 2,251,695.00 27,356.00 27,356.00| 1.21 2,224,339.00 1,367.80
1-920 | Builder's Risk Insurance 369,468.00 369,468.00 369,468.00
1-930 | General Liability Insurance 2,588,155.00 2,588,155.00 2,588,155.00
1-940 | Sub Default Insurance 120,353.00 120,353.00 120,353.00
Subtotal [ 5329671.001 oyl 0l 832967100} | arsseo0f o 00) 273%6.00f 51 | 5302315004 1,367.80
0502-0020 Total 5,329,671.00 .00 .00 5,329,671.00 27,356.00 .00 27,356.00| .51 5,302,315.00 1,367.80
0502-0030
01-Contingency
19-001 | Construction Contingency 244,912.00 244,912.00 244,912.00
19-002 | Buyout Savings 25,484.00 25,484.00 25,484.00
01-Contingency Subtotal [ 24491200 of 24800 2rose00) o f [ e ) [ 203600
02-Allowances
24-001 | ALLOW-Temp Electric Consumed 200,000.00 200,000.00 200,000.00
24-002 | ALLOW-Temp Heating System 125,000.00 125,000.00 125,000.00
24-003 | ALLOW-Temp Heat Fuel Consumpt 125,000.00 125,000.00 125,000.00
24-004 | ALLOW-Permits,Insp, Testing 250,000.00 250,000.00 250,000.00
24-005 | ALLOW-Cleanup/Dumpster Pulls 1,911,152.00 1,911,152.00 1,911,152.00
24-006 | ALLOW-Project Identification 15,000.00 15,000.00 15,000.00
24-007 | ALLOW-Police Details 22,500.00 22,500.00 22,500.00
24-008 | ALLOW-Humidity Control 200,000.00 200,000.00 200,000.00
02-Allowances Subtotal |~ 2,84865200) of oof ~ 2848e5200f - f 00 | 284865200
0502-0030 Total 3,093,564.00 .00 25,484.00 3,119,048.00 .00 3,119,048.00
0502-0100
01-GC's
1-001 | Phase 1 & 2 GC's (41 Mo.) 9,844,960.00 9,844,960.00 480,242.00 240,121.00 720,363.00| 7.32 9,124,597.00 36,018.15
1-002 | Phase 3 & 4 GC's (21 Mo.) 3,467,261.00 3,467,261.00 3,467,261.00
01-GC's Subtotal [ 13312221.00[ of of ~13312221.00| ~4s0z4z00| - 2e01z100f oof 72036300 541 | 12sotsse00] 3601815
0502-0100 Total 13,312,221.00 .00 00|  13312,221.00 480,242.00 240,121.00 .00 720,363.00| 5.41 12,591,858.00 36,018.15
0502--0200
2-001 | Selective Demo (Costello) 6,960,559.00 -509,109.00 6,451,450.00 52,500.00 52,500.00| 0.81 6,398,950.00 2,625.00
2-002 | HOLD-Trade Support 110,000.00 110,000.00 110,000.00
2-004 | HOLD-Street Swp & Lab Clean 37,125.00 37,125.00 37,125.00
2-005 | HOLD-Temp Construction/Cond 100,000.00 100,000.00 100,000.00




CONTINUATION SHEET AIA DOCUMENT G703 Detail Page 3 of 4 Pages
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, Invoice 3
containing Contractor's signed certification is attached. Project: Draw
In tabulations below, amounts are stated to the nearest dollar. 2153-01 / Arlington High School Application date: 6/30/2020
Use Column | on contracts where variable retainage for items may apply. Period ending date: 6/30/2020
A B C D | E F G H [
WORK COMPLETED MATERIALS TOTAL
ITEM ORIGINAL APPROVED APPROVED SCHEDULED EROM PREV. PRESENTLY COMPLETED % BALANCE RETAINAGE
NO. DESCRIPTION OF WORK BUDGET CHANGE TRANSFERS VALUE APPLICATION THIS PERIOD STORED AND STORED | (G/C) TO FINISH (IF VARIABLE
ORDERS (D +E) (NOTIND/E) TO DATE (C-G) RATE)
(D+E+F)
2-007 | HOLD-Layout for Demo 50,000.00 50,000.00 50,000.00
2-008 | HOLD-Shoring/Brac per SE 75,000.00 75,000.00 75,000.00
2-009 | HOLD-Add Air Monit. W/School 60,000.00 60,000.00 60,000.00
2-011 | HOLD-Unforeseen Conditions 60,000.00 60,000.00 60,000.00
Subtotal [ 6.960559.001 001 16984001 6943575001 | 52500.00f 00 ) 52500.00f .76 | 689107500} 262500
0502--0200 Total 6,960,559.00 .00 -16,984.00 6,943,575.00 52,500.00 .00 52,500.00| .76 6,891,075.00 2,625.00
0502-0300
3-110 | Concrete (Riggs) 18,100.00 18,100.00 18,100.00
Subtotal | 1810000 of oo oof ooy e 1810000)
0502-0300 Total 18,100.00 .00 .00 18,100.00 .00 18,100.00
0502-0600
6-601 | Finish Carp. Furnish (Padco) 12,760.00 12,760.00 12,760.00
6-603 | Finish Carp. Install (Riggs)
Subtotal | 1276000 of of Tl I IR [ o R R 1276000)
0502-0600 Total 12,760.00 .00 .00 12,760.00 .00 12,760.00
0502-0800
8-001 | DFH Supplier (Horner) 34,260.00 -11,360.00 22,900.00 22,900.00
8-003 | D&H Install (Riggs) 10,860.00 10,860.00 10,860.00
8-005 | HOLD-Quick Ship Cost 500.00 500.00 500.00
8-801 | Glass & Glazing (A&A Wndw) 9,200.00 -200.00 9,000.00 9,000.00
Subtotal | - 4346000[ of 2000 aszo00| | [ e wzoo0f
0502-0800 Total 43,460.00 .00 -200.00 43,260.00 .00 43,260.00
0502-0900
9-220 | Drywall (TJ McCartney) 79,100.00 -4,100.00 75,000.00 17,360.00 17,360.00| 23.15 57,640.00 868.00
9-223 | HOLD-EBP3 Patch/Rep Plast 4,100.00 4,100.00 4,100.00
9-501 | Acoustical Ceilings 2,700.00 2,700.00 2,700.00
9-650 | Resilient Flooring 28,320.00 28,320.00 28,320.00
9-901 | Painting (Color Concepts) 37,800.00 37,800.00 37,800.00
Subtotal | 14792000 of oof wrezoc0) [ zasooof o oof azseocof wi7e | rs0seo00f 868.00
0502-0900 Total 147,920.00 .00 .00 147,920.00 17,360.00 .00 17,360.00| 11.74 130,560.00 868.00
0502-1000
10-801 | Toilet & Bath Accessories 32,880.00 32,880.00 32,880.00
Subtotal [ s2880.001 oyl oop s2ge000f )} b s2880.00)
0502-1000 Total 32,880.00 .00 .00 32,880.00 .00 32,880.00
0502-2100
15-301 | Fire Protection (Rustic) 125,000.00 125,000.00 46,800.00 46,800.00| 37.44 78,200.00 2,340.00
Subtotal [ 125000000 ol ol 2800000} o f 46800.00f 00 46800.00f 3744 f 7820000) 2,340.00
0502-2100 Total 125,000.00 .00 .00 125,000.00 46,800.00 .00 46,800.00| 37.44 78,200.00 2,340.00
0502-2200




CONTINUATION SHEET AIA DOCUMENT G703 Detail Page 4 of 4 Pages
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, Invoice 3
containing Contractor's signed certification is attached. Project: Draw
In tabulations below, amounts are stated to the nearest dollar. 2153-01 / Arlington High School Application date: 6/30/2020
Use Column | on contracts where variable retainage for items may apply. Period ending date: 6/30/2020
A B C D | E F G H [
WORK COMPLETED MATERIALS TOTAL
ITEM ORIGINAL APPROVED APPROVED SCHEDULED EROM PREV. PRESENTLY COMPLETED % BALANCE RETAINAGE
NO. DESCRIPTION OF WORK BUDGET CHANGE TRANSFERS VALUE APPLICATION THIS PERIOD STORED AND STORED | (G/C) TO FINISH (IF VARIABLE
ORDERS (D +E) (NOTIND/E) TO DATE (C-G) RATE)
(D+E+F)
15-401 | Plumbing (PJ Kennedy) 118,900.00 118,900.00 51,126.40 51,126.40| 43.00 67,773.60 2,556.32
15-402 | Plumbing EBP#3 (Irvine & Sons) 48,880.00 48,880.00 48,880.00
Subtotal [ erre000) oy oy - teryeoooy sii1ed0f - 00p 5112640) 3047 1 neesseol 2/506.32
0502-2200 Total 167,780.00 .00 .00 167,780.00 51,126.40 .00 51,126.40| 30.47 116,6563.60 2,556.32
0502-2300
15-501 | HVAC (CAM HVAC) 167,000.00 167,000.00 2,500.00 2,500.00| 1.50 164,500.00 125.00
Subtotal [ 1er.000.00) oy oy - terpooo0y 28000} 00 250000f 150 | 16450000 12500
0502-2300 Total 167,000.00 .00 .00 167,000.00 2,500.00 .00 2,500.00| 1.50 164,500.00 125.00
0502-2600
16-001 | Electrical (WJGE) 187,200.00 187,200.00 23,955.00 23,955.00| 12.80 163,245.00 1,197.75
16-003 | Electrical EBP#3 (WJGE) 194,890.00 194,890.00 13,033.00 13,033.00| 6.69 181,857.00 651.65
Subtotal [ 3820%000f oyl ol 3820%000) | s6.98s00)  00) 3698800 968 | 345102001 184040
0502-2600 Total 382,090.00 .00 .00 382,090.00 36,988.00 .00 36,988.00| 9.68 345,102.00 1,849.40
0502-3100
1-220 | Temp Fencing (Riggs) 184,330.00 -12,303.00 172,027.00 129,019.00 129,019.00| 75.00 43,008.00 6,450.95
1-223 | HOLD-Temp Fence Maintenance 12,303.00 12,303.00 12,303.00
Subtotal [ 18438000 oy 001 184330001 128019000 ) 0oL 12001900 6989 | sssmoof 6,450.95
0502-3100 Total 184,330.00 .00 .00 184,330.00 129,019.00 .00 129,019.00| 69.99 55,311.00 6,450.95
0502-3200
2-401 | Sitework (Derenzo) 8,195,000.00 -253,300.00 7,941,700.00 395,600.00 1,446,240.00 1,841,840.00| 23.19 6,099,860.00 92,092.00
2-402 | HOLD-Obs. Rem. @ All SOE 75,000.00 75,000.00 75,000.00
2-404 | HOLD-Add Grnd. Improvements 50,000.00 50,000.00 50,000.00
2-406 | HOLD-Mod Ex. W. Lot Ret Wall 30,000.00 30,000.00 30,000.00
2-407 | HOLD-Snow Plowing Ph. 1 40,000.00 40,000.00 40,000.00
2-409 | HOLD-BY-PASS for Storm Line 50,000.00 50,000.00 50,000.00
Subtotal | 819500000 o[ ss0000[ " stse70000| " seseowoo| tess2e000 oo rsersaocol 2250 | essas00] 200200
0502-3200 Total 8,195,000.00 .00 -8,300.00 8,186,700.00 395,600.00 1,446,240.00 .00 1,841,840.00| 22.50 6,344,860.00 92,092.00
GRAND TOTALS 42,878,072.00 .00 .00 42,878,072.00 1,156,659.00 1,996,890.40 0.00 3,153,549.40| 7.35 39,724,522.60 157,677.47

Users may obtain validation of this document by requesting a completed AIA Document D401 - Certification of Document's Authenticity from the Licensee

AIA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AIA - ©1992
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, DC 20006-5292

G703-1992



DocuSign Envelope ID: A3A41789-3710-46E9-9E77-A100FO6AE4D6

ATA Document G702" — 1992

Application and Certificate for Payment

TO OWNER:

Consigli Construction Co, Inc.
72 Sumner Street
Milford, Massachusetts 01757

FROM CONTRACTOR:
Costello Dismantling Company, Inc.

45 Kings Highway
W. Wareham, Massachusetts 02576

PROJECT:

Arlington High School

869 Massachusetts Avenue
Arlington, Massachusetts 02476

VIA ARCHITECT:

APPLICATION NO: 1

PERIOD TO: 06/30/20

CONTRACT FOR:SC-2153-004 - Demolition &
Abatement

CONTRACT DATE: 05/22/20

PROJECT NOS: 2153

Distribution to:
OWNER []
ARCHITECT []
CONTRACTOR []
FIELD []
OTHER [

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract. Continuation

Sheet, AIA Document G703, is attached.
1. ORIGINAL CONTRACT SUM

$ 52,500.00

. Net change by Change Orders .......
. CONTRACT SUM TO DATE (Line 1+2)

$ 0.0
$ 52,500.00

2
3
4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703)
5. RETAINAGE:
a. 5.0% of Completed Work
(Column D + E on G703)
b. 0.0% of Stored Material
(Column F on G703)
Total Retainage (Lines 5a + 5b or Total in Column | of G703)
6. TOTAL EARNED LESS RETAINAGE

................ $ 52,500.00

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the Contractor for Work for which
previous Certificates for Payment were issued and payments received from the Owner, and that
current payment shown herein is now due.

CONTRACTOR: Costello Dismantling Company, Inc.

Jolun, Hasfings

By: Date: June 17, 2020
State of: County of:
$ 2,625.00 Subscribed and sworn to before me this
Notary Public:
$ 0.00 My Commission expires:
............ $ 2,625.00

$ 49,875.00

(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT $ 0.00
(Line 6 from prior Certificate)
8. CURRENT PAYMENT DUE '$ 49,875.00 |
9. BALANCE TO FINISH, INCLUDING RETAINAGE
(Line 3 less Line 6) $ 2,625.00
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved in previous months by Owner $0.00 $0.00
Total approved this Month $0.00 $0.00
TOTALS $0.00 $0.00
NET CHANGES by Change Order $0.00

ARCHITECT'S CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED .........eeeeee e $ 49,875.00
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified.)

ARCHITECT:

By: Date:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of

the Owner or Contractor under this Contract.

AIA Document G702™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,

and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.



DocuSign Envelope ID: A3A41789-3710-46E9-9E77-A100FO6AE4D6

AIA Document G703" - 1992

Continuation Sheet (page 2)

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 1

APPLICATION DATE: 06/18/20

PERIOD TO: 06/30/20

ARCHITECT'S PROJECT NO: 2153

A B C D E F G H |
WORK COMPLETED
MATERIALS TOTAL BALANCE
PRESENTLY COMPLETED RETAINAGE
SCHEDULED | FROM PREVIOUS % 10
ITEM NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD STORED AND STORED €0 FINTSH (IF VARIABLE
(NOT IN TO DATE o RATE)
(O+E) D ORE) (D+E+F) €-6
00 Selective demolition sub 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
01 Asbestos Abatement 15,000.00 0.00 15,000.00 0.00 15,000.00 100.0% 0.00 750.00
02 Selective Demolition 37,500.00 0.00 37,500.00 0.00 37,500.00 100.0% 0.00 1,875.00
GRAND TOTAL $52,500.00 $0.00 $52,500.00 $0.00 $52,500.00 | 100.0% $0.00 $2,625.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,

and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA

Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.




DocuSign Envelope ID: 4A6AE3CE-88F 1-43D2-85E9-DBCDDO05CF295

ATA Document G702" — 1992

Application and Certificate for Payment

TO OWNER:

Consigli Construction Co, Inc.

72 Sumner Street

Milford, Massachusetts 01757

FROM CONTRACTOR:

T.J. McCartney Inc.
3 Capitol Street, Suite 1
Nashua, New Hampshire 03063

PROJECT:

Arlington High School

869 Massachusetts Avenue
Arlington, Massachusetts 02476

VIA ARCHITECT:

APPLICATION NO: 1 Distribution to:
PERIOD TO: 06/30/20 OWNER []
CONTRACT FOR:SC-2153-006 - Drywall ARCHITECT []
CONTRACT DATE: 05/27/20 CONTRACTOR []
PROJECT NOS: 2153 FIELD []

OTHER [

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract. Continuation

Sheet, AIA Document G703, is attached.

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the Contractor for Work for which
previous Certificates for Payment were issued and payments received from the Owner, and that
current payment shown herein is now due.

CONTRACTOR: T.J. McCartney Inc.

ay: | (prwtlia Mametle Date: _June 22, 2020

State of: County of:

Subscribed and sworn to before me this
Notary Public:
My Commission expires:

1. ORIGINAL CONTRACT SUM $ 75,000.00
2. Net change by Change Orders ....... $ 0.00
3. CONTRACT SUM TO DATE (Line 1+2) $ 75,000.00
4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) ..........ccceuuua. $ 17,360.00
5. RETAINAGE:
a. 5.0% of Completed Work
(Column D + E on G703) $ 868.00
b. 0.0% of Stored Material
(Column F on G703) $ 0.00
Total Retainage (Lines 5a + 5b or Total in Column | of G703) ............... $ 868.00
6. TOTAL EARNED LESS RETAINAGE $ 16,492.00
(Line 4 Less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT $ 0.00
(Line 6 from prior Certificate)
8. CURRENT PAYMENT DUE '$ 16,492.00 |
9. BALANCE TO FINISH, INCLUDING RETAINAGE
(Line 3 less Line 6) $ 58,508.00
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved in previous months by Owner $0.00 $0.00
Total approved this Month $0.00 $0.00
TOTALS $0.00 $0.00
NET CHANGES by Change Order $0.00

ARCHITECT'S CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED .........eeeeee e $ 16.492.00
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified.)

ARCHITECT:

By: Date:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
the Owner or Contractor under this Contract.

AIA Document G702™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.



DocuSign Envelope ID: 4A6AE3CE-88F 1-43D2-85E9-DBCDDO05CF295

AIA Document G703" - 1992

Continuation Sheet (page 2)

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 1

APPLICATION DATE: 06/18/20

PERIOD TO: 06/30/20

ARCHITECT'S PROJECT NO: 2153

A B C D E F G H I
WORK COMPLETED
MATERIALS TOTAL BALANCE
PRESENTLY COMPLETED RETAINAGE
SCHEDULED FROM PREVIOUS % 10
ITEM NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD STORED AND STORED €0 FINTSH (IF VARIABLE
(NOT IN TO DATE o RATE)
(D +E) D ORE) (D+E+F) €-6)
000 Drywall subcontractor 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
001 Mobilization 2,500.00 0.00 2,500.00 0.00 2,500.00 100.0% 0.00 125.00
001 Demobilization 2,500.00 0.00 0.00 0.00 0.00 0.0% 2,500.00 0.00
002 Submittals 3,200.00 0.00 3,200.00 0.00 3,200.00 100.0% 0.00 160.00
002 Closeout/Punchlist 1,800.00 0.00 0.00 0.00 0.00 0.0% 1,800.00 0.00
003 Layout 1,800.00 0.00 1,800.00 0.00 1,800.00 100.0% 0.00 90.00
004 Int. Frame Material 6,800.00 0.00 6,800.00 0.00 6,800.00 100.0% 0.00 340.00
005 Int. Frame Labor 10,200.00 0.00 3,060.00 0.00 3,060.00 30.0% 7,140.00 153.00
006 Blocking Material 1,100.00 0.00 0.00 0.00 0.00 0.0% 1,100.00 0.00
007 Blocking Labor 2,400.00 0.00 0.00 0.00 0.00 0.0% 2,400.00 0.00
008 Insulation Material 900.00 0.00 0.00 0.00 0.00 0.0% 900.00 0.00
009 Insulation Labor 1,500.00 0.00 0.00 0.00 0.00 0.0% 1,500.00 0.00
010 Int. Drywall Material 12,100.00 0.00 0.00 0.00 0.00 0.0% 12,100.00 0.00
011 Int. Drywall Labor 16,900.00 0.00 0.00 0.00 0.00 0.0% 16,900.00 0.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,

and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.




DocuSign Envelope ID: 4A6AE3CE-88F 1-43D2-85E9-DBCDDO05CF295

AIA Document G703" - 1992

Continuation Sheet (page 3)

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 1

APPLICATION DATE: 06/18/20

PERIOD TO: 06/30/20

ARCHITECT'S PROJECT NO: 2153

A B C D E F G H |
WORK COMPLETED
MATERIALS TOTAL BALANCE
PRESENTLY COMPLETED RETAINAGE
SCHEDULED | FROM PREVIOUS % 10
ITEM NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD STORED AND STORED €0 FINTSH (IF VARIABLE
(NOT IN TO DATE o RATE)
(O+E) D ORE) (D+E+F) €-6
012 Tape Material 1,300.00 0.00 0.00 0.00 0.00 0.0% 1,300.00 0.00
013 Tape Labor 7,900.00 0.00 0.00 0.00 0.00 0.0% 7,900.00 0.00
014 DFH 2,100.00 0.00 0.00 0.00 0.00 0.0% 2,100.00 0.00
GRAND TOTAL $75,000.00 $0.00 $17,360.00 $0.00 $17,360.00 23.1% $57,640.00 $868.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is

protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.




DocuSign Envelope ID: 6EC47E7A-A271-448D-BC5B-1818C460576C

ATA Document G702" — 1992

Application and Certificate for Payment

TO OWNER:

Consigli Construction Co, Inc.
72 Sumner Street
Milford, Massachusetts 01757

FROM CONTRACTOR:
Rustic Fire Protection

320 West Main Street
Norton, Massachusetts 02766

PROJECT:

Arlington High School

869 Massachusetts Avenue
Arlington, Massachusetts 02476

VIA ARCHITECT:

APPLICATION NO: 1 Distribution to:
PERIOD TO: 06/30/20 OWNER []
CONTRACT FOR:FSC-2153-003 - Fire Protection ARCHITECT []
CONTRACT DATE: 04/16/20 CONTRACTOR []
PROJECT NOS: 2153 FIELD []

OTHER [

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract. Continuation

Sheet, AIA Document G703, is attached.

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the Contractor for Work for which

1. ORIGINAL CONTRACT SUM $ 125,000.00 previous Certificates for Payment were issued and payments received from the Owner, and that
2. Net change by Change Orders ....... $ 0.00 current payment shown herein is now due.
3. CONTRACT SUM TO DATE (Line 1+2) $ 125,000.00 CONTRACTOR: Rustic Fire Protection
4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) ..........ccceuuua. $ 46,800.00
5. RETAINAGE: By: At Dude Date:___June 17, 2020
a. 5.0% of Completed Work State of: County of:
(Column D + E on G703) $ 2,340.00 Subscribed and sworn to before me this
b. 0.0% of Stored Material Notary Public:
(Column F on G703) $ 0.00 My Commission expires:
Total Retainage (Lines 5a + 5b or Total in Column | of G703) ............... $ 2,340.00
6. TOTAL EARNED LESS RETAINAGE $ 44,460.00 ARCHITECT'S CERTIFICATE FOR PAYMENT
(Line 4 Less Line 5 Total) In accordance with the Contract Documents, based on on-site observations and the data comprising
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT $ 0.00 this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
(Line 6 from prior Certificate) information and belief the Work has progressed as indicated, the quality of the Work is in
8. CURRENT PAYMENT DUE B 44,460.00 | accordance with the Contract Documents, and the Contractor is entitled to payment of the
9. BALANCE TO FINISH, INCLUDING RETAINAGE AMOUNT CERTIFIED.
{Line 3 less Line €) $ 80,540.00 AMOUNT CERTIFIED ......coevmeuerreerereeseseessssesseeesessanesens $ 44,460.00
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
CHANGE ORDER SUMMARY ADDITIONS | DEDUCTIONS Application and on the Continuation Sheet that are changed to conform with the amount certified.)
Total changes approved in previous months by Owner $0.00 $0.00 ARCHITECT:
Total approved this Month $0.00 $0.00 By: Date:
TOTALS $0.00 $0.00 This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
NET CHANGES by Change Order $0.00 named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of

the Owner or Contractor under this Contract.

AIA Document G702™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.



DocuSign Envelope ID: 6EC47E7A-A271-448D-BC5B-1818C460576C

AIA Document G703" - 1992

Continuation Sheet (page 2)

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 1

APPLICATION DATE: 06/18/20

PERIOD TO: 06/30/20

ARCHITECT'S PROJECT NO: 2153

A B C D E F G H |
WORK COMPLETED
MATERIALS TOTAL BALANCE
PRESENTLY COMPLETED RETAINAGE
SCHEDULED FROM PREVIOUS % TO
ITEM NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD STORED AND STORED G/C) FINISH (IF VARIABLE
(NOT IN TO DATE C-G RATE)
(D +E) D ORE) (D+E+F) €-6)
1 Base Contract + Transfers
000 Fire protection subcontractor 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
001 Submittals 5,000.00 0.00 5,000.00 0.00 5,000.00 100.0% 0.00 250.00
002 As Builts & O&M's 3,000.00 0.00 0.00 0.00 0.00 0.0% 3,000.00 0.00
003 Closeout/Punch List 3,000.00 0.00 0.00 0.00 0.00 0.0% 3,000.00 0.00
004 Safety 3,000.00 0.00 300.00 0.00 300.00 10.0% 2,700.00 15.00
005 Cleanup 3,000.00 0.00 0.00 0.00 0.00 0.0% 3,000.00 0.00
006 Mobilization 3,000.00 0.00 1,500.00 0.00 1,500.00 50.0% 1,500.00 75.00
007 Demobilization 3,000.00 0.00 0.00 0.00 0.00 0.0% 3,000.00 0.00
008 Sprinkler Valve 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
009 Material 15,000.00 0.00 0.00 0.00 0.00 0.0% 15,000.00 0.00
010 Labor 10,000.00 0.00 0.00 0.00 0.00 0.0% 10,000.00 0.00
011 Temp FDC 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
012 Material 5,000.00 0.00 2,500.00 0.00 2,500.00 50.0% 2,500.00 125.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,

and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.




DocuSign Envelope ID: 6EC47E7A-A271-448D-BC5B-1818C460576C

AIA Document G703" - 1992

Continuation Sheet (page 3)

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 1

APPLICATION DATE: 06/18/20

PERIOD TO: 06/30/20

ARCHITECT'S PROJECT NO: 2153

A B C D E F G H I
WORK COMPLETED
MATERIALS TOTAL BALANCE
PRESENTLY COMPLETED RETAINAGE
SCHEDULED FROM PREVIOUS % 10
ITEM NO. DESCRIPTION OF WORK oyt APPLICATION THIS PERIOD STORED AND STORED GO - (IF VARIABLE
(NOT IN TO DATE s, RATE)
(O+E) D ORE) (D+E+F) €-6

013 Labor 6,000.00 0.00 3,000.00 0.00 3,000.00 50.0% 3,000.00 150.00
014 Cut & Cap Service 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
015 Labor 4,000.00 0.00 0.00 0.00 0.00 0.0% 4,000.00 0.00
016 Heat Trace 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
017 Material 10,000.00 0.00 0.00 0.00 0.00 0.0% 10,000.00 0.00
018 Labor 5,000.00 0.00 0.00 0.00 0.00 0.0% 5,000.00 0.00
019 Underground Fire Service 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
020 Material 25,000.00 0.00 18,750.00 0.00 18,750.00 75.0% 6,250.00 937.50
021 Labor 21,000.00 0.00 15,750.00 0.00 15,750.00 75.0% 5,250.00 787.50
022 Testing 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00
1 i‘rjﬁlngrTsAL Base Contract + 125,000.00 0.00 46,800.00 0.00 46,800.00 37.4% 78,200.00 2,340.00

GRAND TOTAL $125,000.00 $0.00 $46,800.00 $0.00 $46,800.00 37.4% $78,200.00 $2,340.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is

protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
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DocuSign Envelope ID: 7A3B556C-8B6E-4BEC-AFDF-B92646F415F7

ATA Document G702" — 1992

Application and Certificate for Payment

TO OWNER:

Consigli Construction Co, Inc.
72 Sumner Street
Milford, Massachusetts 01757

FROM CONTRACTOR:
Patrick J. Kennedy & Sons Inc.

39 Gibson St.
Boston, Massachusetts 02122

PROJECT:

Arlington High School

869 Massachusetts Avenue
Arlington, Massachusetts 02476

VIA ARCHITECT:

APPLICATION NO: 1 Distribution to:
PERIOD TO: 06/30/20 OWNER []
CONTRACT FOR:FSC-2153-001 - Plumbing ARCHITECT []
CONTRACT DATE: 04/16/20 CONTRACTOR []
PROJECT NOS: 2153 FIELD []

OTHER [

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract. Continuation

Sheet, AIA Document G703, is attached.

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the Contractor for Work for which

1. ORIGINAL CONTRACT SUM $ 118,900.00 previous Certificates for Payment were issued and payments received from the Owner, and that
2. Net change by Change Orders ....... $ 0.00 current payment shown herein is now due.
3. CONTRACT SUM TO DATE (Line 1+2) $  118,900.00 CONTRACTOR: Patrick J. Kennedy & Sons Inc.
4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) ..........ccceuuua. $ 51,126.40 )
5. RETAINAGE: By: Patrick WJ‘? Date:  July 06, 2020
a. 5.0% of Completed Work State of: County of:
(Column D + E on G703) $ 2,556.32 Subscribed and sworn to before me this
b. 0.0% of Stored Material Notary Public:
(Column F on G703) $ 0.00 My Commission expires:
Total Retainage (Lines 5a + 5b or Total in Column | of G703) ............... $ 2,556.32
6. TOTAL EARNED LESS RETAINAGE $ 48,570.08 ARCHITECT'S CERTIFICATE FOR PAYMENT
(Line 4 Less Line 5 Total) In accordance with the Contract Documents, based on on-site observations and the data comprising
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT $ 0.00 this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
(Line 6 from prior Certificate) information and belief the Work has progressed as indicated, the quality of the Work is in
8. CURRENT PAYMENT DUE '$ 48,570.08 | accordance with the Contract Documents, and the Contractor is entitled to payment of the
9. BALANCE TO FINISH, INCLUDING RETAINAGE AMOUNT CERTIFIED.
{Line 3 less Line €) $ 70.329.92 AMOUNT CERTIFIED ......coevmeuerreerereeseseessssesseeesessanesens $ 48,570.08
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
CHANGE ORDER SUMMARY ADDITIONS | DEDUCTIONS Application and on the Continuation Sheet that are changed to conform with the amount certified.)
Total changes approved in previous months by Owner $0.00 $0.00 ARCHITECT:
Total approved this Month $0.00 $0.00 By: Date:
TOTALS $0.00 $0.00 This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
NET CHANGES by Change Order $0.00 named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of

the Owner or Contractor under this Contract.

AIA Document G702™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.



DocuSign Envelope ID: 7A3B556C-8B6E-4BEC-AFDF-B92646F415F7

AIA Document G703" - 1992

Continuation Sheet (page 2)

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 1

APPLICATION DATE: 06/18/20

PERIOD TO: 06/30/20

ARCHITECT'S PROJECT NO: 2153

A B C D E F G H |
WORK COMPLETED
MATERIALS TOTAL BALANCE
PRESENTLY COMPLETED RETAINAGE
SCHEDULED FROM PREVIOUS % TO
ITEM NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD STORED AND STORED G/C) FINISH (IF VARIABLE
(NOT IN TO DATE C-G RATE)
(O+E) D ORE) (D+E+F) €-6
1 Base Contract + Transfers
000 Plumbing subcontractor 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
001 Bond Cost 1,712.00 0.00 1,712.00 0.00 1,712.00 100.0% 0.00 85.60
002 Submittals 2,500.00 0.00 2,500.00 0.00 2,500.00 100.0% 0.00 125.00
003 Mobilization 1,000.00 0.00 1,000.00 0.00 1,000.00 100.0% 0.00 50.00
004 Demobilization 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00
005 Punchlist 1,500.00 0.00 0.00 0.00 0.00 0.0% 1,500.00 0.00
006 Close-out Documents 2,972.00 0.00 0.00 0.00 0.00 0.0% 2,972.00 0.00
007 Pipe Hangers - Material 15,188.00 0.00 12,150.40 0.00 12,150.40 80.0% 3,037.60 607.52
008 Pipe Hangers - Labor 20,000.00 0.00 12,000.00 0.00 12,000.00 60.0% 8,000.00 600.00
009 250 LF Gas Piping - Material 17,528.00 0.00 8,764.00 0.00 8,764.00 50.0% 8,764.00 438.20
010 250 LF Gas Piping - Labor 52,000.00 0.00 13,000.00 0.00 13,000.00 25.0% 39,000.00 650.00
011 Testing/Inspections 3,500.00 0.00 0.00 0.00 0.00 0.0% 3,500.00 0.00

AIA Document G703™ -- 1992, Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is

protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this ATA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.




DocuSign Envelope ID: 7A3B556C-8B6E-4BEC-AFDF-B92646F415F7

AIA Document G703" - 1992

Continuation Sheet (page 3)

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 1
APPLICATION DATE: 06/18/20
PERIOD TO: 06/30/20
ARCHITECT'S PROJECT NO: 2153

A B C D E F G H I
WORK COMPLETED
MATERIALS TOTAL BALANCE
PRESENTLY COMPLETED RETAINAGE
SCHEDULED FROM PREVIOUS % 10
ITEM NO. DESCRIPTION OF WORK oyt APPLICATION THIS PERIOD STORED AND STORED GO - (IF VARIABLE
(NOT IN TO DATE s, RATE)
(O+E) D ORE) (D+E+F) €-6
1 SUBTOTAL Base Contract + 118,900.00 0.00 51,126.40 0.00 51,126.40 43.0% 67,773.60 2,556.32
Transfers
GRAND TOTAL $118,900.00 $0.00 $51,126.40 $0.00 $51,126.40 43.0% $67,773.60 $2,556.32

AIA Document G703™ -- 1992, Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is

protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.
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ATA Document G702" — 1992

Application and Certificate for Payment

TO OWNER:

Consigli Construction Co, Inc.

72 Sumner Street

Milford, Massachusetts 01757

FROM CONTRACTOR:

CAM HVAC & Construction
116 Lydia Ann Road
Smithfield, Rhode Island 02197

PROJECT:

Arlington High School

869 Massachusetts Avenue
Arlington, Massachusetts 02476

VIA ARCHITECT:

APPLICATION NO: 1 Distribution to:
PERIOD TO: 06/30/20 OWNER []
CONTRACT FOR:FSC-2153-004 - HVAC ARCHITECT []
CONTRACT DATE: 05/08/20 CONTRACTOR []
PROJECT NOS: 2153 FIELD []

OTHER [

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract. Continuation

Sheet, AIA Document G703, is attached.

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the Contractor for Work for which
previous Certificates for Payment were issued and payments received from the Owner, and that
current payment shown herein is now due.

CONTRACTOR: CAM HVAC & Construction

By: (atlurinr fndrade Date: _June 18, 2020

State of: County of:

Subscribed and sworn to before me this
Notary Public:
My Commission expires:

1. ORIGINAL CONTRACT SUM $ 167,000.00
2. Net change by Change Orders ....... $ 0.00
3. CONTRACT SUM TO DATE (Line 1+2) $ 167,000.00
4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) ..........ccceuuua. $ 2,500.00
5. RETAINAGE:
a. 5.0% of Completed Work
(Column D + E on G703) $ 125.00
b. 0.0% of Stored Material
(Column F on G703) $ 0.00
Total Retainage (Lines 5a + 5b or Total in Column | of G703) ............... $ 125.00
6. TOTAL EARNED LESS RETAINAGE $ 2,375.00
(Line 4 Less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT $ 0.00
(Line 6 from prior Certificate)
8. CURRENT PAYMENT DUE '$ 2,375.00 |
9. BALANCE TO FINISH, INCLUDING RETAINAGE
(Line 3 less Line 6) $ 164,625.00
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved in previous months by Owner $0.00 $0.00
Total approved this Month $0.00 $0.00
TOTALS $0.00 $0.00
NET CHANGES by Change Order $0.00

ARCHITECT'S CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED .........eeeeee e $ 2,375.00
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified.)

ARCHITECT:

By: Date:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
the Owner or Contractor under this Contract.

AIA Document G702™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
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Continuation Sheet (page 2)

AIA Document G703" - 1992

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 1

APPLICATION DATE: 06/18/20

PERIOD TO: 06/30/20

ARCHITECT'S PROJECT NO: 2153

A B C D E F G H I
WORK COMPLETED
MATERIALS TOTAL BALANCE
PRESENTLY COMPLETED RETAINAGE
SCHEDULED FROM PREVIOUS % 10
ITEM NO. DESCRIPTION OF WORK Uk APPLICATION THIS PERIOD STORED AND STORED GO - (IF VARIABLE
(NOT IN TO DATE s, RATE)
(D +E) D ORE) (D+E+F) €-6)

1 [Base Contract + Transfers

000 HVAC subcontractor 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
001 General Conditions 16,006.00 0.00 0.00 0.00 0.00 0.0% 16,006.00 0.00
002 Bond 2,500.00 0.00 2,500.00 0.00 2,500.00 100.0% 0.00 125.00
003 1(\)/[1;2“:‘;;:“ Maintenance 5,000.00 0.00 0.00 0.00 0.00 0.0% 5,000.00 0.00
004 Submittals 5,000.00 0.00 0.00 0.00 0.00 0.0% 5,000.00 0.00
005 As builts 5,000.00 0.00 0.00 0.00 0.00 0.0% 5,000.00 0.00
006 Coordination Drawings 3,000.00 0.00 0.00 0.00 0.00 0.0% 3,000.00 0.00
007 Mobilization 3,000.00 0.00 0.00 0.00 0.00 0.0% 3,000.00 0.00
008 Demobilization 3,000.00 0.00 0.00 0.00 0.00 0.0% 3,000.00 0.00
009 Demolition - Material 500.00 0.00 0.00 0.00 0.00 0.0% 500.00 0.00
010 Demolition - Labor 7,500.00 0.00 0.00 0.00 0.00 0.0% 7,500.00 0.00
o011 fq“a"t:%faf“‘““y Unit - 7,500.00 0.00 0.00 0.00 0.00 0.0% 7,500.00 0.00
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AIA Document G703" - 1992

Continuation Sheet (page 3)

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 1

APPLICATION DATE: 06/18/20

PERIOD TO: 06/30/20

ARCHITECT'S PROJECT NO: 2153

A B C D E F G H I
WORK COMPLETED
MATERIALS TOTAL BALANCE
PRESENTLY COMPLETED RETAINAGE
SCHEDULED FROM PREVIOUS % TO
ITEM NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD STORED AND STORED G/C) FINISH (IF VARIABLE
(NOT IN TO DATE C-G RATE)
(O+E) D ORE) (D+E+F) €-6

012 Energy Recovery Unit - Labor 1,950.00 0.00 0.00 0.00 0.00 0.0% 1,950.00 0.00
013 Electric Heating Coils - 1,200.00 0.00 0.00 0.00 0.00 0.0% 1,200.00 0.00

Material
014 Electric Heating Coils - Labor 900.00 0.00 0.00 0.00 0.00 0.0% 900.00 0.00
015 3 - AC Units - Material 2,300.00 0.00 0.00 0.00 0.00 0.0% 2,300.00 0.00
016 3 - AC Units - Labor 900.00 0.00 0.00 0.00 0.00 0.0% 900.00 0.00
017 Hp/Fan Coil - Material 10,900.00 0.00 0.00 0.00 0.00 0.0% 10,900.00 0.00
018 Hp/Fan Coil - Labor 872.00 0.00 0.00 0.00 0.00 0.0% 872.00 0.00

Refrigeration Piping - o
019 . 4,200.00 0.00 0.00 0.00 0.00 0.0% 4,200.00 0.00

Material
020 Refrigeration Piping - Labor 8,900.00 0.00 0.00 0.00 0.00 0.0% 8,900.00 0.00
021 Electric Baseboard - Material 2,900.00 0.00 0.00 0.00 0.00 0.0% 2,900.00 0.00
022 Electric Baseboard - Labor 1,872.00 0.00 0.00 0.00 0.00 0.0% 1,872.00 0.00
023 Exhaust Fan - Material 2,800.00 0.00 0.00 0.00 0.00 0.0% 2,800.00 0.00
024 Exhaust Fan - Labor 1,800.00 0.00 0.00 0.00 0.00 0.0% 1,800.00 0.00
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DocuSign Envelope ID: 460B52BA-4FE9-4049-AB93-188E96C2C82B

AIA Document G703" - 1992

Continuation Sheet (page 4)

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 1

APPLICATION DATE: 06/18/20

PERIOD TO: 06/30/20

ARCHITECT'S PROJECT NO: 2153

A B C D E F G H I
WORK COMPLETED
MATERIALS TOTAL BALANCE
PRESENTLY COMPLETED RETAINAGE
SCHEDULED FROM PREVIOUS % 10
ITEM NO. DESCRIPTION OF WORK oyt APPLICATION THIS PERIOD STORED AND STORED GO - (IF VARIABLE
(NOT IN TO DATE s, RATE)
(O+E) D ORE) (D+E+F) €-6
025 fdei‘:gls Grilles & Diffusers - 1,200.00 0.00 0.00 0.00 0.00 0.0% 1,200.00 0.00
026 E:ﬁ;s::“’ Grilles & Diffusers - 3,900.00 0.00 0.00 0.00 0.00 0.0% 3,900.00 0.00
027 Spiral - Material 8,000.00 0.00 0.00 0.00 0.00 0.0% 8,000.00 0.00
028 Spiral - Labor 9,200.00 0.00 0.00 0.00 0.00 0.0% 9,200.00 0.00
029 Louvers - Material 1,200.00 0.00 0.00 0.00 0.00 0.0% 1,200.00 0.00
030 Louvers - Labor 800.00 0.00 0.00 0.00 0.00 0.0% 800.00 0.00
031 Sheet Metal - Material 9,500.00 0.00 0.00 0.00 0.00 0.0% 9,500.00 0.00
032 Sheet Metal - Installation 12,500.00 0.00 0.00 0.00 0.00 0.0% 12,500.00 0.00
033 Controls 13,000.00 0.00 0.00 0.00 0.00 0.0% 13,000.00 0.00
034 Insulation 4,100.00 0.00 0.00 0.00 0.00 0.0% 4,100.00 0.00
035 Balancing 4,100.00 0.00 0.00 0.00 0.00 0.0% 4,100.00 0.00
1 i‘rjﬁfsngSAL Base Contract + 167,000.00 0.00 2,500.00 0.00 2,500.00 1.5% 164,500.00 125.00
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AIA Document G703" - 1992

Continuation Sheet (page 5)

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 1

APPLICATION DATE: 06/18/20

PERIOD TO: 06/30/20

ARCHITECT'S PROJECT NO: 2153

A

B

C D E F G H I
WORK COMPLETED
MATERIALS TOTAL BALANCE
PRESENTLY COMPLETED RETAINAGE
SCHEDULED | FROM PREVIOUS % 10
ITEM NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD STORED AND STORED €0 FINTSH (IF VARIABLE
(NOT IN TO DATE o RATE)
(O+E) D ORE) (D+E+F) €-6
GRAND TOTAL $167,000.00 $0.00 $2,500.00 $0.00 $2,500.00 1.5% $164,500.00 $125.00
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ATA Document G702" — 1992

Application and Certificate for Payment

TO OWNER:

Consigli Construction Co, Inc.
72 Sumner Street
Milford, Massachusetts 01757

FROM CONTRACTOR:
Wayne J. Griffin Electric Inc.

116 Hopping Brook Road
Holliston, Massachusetts 01746

PROJECT:

Arlington High School

869 Massachusetts Avenue
Arlington, Massachusetts 02476

VIA ARCHITECT:

APPLICATION NO: 1 Distribution to:
PERIOD TO: 06/30/20 OWNER []
CONTRACT FOR:FSC-2153-002 - Electrical ARCHITECT []
CONTRACT DATE: 04/16/20 CONTRACTOR []
PROJECT NOS: 2153 FIELD []

OTHER [

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract. Continuation

Sheet, AIA Document G703, is attached.

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the Contractor for Work for which

1. ORIGINAL CONTRACT SUM $ 187,200.00 previous Certificates for Payment were issued and payments received from the Owner, and that
2. Net change by Change Orders ....... $ 0.00 current payment shown herein is now due.
3. CONTRACT SUM TO DATE (Line 1+2) $  187,200.00 CONTRACTOR: Wayne J. Griffin Electric Inc.
4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) ..........ccceuuua. $ 23,955.00 K
5. RETAINAGE: By: bog Aaoee Date:___June 15, 2020
a. 5.0% of Completed Work State of: County of:
(Column D + E on G703) $ 1,197.75 Subscribed and sworn to before me this
b. 0.0% of Stored Material Notary Public:
(Column F on G703) $ 0.00 My Commission expires:
Total Retainage (Lines 5a + 5b or Total in Column | of G703) ............... $ 1,197.75
6. TOTAL EARNED LESS RETAINAGE $ 22.757.25 ARCHITECT'S CERTIFICATE FOR PAYMENT
(Line 4 Less Line 5 Total) In accordance with the Contract Documents, based on on-site observations and the data comprising
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT $ 0.00 this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
(Line 6 from prior Certificate) information and belief the Work has progressed as indicated, the quality of the Work is in
8. CURRENT PAYMENT DUE B 22,757.25 | accordance with the Contract Documents, and the Contractor is entitled to payment of the
9. BALANCE TO FINISH, INCLUDING RETAINAGE AMOUNT CERTIFIED.
{Line 3 less Line €) $ 16444275 AMOUNT CERTIFIED ......coevmeuerreerereeseseessssesseeesessanesens $ 22,757.25
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
CHANGE ORDER SUMMARY ADDITIONS | DEDUCTIONS Application and on the Continuation Sheet that are changed to conform with the amount certified.)
Total changes approved in previous months by Owner $0.00 $0.00 ARCHITECT:
Total approved this Month $0.00 $0.00 By: Date:
TOTALS $0.00 $0.00 This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
NET CHANGES by Change Order $0.00 named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of

the Owner or Contractor under this Contract.
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AIA Document G703" - 1992

Continuation Sheet (page 2)

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 1

APPLICATION DATE: 06/18/20

PERIOD TO: 06/30/20

ARCHITECT'S PROJECT NO: 2153

A B C D E F G H I
WORK COMPLETED
yﬁ?s?ﬁl?f\? COMPLETED BALANCE RETAINAGE
ITEM NO. DESCRIPTION OF WORK SCHEDLLED Fﬁgﬁfgﬂ’llgﬁ S THIS PERIOD STORED AND STORED (G“j"c) IS (IF VARIABLE
(D+E) g) 8R E) (&%ﬁgﬂ (C-G) RATE)

000 Electrical subcontractor 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
001 GENERAL 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
002 MOBILIZATION 5,700.00 0.00 5,000.00 0.00 5,000.00 87.7% 700.00 250.00
003 BOND 1,733.00 0.00 1,733.00 0.00 1,733.00 100.0% 0.00 86.65
004 PERMITS 25.00 0.00 25.00 0.00 25.00 100.0% 0.00 125
005 SUBMITTALS 1,950.00 0.00 1,950.00 0.00 1,950.00 100.0% 0.00 97.50
006 gg};?vﬁ#?ﬁdsfg\?gwmmc 1,325.00 0.00 1,325.00 0.00 1,325.00 100.0% 0.00 66.25
007 gﬂ‘g&%@l}g{ EQUIP 4,200.00 0.00 0.00 0.00 0.00 0.0% 4,200.00 0.00
008 FIRE ALARM EQUIP DEVICES 500.00 0.00 0.00 0.00 0.00 0.0% 500.00 0.00
009 MANHOLE SUBMITTALS 850.00 0.00 850.00 0.00 850.00 100.0% 0.00 4250
010 HANDHOLE SUBMITTALS 850.00 0.00 850.00 0.00 850.00 100.0% 0.00 4250
o1 PROJECT CLEANUP 800.00 0.00 0.00 0.00 0.00 0.0% 800.00 0.00
012 WEST AREA PARKING LOT 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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AIA Document G703" - 1992

Continuation Sheet (page 3)

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 1

APPLICATION DATE: 06/18/20

PERIOD TO: 06/30/20

ARCHITECT'S PROJECT NO: 2153

A B C D E F G H I
WORK COMPLETED
MATERIAL TOTAL
SCHEDULED FROM PREVIOUS PRESENTLS COM?’LETED o BALT%VCE RETAINAGE
ITEM NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD STORED AND STORED €0 FINTSH (IF VARIABLE
(NOT IN TO DATE o RATE)
(O+E) D ORE) (D+E+F) €-6
013 MANHOLE (1) - MATERIAL 5,455.00 0.00 0.00 0.00 0.00 0.0% 5,455.00 0.00
014 HANDHOLE MATERIAL 4,500.00 0.00 4,500.00 0.00 4,500.00 100.0% 0.00 225.00
015 MANHOLE INSTALL 734.00 0.00 0.00 0.00 0.00 0.0% 734.00 0.00
016 HANDHOLE INSTALL 1,367.00 0.00 0.00 0.00 0.00 0.0% 1,367.00 0.00
UNDERGROUND PVC - .
017 MATERIAL 2,022.00 0.00 2,022.00 0.00 2,022.00 100.0% 0.00 101.10
018 UNDERGROUND PVC - LABOR 7,703.00 0.00 5,700.00 0.00 5,700.00 74.0% 2,003.00 285.00
019 MASSACHUSETTS AVE 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
020 MANHOLE (4) - MATERIAL 21,818.00 0.00 0.00 0.00 0.00 0.0% 21,818.00 0.00
021 MANHOLE INSTALL 1,371.00 0.00 0.00 0.00 0.00 0.0% 1,371.00 0.00
022 UNDERGOUND PVC - MATERIAL 7,083.00 0.00 0.00 0.00 0.00 0.0% 7,083.00 0.00
023 UNDERGOUND PVC - LABOR 19,311.00 0.00 0.00 0.00 0.00 0.0% 19,311.00 0.00
024 SCHOULER COURT 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
025 MANHOLE (4) - MATERIAL 21,818.00 0.00 0.00 0.00 0.00 0.0% 21,818.00 0.00
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AIA Document G703" - 1992

Continuation Sheet (page 4)

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 1
APPLICATION DATE: 06/18/20
PERIOD TO: 06/30/20
ARCHITECT'S PROJECT NO: 2153

A B C D E F G H I
WORK COMPLETED
SCHEDULED FROM PREVIOUS yﬁ?s?ﬁl?f\? CogquL[::]fED o BALT%VCE RETAINAGE
ITEM NO. DESCRIPTION OF WORK oyt APPLICATION THIS PERIOD STORED AND STORED GO - (IF VARIABLE
(NOT IN TO DATE s, RATE)
(O+E) D ORE) (D+E+F) €-6
026 MANHOLE INSTALL 1,371.00 0.00 0.00 0.00 0.00 0.0% 1,371.00 0.00
027 UNDERGOUND PVC - MATERIAL 6,011.00 0.00 0.00 0.00 0.00 0.0% 6,011.00 0.00
028 UNDERGOUND PVC - LABOR 15,227.00 0.00 0.00 0.00 0.00 0.0% 15,227.00 0.00
029 BACK OF BUILDING 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
030 MANHOLE (2) - MATERIAL 10,909.00 0.00 0.00 0.00 0.00 0.0% 10,909.00 0.00
031 MANHOLE INSTALL 1,371.00 0.00 0.00 0.00 0.00 0.0% 1,371.00 0.00
032 UNDERGOUND PVC - MATERIAL 5,012.00 0.00 0.00 0.00 0.00 0.0% 5,012.00 0.00
033 UNDERGOUND PVC - LABOR 10,775.00 0.00 0.00 0.00 0.00 0.0% 10,775.00 0.00
034 FOUNDATION CORING 2,161.00 0.00 0.00 0.00 0.00 0.0% 2,161.00 0.00
035 FIRE ALARM MODIFICATION 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
036 FACP INSTALL 550.00 0.00 0.00 0.00 0.00 0.0% 550.00 0.00
CABLING AND CONDUIT - o
037 LA 3,100.00 0.00 0.00 0.00 0.00 0.0% 3,100.00 0.00
038 E:gg{yc AND CONDUIT - 6,336.00 0.00 0.00 0.00 0.00 0.0% 6,336.00 0.00
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AIA Document G703" - 1992

Continuation Sheet (page 5)

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 1

APPLICATION DATE: 06/18/20

PERIOD TO: 06/30/20

ARCHITECT'S PROJECT NO: 2153

A B C D E F G H I
WORK COMPLETED
MATERIALS TOTAL BALANCE
PRESENTLY COMPLETED RETAINAGE
SCHEDULED FROM PREVIOUS % 10
ITEM NO. DESCRIPTION OF WORK Uk APPLICATION THIS PERIOD STORED AND STORED Gro IS (IF VARIABLE
(NOT IN TO DATE o RATE)
(O+E) D ORE) (D+E+F) €-6
039 DEVICE INSTALL 917.00 0.00 0.00 0.00 0.00 0.0% 917.00 0.00
040 PROGRAMMING AND TESTING 1,965.00 0.00 0.00 0.00 0.00 0.0% 1,965.00 0.00
041 CLOSE OUT 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
042 gg_%%’?g}(sm MANUALS AND 4,680.00 0.00 0.00 0.00 0.00 0.0% 4,680.00 0.00
043 DEMOBLIZATION 5,700.00 0.00 0.00 0.00 0.00 0.0% 5,700.00 0.00
GRAND TOTAL $187,200.00 $0.00 $23,955.00 $0.00 $23,955.00 12.8% $163,245.00 $1,197.75

AIA Document G703™ -- 1992, Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AITA® Document, or any portion of it, may result in severe civil and criminal penalties,

and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA

Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.




DocuSign Envelope ID: 47749721-8867-4886-A7D4-D6F59961F837

ATA Document G702" — 1992

Application and Certificate for Payment

TO OWNER:

Consigli Construction Co, Inc.
72 Sumner Street
Milford, Massachusetts 01757

FROM CONTRACTOR:
Wayne J. Griffin Electric Inc.

116 Hopping Brook Road
Holliston, Massachusetts 01746

PROJECT:

Arlington High School

869 Massachusetts Avenue
Arlington, Massachusetts 02476

VIA ARCHITECT:

APPLICATION NO: 1 Distribution to:
PERIOD TO: 06/30/20 OWNER []
CONTRACT FOR:FSC-2153-007 - Electrical ARCHITECT []
CONTRACT DATE: 05/08/20 CONTRACTOR []
PROJECT NOS: 2153 FIELD []

OTHER [

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract. Continuation

Sheet, AIA Document G703, is attached.

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the Contractor for Work for which
previous Certificates for Payment were issued and payments received from the Owner, and that
current payment shown herein is now due.

CONTRACTOR: Wayne J. Griffin Electric Inc.

By: ¥ Date: July 06, 2020

State of: County of:

Subscribed and sworn to before me this
Notary Public:
My Commission expires:

1. ORIGINAL CONTRACT SUM $ 194,890.00
2. Net change by Change Orders ....... $ 0.00
3. CONTRACT SUM TO DATE (Line 1+2) $ 194,890.00
4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) ..........ccceuuua. $ 13,033.00
5. RETAINAGE:
a. 5.0% of Completed Work
(Column D + E on G703) $ 651.65
b. 0.0% of Stored Material
(Column F on G703) $ 0.00
Total Retainage (Lines 5a + 5b or Total in Column | of G703) ............... $ 651.65
6. TOTAL EARNED LESS RETAINAGE $ 12,381.35
(Line 4 Less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT $ 0.00
(Line 6 from prior Certificate)
8. CURRENT PAYMENT DUE '$ 12,381.35 |
9. BALANCE TO FINISH, INCLUDING RETAINAGE
(Line 3 less Line 6) $ 182,508.65
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved in previous months by Owner $0.00 $0.00
Total approved this Month $0.00 $0.00
TOTALS $0.00 $0.00
NET CHANGES by Change Order $0.00

ARCHITECT'S CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED .........eeeeee e $ 12,381.35
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified.)

ARCHITECT:

By: Date:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
the Owner or Contractor under this Contract.

AIA Document G702™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.



DocuSign Envelope ID: 47749721-8867-4886-A7D4-D6F59961F837

Continuation Sheet (page 2)

AIA Document G703" - 1992

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 1

APPLICATION DATE: 06/18/20

PERIOD TO: 06/30/20

ARCHITECT'S PROJECT NO: 2153

A B C D E F G H I
WORK COMPLETED
MATERIALS TOTAL BALANCE
PRESENTLY COMPLETED RETAINAGE
SCHEDULED FROM PREVIOUS % 10
ITEM NO. DESCRIPTION OF WORK oyt APPLICATION THIS PERIOD STORED AND STORED GO - (IF VARIABLE
(NOT IN TO DATE RATE)
(O+E) D ORE) (D+E+F) €-6
000 Electrical EBP#3 (WJGE) 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
001 GENERAL 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
002 MOBILIZATION 4,200.00 0.00 1,500.00 0.00 1,500.00 35.7% 2,700.00 75.00
003 BOND 1,733.00 0.00 1,733.00 0.00 1,733.00 100.0% 0.00 86.65
004 PERMITS 25.00 0.00 0.00 0.00 0.00 0.0% 25.00 0.00
005 SUBMITTALS 1,950.00 0.00 0.00 0.00 0.00 0.0% 1,950.00 0.00
006 LIGHTING SUBMITTALS 500.00 0.00 0.00 0.00 0.00 0.0% 500.00 0.00
007 GEAR SUBMITTALS 500.00 0.00 0.00 0.00 0.00 0.0% 500.00 0.00
008 SS%EITTL:’;TIONS 900.00 0.00 0.00 0.00 0.00 0.0% 900.00 0.00
009 SEE&]}}TTXIS_‘S(STEN 400.00 0.00 0.00 0.00 0.00 0.0% 400.00 0.00
FIRE ALARM EQUIP |
010 R EERING 1,325.00 0.00 0.00 0.00 0.00 0.0% 1,325.00 0.00
o011 ]‘;LRCEK‘;IE&';“; EQuIp 4297.00 0.00 0.00 0.00 0.00 0.0% 4297.00 0.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
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and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
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DocuSign Envelope ID: 47749721-8867-4886-A7D4-D6F59961F837

AIA Document G703" - 1992

Continuation Sheet (page 3)

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 1
APPLICATION DATE: 06/18/20
PERIOD TO: 06/30/20
ARCHITECT'S PROJECT NO: 2153

A B C D E F G H |
WORK COMPLETED
MATERIALS TOTAL BALANCE
PRESENTLY COMPLETED RETAINAGE
SCHEDULED | FROM PREVIOUS % 10
ITEM NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD STORED AND STORED €0 FINTSH (IF VARIABLE
(NOT IN TO DATE o RATE)
(O+E) D ORE) (D+E+F) €-6
012 TEMP POWER AND LIGHTING 8,457.00 0.00 0.00 0.00 0.00 0.0% 8,457.00 0.00
013 PROJECT CLEANUP 800.00 0.00 0.00 0.00 0.00 0.0% 800.00 0.00
014 SOUTHEAST 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
015 LIGHT FIXTURES MATERIAL 500.00 0.00 0.00 0.00 0.00 0.0% 500.00 0.00
016 LIGHT FIXTURES LABOR 517.00 0.00 0.00 0.00 0.00 0.0% 517.00 0.00
017 DEMOLITION 2,808.00 0.00 2,300.00 0.00 2,300.00 81.9% 508.00 115.00
018 OVERHEAD ROUGH MATERIAL 325.00 0.00 0.00 0.00 0.00 0.0% 325.00 0.00
019 OVERHEAD ROUGH LABOR 1,379.00 0.00 0.00 0.00 0.00 0.0% 1,379.00 0.00
020 IN-WALL ROUGH MATERIAL 150.00 0.00 0.00 0.00 0.00 0.0% 150.00 0.00
021 IN-WALL ROUGH LABOR 1,379.00 0.00 0.00 0.00 0.00 0.0% 1,379.00 0.00
FIRE ALARM ROUGH ,
022 MATEAL 75.00 0.00 0.00 0.00 0.00 0.0% 75.00 0.00
023 FIRE ALARM ROUGH LABOR 1,379.00 0.00 0.00 0.00 0.00 0.0% 1,379.00 0.00
COMMUNICATIONS ROUGH ,
024 L 1,500.00 0.00 0.00 0.00 0.00 0.0% 1,500.00 0.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,

and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
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DocuSign Envelope ID: 47749721-8867-4886-A7D4-D6F59961F837

AIA Document G703" - 1992

Continuation Sheet (page 4)

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 1
APPLICATION DATE: 06/18/20
PERIOD TO: 06/30/20
ARCHITECT'S PROJECT NO: 2153

A B C D E F G H I
WORK COMPLETED
MATERIALS TOTAL BALANCE
PRESENTLY COMPLETED RETAINAGE
SCHEDULED FROM PREVIOUS % 10
ITEM NO. DESCRIPTION OF WORK oyt APPLICATION THIS PERIOD STORED AND STORED GO - (IF VARIABLE
(NOT IN TO DATE s, RATE)
(O+E) D ORE) (D+E+F) €-6
025 Egg“OD;UNICATIONS ROUGH 2,500.00 0.00 0.00 0.00 0.00 0.0% 2,500.00 0.00
026 SECURITY ROUGH MATERIAL 190.00 0.00 0.00 0.00 0.00 0.0% 190.00 0.00
027 SECURITY ROUGH LABOR 1,379.00 0.00 0.00 0.00 0.00 0.0% 1,379.00 0.00
028 FIRE ALARM TRIM MATERIAL 300.00 0.00 0.00 0.00 0.00 0.0% 300.00 0.00
029 FIRE ALARM TRIM LABOR 690.00 0.00 0.00 0.00 0.00 0.0% 690.00 0.00
030 IS&‘T“E{I{QLCATIONS TRIM 300.00 0.00 0.00 0.00 0.00 0.0% 300.00 0.00
031 Egg“ohﬁUNICATIONS TRIM 400.00 0.00 0.00 0.00 0.00 0.0% 400.00 0.00
032 x;‘;‘glg;’fww TRIM 65.00 0.00 0.00 0.00 0.00 0.0% 65.00 0.00
033 WIRING DEVICE TRIM LABOR 690.00 0.00 0.00 0.00 0.00 0.0% 690.00 0.00
034 NORTHEAST 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
035 LIGHT FIXTURES MATERIAL 11,500.00 0.00 0.00 0.00 0.00 0.0% 11,500.00 0.00
036 LIGHT FIXTURES LABOR 4,310.00 0.00 0.00 0.00 0.00 0.0% 4,310.00 0.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is

protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
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DocuSign Envelope ID: 47749721-8867-4886-A7D4-D6F59961F837

AIA Document G703" - 1992

Continuation Sheet (page 5)

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 1
APPLICATION DATE: 06/18/20
PERIOD TO: 06/30/20
ARCHITECT'S PROJECT NO: 2153

A B C D E F G H I
WORK COMPLETED
MATERIALS TOTAL BALANCE
PRESENTLY COMPLETED RETAINAGE
SCHEDULED FROM PREVIOUS ” 10
ITEM NO. DESCRIPTION OF WORK oyt APPLICATION THIS PERIOD STORED AND STORED GO - (IF VARIABLE
(NOT IN TO DATE s, RATE)
(O+E) D ORE) (D+E+F) €-6
037 DEMOLITION 8,129.00 0.00 7,500.00 0.00 7,500.00 92.3% 629.00 375.00
038 OVERHEAD ROUGH MATERIAL 8,395.00 0.00 0.00 0.00 0.00 0.0% 8,395.00 0.00
039 OVERHEAD ROUGH LABOR 16,376.00 0.00 0.00 0.00 0.00 0.0% 16,376.00 0.00
040 IN-WALL ROUGH MATERIAL 5,400.00 0.00 0.00 0.00 0.00 0.0% 5,400.00 0.00
041 IN-WALL ROUGH LABOR 13,790.00 0.00 0.00 0.00 0.00 0.0% 13,790.00 0.00
042 ﬁgﬁf&lﬁ“’[ ROUGH 1,500.00 0.00 0.00 0.00 0.00 0.0% 1,500.00 0.00
043 FIRE ALARM ROUGH LABOR 2,586.00 0.00 0.00 0.00 0.00 0.0% 2,586.00 0.00
044 f&ﬁ;&ﬁf“lom ROUGH 5,600.00 0.00 0.00 0.00 0.00 0.0% 5,600.00 0.00
045 EQ%UNICATIONS ROUGH 4,100.00 0.00 0.00 0.00 0.00 0.0% 4,100.00 0.00
046 SECURITY ROUGH MATERIAL 350.00 0.00 0.00 0.00 0.00 0.0% 350.00 0.00
047 SECURITY ROUGH LABOR 1,379.00 0.00 0.00 0.00 0.00 0.0% 1,379.00 0.00
048 FEEDER MATERIAL 9,200.00 0.00 0.00 0.00 0.00 0.0% 9,200.00 0.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this ATA® Document, or any portion of it, may result in severe civil and criminal penalties,
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DocuSign Envelope ID: 47749721-8867-4886-A7D4-D6F59961F837

AIA Document G703" - 1992

Continuation Sheet (page 6)

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 1
APPLICATION DATE: 06/18/20
PERIOD TO: 06/30/20
ARCHITECT'S PROJECT NO: 2153

A B C D E F G H I
WORK COMPLETED
MATERIALS TOTAL BALANCE
PRESENTLY COMPLETED RETAINAGE
SCHEDULED FROM PREVIOUS ” 10
ITEM NO. DESCRIPTION OF WORK oyt APPLICATION THIS PERIOD STORED AND STORED GO - (IF VARIABLE
(NOT IN TO DATE RATE)
(O+E) D ORE) (D+E+F) €-6
049 FEEDER LABOR 6,895.00 0.00 0.00 0.00 0.00 0.0% 6,895.00 0.00
050 GEAR MATERIAL 7,000.00 0.00 0.00 0.00 0.00 0.0% 7,000.00 0.00
051 GEAR LABOR 1,379.00 0.00 0.00 0.00 0.00 0.0% 1,379.00 0.00
052 FIRE ALARM TRIM MATERIAL 14,500.00 0.00 0.00 0.00 0.00 0.0% 14,500.00 0.00
053 FIRE ALARM TRIM LABOR 1,724.00 0.00 0.00 0.00 0.00 0.0% 1,724.00 0.00
054 E&‘T’ngiILCATIONS TRIM 500.00 0.00 0.00 0.00 0.00 0.0% 500.00 0.00
055 Egg“ol‘:{UNICATIONS TRIM 1,100.00 0.00 0.00 0.00 0.00 0.0% 1,100.00 0.00
056 xﬁlglgffwc}; TRIM 5,900.00 0.00 0.00 0.00 0.00 0.0% 5,900.00 0.00
057 WIRING DEVICE TRIM LABOR 1,724.00 0.00 0.00 0.00 0.00 0.0% 1,724.00 0.00
058 iffTUElng:LSYSTEM TRIM 2,368.00 0.00 0.00 0.00 0.00 0.0% 2,368.00 0.00
059 iEAgg%ITY SYSTEM TRIM 8,500.00 0.00 0.00 0.00 0.00 0.0% 8,500.00 0.00
060 CLOSE OUT 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
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DocuSign Envelope ID: 47749721-8867-4886-A7D4-D6F59961F837

AIA Document G703" - 1992

Continuation Sheet (page 7)

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 1
APPLICATION DATE: 06/18/20
PERIOD TO: 06/30/20
ARCHITECT'S PROJECT NO: 2153

A B C D E F G H |
WORK COMPLETED
MATERIALS TOTAL BALANCE
PRESENTLY COMPLETED RETAINAGE
SCHEDULED | FROM PREVIOUS % 10
ITEM NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD STORED AND STORED €0 FINTSH (IF VARIABLE
(NOT IN TO DATE o RATE)
(O+E) D ORE) (D+E+F) €-6
OPERATION MANUALS AND .
061 optiiTs 4,872.00 0.00 0.00 0.00 0.00 0.0% 4,872.00 0.00
062 DEMOBLIZATION 4,200.00 0.00 0.00 0.00 0.00 0.0% 4,200.00 0.00
GRAND TOTAL $194,890.00 $0.00 $13,033.00 $0.00 $13,033.00 6.7% $181,857.00 $651.65

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
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ATA Document G702" — 1992

Application and Certificate for Payment

TO OWNER:

Consigli Construction Co, Inc.
72 Sumner Street
Milford, Massachusetts 01757

FROM CONTRACTOR:
J. Derenzo Co.

338 Howard Street
Brockton, Massachusetts 02302

PROJECT:

Arlington High School

869 Massachusetts Avenue
Arlington, Massachusetts 02476

VIA ARCHITECT:

APPLICATION NO: 2 Distribution to:
PERIOD TO: 06/30/20 OWNER []
CONTRACT FOR:SC-2153-002 - Sitework ARCHITECT []
CONTRACT DATE: 04/09/20 CONTRACTOR []
PROJECT NOS: 2153 FIELD []

OTHER [

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract. Continuation

Sheet, AIA Document G703, is attached.

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the Contractor for Work for which

1. ORIGINAL CONTRACT SUM $ _ 7.950,000.00 previous Certificates for Payment were issued and payments received from the Owner, and that
2. Net change by Change Orders ....... $ 0.00 current payment shown herein is now due.
3. CONTRACT SUM TO DATE (Line 1+2) $ _ 7,950,000.00 CONTRACTOR: J. Derenzo Co.
4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) ..........ccceuuua. $ 1,841,840.00 R .
5. RETAINAGE: By: Micharl, Midweod Date:_July 06, 2020
a. 5.0% of Completed Work State of: County of:
(Column D + E on G703) $ 92,092.00 Subscribed and sworn to before me this
b. 0.0% of Stored Material Notary Public:
(Column F on G703) $ 0.00 My Commission expires:
Total Retainage (Lines 5a + 5b or Total in Column | of G703) ............... $ 92,092.00
6. TOTAL EARNED LESS RETAINAGE $ 1,749,748.00 ARCHITECT'S CERTIFICATE FOR PAYMENT
(Line 4 Less Line 5 Total) In accordance with the Contract Documents, based on on-site observations and the data comprising
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT $ 375,820.00 this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
(Line 6 from prior Certificate) information and belief the Work has progressed as indicated, the quality of the Work is in
8. CURRENT PAYMENT DUE '$ 1,373,928.00 | accordance with the Contract Documents, and the Contractor is entitled to payment of the
9. BALANCE TO FINISH, INCLUDING RETAINAGE AMOUNT CERTIFIED.
{Line 3 less Line €) $ 6.200,252.00 AMOUNT CERTIFIED ......coevmeuerreerereeseseessssesseeesessanesens $_ 1,373,928.00
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
CHANGE ORDER SUMMARY ADDITIONS | DEDUCTIONS Application and on the Continuation Sheet that are changed to conform with the amount certified.)
Total changes approved in previous months by Owner $0.00 $0.00 ARCHITECT:
Total approved this Month $0.00 $0.00 By: Date:
TOTALS $0.00 $0.00 This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
NET CHANGES by Change Order $0.00 named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of

the Owner or Contractor under this Contract.

AIA Document G702™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
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DocuSign Envelope ID: E2492E0B-AE70-410D-9BB0-2A59E9F41BE6

AIA Document G703" - 1992

Continuation Sheet (page 2)

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 2

APPLICATION DATE: 06/18/20

PERIOD TO: 06/30/20

ARCHITECT'S PROJECT NO: 2153

A B C D E F G H I
WORK COMPLETED
MATERIALS TOTAL BALANCE
PRESENTLY COMPLETED RETAINAGE
SCHEDULED FROM PREVIOUS % TO
ITEM NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD STORED AND STORED G10) FINISH (IF VARIABLE
(NOT IN TO DATE RATE)
(O+E) D ORE) (D+E+F) €-6
1 [Base Contract & Transfers
0000 General site excavation sub 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
0001 Mobilization 25,000.00 25,000.00 0.00 0.00 25,000.00 100.0% 0.00 1,250.00
0001 Submittals 5,000.00 0.00 4,500.00 0.00 4,500.00 90.0% 500.00 225.00
0001 LEED Submittals 500.00 0.00 0.00 0.00 0.00 0.0% 500.00 0.00
0002 Textura Fee 3,750.00 3,750.00 0.00 0.00 3,750.00 100.0% 0.00 187.50
0003 ?:l;‘:. t‘; f) ‘;p""“’“'Emsw“ 29,250.00 0.00 29,250.00 0.00 29,250.00 100.0% 0.00 1,462.50
0003 Erosion Control Maintenance 5,000.00 0.00 0.00 0.00 0.00 0.0% 5,000.00 0.00
0003 Removal of Erosion Control 750.00 0.00 0.00 0.00 0.00 0.0% 750.00 0.00
0004 Site Prepartion-Tracking Pads 35,000.00 0.00 35,000.00 0.00 35,000.00 100.0% 0.00 1,750.00
0005 Site Prepartion-Salvaging 15,000.00 15,000.00 0.00 0.00 15,000.00 100.0% 0.00 750.00
School Property
0006 Strip and Stockpile Loam 90,000.00 72,000.00 0.00 0.00 72,000.00 80.0% 18,000.00 3,600.00
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 2

APPLICATION DATE: 06/18/20

PERIOD TO: 06/30/20

ARCHITECT'S PROJECT NO: 2153

A B C D E F G H I
WORK COMPLETED
MATERIALS TOTAL BALANCE
PRESENTLY COMPLETED RETAINAGE
SCHEDULED FROM PREVIOUS % 10
ITEM NO. DESCRIPTION OF WORK oyt APPLICATION THIS PERIOD STORED AND STORED GO - (IF VARIABLE
(NOT IN TO DATE s, RATE)
(O+E) D ORE) (D+E+F) €-6

0007 On-Site Demolition- Asphalt 40,000.00 20,000.00 20,000.00 0.00 40,000.00 100.0% 0.00 2,000.00

Roads and Lots
0008 On-Site Demolition-Walkways 15,000.00 0.00 15,000.00 0.00 15,000.00 100.0% 0.00 750.00
0009 On-Site Demolition-Curbing 20,000.00 10,000.00 0.00 0.00 10,000.00 50.0% 10,000.00 500.00
0010 gfe':“e Demolition-Baskethall 5,000.00 0.00 5,000.00 0.00 5,000.00 100.0% 0.00 250.00
0011 On-Site Demolition-Fence 7,500.00 7,500.00 0.00 0.00 7,500.00 100.0% 0.00 375.00
0012 On-Site Demolition-Walls 15,000.00 0.00 0.00 0.00 0.00 0.0% 15,000.00 0.00
0013 On-Site Demolition-Signage 7,500.00 7,500.00 0.00 0.00 7,500.00 100.0% 0.00 375.00
0014 On-Site Demolition-Below 44,000.00 0.00 14,520.00 0.00 14,520.00 33.0% 29,480.00 726.00

Grade Existing Utilities

Remove Existing Culvert in
0015 Conflict with Building 69,500.00 0.00 0.00 0.00 0.00 0.0% 69,500.00 0.00

(EBP2-D1.0.1)
0016 giz‘;"'iti““ in Playground 22,500.00 0.00 22,500.00 0.00 22,500.00 100.0% 0.00 1,125.00
0017 Utility Tie In at CM Trailer 12,500.00 0.00 0.00 0.00 0.00 0.0% 12,500.00 0.00
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 2

APPLICATION DATE: 06/18/20

PERIOD TO: 06/30/20

ARCHITECT'S PROJECT NO: 2153

A B C D E F G H I
WORK COMPLETED
MATERIALS TOTAL BALANCE
PRESENTLY COMPLETED RETAINAGE
SCHEDULED FROM PREVIOUS % TO
ITEM NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD STORED AND STORED G1O) FINISH (IF VARIABLE
(NOT IN TO DATE R RATE)
(O+E) D ORE) (D+E+F) €-6
0018 Basketball Parking Area- 10,000.00 10,000.00 0.00 0.00 10,000.00 100.0% 0.00 500.00
Sealcoat and Paint Stalls
0019 Prep Softball Area for 45,000.00 45,000.00 0.00 0.00 45,000.00 100.0% 0.00 2,250.00
Staging/Stockpiling
0020 ﬁg:z‘r““ Temporary Access 18,500.00 0.00 0.00 0.00 0.00 0.0% 18,500.00 0.00
0020 ﬁf}:‘&"’e Temporary Access 2,500.00 0.00 0.00 0.00 0.00 0.0% 2,500.00 0.00
0021 Tree Removal 35,000.00 35,000.00 0.00 0.00 35,000.00 100.0% 0.00 1,750.00
0022 Stump Removal 15,000.00 15,000.00 0.00 0.00 15,000.00 100.0% 0.00 750.00
0023 Tree Pruning 18,500.00 14,800.00 0.00 0.00 14,800.00 80.0% 3,700.00 740.00
0024 Air Spading 13,500.00 13,500.00 0.00 0.00 13,500.00 100.0% 0.00 675.00
0025 Tree Protection - Fence 2,500.00 0.00 2,500.00 0.00 2,500.00 100.0% 0.00 125.00
0025 lf:zfe‘:tri‘;;““““ - Trunk 4,500.00 0.00 4,500.00 0.00 4,500.00 100.0% 0.00 225.00
0025 Maintain Tree Protection 2,500.00 0.00 0.00 0.00 0.00 0.0% 2,500.00 0.00
0025 Remove Tree Protection 500.00 0.00 0.00 0.00 0.00 0.0% 500.00 0.00
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 2

APPLICATION DATE: 06/18/20

PERIOD TO: 06/30/20

ARCHITECT'S PROJECT NO: 2153

A B C D E F G H I
WORK COMPLETED
MATERIALS TOTAL BALANCE
PRESENTLY COMPLETED RETAINAGE
SCHEDULED FROM PREVIOUS % 10
ITEM NO. DESCRIPTION OF WORK Uk APPLICATION THIS PERIOD STORED AND STORED Gro IS (IF VARIABLE
(NOT IN TO DATE o RATE)
(O+E) D ORE) (D+E+F) €-6

0026 fd‘:s:';dvecap Water Lines in 42,500.00 0.00 0.00 0.00 0.00 0.0% 42,500.00 0.00

0027 }’I;‘;TEO’;“;:E:’S“ for Ground 150,000.00 0.00 30,000.00 0.00 30,000.00 20.0% 120,000.00 1,500.00

0028 Mobilization of Ground 32,000.00 0.00 0.00 0.00 0.00 0.0% 32,000.00 0.00
Improvements Work

0029 ;)I;;‘rg;‘é il‘:l';'::s"a's for Ground 17,500.00 0.00 0.00 0.00 0.00 0.0% 17,500.00 0.00

0030 ?f:;:‘;:‘:;:::sﬂ“ Ground 35,000.00 0.00 0.00 0.00 0.00 0.0% 35,000.00 0.00
Ground Improvements o

0031 Materials (bod 4oty 15,625.00 0.00 0.00 0.00 0.00 0.0% 15,625.00 0.00
Ground Improvements o

0031 Materials (bor d11-10) 15,625.00 0.00 0.00 0.00 0.00 0.0% 15,625.00 0.00
Ground Improvements o

0031 InstallationtCol d11-d10) 50,000.00 0.00 0.00 0.00 0.00 0.0% 50,000.00 0.00
Ground Improvements o

0031 Matorials (Cot d7-d5.8 15,625.00 0.00 0.00 0.00 0.00 0.0% 15,625.00 0.00
Ground Improvements o

0031 Materials (Got d5-d4) 15,625.00 0.00 0.00 0.00 0.00 0.0% 15,625.00 0.00
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 2
APPLICATION DATE: 06/18/20
PERIOD TO: 06/30/20

ARCHITECT'S PROJECT NO: 2153

A B C D E F G H I
WORK COMPLETED
MATERIALS TOTAL BALANCE
PRESENTLY COMPLETED RETAINAGE
SCHEDULED FROM PREVIOUS % TO
ITEM NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD roRED A S oD G710 FINISH (IF VARIABLE
D +E) ( (C-G) )
( D ORE) (D+E+F)
0031 Ground Improvements 15,625.00 0.00 0.00 0.00 0.00 0.0% 15,625.00 0.00
Materials (Col d3-d2.5) R . . . . : 202 :
0031 Ground Improvements 15,625.00 0.00 0.00 0.00 0.00 0.0% 15,625.00 0.00
Materials (Col d2-d0.95) R : : : : : R :
0031 Ground Improvements 15,625.00 0.00 0.00 0.00 0.00 0.0% 15,625.00 0.00
Materials (Col d.87-d.8) R : : : : : R :
Ground Improvements 0
0031 Misterials (ol 0.6-0.3) 15,625.00 0.00 0.00 0.00 0.00 0.0% 15,625.00 0.00
0031 Ground Improvements 15,625.00 0.00 0.00 0.00 0.00 0.0% 15,625.00 0.00
Materials (Col Y) e ’ ’ . . . e .
0031 Ground Improvements 15,625.00 0.00 0.00 0.00 0.00 0.0% 15,625.00 0.00
Materials (Col X.5) R : : : : : 2L :
0031 Ground Improvements 15,625.00 0.00 0.00 0.00 0.00 0.0% 15,625.00 0.00
Materials Col X)
Ground Improvements o
0031 Materials (Col ES.E1.5) 15,625.00 0.00 0.00 0.00 0.00 0.0% 15,625.00 0.00
Ground Improvements o
0031 Installation (Col d11.d10) 50,000.00 0.00 0.00 0.00 0.00 0.0% 50,000.00 0.00
Ground Improvements o
0031 Installation (Col 47d-5.3) 50,000.00 0.00 0.00 0.00 0.00 0.0% 50,000.00 0.00
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 2

APPLICATION DATE: 06/18/20

PERIOD TO: 06/30/20

ARCHITECT'S PROJECT NO: 2153

A B C D E F G H |
WORK COMPLETED
MATERIALS TOTAL BALANCE
PRESENTLY COMPLETED RETAINAGE
SCHEDULED FROM PREVIOUS o, TO
ITEM NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD roRED A S oD G710 FINISH (IF VARIABLE
D +E) ( (C-G) )
( D ORE) (D+E+F)
Ground Improvements o
0031 Installation (Col d5-d4) 50,000.00 0.00 0.00 0.00 0.00 0.0% 50,000.00 0.00
Ground Improvements 0
0031 Installation (Col d3-d2.5) 50,000.00 0.00 0.00 0.00 0.00 0.0% 50,000.00 0.00
Ground Improvements )
0031 Installation (Col d2-d0.95) 50,000.00 0.00 0.00 0.00 0.00 0.0% 50,000.00 0.00
Ground Improvements 0
0031 Installation (Col d.87-d.8) 50,000.00 0.00 0.00 0.00 0.00 0.0% 50,000.00 0.00
Ground Improvements 0
0031 Installation (Col d.6-d.3) 50,000.00 0.00 0.00 0.00 0.00 0.0% 50,000.00 0.00
0031 Ground Improvements 50,000.00 0.00 0.00 0.00 0.00 0.0% 50,000.00 0.00
Installation (Col Y)
Ground Improvements o
0031 Installation (Col X.5) 50,000.00 0.00 0.00 0.00 0.00 0.0% 50,000.00 0.00
0031 Ground Improvements 50.000.00 0.00 0.00 0.00 0.00 0.0% 50,000.00 0.00
Installation (Col X)
Ground Improvements o
0031 Installation (Col ES-E7.5) 50,000.00 0.00 0.00 0.00 0.00 0.0% 50,000.00 0.00
Ground Improvements o
0031 Installation (Col E7-E6) 50,000.00 0.00 0.00 0.00 0.00 0.0% 50,000.00 0.00
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 2

APPLICATION DATE: 06/18/20

PERIOD TO: 06/30/20

ARCHITECT'S PROJECT NO: 2153

A B C D E F G H |
WORK COMPLETED
MATERIALS TOTAL BALANCE
PRESENTLY COMPLETED RETAINAGE
SCHEDULED FROM PREVIOUS % TO
ITEM NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD STORED AND STORED G/C) FINISH (IF VARIABLE
(NOT IN TO DATE (C-G) RATE)
(D +E) D ORE) (D+E+F)

Ground Improvements o

0031 Installation (Col E4-E3) 50,000.00 0.00 0.00 0.00 0.00 0.0% 50,000.00 0.00
Ground Improvements 0

0031 Installation (Col E2.2-E2) 50,000.00 0.00 0.00 0.00 0.00 0.0% 50,000.00 0.00
Ground Improvements )

0031 Installation (Col E1.7-E1) 50,000.00 0.00 0.00 0.00 0.00 0.0% 50,000.00 0.00
Ground Improvements 0

0031 Materials (Col E7-E6) 15,625.00 0.00 0.00 0.00 0.00 0.0% 15,625.00 0.00
Ground Improvements )

0031 Materials (Col E4-E3) 15,625.00 0.00 0.00 0.00 0.00 0.0% 15,625.00 0.00
Ground Improvements o

0031 Materials (Col E2.2-E2) 15,625.00 0.00 0.00 0.00 0.00 0.0% 15,625.00 0.00
Ground Improvements o

0031 Materials (Col E1.7-E1) 15,625.00 0.00 0.00 0.00 0.00 0.0% 15,625.00 0.00
Support Pads/Cutoffs for

0032 Ground Improvements 75,000.00 0.00 0.00 0.00 0.00 0.0% 75,000.00 0.00
Subcontractor

0032 Vibration Monitoring for 8 4,000.00 0.00 0.00 0.00 0.00 0.0% 4,000.00 0.00
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 2

APPLICATION DATE: 06/18/20

PERIOD TO: 06/30/20

ARCHITECT'S PROJECT NO: 2153

5-6

A B C D E F G H |
WORK COMPLETED
MATERIALS TOTAL BALANCE
PRESENTLY COMPLETED RETAINAGE
SCHEDULED FROM PREVIOUS % TO
ITEM NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD STORED AND STORED G/C) FINISH (IF VARIABLE
(NOT IN TO DATE C-G RATE)
(O+E) D ORE) (D+E+F) €-6

Pre-Excavation for

0033 Temporary Earth Support to 100,000.00 0.00 90,000.00 0.00 90,000.00 90.0% 10,000.00 4,500.00
Elev. 60
Pre-Excavation for Permanent

0034 75,000.00 0.00 75,000.00 0.00 75,000.00 100.0% 0.00 3,750.00
Earth Support to Elev. 60

0035 Earth Support Mobilization 42,900.00 0.00 21,450.00 0.00 21,450.00 50.0% 21,450.00 1,072.50
Earth Support o

0036 . . 18,400.00 13,800.00 920.00 0.00 14,720.00 80.0% 3,680.00 736.00
Design/Submittals

0037 pormanent Earth Support 77.710.00 0.00 0.00 0.00 0.00 0.0% 77,710.00 0.00
Permanent Earth Support

0038 Piles-Equip/Material - Piles 38,000.00 0.00 0.00 0.00 0.00 0.0% 38,000.00 0.00
1-2
Permanent Earth Support

0038 Piles-Equip/Material - Piles 38,000.00 0.00 0.00 0.00 0.00 0.0% 38,000.00 0.00
34
Permanent Earth Support

0038 Piles-Equip/Material - Piles 38,000.00 0.00 0.00 0.00 0.00 0.0% 38,000.00 0.00
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 2

APPLICATION DATE: 06/18/20

PERIOD TO: 06/30/20

ARCHITECT'S PROJECT NO: 2153

A B C D E F G H |
WORK COMPLETED
MATERIALS TOTAL BALANCE
PRESENTLY COMPLETED RETAINAGE
SCHEDULED FROM PREVIOUS % TO
ITEM NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD STORED AND STORED (G0 FINISH (IF VARIABLE
(NOT IN TO DATE C-G RATE)
(O+E) D ORE) (D+E+F) €-6

Permanent Earth Support

0038 Piles-Equip/Material - Piles 38,000.00 0.00 0.00 0.00 0.00 0.0% 38,000.00 0.00
7-8
Permanent Earth Support

0038 Piles-Equip/Material - Piles 38,000.00 0.00 0.00 0.00 0.00 0.0% 38,000.00 0.00
9-10
Permanent Earth Support

0038 Piles-Equip/Material - Piles 38,000.00 0.00 0.00 0.00 0.00 0.0% 38,000.00 0.00
11-12
Permanent Earth Support

0038 Piles-Equip/Material - Piles 38,000.00 0.00 0.00 0.00 0.00 0.0% 38,000.00 0.00
13-14
Permanent Earth Support

0038 Piles-Equip/Material - Piles 38,000.00 0.00 0.00 0.00 0.00 0.0% 38,000.00 0.00
15-16
Permanent Earth Support

0038 Piles-Equip/Material - Piles 38,000.00 0.00 0.00 0.00 0.00 0.0% 38,000.00 0.00
17-18
Permanent Earth Support

0038 Piles-Equip/Material - Piles 38,000.00 0.00 0.00 0.00 0.00 0.0% 38,000.00 0.00
19-20
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 2

APPLICATION DATE: 06/18/20

PERIOD TO: 06/30/20

ARCHITECT'S PROJECT NO: 2153

A B C D E F G H I
WORK COMPLETED
MATERIALS TOTAL BALANCE
PRESENTLY COMPLETED RETAINAGE
SCHEDULED FROM PREVIOUS % TO
ITEM NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD STORED AND STORED G/C) FINISH (IF VARIABLE
(NOT IN TO DATE C-G RATE)
(O+E) D ORE) (D+E+F) €-6

Permanent Earth Support

0038 Piles-Equip/Material - Piles 38,000.00 0.00 0.00 0.00 0.00 0.0% 38,000.00 0.00
21-22
Permanent Earth Support

0038 Piles-Equip/Material - Piles 38,000.00 0.00 0.00 0.00 0.00 0.0% 38,000.00 0.00
23-24
Permanent Earth Support o

0038 Piles-Equip/Material - Pile 25 19,000.00 0.00 0.00 0.00 0.00 0.0% 19,000.00 0.00
Temp Earth Support Piles on o

0039 East and West Wings-Labor 79,716.00 0.00 0.00 0.00 0.00 0.0% 79,716.00 0.00
Temp Earth Support Piles on o

0040 East Wing-Equip/Material 56,500.00 0.00 0.00 0.00 0.00 0.0% 56,500.00 0.00
Temp Earth Support Piles on o

0040 East Wing-Equip/Material 56,500.00 0.00 0.00 0.00 0.00 0.0% 56,500.00 0.00
Temp Earth Support Piles on o

0040 West Wing-Equip/Material 56,500.00 0.00 0.00 0.00 0.00 0.0% 56,500.00 0.00
Temp Earth Support Piles on o

0040 West Wing-Equip/Material 56,500.00 0.00 0.00 0.00 0.00 0.0% 56,500.00 0.00

0041 gagging Phase I-Permanent 30,650.00 0.00 0.00 0.00 0.00 0.0% 30,650.00 0.00
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 2

APPLICATION DATE: 06/18/20

PERIOD TO: 06/30/20

ARCHITECT'S PROJECT NO: 2153

A B C D E F G H |
WORK COMPLETED
MATERIALS TOTAL BALANCE
PRESENTLY COMPLETED RETAINAGE
SCHEDULED | FROM PREVIOUS % 10
ITEM NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD STORED AND STORED €0 FINTSH (IF VARIABLE
(NOT IN TO DATE o RATE)
(O+E) D ORE) (D+E+F) €-6
Lagging Phase 1-Permanent o
0042 SO Eoip/Matertal 30,650.00 0.00 0.00 0.00 0.00 0.0% 30,650.00 0.00
0043 oracing Permanent 36,800.00 0.00 0.00 0.00 0.00 0.0% 36,800.00 0.00
Bracing-Permanent
0044 SOE-Equip/Material (Piles 56,000.00 0.00 0.00 0.00 0.00 0.0% 56,000.00 0.00
1-8)
Bracing-Permanent
0044 SOE-Equip/Material (Piles 56,000.00 0.00 0.00 0.00 0.00 0.0% 56,000.00 0.00
9-18)
Bracing-Permanent
0044 SOE-Equip/Material (Piles 50,000.00 0.00 0.00 0.00 0.00 0.0% 50,000.00 0.00
19-25)
0045 Tie-Rods-Labor 8,800.00 0.00 0.00 0.00 0.00 0.0% 8,800.00 0.00
0046 Tie-Rods-Equip/Material 28,000.00 0.00 0.00 0.00 0.00 0.0% 28,000.00 0.00
0047 Cagging Phase 2-Permanent 79,500.00 0.00 0.00 0.00 0.00 0.0% 79,500.00 0.00
Lagging Phase 2-Permanent )
0048 SO Eapip Matertal $2,000.00 0.00 0.00 0.00 0.00 0.0% 82,000.00 0.00
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 2

APPLICATION DATE: 06/18/20

PERIOD TO: 06/30/20

ARCHITECT'S PROJECT NO: 2153

A B C D E F G H I
WORK COMPLETED
MATERIALS TOTAL BALANCE
PRESENTLY COMPLETED RETAINAGE
SCHEDULED FROM PREVIOUS % 10
ITEM NO. DESCRIPTION OF WORK oyt APPLICATION THIS PERIOD STORED AND STORED GO - (IF VARIABLE
(NOT IN TO DATE e RATE)
(D +E) D ORE) (D+E+F)
0049 W e OF st 61,300.00 0.00 0.00 0.00 0.00 0.0% 61,300.00 0.00
0049 e e et 6130000 0.00 0.00 0.00 0.00 0.0% 61,300.00 0.00
0050 Lagging on on SOE East 61,300.00 0.00 0.00 0.00 0.00 0.0% 61,300.00 0.00
'Wing-Equip/Material
0050 Lagging on on SOE West 61,300.00 0.00 0.00 0.00 0.00 0.0% 61,300.00 0.00
‘Wing-Equip/Material
Phase 2 Excavation Between
0051 SOE and Proposed 52,500.00 0.00 0.00 0.00 0.00 0.0% 52,500.00 0.00
Building-Labor (Elev 70-55)
Phase 2 Excavation Between
0051 SOE and Proposed 52,500.00 0.00 0.00 0.00 0.00 0.0% 52,500.00 0.00
Building-Labor (Elev 55-44)
0052 Excavate and Backfill for 85,320.00 0.00 0.00 0.00 0.00 0.0% 85,320.00 0.00
Deadmen as part of SOE
Excavate and Backfill for o
0053 TieRods 25 mart of SOE 75,000.00 0.00 0.00 0.00 0.00 0.0% 75,000.00 0.00
0054 Site Cuts 90,000.00 0.00 22,500.00 0.00 22,500.00 25.0% 67,500.00 1,125.00
0055 Site Fills Col d10-d7 75,000.00 0.00 0.00 0.00 0.00 0.0% 75,000.00 0.00
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 2

APPLICATION DATE: 06/18/20

PERIOD TO: 06/30/20

ARCHITECT'S PROJECT NO: 2153

A B C D E F G H I
WORK COMPLETED
MATERIALS TOTAL BALANCE
PRESENTLY COMPLETED RETAINAGE
SCHEDULED FROM PREVIOUS % 10
ITEM NO. DESCRIPTION OF WORK Uk APPLICATION THIS PERIOD STORED AND STORED Gro IS (IF VARIABLE
(NOT IN TO DATE o RATE)
(D +E) D ORE) (D+E+F) €-6)

0055 Site Fills Col d6-d2 75,000.00 0.00 0.00 0.00 0.00 0.0% 75,000.00 0.00
0055 Site Fills Co d1.7-Y 75,000.00 0.00 0.00 0.00 0.00 0.0% 75,000.00 0.00
0055 Site Fills Col X-¢2.2 75,000.00 0.00 0.00 0.00 0.00 0.0% 75,000.00 0.00
0055 Site Fills Col e2-el 25,000.00 0.00 0.00 0.00 0.00 0.0% 25,000.00 0.00
0056 &Zﬁ?ﬁiggfn”““ and 10,000.00 0.00 5,000.00 0.00 5,000.00 50.0% 5,000.00 250.00
0056 Dewatering Labor 30,000.00 0.00 0.00 0.00 0.00 0.0% 30,000.00 0.00

Dewatering System
0056 Rental-Base Sedimentation 12,500.00 0.00 0.00 0.00 0.00 0.0% 12,500.00 0.00

Treatment

Dewatering System
0056 Rental-Carbon and Resin 12,500.00 0.00 0.00 0.00 0.00 0.0% 12,500.00 0.00

Treatment System
0056 Dewatering Demobilization 2,200.00 0.00 0.00 0.00 0.00 0.0% 2,200.00 0.00
0057 30",3;4?22& Crane Pads 5,500.00 0.00 0.00 0.00 0.00 0.0% 5,500.00 0.00
0058 g‘:ﬁ’fg‘:{ Foundation 40,000.00 0.00 0.00 0.00 0.00 0.0% 40,000.00 0.00
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containing Contractor's signed certification is attached.
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APPLICATION NO.: 2
APPLICATION DATE: 06/18/20
PERIOD TO: 06/30/20

ARCHITECT'S PROJECT NO: 2153

A B C D E F G H I
WORK COMPLETED
MATERIALS TOTAL BALANCE
PRESENTLY COMPLETED RETAINAGE
SCHEDULED | FROM PREVIOUS % 10
ITEM NO. DESCRIPTION OF WORK oyt APPLICATION THIS PERIOD STORED AND STORED GO - (IF VARIABLE
(NOT IN TO DATE RATE)
(O+E) D ORE) (D+E+F) €-6

0058 /B Exterior Foundation 40,000.00 0.00 0.00 0.00 0.00 0.0% 40,000.00 0.00

E/B Interior Grade Beams and )
0059 Foutings (Col a10-0) 50,000.00 0.00 0.00 0.00 0.00 0.0% 50,000.00 0.00

E/B Interior Grade Beams and )
0059 Foutings (Col d3) 50,000.00 0.00 0.00 0.00 0.00 0.0% 50,000.00 0.00
0059 E/B Interior Grade Beams and 50,000.00 0.00 0.00 0.00 0.00 0.0% 50,000.00 0.00

Footings (Col X-el)
0060 E/B Interior Plumbing - East 45,000.00 0.00 0.00 0.00 0.00 0.0% 45,000.00 0.00
0060 E/B Interior Plumbing - West 45,000.00 0.00 0.00 0.00 0.00 0.0% 45,000.00 0.00
0061 l'fﬁ:;{g“de“'ab Drainage 22,500.00 0.00 0.00 0.00 0.00 0.0% 22,500.00 0.00
0061 E/B Interior Electrical 10,000.00 0.00 0.00 0.00 0.00 0.0% 10,000.00 0.00
0062 Cotitocay Srone the Stab 6500000 0.00 0.00 0.00 0.00 0.0% 6500000 0.00
0062 Coriay, e Stone the Stab 6500000 0.00 0.00 0.00 0.00 0.0% 6500000 0.00
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 2

APPLICATION DATE: 06/18/20

PERIOD TO: 06/30/20

ARCHITECT'S PROJECT NO: 2153

A B C D E F G H I
WORK COMPLETED
MATERIALS TOTAL BALANCE
PRESENTLY COMPLETED RETAINAGE
SCHEDULED FROM PREVIOUS % 10
ITEM NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD roRED A S oD G710 FINISH (IF VARIABLE
D +E) ( (C-G) )
( D ORE) (D+E+F)
0062 Corxnay i Stone the Slab 6500000 0.00 0.00 0.00 0.00 0.0% 6500000 0.00
0062 g“’/‘s tset:ane for Sub Slab Vent 25,000.00 0.00 0.00 0.00 0.00 0.0% 25,000.00 0.00
0063 %’ifi‘;“g:“”m and Dispose of 50,000.00 0.00 0.00 0.00 0.00 0.0% 50,000.00 0.00
0064 Stockpile Maintenance 20,000.00 0.00 1,000.00 0.00 1,000.00 5.0% 19,000.00 50.00
Furnish 36" DIP Culvert Pipe 0
0065 and Parts (520 L) 200,000.00 0.00 200,000.00 0.00 200,000.00 100.0% 0.00 10,000.00
Install 36" DIP Culvert Pipe
0066 W/ Access Point 1 to 2 (South) - 125,000.00 0.00 117,500.00 0.00 117,500.00 94.0% 7,500.00 5,875.00
90 LF
Install 36" DIP Culvert Pipe
0066 w/ Access Point 1 to 2 (North) 150,000.00 0.00 150,000.00 0.00 150,000.00 100.0% 0.00 7,500.00
~90LF
Install 36" DIP Culvert Pipe
0066 W/ Access Point 2 to 3 (South) - 150,000.00 0.00 37,500.00 0.00 37,500.00 25.0% 112,500.00 1,875.00
12 LF
Install 36" DIP Culvert Pipe
0066 W/ Access Point 2 to 3 (North) 125,000.00 0.00 0.00 0.00 0.00 0.0% 125,000.00 0.00
-112LF
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 2

APPLICATION DATE: 06/18/20

PERIOD TO: 06/30/20

ARCHITECT'S PROJECT NO: 2153

A B C D E F G H |
WORK COMPLETED
MATERIALS TOTAL BALANCE
PRESENTLY COMPLETED RETAINAGE
SCHEDULED FROM PREVIOUS % TO
ITEM NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD STORED AND STORED (G0 FINISH (IF VARIABLE
(NOT IN TO DATE C-G RATE)
(O+E) D ORE) (D+E+F) €-6

Install 36" DIP Culvert Pipe

0066 w/ Access Point 3 to SD-2 75,000.00 0.00 0.00 0.00 0.00 0.0% 75,000.00 0.00
(South) - 60 LF
Install 36" DIP Culvert Pipe

0066 w/ Access Point 3 to DS-2 75,000.00 0.00 0.00 0.00 0.00 0.0% 75,000.00 0.00
(North) - 60 LF
Furnish 48" DIP Culvert Pipe o

0067 and Parts (200 LF) 135,000.00 0.00 135,000.00 0.00 135,000.00 100.0% 0.00 6,750.00
Install 48" DIP Culvert Pipe

0068 w/ Access Point (East) - 100 135,000.00 0.00 135,000.00 0.00 135,000.00 100.0% 0.00 6,750.00
LF
Install 48" DIP Culvert Pipe

0068 w/ Access Point (West) - 100 130,000.00 0.00 91,000.00 0.00 91,000.00 70.0% 39,000.00 4,550.00
LF
F/112' Diameter Structures on 0

0069 New Culvert (2 Ea at $47,500) 85,000.00 0.00 21,250.00 0.00 21,250.00 25.0% 63,750.00 1,062.50
F/1 On-Site Drainage Piping 0

0070 -12" HDPE (750 LF) 60,000.00 0.00 0.00 0.00 0.00 0.0% 60,000.00 0.00

0070 12'" HDPE Material 4,500.00 0.00 0.00 0.00 0.00 0.0% 4,500.00 0.00
Install On-Site Drainage 0

0071 Piping -6/8" HDPE (400 LF) 44,000.00 0.00 0.00 0.00 0.00 0.0% 44,000.00 0.00
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APPLICATION NO.: 2

APPLICATION DATE: 06/18/20

PERIOD TO: 06/30/20

ARCHITECT'S PROJECT NO: 2153

A B C D E F G H I
WORK COMPLETED
MATERIALS TOTAL BALANCE
PRESENTLY COMPLETED RETAINAGE
SCHEDULED FROM PREVIOUS % 10
ITEM NO. DESCRIPTION OF WORK oyt APPLICATION THIS PERIOD STORED AND STORED GO - (IF VARIABLE
(NOT IN TO DATE e RATE)
(D +E) D ORE) (D+E+F)
0071 6"/8" HDPE Material 975.00 0.00 0.00 0.00 0.00 0.0% 975.00 0.00
0072 }Z“:)ta“ On-Site Manholes (9 55,000.00 0.00 0.00 0.00 0.00 0.0% 55,000.00 0.00
0072 Drain Manhole Material 5,600.00 0.00 0.00 0.00 0.00 0.0% 5,600.00 0.00
0073 g‘;ta“ On-Site Catch Basins (2 16,500.00 0.00 0.00 0.00 0.00 0.0% 16,500.00 0.00
0073 Catch Basin Material 1,300.00 0.00 0.00 0.00 0.00 0.0% 1,300.00 0.00
0074 F/I On-Site Area Drains (5 Ea) 12,000.00 0.00 0.00 0.00 0.00 0.0% 12,000.00 0.00
0075 Install Sewer Piping (225 LF) 23,500.00 0.00 0.00 0.00 0.00 0.0% 23,500.00 0.00
0075 Sewer Pipe Material 1,400.00 0.00 0.00 0.00 0.00 0.0% 1,400.00 0.00
0076 Install Sewer Manholes (4 Ea) 27,500.00 0.00 0.00 0.00 0.00 0.0% 27,500.00 0.00
0076 Sewer Manhole Materials 2,500.00 0.00 0.00 0.00 0.00 0.0% 2,500.00 0.00
1. 2 ”
0077 (F“/") (E;)sne Water Lines-4 20,000.00 0.00 20,000.00 0.00 20,000.00 100.0% 0.00 1,000.00
1. 2 ”"
0078 (F{(')(?I'J‘Fs)“e Water Lines-6 40,000.00 0.00 0.00 0.00 0.00 0.0% 40,000.00 0.00
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ARCHITECT'S PROJECT NO: 2153

A B C D E F G H I
WORK COMPLETED
MATERIALS TOTAL BALANCE
PRESENTLY COMPLETED RETAINAGE
SCHEDULED FROM PREVIOUS % 10
ITEM NO. DESCRIPTION OF WORK Uk APPLICATION THIS PERIOD STORED AND STORED Gro IS (IF VARIABLE
(NOT IN TO DATE o RATE)
(O+E) D ORE) (D+E+F) €-6

0079 (F;;(?EFS)‘“ Water Lines-8 115,000.00 0.00 40,250.00 0.00 40,250.00 35.0% 74,750.00 2,012.50

0080 EL ‘f Electrical in West Parking 35,000.00 22,750.00 12,250.00 0.00 35,000.00 100.0% 0.00 1,750.00

0081 Site Lighting 65,000.00 0.00 0.00 0.00 0.00 0.0% 65,000.00 0.00
‘Work-Remaining Areas

0082 ﬁfﬂﬁ:ﬁ?;gj‘;;‘)d Telecom 45,000.00 0.00 8,100.00 0.00 8,100.00 18.0% 36,900.00 405.00
E/B and Encase Electrical and

0083 Telecom Duct Banks (1700 85,000.00 0.00 0.00 0.00 0.00 0.0% 85,000.00 0.00
LF)

0084 Prep for Transformer/Genera 5,000.00 0.00 0.00 0.00 0.00 0.0% 5,000.00 0.00
tor/Switchgear Pads

0085 E/B for Gas Lines 2,950.00 0.00 0.00 0.00 0.00 0.0% 2,950.00 0.00

0085 Dust Control 20,000.00 0.00 1,000.00 0.00 1,000.00 5.0% 19,000.00 50.00
Subgrade and Gravel

0086 Pavement Areas-West 65,000.00 65,000.00 0.00 0.00 65,000.00 100.0% 0.00 3,250.00
Parking Lot

0086 Subgrade and Gravel 15,000.00 0.00 0.00 0.00 0.00 0.0% 15,000.00 0.00
Pavement Areas-Inset Area B
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ITEM NO. DESCRIPTION OF WORK oyt APPLICATION THIS PERIOD STORED AND STORED GO - (IF VARIABLE
(NOT IN TO DATE RATE)
(O+E) D ORE) (D+E+F) €-6
Subgrade and Gravel
0086 Pavement Areas-Schouler 5,000.00 0.00 0.00 0.00 0.00 0.0% 5,000.00 0.00
Court Widening
0086 Subgrade and Gravel 10,000.00 0.00 0.00 0.00 0.00 0.0% 10,000.00 0.00
Pavement Areas-Walkways
0087 ggr;?i?ghil(: tPaveme“" West 87,500.00 0.00 78,750.00 0.00 78,750.00 90.0% 8,750.00 3,937.50
0088 i’rle‘:%’,',‘“" Pavement- "Inset 28,000.00 0.00 0.00 0.00 0.00 0.0% 28,000.00 0.00
F/1 Asphalt Pavement- o
0089 Schoumr Court Widoning 9,500.00 0.00 0.00 0.00 0.00 0.0% 9,500.00 0.00
0090 F/1 Asphalt Walkways 20,000.00 0.00 0.00 0.00 0.00 0.0% 20,000.00 0.00
0090 Ez:eme“‘ Markings - West 3,500.00 0.00 0.00 0.00 0.00 0.0% 3,500.00 0.00
0090 gjve:“l‘;“‘ Markings - Inset 1,500.00 0.00 0.00 0.00 0.00 0.0% 1,500.00 0.00
0090 Pavement Markings - 1,500.00 0.00 0.00 0.00 0.00 0.0% 1,500.00 0.00
Schouler Widening
0090 Signage 3,500.00 0.00 0.00 0.00 0.00 0.0% 3,500.00 0.00
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Continuation Sheet (page 21)

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 2

APPLICATION DATE: 06/18/20

PERIOD TO: 06/30/20

ARCHITECT'S PROJECT NO: 2153

A B C D E F G H I
WORK COMPLETED
MATERIALS TOTAL BALANCE
PRESENTLY COMPLETED RETAINAGE
SCHEDULED FROM PREVIOUS % 10
ITEM NO. DESCRIPTION OF WORK Uk APPLICATION THIS PERIOD STORED AND STORED Gro IS (IF VARIABLE
(NOT IN TO DATE o RATE)
(D +E) D ORE) (D+E+F)

0091 f,&ﬁ"“d“'ar Block Retaining 40,000.00 0.00 0.00 0.00 0.00 0.0% 40,000.00 0.00
0092 Sudgrade and Gravel for 75,000.00 0.00 0.00 0.00 0.00 0.0% 75,000.00 0.00

Concrete Walks
0093 Subgrade for Loam Areas 38,500.00 0.00 0.00 0.00 0.00 0.0% 38,500.00 0.00
0094 E/B Bollards 7,500.00 0.00 0.00 0.00 0.00 0.0% 7,500.00 0.00
0094 E/B Flag Pole Base 2,699.00 0.00 0.00 0.00 0.00 0.0% 2,699.00 0.00
0096 Demobilization 7,500.00 0.00 0.00 0.00 0.00 0.0% 7,500.00 0.00
0097 ;’Jg:l‘: Inspection of Drainage 3,500.00 0.00 0.00 0.00 0.00 0.0% 3,500.00 0.00
0097 Closeout As-builts and 2,500.00 0.00 0.00 0.00 0.00 0.0% 2,500.00 0.00

‘Warantee Letter
0097 :]\;g:;: Inspection of Sewage 2,000.00 0.00 0.00 0.00 0.00 0.0% 2,000.00 0.00
0098 Soils Disposal Allowances 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

RCS-1 Soils Trans and 0
0099 Disposal (320 TN x $207TN) 6,400.00 0.00 0.00 0.00 0.00 0.0% 6,400.00 0.00
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AIA Document G703" - 1992

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 2

APPLICATION DATE: 06/18/20

PERIOD TO: 06/30/20

ARCHITECT'S PROJECT NO: 2153

A B C D E F G H I
WORK COMPLETED
SCHEDULED FROM PREVIOUS yﬁ?s?ﬁl?f\? CogquL[::]fED o BALT%VCE RETAINAGE
ITEM NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD STORED AND STORED Gro IS (IF VARIABLE
(NOT IN TO DATE o RATE)
(O+E) D ORE) (D+E+F) €-6
Unlined Soils Trans and o
0100 Disposal (640 TN x 48) 30,720.00 0.00 0.00 0.00 0.00 0.0% 30,720.00 0.00
Asphalt Batch Trans and )
0101 Dimosal (800 TN x $50) 40,000.00 0.00 0.00 0.00 0.00 0.0% 40,000.00 0.00
Out of State Non-Haz Trans )
0102 ond Disposal (320 TN x 538) 28,160.00 0.00 0.00 0.00 0.00 0.0% 28,160.00 0.00
Hazardous Trans and 0
0103 Dismosal (320 T x $335) 107,200.00 0.00 0.00 0.00 0.00 0.0% 107,200.00 0.00
1 i‘rjngsf(e’rTsAL Base Contract & 7,950,000.00 395,600.00 1,446,240.00 0.00 1,841,840.00 23.2% 6,108,160.00 92,092.00
GRAND TOTAL $7,950,000.00 $395,600.00 $1,446,240.00 $0.00 $1,841,840.00 23.2% $6,108,160.00 $92,092.00
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