
 

TOWN OF ARLINGTON 

MINUTES OF THE PERMANENT TOWN 

BUILDING COMMITTEE MEETING 

 
  

Date: December 15, 2020  

Time: 7:00PM  

Location: Each of the Committee Members and the Guests Participated Utilizing the ZOOM 

Videoconferencing Platform or by Phone Conference 

 

Attendance: Allen Reedy, Jim Feeney, , John Maher, Peter Martini, Brett Lambert, Bill Hayner     

         (Absent: Adam Champdelaine, Michael Mason, Bob Jefferson)   

 

Guests: Jon Lemieux (Vertex), Josh Sydney, Michael Rademacher, David Steeves, Jeff Alberti 

                      
The Chairman Allen Reedy called the meeting to order at 7:00 PM.  

 

CENTRAL SCHOOL 

Mr. Lemieux gave an update on the progress of the work. Second floor offices are now occupied. 

First floor framing and installation of soffits is underway. Ground floor boiler work is ongoing as 

well as additional demo work. Roof gutter lining is also being done. An energy audit will be 

undertaken. The workforce continues to be Covid compliant. Photos were shown of the ongoing 

work. The project schedule appears to be on time for completion set for May, 2021. Change Order #5 

in the amount of $15,203.18 was unanimously approved on a roll call vote having been moved by 

Maher seconded by Lambert. It involved ceiling duct work, south entrance vestibule demo, mailbox 

revision and east entrance site work. The contingency has 29% left and the project is 36% complete. 

The following invoices were unanimously approved on a roll call vote having been moved by Maher 

seconded by Lambert: KSR Pay Req.#7 in the amount of $433.281.81; Vertex $24,447.50 for 

November which includes commissioning work by Fitzmeyer and Tocci; Sterling Associates for 

$600, $3150, $770 and $9735 which included fire alarm design, the boiler room raised floor issue 

and the regular November billing. 

 

TOWN YARD PROJECT 

Mr. Sydney reviewed the bid process for the sub trades which prequalification responses had been 

robust. This process will take several weeks but site work for the project should begin in April 2021. 

The Conservation Commission has issued its Order of Conditions. The Massachusetts Historical 

Commission and Architectural Access Board have approved the project. Field inspection of the Mill 

Brook culvert is being completed by a structural engineer. Mr. Alberti updated the committee on the 

pre-characterization of the soils on site.  More borings are underway. He reviewed the plan for 

handling unsuitable soils. All of this 3rd phase soils condition work is estimated at $45,000. This 

expenditure was unanimously approved on a roll call vote having been moved by Maher seconded by 

Hayner.  

 



 

HOUSEKEEPING 

The minutes of both the November 24 meeting and the December 1 meeting were unanimously 

approved on a roll call vote having been moved by Hayner seconded by Lambert. 

The next meeting will be January 5, 2021. 

 

Whereupon a motion was made by Hayner seconded by Maher to adjourn at 7:46 PM and it was 

unanimously voted. 

 

 

                                                                                                Respectfully Submitted, 

                                                                                                John F. Maher, Clerk                                                                                             


