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Permanent Town Building Committee 

The Permanent Town Building Committee (PTBC) was established by the 1969 Town Meeting to 
oversee the design and construction of new buildings and major renovations for Town of 
Arlington properties. The Committee is comprised of five citizen members, appointed jointly by 
the chairs of the Select Board, Finance Committee, and School Committee, a representative of 
the School Committee and in addition the Town Manager, Superintendent of Schools, and 
Facilities Director or their designees.  

Activities in 2020   

Despite the onset of the COVID-19 pandemic in March 2020, the two main projects overseen by 
the PTBC in 2020 continued moving forward with only minor interruptions due to the public 
health emergency. 

Public Works Town Yard project (renovation and new construction): Early in 2020 Commodore 
Builders was chosen as the construction manager for the Town Yard project and was engaged 
under a construction manager at risk (CM@R) contract. This form of contract enables much 
closer collaboration and integration of design and construction services and was determined to 
be a better method for this complex and multi-phase project. The original Owner Project 
Manager, KVA, resigned from the project early in 2020 and was replaced by Sydney Associates.  

As the design of the project moved from the schematic phase to the design development 
phase, and new cost estimates were developed, it became apparent that the original funding 
for the project would be insufficient. A number of factors caused this increase: a market spike 
in construction costs in the overheated Boston market, the use of the CM@R construction 
management method with its associated contingencies, changes in scope related to the 
Arlington High School project and delays due to coordination with the AHS project.  

After a thorough review of these cost increases and changes, the PTBC determined that the 
best path forward for the Town was to proceed with the full scope of the project. The 
alternative was to implement changes that would leave serious deficiencies at the Town Yard 
site, and result in the need for future projects within a short amount of time. Further, the 



project team had sufficient evidence that the Town could benefit from a decline in construction 
costs due to the general slowdown in the construction industry due to the pandemic. 

After briefings from the project team, the Capital Planning Committee and the Finance 
Committee voted to support the full scope of the project. At the November 30, 2020, Special 
Town Meeting, the Capital Planning Committee recommended a vote in favor of providing an 
additional $8.9m in funding for this project. The article was approved by a vote of 237-9.  

Through the end of 2020 and into early 2021, the final construction documents were produced 
by the design team under the direction and coordination of Weston & Sampson. Construction 
bid were solicited in anticipation of starting construction in the Spring of 2021. However, the 
construction bids came in much higher than expected which upon further investigation and 
analysis was determined to be due to significant pandemic-related factors that were not known 
at the time of the November, 2020 Town Meeting vote. Specifically: 

• The supply chain for essential construction materials (lumber, steel, copper, etc.) had 
been severely disrupted by the constriction of supply of these materials; factories had 
been closed or were running at much less than full capacity. 

• The construction industry across the US and particularly in the Boston area experienced 
a sooner-than-expected rebound of investment in many major construction projects. 
The pent-up demand combined with a strong economy – despite the pandemic – 
resulted in a large increase in demand for scarce construction materials, as well as for 
construction labor. 

• The increased in construction costs for the Town Yard project also carried related 
increases in “soft costs” for architects and engineers, as well as the need for higher 
construction contingencies due to the uncertainty in the construction market. 

 After much concentrated effort by the design team and the PTBC, certain value-based project 
reductions were implemented to lower the cost. However, the PTBC maintained a consensus 
that the Town should still conduct a comprehensive and complete project to avoid the need for 
future and more expensive and extensive maintenance of the Town Yard buildings if the project 
had been greatly reduced in scope. 

After further briefings from the project team, the Capital Planning Committee and then the 
Finance Committee (13-4) voted to support the full scope of the project through an amended 
Capital Plan funding article. At the May 17, 2021, Town Meeting, an additional $5.4m in funding 
for this project was approved by a vote of 210-20 with 4 abstentions. 

As of the writing of this report, the contractor is mobilizing to the site and the project is 
underway. 

Central School (renovation): Early in 2020 a contract was signed with Kronenberger & Sons 
Restoration, the low bidder for construction services for the extension renovation project in the 



lower floors of the historic Central School. The project started in May 2020 after a short delay 
due to the pandemic. By the end of this project many parts of this historic building will have 
seen attention – from the chimneys, roof, and vents at the top and exterior of the building to 
the boilers and switchgear in the basement, and very extensive renovations to the basement 
and first two floors of the building. 

Many unforeseen latent conditions were discovered during the early phases of this project, and 
these resulted in many expansions to the scope of the project and the tapping of the design and 
construction contingencies. Despite these changes that project remained on schedule through 
2020. By late 2020 most sections of the building to be renovated had been explored by the 
construction team, but further challenges were discovered in 2021, including problems with 
structural elements that needed to be addressed.  

As of the writing of this report, the contingencies set aside for this project had been 
significantly depleted due to the unforeseen, latent conditions with this historic building, and 
the expected completion date for the project is expected to be in the late Summer / early Fall of 
2021. 

Submitted by the Chair of the PTBC, June 5, 2021. 

Member Listing   Appointment 

Robert Jefferson   [6-2019 to 5-2022] 
Brett Lambert, Vice Chair  [6-2020 to 5-2023] 
John Maher    [6-2019 to 5-2022] 
Allen Reedy, Chair   [6-2021 to 5-2024] 
Peter Martini    [6-2021 to 5-2024] 
Jim Feeney, Town Manager designee 
Michael Rademacher – Superintendent of Schools designee 
Bill Hayner - School Committee member 
Greg Walters - Facilities Director 



Public Works Town Yard project 

Site Plan and View: 

 

 

Current Site View: 

 

 

  



Building A: 

 

 

New Building E: 

 

  



Central School – Community Center project 

 

Central School – West entrance: 

 

 

First Floor demolition: 

 

 

  



Rigging in beam for first floor: 

 

 

Work on gutters and chimneys 

 

  



Ductwork and ceiling installation on first floor: 

 

Occupied HSS reception area: 

 


