
 

TOWN OF ARLINGTON 

MINUTES OF THE PERMANENT TOWN 

BUILDING COMMITTEE MEETING 

 
  

Date: June 1, 2021  

Time: 7:00PM  

Location: Each of the Committee Members and the Guests Participated Utilizing the ZOOM 

Videoconferencing Platform or by Phone Conference 

 

Attendance: Allen Reedy, Jim Feeney, Bob Jefferson, John Maher, Greg Walters, Bill Hayner, Mike 

Rademacher, Bret Lambert, Peter Martini 

 

Guests: Steve Kirby, Chris Baryluk( Sydney Associates) Jeff Alberti, David Steeves, Josh Sydney, 

Miguel Peimental (Weston and Sampson) 

                      
The Chairman called the meeting to order at 7:00 PM.  

 

 

 

TOWN YARD 

Committee discussion largely centered on the question of whether or not Leeds Silver certification 

should be pursued for buildings A and B and whether the town bylaw required same. Mr. Steeves 

presented information on the projected cost of pursuing this certification which he estimated at 

$75,000. If same was to be pursued for these buildings then they would have to be registered with 

Green Building Council; Commodore would have to be advised so that their submittals would reflect 

this determination and a commissioning agent brought on board. Mr. Steeves stated that it was his 

view that it was borderline whether or not the renovations of these building qualified as major as 

required by the bylaw in order to trigger the Leeds requirement.  A lengthy and spirited discussion 

amongst committee members ensued. Those opposed to seeking such Leeds Silver certification 

pointed to language at the end of the bylaw to the effect that the PTBC may choose not to pursue 

such certification if do so was “otherwise inappropriate” gave the committee leeway to not pursue it 

given that the price was so high. Mr. Sydney supported this viewpoint stating that these funds could 

be spent for better project purposes. It was also pointed out that the expenditure of these additional 

funds would not necessarily ensure certification. Proponents of the certification suggested that the 

committee was bound by the requirements of bylaw in that the town had determined by passing the 

bylaw that Leeds Silver certification was required and that the increased funds expenditure was 

insufficient reason to disqualify such pursuit as “otherwise inappropriate.” They also believed that 

the renovation of at least Building A had to qualify as “major” thus triggering the dictates of the 

bylaw. After further discussion Maher made the following motion: 

“The PTBC finds that Leeds Silver certification, given the design features already incorporated into 

buildings A and B, and given the uncertainty of achieving Leeds Silver status, then the financial cost 



of pursuing same make it inappropriate to attempt to obtain said silver status”. This motion failed for 

want of a second and discussion continued.  

Whereupon Mr. Reedy made the following motion which was seconded by Martini: “After due 

consideration the PTBC finds the Leeds certification for Building B is inappropriate  due to the fact 

that the planned renovation of this building does not qualify as major as contemplated by the bylaw.” 

The motion passed with all in favor except Walters after a roll call vote.  

Mr. Reedy then moved that “the PTBC direct the project team to proceed with pursuit of Leeds 

Silver certification for Building A” and this motion was seconded by Lambert. It passed on a roll call 

vote with Reedy, Lambert, Rademacher, Walters and Feeney in favor and Martini, Hayner, Maher 

and Jefferson opposed.  

The following invoices were unanimously approved on roll call vote having been moved by Jefferson 

seconded by Hayner: 

 Intelligent Labor = $12,947 (move out occupants from building A).  
 Specialized Cable Solutions = $5,460 (tel/data at 23 Maple temp office).  
 SPM = $24,099  

 

CENTRAL SCHOOL 

Mr. Kirby gave an update on the progress of the work. Framing of the handicap lift is ongoing as is 

the ceiling grid work. Roofing, electrical,  HVAC, drywall and patching work is also ongoing. KSR 

has a new project manager. The Eversource power issue is still outstanding. A brief review of the 

budget was had which shows a balance in the contingency now down to $31,000 but with many of 

projected additional costs already incorporated. Mr. Feeney has met with Mr. Sterling and the latter 

will make a proposal as to how to move forward on outstanding architect time issues.  

 

HOUSEKEEPING 

The minutes of the May 18, 2021 meeting were unanimously approved on a roll call vote having 

been moved by Jefferson seconded by Feeney.  

 

Whereupon a motion was made by Maher seconded by Jefferson to adjourn at 8:50 PM and it was 

unanimously voted. 

 

 

                                                                                                Respectfully Submitted, 

                                                                                                John F. Maher, Clerk                                                                                             


