
Arlington High School Building Committee 

 

Meeting Date: Tuesday, July 6, 2021 - 6:00 pm  
Location:  Conducted via Remote Participation   

 
Agenda 

 

 
1. Skanska Update 

♦ Early Chromebook Purchase Vote/Approval 
♦ Phase 1 – Student Furniture Award Vote/Approval 
♦ Construction Update 

 
2. Subcommittee Reports 

♦ Communications 
♦ Finance 
♦ Interiors 
♦ Landscape & Exteriors 
♦ Memorials 
♦ SMEPFP 
♦ Security 
♦ Temp Use-Phasing 

 
3. Approval of Minutes 

♦ June 1,  2021 
 

4. New Business 
 
The listings of matters are those reasonably anticipated by the Chair which may 
be discussed at the meeting.  Not all items listed may in fact be discussed and 
other items not listed may also be brought up for discussion to the extent 
permitted by law.   
 

Members of the public are asked to send written comment to ktassone@arlington.k12.ma.us. 
Documents regarding agenda items will be made available via the Town's website. 
 
https://www.mass.gov/doc/open-meeting-law-order-march-12-2020/download   
 
Topic: AHS Building Committee 
Time: Jul 6, 2021 06:00 PM Eastern Time (US and Canada) 
Join Zoom Meeting 
https://town-arlington-ma-us.zoom.us/j/84478260653 
Meeting ID: 844 7826 0653 
One tap mobile 
+13126266799,,84478260653# US (Chicago) 
+16468769923,,84478260653# US (New York) 

mailto:ktassone@arlington.k12.ma.us
https://www.mass.gov/doc/open-meeting-law-order-march-12-2020/download
https://town-arlington-ma-us.zoom.us/j/84478260653
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AHSBC 7/6/2021 DRAFT VOTE LANGUAGE  

 

1. Motion to approve to award Robert H. Lord Company for the Phase-1 student furniture for the 

amount of $218,258.97. 

 

2. Motion to approve to award to GovConnection, Inc. for 400 Chromebooks for the amount of 

$134,692.00.   

 

3. Motion to approve the AHSBC Meeting Minutes from June 1, 2021.  

 

 



Point Line Space, Inc.   
 
 
 

 
 

Point Line Space, Inc.                75 Lowell Street                Carlisle, MA 01741                T 617.314.7501 

 

24 June 2021 
 
Mr. Jim Burrows 
Project Manager 
Skanska USA Building Inc. 
 
RE: Furniture and Equipment Award Recommendation for Arlington High School 
 
Mr. Burrows 
 
On behalf of the Town of Arlington, Point Line Space, Inc. (PLS) requested price proposal based on 
MSBA’s Collaborative Procurement Program (C.P.P.) for Phase-1 student furniture, manufactured by VS 
America for Arlington High School.  PLS received pricing from CPP designated dealer Robert H. Lord 
Company.  PLS would like to recommend an award of Phase-1 student furniture to Robert H. Lord 
Company for the amount of $218,258.97. 
 
Please see the attached award recommendation with product quantity and description.  
 
Sincerely, 
 

 
 
Pauravi Teabo 
Designer/Project Manager 
Point Line Space, Inc. 
 
 
cc:  Lori Cowles (HMFH Architects) 
 Peter Constable (Point Line Space, Inc.) 
 







CPP Price Proposal - Phase 1 ARLINGTON HIGH SCHOOL
869 Massachusetts Ave
Arlington, MA

533 Chair, Cantilever01.CH.0018
Item Code Qty

Mfg/Model:
Dimensions:
Color/Finish:

Features:

VS America - PantoSwing LuPo - 31400
19-1/4"L x 18-1/4"D x 18"H
Seat: C078 Dolphin Grey; Legs/Frame: M063 Anthracite

Mfg Unit List Price
(Product Cost Only)

CPP Discount Delivery/Install Only
(per Unit, not including product cost)

Total Unit Cost
(Net Cost + Delivery/Install)

Total Project Cost
(Total Unit Cost X Qty)

CPP Unit Net Price

218 DIGITAL ART 26
222 AC SUPPORT 11
223 SMALL GROUP 14
228 MAKER LAB 24
229 SPECIAL ED OT 4
318 CLASSROOM 26
319 CLASSROOM 26
328 CLASSROOM 26
329 CLASSROOM 26
330 CLASSROOM 26
331 CLASSROOM 26
418 CLASSROOM 26
419 CLASSROOM 26
423 AC SUPPORT 16
429 CLASSROOM 26
430 CLASSROOM 26
431 CLASSROOM 26
433 SMALL GROUP 14
518 CLASSROOM 26
519 CLASSROOM 26
522 AC SUPPORT 8
529 CLASSROOM 26
530 CLASSROOM 26
531 CLASSROOM 26

Product Distribution Qty
GENERAL: The cantilever design shall allow
the chair to be able to nest off floor on desk
without glides or seat top resting on desk top.
The chair shall slide under the specified desk
without chair legs rubbing against desk legs.
SEAT SHELL: The seat shell to be flexible one
piece double-wall injection blow molded
polypropylene type with perforated seat pan
and textured finish.  Shell back shall be lumbar
supporting type with molded-in round hand hole
for the purpose of lifting or moving.  Bottom of
the shell shall be molded to receive the
supporting chair frame and held in place with
concealed seat brackets and tamper-proof
screws.  Seat shell and frame shall be totally
replaceable and independent from each other.
FRAME: Chair frame to be powdercoated
single piece 7/8" diameter twelve (12) gauge
five bend steel tube with no visible welds.
Cross brace shall be 5/8" diameter twelve (12)
gauge straight steel tube affixed to legs with
high capacity invisible weld with no slag or
build-up at weld joint.  Bends to be mandrill-
type with no flattening or distortion of steel tube
at bend radiuses.
GLIDES: Glides shall be anti-tip two-
component type with non-marring face attached
to replaceable hard plastic housing suitable for
all hard-surface floors.
WARRANTY: 10 year manufacturer's warranty.

Specifications:

Description

Point Line Space, Inc.
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CPP Price Proposal - Phase 1 ARLINGTON HIGH SCHOOL
869 Massachusetts Ave
Arlington, MA

434 Desk, Student, W/Bag Hook01.DS.2428
Item Code Qty

Mfg/Model:
Dimensions:
Color/Finish:

Features:

VS America - Uno-M - 02409
29-1/2"L x 25-5/8"D x 30"H
Top: L028 Natural Maple; Frame & Legs: M063 Anthracite
LIGNOdur

Mfg Unit List Price
(Product Cost Only)

CPP Discount Delivery/Install Only
(per Unit, not including product cost)

Total Unit Cost
(Net Cost + Delivery/Install)

Total Project Cost
(Total Unit Cost X Qty)

CPP Unit Net Price

222 AC SUPPORT 10
223 SMALL GROUP 10
318 CLASSROOM 24
319 CLASSROOM 24
328 CLASSROOM 24
329 CLASSROOM 24
330 CLASSROOM 24
331 CLASSROOM 24
418 CLASSROOM 24
419 CLASSROOM 24
423 AC SUPPORT 10
429 CLASSROOM 24
430 CLASSROOM 24
431 CLASSROOM 24
433 SMALL GROUP 12
518 CLASSROOM 24
519 CLASSROOM 24
522 AC SUPPORT 8
529 CLASSROOM 24
530 CLASSROOM 24
531 CLASSROOM 24

Product Distribution Qty
TOP:  shall be 5/8" thick molded wood material
with 2” radius on each corner. Tops to be
secured to frame with a minimum of eight (8)
case-hardened machine screws specific for
LignoDur material.  The specification for
LignoDur shall be as per listed below:
LignoDur shall be a homogeneous beech
molded top with rounded corners. The core
material shall be made of natural beech
shavings with a phenolic bottom sheet and a
melamine top sheet for a balanced top
construction. The beech shavings shall be
poured into a mold to put through heat and
pressure to cause the natural resins in the
beech shavings to bond into a 5/8” thick top
material.  The edges shall be fine sanded and
buffed for smoothness. There shall be no sharp
edges or burrs.
FRAME/LEGS:  Frame to be powdercoated
twelve (12) gauge oval steel tube with flat
tapering steel feet or skids for maximum
stability. Steel skids to have full coverage
replaceable plastic scuff plates with concealed
attachment. Frame to have twelve gauge round
steel tube mounted horizontally and mig-
welded between vertical legs.  The desk shall
feature a steel wire book bag hook, mounted at
the top of the leg frame.
GLIDES: Steel skids to carry standard non-
marring two component glide for all hard-
surface floors.
WARRANTY: 10 year manufacturer's warranty.

Specifications:

Description

Point Line Space, Inc.
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CPP Price Proposal - Phase 1 ARLINGTON HIGH SCHOOL
869 Massachusetts Ave
Arlington, MA

18 Desk, Student, Height Adj., W/Bag Hook01.DS.2529
Item Code Qty

Mfg/Model:
Dimensions:
Color/Finish:

Features:

VS America - Uno-M - 22409S
29-1/2"L x 25-5/8"D x 30-39"H
Top: L028 Natural Maple; Frame & Legs: M063 Anthracite

Mfg Unit List Price
(Product Cost Only)

CPP Discount Delivery/Install Only
(per Unit, not including product cost)

Total Unit Cost
(Net Cost + Delivery/Install)

Total Project Cost
(Total Unit Cost X Qty)

CPP Unit Net Price

222 AC SUPPORT 1
223 SMALL GROUP 4
331 CLASSROOM 1
332 STEM CLASSROOM 5
423 AC SUPPORT 2
430 CLASSROOM 1
433 SMALL GROUP 2
530 CLASSROOM 1
531 CLASSROOM 1

Product Distribution Qty
TOP:  shall be 5/8" thick molded wood material
with 2” radius on each corner. Tops to be
secured to frame with a minimum of eight (8)
case-hardened machine screws specific for
LignoDur material.  The specification for
LignoDur shall be as per listed below:
LignoDur shall be a homogeneous beech
molded top with rounded corners. The core
material shall be made of natural beech
shavings with a phenolic bottom sheet and a
melamine top sheet for a balanced top
construction. The beech shavings shall be
poured into a mold to put through heat and
pressure to cause the natural resins in the
beech shavings to bond into a 5/8” thick top
material.  The edges shall be fine sanded and
buffed for smoothness. There shall be no sharp
edges or burrs.
FRAME/LEGS:  Frame to be powdercoated
twelve (12) gauge oval steel tube with flat
tapering steel feet or skids for maximum
stability. Steel skids to have full coverage
replaceable plastic scuff plates with concealed
attachment. Frame to have twelve gauge round
steel tube mounted horizontally and mig-
welded between vertical legs.  The table height
shall be adjustable from 30"-39".  The desk
shall feature a steel wire book bag hook,
mounted at the top of the leg frame.
GLIDES: Steel skids to carry standard non-
marring two component glide for all hard-
surface floors.
WARRANTY: 10 year manufacturer's warranty.

Specifications:

Description

Point Line Space, Inc.
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CPP Price Proposal - Phase 1 ARLINGTON HIGH SCHOOL
869 Massachusetts Ave
Arlington, MA

20 Desk, Two Student, W/2 Bag Hooks01.DS.2559
Item Code Qty

Mfg/Model:
Dimensions:
Color/Finish:

Features:

VS America - Uno-M - 02407
59-1/8"L x 25-5/8"D x 30"H
Top: L028 Natural Maple; PU Edge: Beige;  Frame & Legs: M063 Anthracite

Mfg Unit List Price
(Product Cost Only)

CPP Discount Delivery/Install Only
(per Unit, not including product cost)

Total Unit Cost
(Net Cost + Delivery/Install)

Total Project Cost
(Total Unit Cost X Qty)

CPP Unit Net Price

229 SPECIAL ED OT 2
318 CLASSROOM 1
319 CLASSROOM 1
328 CLASSROOM 1
329 CLASSROOM 1
330 CLASSROOM 1
331 CLASSROOM 1
418 CLASSROOM 1
419 CLASSROOM 1
423 AC SUPPORT 2
429 CLASSROOM 1
430 CLASSROOM 1
431 CLASSROOM 1
518 CLASSROOM 1
519 CLASSROOM 1
529 CLASSROOM 1
530 CLASSROOM 1
531 CLASSROOM 1

Product Distribution Qty
TOP:  shall be 1" thick melamine coated
wooden composite panel out of three-layer
quality fine particle boards with plastic edge.
Tops to be secured to frame with a minimum of
eight (8) case-hardened machine screws
specific for LIGNOpal material with molded
polyurethane edge.
FRAME/LEGS:  Frame consists of four-sided
rectangular tubular-steel top frame with welded-
on round twelve gauge tubular-steel legs,
powder coated. The desk shall feature two
steel wire book bag hooks, located one on
each side of the desk, mounted at the top of
the leg frame.
GLIDES: Legs shall carry nylon non-marring
glide with leveling screws.
WARRANTY: 10 year manufacturer's warranty.

Specifications:

Description

Point Line Space, Inc.
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CPP Price Proposal - Phase 1 ARLINGTON HIGH SCHOOL
869 Massachusetts Ave
Arlington, MA

144 Desk, Two Student, Standing, W/2 Hooks01.DS.2560
Item Code Qty

Mfg/Model:
Dimensions:
Color/Finish:

Features:

VS America - Uno-M - 02407S
59-1/8"L x 25-5/8"D x 34"H
Top: L028 Natural Maple; PU Edge: Beige;  Frame & Legs: M063 Anthracite

Mfg Unit List Price
(Product Cost Only)

CPP Discount Delivery/Install Only
(per Unit, not including product cost)

Total Unit Cost
(Net Cost + Delivery/Install)

Total Project Cost
(Total Unit Cost X Qty)

CPP Unit Net Price

420 SCIENCE CLASSROOM 12
421 SCIENCE CLASSROOM 12
425 SCIENCE CLASSROOM 12
426 SCIENCE CLASSROOM 12
427 SCIENCE CLASSROOM 12
428 SCIENCE CLASSROOM 12
520 SCIENCE CLASSROOM 12
521 SCIENCE CLASSROOM 12
525 SCIENCE CLASSROOM 12
526 SCIENCE CLASSROOM 12
527 SCIENCE CLASSROOM 12
528 SCIENCE CLASSROOM 12

Product Distribution Qty
TOP:  shall be 1" thick melamine coated
wooden composite panel out of three-layer
quality fine particle boards with plastic edge.
Tops to be secured to frame with a minimum of
eight (8) case-hardened machine screws
specific for LIGNOpal material with molded
polyurethane edge.
FRAME/LEGS:  Frame consists of four-sided
rectangular tubular-steel top frame with welded-
on round twelve gauge tubular-steel legs,
powder coated. The desk shall feature two
steel wire book bag hooks, located one on
each side of the desk, mounted at the top of
the leg frame.
GLIDES: Legs shall carry nylon non-marring
glide with leveling screws.
WARRANTY: 10 year manufacturer's warranty.

Specifications:

Description

Point Line Space, Inc.
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CPP Price Proposal - Phase 1 ARLINGTON HIGH SCHOOL
869 Massachusetts Ave
Arlington, MA

487 Stool with Back, Stackable01.SB.VS24
Item Code Qty

Mfg/Model:
Dimensions:
Color/Finish:

Features:

VS America - LuPo Stool - 03428
16"L x 16"D x "H
Seat/Back: C078 Dolphin Grey; Frame: M063 Anthracite
24"H

Mfg Unit List Price
(Product Cost Only)

CPP Discount Delivery/Install Only
(per Unit, not including product cost)

Total Unit Cost
(Net Cost + Delivery/Install)

Total Project Cost
(Total Unit Cost X Qty)

CPP Unit Net Price

241 GREEN ROOM 5
242 GREEN ROOM 5
243 GREEN ROOM 5
320 SCIENCE CLASSROOM 24
320A PREP ROOM 2
321 SCIENCE CLASSROOM 24
321A PREP ROOM 4
325 SCIENCE CLASSROOM 24
326 SCIENCE CLASSROOM 24
327 SCIENCE CLASSROOM 24
327A PREP ROOM 4
332 STEM CLASSROOM 28
420 SCIENCE CLASSROOM 24
420A PREP ROOM 2
421 SCIENCE CLASSROOM 24
421A PREP ROOM 4
425 SCIENCE CLASSROOM 24
426 SCIENCE CLASSROOM 24
427 SCIENCE CLASSROOM 24
427A PREP ROOM 4
428 SCIENCE CLASSROOM 24
428A PREP ROOM 2
520 SCIENCE CLASSROOM 24
520A PREP ROOM 4
521 SCIENCE CLASSROOM 24
521A PREP ROOM 4
525 SCIENCE CLASSROOM 24
526 SCIENCE CLASSROOM 24
527 SCIENCE CLASSROOM 24
527A PREP ROOM 4
528 SCIENCE CLASSROOM 24
528A PREP ROOM 2

Product Distribution Qty
FRAME: The frame shall be constructed of two
powdercoated leg sections of 19-gauge, 1" O.
D. tubular steel crossed and welded to 7-
gauge, 5-3/4" square plate.  A foot ring made of
18-gauge, 5/6" O.D. steel tubing shall be
welded to each leg.
SEAT: shall be constructed of 13" diameter,
contoured 5/8" thick, solid, molded thermoset
plastic attached to the frame with screws.
GLIDES: Glides shall be anti-tip two-
component type with non-marring face attached
to replaceable hard plastic housing suitable for
all hard-surface floors.

Specifications:

Description

Point Line Space, Inc.
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CPP Price Proposal - Phase 1 ARLINGTON HIGH SCHOOL
869 Massachusetts Ave
Arlington, MA

2 Table, Occasional, Round06.LF.OC36
Item Code Qty

Mfg/Model:
Dimensions:
Color/Finish:

Features:

VS - Rondo Lounge - 20104
35-1/2"L x 35-1/2"D x 15-3/8"H
Top: L028 Natural Maple; Edge: C078 Dolphin Grey; Base: 059 Arctic

Mfg Unit List Price
(Product Cost Only)

CPP Discount Delivery/Install Only
(per Unit, not including product cost)

Total Unit Cost
(Net Cost + Delivery/Install)

Total Project Cost
(Total Unit Cost X Qty)

CPP Unit Net Price

322 TEACHER PLANNING 1
422 TEACHER PLANNING 1

Product Distribution Qty
TOP: Shall be melamine resin coated
chipboard with plastic edge.
FRAME: Shall be comprised of a central
post/leg made from chrome-plated steel tube
and a disc shaped base with stainless steel
cover.  Glide shall be plastic covered with felt.

Specifications:

Description

SUBMITTED BY
Company:

Address:

CONTACT INFORMATION
Name:

Phone:

Email:

GENERAL CONDITIONS
1. Provide pricing based on the MSBA/MHEC "Collaborate Price Program" include manufacturers' list price, CPP discount,
manufacturers' net price, delivery/install (state "included" if included in manufacturers net cost, total unit and project costs
in the appropriate boxes above.
2. If CPP Discount is "tiered" based on volume, provide separate schedule and for Total Project Cost use the appropriate
"discount" for the quantity indicated for this project.
3. All items are to be delivered and installed: unpacked, fully assembled and set in place, with all packing materials
removed from the site.
4. A "Room Distribution" is provided to assist in establishing a unit cost for delivery/install. The first number of the Room
number represent floor level.  Building entry in Phase-1 will be at 2nd floor level.
4. Anticipated Phase 1 delivery/Install date: 10 January 2022.

Point Line Space, Inc.
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Account Executive: Regina Flynn

Phone: (603) 683-2000 ext. 34078

Fax: (603) 683-0602

Email: regina.flynn@connection.com Date: 6/21/2021

Valid Through: 6/30/2021

Account Manager: Account #: 7013

Phone:

Fax:

Email:

Customer Contact: Dan Sheehan Phone: (781) 316-3581

Email: dsheehan@arlington.k12.ma.us Fax:

  

DELIVERY FOB SHIP VIA SHIP WEIGHT TERMS CONTRACT ID#

Destination Small Pkg Ground Service Level 2,235.00 lbs Net 30

* Line # Qty Item # Mfg. Part # Description Mfg. Price Ext

1 400 37514611 XE350XBA-K03US

Chromebook 4+ Celeron N4000 1.0GHz / 

6GB / 15.6" / Chrome OS 

Samsung

Samsung 305.00$                122,000.00$              

2 400 41216547
CROS-SW-DIS-EDU 

-NEW

Acad. Google Chrome OS Management 

Console License 

Google

Google 31.73$                  12,692.00$                

Subtotal 134,692.00$              

Fee 0.00$                         

Shipping and 

Handling
0.00$                         

Tax Exempt!

Total 134,692.00$        

ARLINGTON PUBLIC SCHOOLS

869 MASSACHUSETTS AVE

QUOTE PROVIDED TO: SHIP TO:

AB#: 13290467 AB#: 13903384

ARLINGTON PUBLIC SCHOOLS

DATA PROCESSING DAN  SHEEHAN

869 MASSACHUSETTS AVE

ARLINGTON, MA 02476 ARLINGTON, MA 02476

SALES QUOTE
GovConnection, Inc. # 25213760.01
732 Milford Road PLEASE REFER TO THE ABOVE 

QUOTE # WHEN ORDERINGMerrimack, NH 03054

(781) 316-3648 (781) 316-3581

5-30 Days A/R/O

Important Notice:  --- THIS QUOTATION IS SUBJECT TO THE FOLLOWING Terms of Sale: All purchases from GovConnection, Inc. are subject to the Company's Standard Terms of Sale, 

which describe important legal rights and obligations.  You may review the Company's Standard Terms of Sale on the Company's website: www.govconnection.com, or you may request a copy 

via fax, e-mail, or mail by calling your account representative. The only exception to this policy is if your order is being placed under any one of our many national, state, educational or cooperative 

Agreements, in which case the Terms and Conditions of your Purchase Order are already pre-negotiated and stated in that Agreement.  No other Terms and Conditions shall apply and any other 

terms and conditions referenced or appearing in your Purchase Order are considered null and void.  Due to the industry-wide constraints and fluctuations, we reserve the right to change pricing at 

any time.  Please refer to our Quote Number in your order.

Page 1 of 2 6/21/2021



 

 

 

 

ORDERING INFORMATION 
GovConnection, Inc. DBA Connection 

 

Please contact your account manager with any questions. 

Ordering Address 
GovConnection, Inc. 

732 Milford Road 
Merrimack, NH 03054 

Remittance Address 
GovConnection, Inc. 

Box 536477 
Pittsburgh, PA 15253-5906 

 
Please reference the Contract # on all purchase orders. 

 
TERMS & CONDITIONS 

  
 Payment Terms:    NET 30 (subject to approved credit) 
 FOB Point:     DESTINATION (within Continental US) 
 Maximum Order Limitation:  NONE 
 FEIN:     52-1837891 
 DUNS Number:    80-967-8782 
 CEC:     80-068888K 
 Cage Code:    OGTJ3 
 Business Size:   LARGE 
 Erate Spin Number:    143026005 
 

WARRANTY: Manufacturer’s Standard Commercial Warranty 
 

NOTE:    It is the end user's responsibility to review, understand and agree to the terms of any End User License Agreement (EULA). 

 
Important Notice:  --- THIS QUOTATION IS SUBJECT TO THE FOLLOWING Terms of Sale: All purchases from GovConnection, Inc. are 

subject to the Company’s Standard Terms of Sale, which describe important legal rights and obligations. You may review the Company’s 
Standard Terms of Sale on the Company’s website: www.govconnection.com or you may request a copy via fax, e-mail, or mail by 

calling your account representative. The only exception to this policy is if your order is being placed under any one of our many national, 
state, educational or cooperative Agreements, in which case the Terms and Conditions of your Purchase Order are already pre-

negotiated and stated in that Agreement. No other Terms and Conditions shall apply and any other terms and conditions referenced or 
appearing in your Purchase Order are considered null and void. Due to the industry-wide constraints and fluctuations, we reserve the 

right to change pricing at any time. Please refer to our Quote Number in your order. 
 

If you require a hard copy invoice for your credit card order, please visit the link below and click on the Proof of Purchase/Invoice 
link on the left side of the page to print one:https://www.govconnection.com/web/Shopping/ProofOfPurchase.htm 

 

Please forward your Contract or Purchase Order to:  
SLEDOPS@connection.com 

QUESTIONS:  Call 800-800-0019 





Furniture  
Finishes
Arlington High School



Classroom & Lab Furniture - Students 

Student Chair
BOD: VS America

Student Desk
BOD: VS America

Two- Student Desk
BOD: VS America

F

I

N

I

S

H
Chair Shell

Legs/ Frame

Desk Top

Student  Science Table
BOD: Phoenix Workstation

Student  Lab Stool
BOD: VS America



Classroom & Lab Furniture – Teacher

Teacher Chair
BOD: KI

Teacher Desk
BOD: Great Openings

Teacher Podium
BOD: Academia

Teacher Filing
BOD: Great Openings

F

I

N

I

S

H

Chair Shell/
Upholstery

Desktop/Legs/Modesty/
Pedestal

Top/Legs Metal

https://www.pallastextiles.com/patterns/selvedge/watercolor/


Offices & Teacher Planning 

Office Chairs
BOD: Sit On It

F
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N
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S

H Seat/Back

Office Desk/Conference Table
BOD: Great Openings/Surface Works

Seat/Back

Conf. Chairs
BOD: KI

Desk/Tabletop/Filing



Main Administration

Conference  Chair
BOD: Sit On It

F

I

N

I

S

H Seat/Back

Casegoods/Filing/Bookshelves
BOD: JSI Furniture

Desk/Filing/Conf. Table Seat/Back

Office Chairs
BOD: Sit On It

Conference Table
BOD: SurfaceWorks
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Arlington High School Building Committee Meeting 
Tuesday, June 1, 2021   

Conducted via Remote Participation  
6:00 pm 

  
Present:           Jeff Thielman, School Committee Representative, Chair  
                        Kathleen Bodie, Superintendent, Co-vice chair  
                        Adam Chapdelaine, Town Manager, Co-vice chair  

Kirsi Allison-Ampe, School Committee Representative 
Francis Callahan, Community Member Representative  
John Cole, Former Chair, Permanent Town Building Committee  
Tobey Jackson, Community Member Representative (absent) 
Matthew Janger, AHS Principal  
Ryan Katofsky, Community Member Representative  
Brett Lambert, PTBC Representative (exited to attend PTBC @ 7:00) 
Kate Loosian, Community Member Representative  

                        Michael Mason, APS Chief Financial Officer (absent) 
William McCarthy, AHS Assistant Principal  

                        Judson Pierce, Community Member  
                        Sandy Pooler, Deputy Town Manager 
  Paul Raia, Disabilities Commission Representative (absent) 
                        Brian Rehrig, Capital Planning Committee Member  

Greg Walters, Facilities Director-Town of Arlington (exited to attend PTBC @ 7:00) 
Amy Speare, Community Member Representative  

                        Shannon Knuth, Teacher Representative 
                        Kent Werst, Teacher Representative  

  
Also present:             Elizabeth Homan, Superintendent Elect 

Jim Burrows, Victoria Clifford, Sy Nguyen, Skanska Inc. 
Lori Cowles, Arthur Duffy, HMFH Architects, Inc. 

   John LaMarre, Todd McCabe, Consigli Construction  
     
Call to order:  6:00 pm 
Chair of the Committee, Jeff Thielman, opened the meeting conducted by remote participation as outlined 
in Governor Baker’s order suspending certain provisions of the open meeting law on March 12, 2020, and 
explained the procedure on taking votes.   
 
Skanska 
♦ Schedule Update – Jim Burrows reported: 

Due to impacts on the final coordination of main electrical room that have ever affected the ground 
floor slab placements, we have been impacted by the Eversource and PV coordination.  After numerous 
sequence adjustments and overtime with trades, all program spaces are on schedule for turnover on 
February 2022.  However, the Consigli’s updated schedule (attached) indicates that the Auditorium will 
be pushed back April 4th.  Consigli will continue to work to try to improve that date.  Both Skanska and 
Consigli have completed Auditoriums within occupied schools so those logistics can be reviewed in 
detail with the School Administration 
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♦ Site Tour Update 
Jim updated details for the site visits scheduled on June 15th & 16th, they will begin every 1/2 hour and 
will include a full tour of everything completed in phase 1. Attendees will meet at the construction 
trailers and a representative from the project will accompany each group.  Hard hats and safety glasses 
will be provided 
 

♦ IRN Furniture Reuse Proposal Review   
Reviewed by the Finance subcommittee and recommended for full committee approval. 
 

♦ UEC HazMat Monitoring and Air Sampling Proposal Review 
Reviewed by the Finance subcommittee recommended for approval 
 
On a motion by Judson Pierce seconded by Adam Chapdelaine it was  

Voted to approve HMFH/UEC Haz Mat Const. Monitoring & Air Sampling Services Proposal, 
dated January 6, 2021, for a not to exceed total of $305,800.00. 

Voted to approve IRN Reuse Network Surplus Property Furniture Reuse Proposal, dated 
February 1, 2021, for a not to exceed total of $178,652.00, to the AHSBC. 
Roll Call: Unanimous  
 

Consigli Update 
John and Todd reviewed the photos of the executive overview and project milestones, reviewed minority 
and women participation, and reported that contractors are reminded weekly to try to increase participation. 
Preparing for summer 2021 – preparatory work - 

• The schedule impacts due to Eversource power and Ameresco PV design, the project Phase turnover 
dates exceed the Substantial Completion dates. To mitigate the delay our current schedule, work 
activities were resequenced, accelerated & in doing this, building E with the exception of the auditorium 
space, we are able to achieve the February 2022 completion and the auditorium for April 2022 for use of 
the school/public. 

• Eversource temporary power service delays continued through May. Temporary generators for 
construction power currently being utilized. 

• MEP coordination continues, Building E continuing through May. Phase 2 Coordination has begun. 
• Exterior sheathing in Bldg. D complete, Bldg. D AVB continues for the brick veneer to commence first 

week in June. Bldg. D. Interior partition framing, MEPFP rough in (in wall & above ceiling continues, 
in wall inspection in Bldg. D L5 occurred, GWB hanging commenced. 

• Summer 2021 enabling work planning is completed. This work will be performed for preparation for the 
Collumb and Auditorium demolition Phase 1 

 
Milestone Completion Date 
Phase 1 – STEAM and Perform Arts Classrooms  February 11, 2022 
Phase 1 – Auditorium     April 4, 2022 
Phase 2       September 19, 2023 
Phase 3       September 24, 2024 
Phase 4      April 24, 2025 
 
Project Milestones    Target  Actual 
Temporary Power to Phase 1   11/13/2020 
Completion of Structural Steel Bldg. E 2/8/2021 3/18/2021 
Drywall (board/tape/sand) completed  6/16/2021 
Roof weather tight Bldg. E   5/19/2021 
Masonry Veneer Bldg. D start  5/18/2021 
Install casework Bldg. D start   8/6/2021 
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Completion of Phase 1   2/11/2022 
Completion of Phase 2   9/19/2023 
Completion of Phase 3   9/18/2024 
Completion of Phase 4   4/24/202 
 
Subcommittee Reports 
♦ Communications – nothing to report, Jeff Thielman gave a presentation to Town Meeting on the 

construction project to date.  
♦ Finance – nothing to report, the subcommittee continues to meet on their monthly schedule to approve 

invoices, owners award letters, change orders and vetting items to bring to the full committee.  
♦ Interiors - met on May 28 to discuss floor design for the terrazzo on the 1 and 2 floors and focused on 

terrazzo flooring and in particular the medallion on the flooring in the main entrance of the school. 
Lori presented a PowerPoint that showed three options: 
The compass medallion at the entrance of the auditorium  
With the different departments (i.e. humanities, performing arts, etc.) 
 Same as above except in color 
With the Arlington ‘A’ logo 
 
The committee discussed at length the aesthetics of using the medallion with differing opinions and 
agreed to vote on the three options.  
 
Bill McCarthy made a motion to vote on one of the three options (with a second by John Cole) 
1. Omit the medallion  
2. Keep the compass rose 
3. Keep a placeholder for an unknown design later 
 
Roll Call: 
Kirsi Allison-Ampe   option 2 
Kathleen Bodie  option 1 
Frank Callahan  option 1 
John Cole   option 1 
Matthew Janger  option 1 
Ryan Katofsky  option 2 
Kate Loosian  option 1 
Bill McCarthy  option 3 
Judson Pierce  option 2 
Sandy Pooler  option 1 
Brian Rehrig  option 1 
Amy Speare  option 2 
Jeff Thielman  option 1  
 
Voted: Option one (omit the medallion) with 8 affirmative votes.  
 

♦ Landscape/Exteriors –  no report 
♦ Memorials – Bill McCarthy reported that due to summer work in the building the alumni tours will be 

scheduled in the fall. 
♦ SMEPFP – Ryan Katofsky reported: 

o The latest LEED scorecard for the new AHS shows that we are very close to achieving the 
Platinum rating (the highest possible). We may be just one point away, and it may be as simple 
as adding some covered bicycle parking to get the additional point needed to reach Platinum. 

o One of the action items in the Town's Clean Energy future Committee's recently-released net 
zero action plan for the town of Arlington is to procure 100% renewable electricity for town 
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facilities by 2030. When this milestone is reached, the new AHS will be a net zero emissions 
building (at least as far as energy use is concerned) because it will be an all-electric building. 

o The Northeast Energy Efficiency Partnership (NEEP) is developing a report that analyzes the 
current landscape of statewide school construction programs. They are conducting a survey to 
better understand the current status and needs of school programs across the region. I wanted the 
OK from the committee to complete the survey. 

♦ Security – no updates at this time.   
♦ Temp/Phasing – met to discuss summer schedules and moves, work continues with the move manager.  
 
Approval of Minutes 
On a motion by Ryan Katofsky seconded by Frank Callahan it was: 
Voted to approve the meeting minutes of May 4, 2021. 
Roll Call: Affirmative votes: Kathleen Bodie, Francis Callahan, John Cole, Matthew Janger, Ryan 
Katofsky, Kate Loosian, William McCarthy, Sandy Pooler, Brian Rehrig, Amy Speare, Jeff Thielman.   
Abstention by Judson Pierce.  
 
New Business 
Jeff Thielman congratulated Dr. Bodie on her upcoming retirement, he stated that Kathy was a guiding 
hand and was involved in every aspect of the high school project.  The Project Team and AHS Building 
Committee will present to Supt. Bodie a plaque with an original brick from Fusco House and a brick from 
the new High School mounted on a plaque, with a message from the SBC and Project team that reads:.  

In gratitude to Dr. Kathleen Bodie, whose leadership made the new Arlington High School  
Project a reality. 

From the Arlington High School Building Committee, Skanska USA Building, Inc., HMFH Architects, Inc., 
and Consigli Construction Company. 
 
Dr. Bodie thanked everyone noting that the project was a team effort and looks forward to the opening 
ceremony of Phase 1.  
Jeff Thielman announced that Karen Tassone is retiring, he thanked Karen for her work on the committee.  
 
On a motion by Judson Pierce seconded by Ryan Katofsky it was: 
Voted to adjourn at: 7:50 pm  
 Roll call: Unanimous vote. 
 
Submitted by: 
Karen Tassone 
Recording Secretary 
ktassone@arlington.k12.ma.us  
 

mailto:ktassone@arlington.k12.ma.us


Dial by your location 
        +1 312 626 6799 US (Chicago) 
        +1 646 876 9923 US (New York) 
        +1 301 715 8592 US (Washington DC) 
        +1 669 900 6833 US (San Jose) 
        +1 253 215 8782 US (Tacoma) 
        +1 346 248 7799 US (Houston) 
        +1 408 638 0968 US (San Jose) 
Meeting ID: 844 7826 0653 
Find your local number: https://town-arlington-ma-us.zoom.us/u/kchJWoekeS 
 

https://town-arlington-ma-us.zoom.us/u/kchJWoekeS
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