
TOWN OF ARLINGTON 
MINUTES OF THE PERMANENT TOWN 

BUILDING COMMITTEE MEETING 

Date: July 6, 2021 
Time: 7:00PM  
Location: Each of the Committee Members and the Guests Participated Utilizing the ZOOM 
Videoconferencing Platform or by Phone Conference 

Attendance:  Allen Reedy, Bob Jefferson, John Maher, , Bill Hayner, Mike Rademacher , Peter Martini 
(Absent Greg Walters, Jim Feeney, and Brett Lambert ) 

Guests: Steve Kirby,  Jeff Alberti, David Steeves, Josh Sydney, Bill Sterling 

The Chairman called the meeting to order at 7:00 PM. 

TOWN YARD  
Mr. Sydney and other members of the project team gave an update on the project. He indicated that 
buy outs of the non filed subbids are almost complete. Mobilization is ongoing on the site including 
trailer siting and some demo is about to begin. The LSP of WTS has issued the RAM plan for the 
site. The GMP draft amendments are nearly complete. Some add backs in the amount of 
approximately $300,000 to the project will be presented in the near future to the PTBC for 
consideration. Members requested that such information in the future should be provided in writing 
prior meetings so the members could better understand sometimes complex subjects they are being 
asked to vote on. Invoices from Sydney Associates and Gatehouse Media the latter for bid 
advertising in the respective amounts of $28,046.90 and $155.69 were unanimously approved after a 
roll call vote having been moved by Jefferson seconded by Maher. 

CENTRAL SCHOOL 
Mr. Kirby gave an update on the progress of the work. The first floor ceiling grid work is about to 
begin. There is an issue with the kitchen tile and it needs to be addressed to preclude any damage. 
There is an issue with how best to phase the handicap lift availability. Ground floor sheetrock is 
ongoing. The switch issue is finally being addressed by Eversource. A generator will be introduced 
on a temporary basis. The transformer will be upgraded or replaced. Roofers continue to work on the 
snow guards on the east side. The walk in cooler condenser is being installed. There could be better 
staffing especially in the carpentry trade. The contingency line item has increased to about $21,000. 
Change Order #13 was unanimously approved on a roll call vote having been moved by Jefferson 
seconded by Maher. It included the following items: 



Bathroom 126 Floor Framing---$1,433.21 
Room 119 Return Air Option B----$5,030.26 
Mechanical Room G36 Return Air $4,030.78 
Stair 4 Fire Rating----$2,572 
Restroom 114 Framing Revisions---$8,446.01 
Total $21,514.26 
  
An invoice for audio-visual items from Broadlink  was unanimously approved in the amount of 
$5,549.77 on a roll call vote having been moved by Hayner seconded by Rademacher.  
The contractor is now projecting substantial completion by September 24, 2021. 
  
HOUSEKEEPING 
The minutes of the June 22, 2021 meeting were unanimously approved on a roll call vote having 
been moved by Rademacher seconded by Jefferson with Reedy abstaining.  
 
Whereupon a motion was made by Maher seconded by Hayner to adjourn at 8:05 PM and it was 
unanimously voted. 
 
 
                                                                                                Respectfully Submitted, 
                                                                                                John F. Maher, Clerk                                                                


