
TOWN OF ARLINGTON 
MINUTES OF THE PERMANENT TOWN 

BUILDING COMMITTEE MEETING 

Date: September 7, 2021 
Time: 7:00PM  
Location: Each of the Committee Members and the Guests Participated Utilizing the ZOOM 
Videoconferencing Platform or by Phone Conference 

Attendance:  Brett Lambert,, Bob Jefferson, John Maher, , Jim Feeney,  Greg Walters, Mike 
Rademacher , Peter Martini and Allen Reedy, (absent-Bill Hayner)  

Guests:  Dave Steeves,  Chris Baryluk ,Jeff Alberti  and  Bill Sterling 

The Chairman called the meeting to order at 7:00 PM. 

TOWN YARD  
Mr Baryluk  and other members of the project team gave an update on the project. Building A demo 
is complete. Lead abatement is ongoing and drywall is be prepared. The electrician and sheet metal 
subs are gearing up for their work. There has been some uncovering of some structural inadequacies 
that need to be addressed. Mr Sydney had sent an email detailing same and proposed fixes. This issue 
might slow the progress of the work and a change order will be necessary .Due to some 
contamination below grade some concrete walls may need to be completely removed. Site soil 
characterization is ongoing. More information with be forthcoming from Mr. Sydney on the GMP 
contract and its amendments. Hazardous air sampling is being conducted. The issue of advisability of 
a sub slab ventilation system was raised and more information will be provided for the next 
committee meeting.  
The following invoices were unanimously approved on a roll call vote having been moved by Maher 
seconded by Jefferson: 
Sydney and Associates--$27,701.85 
Town rent for Maple Street--$14,400 
Alarm Engineering----$155 and $1760.42 
TRC Environmental Corp (air sampling)---$1272 

CENTRAL SCHOOL 
The transformer replacement has been accomplished. A reply letter from Kronenberger has been 
received. That firm is now projecting a completion date of December 10, 2021.  



HOUSEKEEPING 
The minutes of the August 17, 2021 meeting were unanimously approved on a roll call vote having 
been moved by Jefferson seconded by Rademacher.  
 
Whereupon a motion was made by Maher seconded by Jefferson   to adjourn at 8:08 PM and it was 
unanimously voted. 
 
 
                                                                                                Respectfully Submitted, 
                                                                                                John F. Maher, Clerk                                                                


