
TOWN OF ARLINGTON 
MINUTES OF THE PERMANENT TOWN 

BUILDING COMMITTEE MEETING 

Date:         March 29, 2022 
Time:       7:00PM 
Location: Each of the Committee Members and the Guests Participated Utilizing the ZOOM  

Videoconferencing Platform 

Attendance:  Allen Reedy, John Maher, Mike Rademacher, Peter Martini, Brett Lambert  
Jim Feeney, Bill Hayner and Bob Jefferson. 

Guests:  Tom Strike, David Steeves, Josh Sydney 

The Chairman called the meeting to order at 7:00 PM.   

TOWN YARD PROJECT 

Chairman Reedy notified the committee that this special meeting was called to discuss an issue with 
one of the sub-contractors on the project who was submitting a change order that needed immediate 
discussion. The Chairman asked the OPM and architect's engineer to inform the committee of the 
problem. 

Tom Strike, the Geo-Technical Design Engineer for Weston and Sampson explained the issue and 
dispute. The subcontractor who is doing the drilling for the piers in Building E and the Salt Shed, 
CNC Corporation, notified the GC, Commodore, that they have been having problems with the 
drilling and is delaying their portion of the project. CNC submitted a change order to Commodore 
who then forwarded it to the Town's OPM, Sydney Assoc. The change order was reviewed by 
Sydney Assoc and Weston and Sampson. 
 Tom Strike stated that while drilling CNC encountered what they referred to as "undocumented fill". 
CNC had started drilling in mid-February and was drilling between 6- and 14-foot depths. According 
to state law that fill would need to be removed or ground improvements would need to be done. It 
was decided that ground improvements could be done, and CNC began drilling and encountered 
boulders and dense conditions. As of today, there is about 40 percent of the drilling and installs are 
done. About a week ago CNC requested that they be allowed to reduce the amount and depth of the 
drilling. W & S reviewed and approved the change. CNC is claiming that they continue to encounter 
dense conditions and claim this information was not in the contract documents. Weston and Sampson 
states that the contract documents and pre-testing documents state there is cobbles, boulders, and 
debris. Tom Strike stated the contractor must look at the contract and supporting documents in total. 
The geo-tech report which did 8 pre-site boring states that heavy fill was found in 7 of the boring 



pits. They described the boring sites as very dense profile with cobbles and boulders. He then listed 
percentage of debris found in each test pit. 
At one point last week CNC left the site and stated they would not return until they received more 
money. Josh Sydney encouraged them to return to the site and resume activity. They did but almost a 
week of work was delayed. This delay is in addition to days of delay from mechanical breakdowns of 
their equipment. 
John Maher asked about the bids that were submitted for these sub-contracted portions of the project. 
It was stated that 3 bids were submitted, CNC was the lowest by $70,000. Commodore actually 
contacted CNC to confirm their bid was correct and they affirmed.  
Dave Steeves stated that CNC is basing their change request on one line in the contract docs that 
states " 10 percent of fill in test pits were dense". Dave Steeves stated that was one line in all the 
information regarding the site conditions and the sub-contractor must review and be aware of all 
documents and information. 
Discussion was then held among committee members about how to move forward and resolve issue. 
After discussion it was unanimously decided by the PTBC to support the decision by our OPM and 
Architect to reject the claim as having no merit. Mr. Sydney was directed to discuss with 
Commodore, as the GC, to instruct CNC to continue the work under the current contract and 
negotiate any change out of the GMP contingency.  
 
HOUSEKEEPING 
The minutes of the March 15, 2022, meeting were presented for approval.  On a motion by Maher 
seconded by Hayner to approve. Minutes were unanimously approved by roll call vote 8-0.  
 
Whereupon a motion was made by Maher seconded by Jefferson to adjourn at 8:42 PM and it was 
unanimously voted. 
 
 
                                                                                                Respectfully Submitted, 
                                                                                                Robert Jefferson                                                                                            
 
 
 
 
 
 
 
 
 
 
 
 
                                                                                                Respectfully Submitted, 
                                                                                                Robert Jefferson, Clerk        
 
 
 


