
Arlington High School Building Committee 

 

   

      Meeting Date:          Tuesday, June 7, 2022, 6:00 p.m. 

     Location:                  Conducted via Remote Participation  
 

 

 

 
 Skanska Update 

 

 Consigli Update 

 

 Subcommittee Reports 

♦ Communications  

♦ Finance 

♦ Interiors 

♦ Landscape & Exteriors  

♦ Memorials 

♦ SMEPFP  

♦ Security 

♦Temp Use-Phasing 

 

 Meeting Minute Approval 

♦ May 3, 2022 

 

 New Business 

  

 Adjournment 

 

 

 

The listings of matters are those reasonably anticipated by the Chair which may be discussed at 

the meeting.  Not all items listed may in fact be discussed and other items not listed may also be 

brought up for discussion to the extent permitted by law.   

 

Members of the public are asked to send written comment to kfitzgerald@arlington.k12.ma.us. 

Documents regarding agenda items will be made available via the Town's website. 

 

https://www.mass.gov/doc/open-meeting-law-order-march-12-2020/download 

Adam Chapdelaine is inviting you to a scheduled Zoom meeting. 

 

Topic: Arlington High School Building Committee Meeting  



Time: Jun 7, 2022 06:00 PM Eastern Time (US and Canada) 

 

Join Zoom Meeting 

https://town-arlington-ma-us.zoom.us/j/88138395738 

 

Meeting ID: 881 3839 5738 

Passcode: 311338 

One tap mobile 

+13017158592,,88138395738# US (Washington DC) 

+13126266799,,88138395738# US (Chicago) 

 

Dial by your location 

        +1 301 715 8592 US (Washington DC) 

        +1 312 626 6799 US (Chicago) 

        +1 646 876 9923 US (New York) 

        +1 408 638 0968 US (San Jose) 

        +1 669 900 6833 US (San Jose) 

        +1 253 215 8782 US (Tacoma) 

        +1 346 248 7799 US (Houston) 

Meeting ID: 881 3839 5738 

Find your local number: https://town-arlington-ma-us.zoom.us/u/knIZfveTt 

 

 

 

https://town-arlington-ma-us.zoom.us/u/knIZfveTt
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• Auditorium, production, music classroom AV equipment & millwork supply chain delivery dates the majority 

have been confirmed/received for this summer. The theater mixing console scheduled for mid July.  Alternate 

equipment and work around for dates that exceed September are being sourced.   

• Phase 1; Sidewalks, hardscaping, irragation and landscaping substantially complete, remainder install summer 

2022 (entry plaza, Mass. Ave sidewalk replacement & Schouler Ct entry.

• Phase 2: Demolition/loadout continued through May. Eversource disconnect & additional ACM impacts the 

schedule is currently <-5 > days beyond the completion date of this phase.   To mitigate the loss time the demo 

has been on extended days and Saturday's as well as 3rd material disposal location was secured. 

• PIF's (piles) and concrete foundations are schedueld to mobilize mid month of June.  

• PH-2 materials.  Inventory of materials in storage and all materials that can be released into production 

continues so as to reduce the potential for supply chain impacts.         

The image part with relationship ID rId10 was not found in the file.



Arlington HS – May Progress Photos

Phase 1 Hydroseed & Plantings



Arlington HS – May Progress Photos

Phase 1 Hydroseed & Plantings



Arlington HS – May Progress Photos

Demolition above SOE Wall



Arlington HS – May Progress Photos

Collumb Building Demolition



Arlington HS – May Progress Photos

Debris Sorting



Arlington HS – May Progress Photos

Temporary AVB at Building Separation 



Arlington HS – May Progress Photos

Aerial of Demolition



Arlington HS – May Progress Photos

Phase 1 Sidewalks & Plantings



Arlington HS – May Progress Photos

SOE & Tie Rods 



 Arlington High School Building Committee 

 

Minutes  

 

   

      Meeting Date:          Tuesday, May 3, 2022, 6:00 p.m. 

     Location:                  Conducted via Remote Participation  

 

Committee members: Jeff Thielman, School Committee Representative, Chair 

                                    Elizabeth Homan, Superintendent, Co-vice chair, absent 

                                    Adam Chapdelaine, Town Manager, Co-vice chair  

                            Kirsi Allison-Ampe, School Committee Representative 

                                    Francis Callahan, Community Member Representative 

                                    John Cole, Former Chair, Permanent Town Building Committee, absent 

Tobey Jackson, Community Member Representative, absent                       

Matthew Janger, AHS Principal 

                                 Ryan Katofsky, Community Member Representative 

                                  Brett Lambert, PTBC Representative 

                                 Kate Loosian, Community Member Representative 

                              Michael Mason, APS Chief Financial Officer, absent 

                               William McCarthy, AHS Assistant Principal 

                               Judson Pierce, Community Member  

                                    Sandy Pooler, Deputy Town Manager 

                                    Paul Raia, Disabilities Commission Representative, absent 

                                    Jim Feeney, in for Facilities Dir, Town of Arlington, absent 

                               Amy Speare, Community Member Representative 

                                    Shannon Knuth, Teacher Representative, absent 

                                    Kent Werst, Teacher Representative           

 

 

Also:                Jim Burrows, absent, Victoria Clifford, Sy Nguyen, Skanska 

                                Lori Cowles, Arthur Duffy, HMFH Architects, Inc.  

        John LaMarre, Chris Webber, Consigli                                

       Karen Fitzgerald, AHSBC Recording Secretary, absent 

 

Skanska Update 

Sy Nguyen, Skanska, presented Consigli Change Order #13 to the Committee, and Victoria 

Clifford, Skanska, shared the screen. Sy reported that the Finance Subcommittee reviewed 

Change Order #13 and voted to recommend approval to the School Building Committee. 

Skanska asked the Committee for any questions. 

- Frank Callahan asked if all change requests in the change order were related and which 

change requests were design issues.  

o Sy answered that the change requests were items that were not included in the bid 

documents, found during coordination during construction, or added, so we are 

not paying for them twice.  

- Kent Werst asked for more information on Change Request #292.  



o Sy answered that this was a design coordination issue where the steel beam 

extended beyond the covering.   

o Arthur Duffy, HMFH, added that it was a miscalculation of height, and we needed 

to add materials.  

 

On a motion by Kate Loosian, seconded by Adam Chapdelaine, it was voted to approve Consigli 

Change Order #13 in the amount of $108,947.75. 

Roll call:   

- Roll Call:  Adam Chapdelaine, Yes, Kirsi Allison-Ampe, Yes, Francis Callahan, Yes, 

Matthew Janger, Yes, Ryan Katofsky, Yes, Brett Lambert, Yes, Kate Loosian, Yes, 

William McCarthy, Yes, Judson Pierce, Yes, Sandy Pooler, Yes, Amy Speare, Jeff 

Thielman, Yes.  

 

 

Sy Nguyen, Skanska, added that Eversource is de-energized the existing service on April 6th. 

 

Consigli Update 

John LaMarre, Consigli, provided the Executive Overview and Victoria shared the screen.    

- Eversource’s de-energization was successful.  

- Auditorium Temporary Certificate of Occupancy (TCO) was received. The Phase 1 

Building and Auditorium are now owned by the Town.  

- John reported that the supply chain delayed delivery of some items; acoustical doors, 

hoods, and lighting controls have been received and installed. Items currently missing 

include the audiovisual mixing table for the auditorium and production lab and theatrical 

lighting controls.  

- Phase 1 main entrance plantings are on track for the end of May 3, 2022 

o Matt Janger asked if the chain link fencing could be kept up until grass is installed 

and settled.  

o Consigli agreed. 

- Phase 2 abatement is underway. John reported the subcontractor is working thru 

contamination found that was not anticipated.  

- Workforce participation for Phase 2 is under review. 

John shared from his screen the April 2022 Progress Photos presentation.  

- Matt Janger asked if the design team could give a presentation to the AP Environmental 

Engineering class on the project’s landscaping and plantings.  

o HMFH agreed.  

- Ryan Katofsky asked for an update on the Ameresco coordination and if Eversource is 

on-board for reenergizing the panels.  

o Sy Nguyen answered that Skanska and Consigli have coordination meetings every 

two weeks with Ameresco.  Ameresco is waiting for the Interconnection Service 

Agreement (ISA) to be finalize with Eversource before they re-install the PV 

panels on the roof of the new building, and they estimated that it would be in 

June. Ameresco will coordinate with Consigli on re-installation.   

 Ryan asked if this could be done in advance of the ISA?  

 Sy will ask Ameresco if they can install the panels prior to having 

the ISA complete.    



 Ryan asked for a follow-up with Sy to avoid hold-ups with Eversource.  

- Ryan Katofsky noted that the off-gassing of carpets in the Discourse Lab and Auditorium 

was strong during the Phase 1 Building tours this past Saturday. Ryan asked if the project 

team had noticed and if it was being monitored. 

o John LaMarre, Consigli, responded that this was the first his team has heard this 

concern. Pre-occupancy and post-occupancy building flush-outs were done.   

o Ryan requested to see the results prior to the next meeting.  

 

Subcommittee Reports 

- Communications  

o Amy Speare gave a recap of the Phase 1 Building Tours hosted this past Saturday. 

650 pre-registered. She reported that approximately 3,000 were in attendance.  

o Amy reported positive feedback all around; she and Building committee members 

helping did not hear many negative comments. Folks of all ages and 

demographics attended. Amy mentioned that the communications subcommittee 

will look into planning for another tour this fall; she noted that more members of 

the AHSBC will need to help to accommodate all the people who come to the 

building.  

o Jeff Thielman mentioned that committee members were asked about inviting 

recent high school graduates (classes of 2020-21) back for a tour in June when 

they return from college.  

 Matt Janger noted he would look into it with the school administration; it 

requires a lot of work on the part of his team to coordinate this, and the 

school is focused now on preparing for the end of the school year for 

current students.  

- Finance  

o No updates  

- Interiors/ Landscape & Exteriors 

o Jeff Thielman noted that Dr. Elizabeth Homan had not mentioned any updates 

that she wanted to be shared with the committee. 

o Jeff added that there is a sight-line issue in the auditorium balcony and that 

HMFH is working on addressing it. We hope to have options in the next few 

weeks.  

- Memorials  

o Bill McCarthy shared a photo of the clock mechanism and noted that the goal is to 

create a display case for it in the new building. The mechanism is currently in 

storage.  

o Bill is working with student volunteers on cataloging and relocating Fusco House 

memorials.  

o Amy Speare added that she received comments from tour attendees on the main 

lobby mural that it was to lite.  

 Lori Cowles, HMFH, added there was a suggestion to explore adding a 

plaque that HMFH will look into.  

- Sustainability  

o Ryan Katofsky reported that the sustainability subcommittee was looking into 

purchasing a digestor for the new school. The digestor would turn food waste into 



biogas for additional school fueling. Ryan added that they are looking into grants 

and other incentives to offset costs.  

o Matt Janger asked what the ballpark price was for the digestor.  

 Ryan answered that it is in the hundreds of thousands. Not in the budget 

for this project. 

 

Adam Chapdelaine left the meeting.  

 

On a motion by Sandy Pooler, seconded by Amy Speare, it was voted to approve the April 5, 

2022 minutes. 

- Roll Call: Adam Chapdelaine, Not Present, Kirsi Allison-Ampe, Yes, Francis Callahan, 

Abstain, Matthew Janger, Yes, Ryan Katofsky, Yes, Brett Lambert, Abstain, Kate 

Loosian, Abstain, William McCarthy, Abstain, Judson Pierce, abstain, Sandy Pooler, 

Yes, Amy Speare, Jeff Thielman, abstain.  

 

 

New Business 

 

Discuss returning to in-person meetings.  Jeff Thielman asked in the group wanted to meet in 

person or remotely for June. Jeff added that he would need to discuss having a hybrid option 

with Karen Fitzgerald. 

 

After hearing feedback from the committee, Jeff Thielman announced the June meeting would be 

held virtually, and returning to in-person will be discussed further at the next meeting.  

 

Steve Moore, a member of the public, asked Jeff Thielman if he could address the committee for 

public comment. Jeff Thielman agreed.  

- Steve Moore shared that he attended the Phase 1 Building tour, and the presentation was 

excellent. Steve asked if there have been items in the project that have been cut to stay on 

budget and if there were any major categories that have been cut.  

- Jeff Thielman answered that there are blog posts on the building website that describe the 

Value Engineering process to date. Amy Speare shared a link with Steve Moore and 

asked Steve to send an email to the building committee so that a more complete response 

could be prepared.  

- Kent West added that many items have been added back and that the main item that has 

been cut is the geothermal wells due to pollution.  

 

Adam Lambert left the meeting.  

 

Motion to adjourn  

On a motion by Sandy Pooler, seconded by Ryan Katofsky, it was voted to adjourn at 6:50 p.m.  

 

- Roll Call: Adam Chapdelaine, Not Present, Kirsi Allison-Ampe, Yes, Francis Callahan, 

Yes, Matthew Janger, Yes, Ryan Katofsky, Yes, Brett Lambert, Not Present, Kate 

Loosian, Yes, William McCarthy, Yes, Judson Pierce, Yes, Sandy Pooler, Yes, Amy 

Speare, Jeff Thielman, Yes.  



 

Respectfully submitted by  

Victoria Clifford, Assistant Program Manager, Skanska  
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