
 

TOWN OF ARLINGTON 
MINUTES OF THE PERMANENT TOWN 

BUILDING COMMITTEE MEETING 
Date: June 21, 2022  
Time: 7:00PM  
Location: Each of the Committee Members and the Guests Participated Utilizing the ZOOM 
Videoconferencing Platform or by Phone Conference 

 
Attendance:   Bob Jefferson, Jim Feeney,  John Maher,  Peter Martini, Bill Hayner, Allen Reedy, Mike 
Rademacher,  
 Absent -  Brett Lambert, Rob Behrent  
Guests: Josh Sydney, David Steeves, Chris Baryluk, Steve Kirby, Bill Sterling 

                      
Chairman called the meeting to order at 7:02 pm.  
 
TOWN YARD  
Chairman thanked the design and construction team for conducting site tour at 5:00 pm today. 
He also wanted to thank those PTBC members who attended. 
 
Mr. Baryluk did a photo update of the project showing the following:  rebar and formwork of salt 
shed, building A windows, interior footings, compaction testing, foundation and footings and 
sitework. 
 
Mr Sydney stated that building E and salt shed should have framework up by end of August and  
transformer for building A should be in by next week. Power will be in building A within couple of 
weeks so AC can start up and have commissioning. Storefronts for building A and E are behind 
schedule due to supply chain issues. Building C has rough electrical being done and building D 
continues with masonry and investigation of structual issues. 
 
Mr Sydney presented the following change orders for approval; 
CCR030 - Building E mezzanine #2 buyback - $21,897 - zero cost to town budget 
CCR034 - Building E unforseen slab -$22,183 - three way split - see CR64 for town cost 
CR53 - Building A prep and paint lintel - $9,743.73 
CR64 - Building E unforseen slab - $23,382.21 
Mr Sydney presented OCO #7 for approval. OCO#7 included the following change orders: 
CR55, CR64, CR65, CR70, CR77, CR81, A-001, CCR24, CCR28, CCR32, CCR34, CCR39 and 
CCR41.  
A motion to approve four change orders and OCO#7  in the amount of $74,284.64 was made by Mr 
Maher and seconded by Mr Rademacher. 
Motion passed unanimously on a roll call vote, 7-0. 
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Mr Sydney presented the following invoices  and motions to approve by Maher, and seconded by 
Hayner: 

• Weston and Sampson- Invoice # 52170997- CA, Enviromental CA, Geotech CA, VE 
services for May 2022 - $51,900.00 

• UTS Testing- Invoice #99984 - Testing and Inspections services April 28-May 27, 2022 - 
$13,126.08 

• Commodore Builders - Requistion #13 - April 2022 - $1,068,727.00 
Three invoices totaling $1,133,753.08 were unanimously approved by roll call vote 7-0 
 
Mr Sydney reviewed the the Budget Summary and stated it was status quo.  
 
Mr Sydney reviewed the Budget Reallocation log showing a balance of $2,731,206 as of June 21, 
remaining in the owner contingency. 
 
Mr Sydney reveiwed the exposure log and pointed out several CRs including ram plan, 
CR23, CR37R3, CR37R1, CR45, CR68, CR85 and CR71. 
 
Mr Maher brought up issue of ground improvement claim. Josh stated it was resubmitted and 
rejected again by his team. Discussion was held and consensus was to continue to reject claim. 
 
HOUSEKEEPING 
 
The minutes of the June 7, 2022 meeting were presented for approval. On a motion by Hayner, 
seconded by Maher to approve. Minutes were  approved by roll call vote 7-0. 
 
 
CENTRAL SCHOOL 
Mr. Kirby gave an update on the  status of the project.  
AC work completed and next steps will be filling, flushing and start up. 
Cooling tower should be running by midweek. Water filter system was delayed. Then testing, 
balancing and commisioning.  
Elevator upgarde was cancelled by Beckwith due to manpower issue. May try to get Town service 
company to finish up. 
 
Mr Kirby then presented CO#23 - additional duct smokes -for approval. .  
A motion was made by Jefferson, seconded by Rademacher to approve CO#23 - $26,847.29. Motion 
passed unanimously on a roll call vote. 7-0 
 
Mr Kirby reviewed outstanding COPc. 
 
The following invoice was presented and motion to approve by Maher and seconded by Hayner: 

• KSR- Pay Requesition #23- construction services April, May, June 2022 - NTE $179,243.20 
The  invoice was unanimously approved by roll call vote 7-0  
 
Whereupon a motion was made by Maher seconded by Jefferson to adjourn at 8:14 PM and it was 
unanimously voted. 
 
 



                                                                                                Respectfully Submitted, 
                                                                                                Robert Jefferson                                                                               


