
Finance Subcommittee Meeting 

Thursday, August 16, 2022 

4:00 PM – 4:30 PM 

Conducted by Remote Participation 

Meeting Minutes 

 

Attendees:  Sandy Pooler, Mike Mason, Kate Loosian 

Sy Nguyen, Victoria Clifford, Skanska USA Building, Inc. 

 

Call to order: 4:02 PM 

Sandy Pooler, Town Manager, opened the meeting conducted by remote participation as outlined in 

Governor Baker’s order suspending certain provisions of the open meeting law on March 12, 2020, and 

explained how votes would be taken. 

 

Budget Update  

‐ Skanska gave an overall budget update.  

‐ Sandy Pooler noted he is looking into 2023 borrowing and asked if our cashflow has varied 
based on projections. 

o Skanska to follow up.  
 

Owners Contingency Update  

‐ No updates since last month. All transfers included in Budget Revision Request #6.  

 

Change Logs  

‐ Skanska gave an overview of the Change Log Summary and Change Log:  

o Sandy Pooler asked if there is an update on delay of opening next fall and costs 

associated with it.   

 Skanska reported that the project team is in progress of working thru options 

with the School Administration and will be reporting finding on next School 

Building Committee.  

‐ Contingency Log: 

o Skanska discussed moving contingency to cover general requirements.   

o Kate Loosian requested backup for basis of request if and when it comes to client for 

approval.  

‐ Hold Log:  

o Sandy Pooler asked if holds will affect the reimbursement for GR’s.  

 Skanska to check and follow up 

Change Order #16 Review/Approval  

‐ Skanska presented Change Order #16 for a total of $85,965.71.  



‐ Skanska noted there was a calculation error in Change Order #13. A revised cover sheet is included 

as back up in this change order to correct the error.  

‐ The following Change Requests are included:  

 
‐ Kate Loosian noted that there are quite a few changes related to mechanical coordination and we 

should be mindful of this moving forward.  

 

Consigli Requisition #28 Review/Approval  

‐ Skanska recommended approval of the Consigli AHS Requisition #28 for $4,415,131.90. 
‐ Kate Loosian asked if the phase 1 punch list will be closed by the end of this summer.  

o Skanska answered, yes, that is the goal. Any items not punched by the end of summer will 

have a monetized value. 

‐ Retainage log  

o Includes retainage release.  

o Monetized punch list included.  

 

Meeting Minutes Approval  

‐ Skanska presented the 7/19/2022 Finance Subcommittee Meeting Minutes 

‐ No comments from the Subcommittee.  

 

Sandy Pooler asked for a motion to approve votes 1 thru 3: 

1. Motion to approve Consigli AHS Requisition #28 for $4,415,131.90. 
2. Motion to approve Change Order #16 for a total of $85,965.71. 
3. Motion to approve the 7/19/2022 Finance Subcommittee Meeting Minutes.  

Mike Mason made the motion. Kate Loosian seconded.   

Sandy Pooler called a roll call:  

‐ Kate Loosian: Yes 

‐ Mike Mason: Yes 

‐ Sandy Pooler: Yes 

The motion was approved unanimously.  



 

New Business  

‐ Kate Loosian asked for follow up on pre‐buying furniture for FF&E Phase 2.  

o Skanska to follow up.  

‐ Sy Nguyen noted a meeting maybe needed on the August 25th or September 1st for a change 

order review prior to SBC meeting.  

o The Subcommittee preferred 9/1.  

o Skanska to follow up to schedule the meeting.   

 

Kate Loosian moved to adjourn. Mike Mason seconded.  

Sandy Pooler called a roll call:  

‐ John Cole: Yes  

‐ Mike Mason: Yes 

‐ Sandy Pooler: Yes 

The motion passed unanimously.  

Meeting adjourned at 4:33 PM. 

 

 

 


