
Arlington High School Building Committee 

 

   

      Meeting Date:          Tuesday, October 11,  2022, 6:00 p.m. 

     Location:                  Conducted via Remote Participation  
 

 

 

 

 Skanska Update 
 

 Consigli Update 
 

 Phase 2-3 Transition Discussion 

 
 Motion:  The Committee moves to authorize the transfer of up to 

$1.2 million from the available contingency accounts to fund the costs 
associated with a project extension, such transfers shall be funded 
from GMP Contingency, the Owner&#39;s Soft Cost Contingency, the 
Construction Contingency, and any other project funds deemed 
available. Said transfer shall be subject to a final change order to be 
approved by the Committee. 

 
 Subcommittee Reports 

♦ Communications  

♦ Finance 

♦ Interiors 

♦ Landscape & Exteriors  

♦ Memorials 

♦ SMEPFP  

♦ Security 

♦Temp Use-Phasing 
 

 New Business 
 Meeting Minutes 
 Adjournment 

 

 

 



The listings of matters are those reasonably anticipated by the Chair which may be discussed at 

the meeting.  Not all items listed may in fact be discussed and other items not listed may also be 

brought up for discussion to the extent permitted by law.   

 

Members of the public are asked to send written comment to kfitzgerald@arlington.k12.ma.us. 

Documents regarding agenda items will be made available via the Town's website. 

 

https://www.mass.gov/doc/open-meeting-law-order-march-12-2020/download 

 

 

Topic: AHS Building Committee Meeting  

Time: This is a recurring meeting Meet anytime 

 

Join Zoom Meeting 

https://town-arlington-ma-us.zoom.us/j/89551871411 

 

Meeting ID: 895 5187 1411 

Passcode: 360185 

One tap mobile 

+16469313860,,89551871411# US 

+13017158592,,89551871411# US (Washington DC) 

 

Dial by your location 

        +1 646 931 3860 US 

        +1 301 715 8592 US (Washington DC) 

        +1 309 205 3325 US 

        +1 312 626 6799 US (Chicago) 

        +1 646 876 9923 US (New York) 

        +1 669 444 9171 US 

        +1 669 900 6833 US (San Jose) 

        +1 719 359 4580 US 

        +1 253 215 8782 US (Tacoma) 

        +1 346 248 7799 US (Houston) 

        +1 386 347 5053 US 

        +1 408 638 0968 US (San Jose) 

        +1 564 217 2000 US 

Meeting ID: 895 5187 1411 

Find your local number: https://town-arlington-ma-us.zoom.us/u/kjyoLwXlQ 

 

https://www.mass.gov/doc/open-meeting-law-order-march-12-2020/download
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• PH-1 Bldg. D  &E punchlist, Currently (53) open items, (39) Ready for Review, and (2,975) Closed. 

• Phase 2 foundations and UG MEP/FP Utilities continued through September. 

• Phase 2 Structural Steel erection occured on 9/19/22. Overall steel erection is impacted due to PIF's & 

Foundations installed out of sequence related to initial delay of the underground storage tank permitting.        

• As of 9/23/22 Schedule Update, Phase 2 turnover is (5) days behind schedule. Consigli continues to review the 

current work and future activities for acceleration and recovery.  

• Owner design decisions required for Phase 2 + 3 Super Graphics & Signage for formal issuance of design files in 

order for CCC to produce submittals and procure/release long lead materials for phase 2. 

• PH-2 materials.  Inventory of materials in storage and all materials that can be released into production 

continues so as to reduce the potential for supply chain impacts.   

• Formal decision on schedule modifications to start of Phase 3 & 4 construction required in October.       

The image part with relationship ID rId10 was not found in the file.



Arlington HS – September Progress Photos

Building B Steel Erection



Arlington HS – September Progress Photos

Bldg. C Backfill & Compaction



Arlington HS – September Progress Photos

Underground Electrical & Plumbing



Arlington HS – September Progress Photos

East High Wall Formwork 



Arlington HS – September Progress Photos

Vapor Mitigation Membrane



Arlington HS – September Progress Photos

Area 2 Foundations



Arlington HS – September Progress Photos

Phase 2 Aerial View
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Arlington High School Building Committee 

     Minutes  

  
 

Meeting Date: Tuesday, September 6, 2022, 6:00 p.m.  

Location:         Conducted via Remote Participation 

  
AHS Building Committee members  

  Jeff Thielman, School Committee Representative, Chair 

  Elizabeth Homan, Superintendent, Co-vice chair 

  Sandy Pooler, Town Manager, Co-vice chair 

  Kirsi Allison-Ampe, School Committee Representative 

  Francis Callahan, Community Member Representative 

  John Cole, Permanent Town Building Committee 

  Tobey Jackson, Community Member Representative  

  Matthew Janger, AHS Principal  

  Ryan Katofsky, Community Member Rep 

  Brett Lambert, PTBC Representative 

  Kate Loosian, Community Member Representative 

  Michael Mason, APS Chief Financial Officer 

  William McCarthy, AHS Assistant Principal 

  Judson Pierce, Community Member 

  Paul Raia, Disabilities Commission Rep, absent 

  Rob Behrent, Facilities Dir, Town of Arlington 

  Amy Speare, Community Member Representative, exited 7:32 p.m.  

  Shannon Knuth, Teacher Representative 

  Kent Werst, Teacher Representative 

 

Also:   

  Jim Burrows, Victoria Clifford absent , Sy Nguyen  Skanska 

  Lori Cowles, Arthur Duffy  HMFH Architects, Inc. 

  John LaMarre, Chris Webber, Todd McCabe  Consigli 

  Karen Fitzgerald, AHSBC Recording Secretary 

  Jane Morgan, Liz Exton, School Committee members  

 

Membership Update 

On  a motion by Sandy Pooler, seconded by John Cole it was voted to appoint 

and add Robert Behrent as a member of the Finance Subcommittee.  

Roll Call:  Liz, Kirsi, Frank, Michael, Matt, Ryan, Brett, Kate, Bill, Judson, 

Sandy, Amy and Jeff 
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Skanska Update 

 

• Phase 2 Turnover Schedule and Phase 3  

 

Mr. Burrows provided the full AHS Building Committee members a historical review of the 

AHS Building project and the turn over dates for Phase 2 and Phase 3. Dr. Homan will also 

share this information with the School Committee members on Thursday evening during their 

meeting.   

 

 

Mr. Thielman presented the letter written to give a background on Phase 2 opening issues.   

 

 
To: Arlington High School Building Committee 
 

From: Jeff Thielman, Chair  

 

Date: September 2, 2022  

 

Re: Phase 2 Opening 

 

Dear Colleagues: 

 
I write to give you background on something that will be discussed at our meeting on 9/6/22. 

Per the Town’s contract with Consigli Construction, Phase II of the AHS Building project is 

scheduled to be completed by September 19, 2023, and Fusco House and the Blue Gym are 

scheduled to be demolished during the 2023 summer. As a result, there will not be enough 

classrooms to hold the entire high school student body between Sept 5 and September 25, 

2023. 

The purpose of this memo is to acquaint the Building Committee with the issues facing the 

school district and the impacts of various solutions on the budget and schedule of the 

building project. 

Context for the AHSBC discussion on Tuesday, September 6, 2022 

On Tuesday, Dr. Homan and Dr. Janger will report on discussions thus far on how to begin the 

2023-24 school year at AHS. Dr. Janger supplied a memo on 8/23/22 that was discussed by the 

Arlington School Committee’s Curriculum, Instruction, Assessment, and Accountability 

(CIAA) subcommittee on August 26, 2022. The memo outlined parameters and options school 

leadership is considering, including a half- day shift schedule and the use of extra classrooms. 

The subcommittee discussed the memo as well as the possibility of asking the Building 

Committee to shift the demolition of Fusco and the Blue Gym (and therefore the AHS project) 

to enable a normal academic schedule for students until the Phase II facility is complete. 
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The project team has looked at the schedule to see if there is a way to accelerate the work 

to finish Phase II by the start of school on September 5, 2023, but an earlier move-in date 

is not feasible due to an already tight schedule. 

A decision needs to be made on the project schedule by the end of September. As a result, the 

School Committee will take a vote this month on a plan to begin the 2023 school year at 

Arlington High School. Following that vote, the Building Committee will be asked to consider 

releasing contingency funds to pay for costs associated with the opening of the school in 

September of 2023. 

The options for the Building Committee range from using $125,000 in contingency funds to 

support a shift schedule (described below) – which will require building access space to 

Downes House, a temporary food services operation in the front lobby, and a tent/seating 

area at the front entrance – to $1.2 million to fund the costs of a three-month project 

extension. 

Phase 2 project Schedule 
 
The contracted project schedule is: 

• Abatement and demolition of Fusco House and the Blue Gym begins 7/3/23 and ends 

9/12/23 

• Phase 2 (Central Spine, Humanities Wing) is to be completed on 9/19/23 

• Staff moves into the new Humanities wing from 9/20/23 to 9/24/23 

• The first day of school in the newly completed Phase II building is 9/25/23 

The demolition of Fusco House and the Blue Gym limits the number of classrooms and 

other spaces available for students and staff in September of 2023. 

Alternatives under consideration for beginning the 2023 school year 

The school district’s leadership is evaluating two options for beginning the school year: 

Option 1 – Half Day Shift Schedule: 

• From Tuesday, September 5 through Tuesday, September 19, three classes would take 

place in the morning for most grade 9-10 grade students, and three classes would take 

place in the afternoon for most 11-12 grade students. 

• There would be one lunch period, served in the lobby and front plaza. 

• This option would require AHS to reduce half-days later in the year to meet the state 

requirement to provide 990 hours of instruction to high school students. AHS 

currently offers more hours of instruction than the state minimum, and with this 

schedule, students would lose approximately 32 hours of instructional time compared 

to the current AHS calendar and schedule. 

Option 2 – Shift the Demolition of Fusco and the Blue Gym: 

• This option includes a request to the Building Committee to amend the schedule so 
that the demolition of Fusco and the Blue Gym occurs after the new wing is complete. 

The option allows for a normal return to school for all students but would mean 
abatement and demolition work would not begin until after 9/25/23. 
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• This shift would extend the overall project by three (3) months and result in 
extending the staffing time for each member of the project team. 

In either of these options, AHS would need to find 2-3 school days later in the year as make-

up days to meet the state’s 180-day requirement. This is due to the need to complete the 

physical move into Phase II and the five days needed to make the move. These days could 

be added at the end of the school year, taken during the February or April vacation weeks, or 

recovered through other schedule adjustments. 

 

August 26 Curriculum, Instruction, Assessment, and Accountability Subcommittee 

Meeting 

 

Six of seven members of the School Committee attended the meeting of this 

subcommittee on August 26 and discussed the options presented by Dr. Janger. 

Committee members are concerned about the effects of a shift in the project schedule and 

any resulting additional costs. At the same time, some members feel that it would be in the 

best interests of students to delay the abatement and demolition of Fusco House and the Blue 

Gym to allow students to have a normal opening of school in September of 2023. This plan 

would allow students not to lose any learning time and experience a normal schedule at the 

beginning of the new school year. 

Phase 3 Components 

As a reminder, the following are the key components of Phase III: 
 

● Gymnasiums 

● Locker Rooms 

● Fitness Center 

● LABBB Program 

● ACE Offices 

● Main Administration space 

 

Impacts of Each Option 

 

If the district adopts Option 1 (Half Day Shift), the Arlington High School Building 

Committee will be asked to take a vote on whether to release $125,000 (approximately) 

from contingency funds. This option also will require the AHSBC and project team to 

develop a solution for the location of the LABBB program from June-September 2024. 

If the district pursues Option 2 (shift the timeline for the demolition of Fusco House and the 

Blue Gym), the design team estimates that the end date for the entire project will move from 

April 2025 to August 2025 and cost an additional $1.2 million. Option 2 allows for continued 

use of Downes and the Blue Gym through December 2024 and resolves issues related to 

space for athletics and the LABBB program during the Phase 3-4 Transition. 
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Should the School Committee vote to support Option 2 and therefore require the school to 

open with full days of classes, the Building Committee will be asked to take a vote on 

whether to use approximately $1.2 million in contingency funds. 

 

 

Under Option 2, the impact on the remaining schedule is as follows:   

 

 
 

 

 

Contingency Funds Available 

 

As of August 26, 2022, the project has $7,723,128 in contingency funds available for 

unforeseen conditions, design changes, and additional scope. 

 

 

Milestone Contracted Timeline New Timeline if Fusco House/Blue 
Gym demolition is moved 

Phase 3 Abatement & 
Demolition of Fusco House 

7/3/23 to 9/12/23 ● Demolition of Fusco begins after 

9/23/23 

● Work occurs while students are in 

school (with appropriate dust, and 

noise mitigation) 

Phase 3 Construction ● Begins 9/20/23 

● Completed 9/24/24 

● Classes would start on 

time for AHS students in 

Fall 2024 with some 

displacement of PE, 

athletics, and LABBB 

● Completion December 2024 

● Move in over Winter Break, 2024- 

25 

Phase 4 Abatement & 
Demolition of Downes 
House 

6/25/24 to 9/24/24 ● Begins January 2025 

● Completion April 2025 

Phase 4 Site Development 
(fields, etc.) 

6/25/24 to 4/25/25 April 2025 to September 2025. Fields 
ready by the start of school 

 

Description Budget Remaining Notes 

Guaranteed Maximum 
Price Contingency 

$6,967,419 $3,851,354 Includes projected and 
approved funds 

Owner’s Soft Cost 
Contingency 

$2,769,807 $682,732 Includes projected and 
approved 

Construction 
Contingency 

$7,075,741 $3,189,042 Includes projected and 
approved 

TOTALS $16,812,967 $7,723,128  
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Contingency costs are reviewed monthly by the AHSBC Finance Subcommittee. All individual 

costs and change orders greater than $100,000 are reviewed by the full committee. 

The contingency funds exclude the Allowance and Hold budget line items, which are for 

known, potential costs that could not be estimated at the time of contract. 

 

Report to 2023 Town Meeting 

The Building Committee’s report to Town Meeting in the spring of 2023 will include 

information on any vote the committee takes to accommodate the opening of Arlington High 

School in September of 2023. 

 

Next steps 

The purpose of the Building Committee’s discussion on September 6 is to share information on 

options under consideration for the opening of school at AHS next September, discuss potential 

impacts on the project, and solicit your feedback. Through the CIAA subcommittee, the School 

Committee has requested additional information on the options and building schedules and will 

discuss the matter at its meeting on September 8, 2022. 

 

A decision on whether to extend the end date of the project needs to be made by the end of this 

month. 

 

Dr. Homan spoke on her and Dr. Matthew Janger presentation on the Fall 2023 AHS Schedule 

and Project Recommendation.   https://docs.google.com/presentation/d/1ILwDNXezOwqV-

XE3UtB4bo3PB-rg-D1kk0NdGktajmE/edit?usp=sharing  

 

The committee members discussed the timeline, working remotely and hybrid for the students, 

starting before Labor Day, attending classes on non-school days, shifting the construction 

timeline to get ahead and keeping the Downes building online what that would mean for the 

students of AHS, but it was noted that this is not feasible because the schedule is too tight 

The administration noted it would not work due to union contracts, space is needed for LABBB 

and we cannot due to DESE regulations, Arlington would have to apply for waivers.  Jim 

mentioned using the contingency money from a couple of funds.  Members wanted the project 

managers to realize this is not extra money or a savings bank but contingency money they will 

have to absorb.  Members discussed doing a straw poll on how each member felt about option 1 

or option 2 but they seem to all agree that they need additional information and the variables 

are incomplete at this time and are nervous about not having a safety net if the project was 

delayed and now they have no backup plan or building to use.  The other concern is that the 

project managers need to know the committees decision soon because they would need to 

schedule workers now for next year.  Members requested additional costs and a sense of all 

implications before making the final decision.    

 

Consigli Update 

 

John LaMarre gave the following update on the overview of the project for the month.  

 

• Auditorium, production, music classroom AV equipment & millwork summer work has been 

completed.  Auditorium productions can occur in September. 

https://docs.google.com/presentation/d/1ILwDNXezOwqV-XE3UtB4bo3PB-rg-D1kk0NdGktajmE/edit?usp=sharing
https://docs.google.com/presentation/d/1ILwDNXezOwqV-XE3UtB4bo3PB-rg-D1kk0NdGktajmE/edit?usp=sharing
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• Remainder of Phase 1 Sidewalks, Hardscape, Landscape/Irrigation (Entry plaza, Mass Ave, & 

Schouler Ct. were completed in August. 

• PH-1 Bldg. D &E punch list, added scope work continued through August. Currently (85) 

open items, (98) Ready for Review, and (2,958) Closed. 

• Phase 2 PIF's (piles) completed in August, and concrete foundations and UG Utilities 

continued. Structural steel delivery was delayed (2) weeks due to impacts to installation 

sequence of Area 1 PIF's & Foundations. Area 1 PIF's/Foundations installed out of sequence 

due to delays in removal of UST, resulting in delay to completion of area 1 foundations and 

start of structural steel. As of 8/25/22 Schedule Update, Phase 2 turnover is (5) days behind 

schedule. CCC reviewing options for acceleration and recovery in future activities. First  

structural steel delivery is scheduled for September 12th 2022. 

• PH-2 materials. Inventory of materials in storage and all materials that can be released into 

production.   

 

Subcommittee Reports 

Communications – Tobey mentioned the School Tours will be held on Town Day, September 

17, 8:30-10:30 am and would like everyone to volunteer.   

Finance – Sandy, no report and noted Rob Behrent is now added to this subcommittee 

Interiors – Liz met on August 29 and had a conversation on school logos and images that will 

be displayed on school walls.  

Landscape & Exteriors – no report 

Memorials – no report 

SMEPFP – Ryan working to set up a meeting 

Security – no report 

Temp Use-Phasing – discussed during full meeting 

 

Meeting Minute Approval 

On a motion by Kate Loosian, seconded by Ryan Katofsky it was voted to approve the AHS 

Building Committee minutes of August 2, 2022. 

Roll Call:  Sandy Yes, Bill Yes, Liz abstained, John abstained, Tobey Yes, Kate Yes, Frank 

abstained, Michael abstained, Kirsi Yes, Matt Yes, Ryan yes, Judson Yes, Jeff abstained.   

 

New Business 

None 

 

Adjournment 

On a motion by Ryan Katofsky,  seconded by Frank Callahan, it was voted to adjournment at 

7:42 p.m. 

Roll Call:  Sandy, Bill, Liz, John , Tobey, Kate, Frank, Michael, Kirsi, Matt, Ryan, Judson, Jeff 

all voted Yes 

 

Respectfully submitted by Karen Fitzgerald  

Executive Assistant and Recording Secretary  
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