
TOWN OF ARLINGTON 
MINUTES OF THE PERMANENT TOWN 

BUILDING COMMITTEE MEETING 

Date: September 20, 2022 
Time: 7:00PM  
Location: Each of the Committee Members and the Guests Participated Utilizing the ZOOM 
Videoconferencing Platform or by Phone Conference 

Attendance:   Bob Jefferson, ,  John Maher,  Peter Martini, , Allen Reedy, Mike Rademacher, Jim 
Feeney, Brett Lambert, Rob Behrent 
 Absent - Bill Hayner,  
Guests: Josh Sydney, David Steeves, Jeff Alberti, Monique Rice, Bill Sterling 

Chairman Reedy called the meeting to order at 7:02 pm. 

TOWN YARD  
Mr. Sydney did a photo update of the project showing the following:  Building E HVAC rough 9/8, 
Bldg E domestic water install 9/8. Bldg E membrane roof 9/8, Bldg E cold form metal framing 9/8, 
stormwater underground retention system 9/9, new fuel tanks 9/12, sewer manhole 9/12, hazardous 
waste pipe removal 9/12, underground electrical and tel data conduits 9/13, Bldg E rough plumbing 
9/13, Bldg E 6 inch fire service 9/13, underground fuel tanks 9/13, drainage structure 9/13, PEMB 
framing at overhead doors 9/13, compaction at fuel tanks 9/13 and Bldg C roof 9/20. 
Mr Sydney then gave an update of the following progress: 
The abondoned tank that was found is having the liquid in it tested. It will need to be pumped out 
once it is determined what it is. It is a large tank with approx 4 feet of liquid in it. More to come. 
Salt Shed is substantially completed. Just finishing up checklist items 
Building C is waiting on approval for rotted roof deck 
Building D waiting on National Grid for location so they can do more exploratory on columns 
Building A still waiting on Eversource to do energizing at pole for primary power. this issue 
continues to add cost because of temp power and temp AC 
Building E erector for PEMB is having work force issues. SPM has instructed Commodore to resolve 
issues to get back on schedule and report back. 

Mr Sydney presented the following invoices: 
• Weston and Sampson- Invoice #9220368 – August services for CA, Env CA, Geotech CA -

$50,500.00
• Commodore Builders - Requistion #16 - August 2022 -NTE $1,641,508.80*
• Thielsch Engineering - Invoice # LS1035001 - Soil testing - $360.00



Motion was made by Maher and seconded by Martini to approve 3 invoices totaling $1,692,368.80 
Motion passed unanimously on a roll call vote 8-0 
 *Final reconciliation of Commodore Req #16 was $1,459,430.45 - 9/27/22 - Making the total for 
three invoices $1,510,290.45 
 
Mr Sydney presented the following change orders for approval: 
CCR10 - Reverse UG DetentionVE - $31,200. - Zero cost to town budget 
CCR38 - Ground improvements differing site conditions - $84,000. - split with CR71 
CCR52 - Contingency replenishment - $175.000. 
CCR51 - Building E spray fireproofing - $10,250. - split with CR84 
CCR50 - Drywall buyout overage - $79,827 - zero cost to town budget 
CR71  - Ground improvements differing site conditions - $30,000 - split with CCR38 
CR68 - Time extension - $250,000. 
CR84 - Building E spray fireproofing - $10,250 - split with CCR51 
OCO#9 - includes CR25B, CR71, CR75, CR84, CCR27, CCR38, CCR45, CCR50, CCR51,                   
CCR52 - $247,169.05 
OCO#10 - includes CR68 - $250,000 
A motion to approve all change orders was made by Jefferson and seconded by Maher 
Motion passed unanimously on a roll call vote, 8-0. 
 
Mr Sydney presented the following  additional change orders still in negotiations for approval: 
CR109 - Bldg C rotted deck demo and removal and replace deck - amount NTE $95,000. 
CR037 - Bldg A railing revision in Admin area - amount NTE $35,000. 
CR037A - Bldg A wood shop stairs and framing changes - amount NTE $40,000. 
CR058 - Bldg A new wood floor at shop - amount NTE $25,000. 
Mr Sydney explained all four change orders and reason for amounts requested. Mr Steeves 
contributed to the explanation and design changes. Discussion was held amongst committee and it 
was decided not to proceed with CR037 as presented but would want pricing to restore handrail on 
inside wall of stairs. 
Motion was made by Rademacher, seconded by Feeney to approve CR109, CR037A and CR058 
with the NTE amounts as presented. Motion passed unanimousely on a roll call vote, 8-0 
 
CENTRAL SCHOOL 
Mr. Kirby sent an email  update on the status of the project which the Chair presented:  
HVAC commissioning to be done on 9/27 and 9/28. 
Mr Sterling stated that submittals were approximately 80 percent complete. 
 
The following invoices were presented and motion to approve by Jefferson and seconded by Martini: 

• Vertex- Invoice #179670- OPM services August 2022 -  $2392.50 
• KSR – Invoice #25 – Pay Requsition for August 2022 - NTE $45,383.71 
• Broadlink Technology - Invoice # 3393-05 - AV install and services - $8,631.43 

The  invoices were unanimously approved by roll call vote 8-0  
 
Motion was made by Maher, seconded by Feeney to approve the minutes of the September 6, 2022, 
meeting . Motion passed unanimously on a roll call vote 8-0. 
 
Whereupon a motion was made by Maher seconded by Jefferson to adjourn at 8:37 PM and it was 
unanimously voted. 
 



 
                                                                                                Respectfully Submitted, 
                                                                                                Robert Jefferson                                                                                            


