
 

TOWN OF ARLINGTON 
MINUTES OF THE PERMANENT TOWN 

BUILDING COMMITTEE MEETING 

                                                            
Date: April 18, 2023  
Time: 7:00PM  
Location: Each of the Committee Members and the Guests Participated Utilizing the ZOOM 
Videoconferencing Platform or by Phone Conference 

 
Attendance:   Bob Jefferson, ,  John Maher,  Peter Martini, , Allen Reedy, Rob Behrent, Mike 
Rademacher, Jim Feeney, Brett Lambert,  
Absent - School Commitee Representative vacant 
Guests: Josh Sydney, David Steeves, Monique Rice 
 

Chairman Reedy called the meeting to order at 7:01 pm.  
 
TOWN YARD  
Mr. Sydney did a photo update from April 5, 2023 of the project showing the following:  Building E 
interior and exterior finishes and Grove St elevation. Building A interior finishes and storefront. 
  
Mr Sydney then gave an update of the following progress: 
Building E exterior of building progressing. Completion date of 4/15/23 has passed. Hoping for 
substantial completion of Buildings A and E by 5/10/23. CM is trying to schedule final inspections 
but OPM still has punchlist to do. Move in for endusers is scheduled for third to fourth weeks of 
May. Phase 2 for Buildings B, C, and D and connector between A and B to hopefully start once 
move out happens. There is still some investigating of the unknown tank found near front side of 
Buidling E. Liquid has been pumped out and the decision to remove or leave in place is still being 
researched.  
Chairman Reedy questioned if CM was properly staffing site and moving with urgency. 
Mr Sydney stated he felt that CM could be doing better but also reminded about underperforming 
subs being part of the problem. He continues to pressure the CM for adequate staffing to complete 
phase 1.  
Mr Sydney also updated committee that we are still pursuing energy rebates from National Grid 
possibly over $100,000. 
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Mr Sydney also explained two issues of concern that could result in additional cost. First is 2 stock 
piles of contaminated dirt which has not been removed and is effecting site work. Dispute over cost 
of removal. OPM is working with CM to remove. There was a design change on guard rail near salt 
shed and dispute over cost. More to follow. 
  
Mr Sydney presented the following invoices: 

• Commodore Builders - Requisition #23- March 2023 - $1,448,525.19 
• Weston and Sampson - Invoice #3230530 - CA services February 2023 - $39,200.00 
• Weston and Sampson - Invoice #4230110 - Utility rebates service - $3,000.00 

Motion was made by Mr. Jefferson and seconded by Mr. Lambert  to approve 3 invoices totaling 
$1,490,725.19 Motion passed unanimously on a roll call vote 8-0 
 
Mr Sydney presented the updated budget, CM contingency log, CR exposure log and the Budget 
Reallocation log as of 4/18/23. Changes within each report were from approved expenses or transfers 
to budgets.  
 
CENTRAL SCHOOL 
Mr. Kirby sent an email update to the Chairman which he presented. Very minor updates and 
changes. 
 
Motion was made by Mr Maher, seconded by Mr Rademacher to approve the minutes of the April 4, 
2023 meeting . Motion passed unanimously on a roll call vote 8-0. 
 
Whereupon a motion was made by Mr Maher seconded by Mr Jefferson to adjourn at 8:12 PM and it 
was unanimously voted. 
 
NEXT MEETING - TUESDAY MAY 2, 2023 - 7:00 pm 
 
                                                                                                Respectfully Submitted, 
                                                                                                Robert Jefferson                                                                                          


