
TOWN OF ARLINGTON 

MINUTES OF THE PERMANENT TOWN 

BUILDING COMMITTEE MEETING 

Date: June 6, 2023 

Time: 7:00PM  

Location: Each of the Committee Members and the Guests Participated Utilizing the ZOOM 

Videoconferencing Platform or by Phone Conference 

Attendance:    Bob Jefferson, John Maher,  Mike Rademacher, Allen Reedy Peter Martini,  Jim Feeney, 

Paul Schlichtman 

Absent -Brett Lambert,  Rob Behrent,  

Guests: Josh Sydney, Jeff Alberti, David Steeves,  Monique Rice,  

Chairperson Reedy called the meeting to order at 7:03 pm. 

TOWN YARD 

Mr. Sydney did a photo update of the project showing photos from 5/30 including the following:  

Building A interior finishes of workshop.  Also photos from 5/16-5/30 of Building E interior finishes 

of offices, breakroom, dispatch, work area and storage. Grove St frontage, parking lot and temporary 

striping. 

Mr. Sydney also gave the following update: These are the following issues that are ongoing. IP 

agreed that the unknown tank can be backfilled. There continues to be soil stockpiles that need to be 

offsighted. Problem with the translucent panels need to be corrected. Railings installed, finish 

pavement, curbing, window testing ongoing and move in. 

Mr Reedy questioned the schedule. Mr Sydney stated we are 2 months behind and that Phase 2 will 

be 5 months to finish.  

Mr Sydney presented the following change orders for approval: 

CCR91 - Brick Pavers-$15,667.00. - Zero cost to town budget 

CCR99 - Temp striping-$3,542.00. - Zero cost to town budget 



CCR104- Bldg E roof exposure-$22,164.00. - Zero cost to town budget 

A motion to approve all change orders was made by Mr. Jefferson and seconded by Mr. Maher. 

Motion passed unanimously on a roll call vote, 7-0. 

 

Mr Sydney presented the following invoices: 

• SPM - Invoice #28- SPM OPM services May 2023 - $28,951.45 and Cannon Design 

reimbursables $3,341.80- Total $32,293.25 

• Weston and Sampson - Invoice #6230503 - CA services thru 5/26/2023 -$29,633.00, CA 

contract balance - $40,000.00, Amendment #7 -$200,000.00,Amendment #8 -$120,000.00, 

Amendment #10 - $19,850.00 --Total invoice $330,483.00 

• Weston and Sampson - Invoice #5230220 - Utility rebate incentives --$1000.00   

Motion was made by Mr. Jefferson  and seconded by Mr. Martini to approve 3 invoices totaling 

$362,776.25. Motion passed unanimously on a roll call vote 7-0 

 

Ms Sydney reviewed the CR log and stated that  we have $405,081 remaining. Budget reallocation 

log and budget was unchanged. CM contingency log changed with tonight's approval and the CM is 

currently $204,081 into his fee and expected to continue to increase. 

 

Mr Maher questioned when we would receive the information on reduced scope and/or VE. 

Mr Sydney stated it would be at next meeting. 

 

Mr Sydney presented Weston and Sampson Amendment #9 for additional services for six months 

extended through November 17, 2023. Cost of Amendment #9 is for  $150,000.00  This issue had 

been discussed at length in previous meetings. 

Motion was made by Mr. Jefferson  and seconded by Mr. Martini to approve Weston and Sampson 

Amendment #9 as presented for $150,000.00   Motion passed unanimously on a roll call vote 7-0. 

 

Mr Sydney presented SPM Amendment #2 for additional CA services  for six months and list of 

other services previously performed. Cost of Amendment #2 is for  $299,000.00  Discussion held. It 

was decided to extend the CA services for six months at a rate of $25,000.00 per month. There would 

be no additional services included at this time but could be looked at in the future. 

Motion was made by Mr. Maher  and seconded by Mr. Jefferson to approve SPM Amendment #2 as 

negotiated for $150,000.00   Motion passed unanimously on a roll call vote 7-0. 

 

CENTRAL SCHOOL 

No update. 

  

Motion was made by Mr. Maher, seconded by Mr. Rademacher to approve the May 16, 2023 minutes 

as presented. Motion passed unanimously on a roll call vote, 7-0 

 

Whereupon a motion was made by Mr. Jefferson seconded by Mr. Maher to adjourn at 8:29 PM and 

it was unanimously voted. 

 

NEXT MEETING WILL BE JUNE 20, 2023 7:00pm 

 

 

                                                                                                Respectfully Submitted, 

                                                                                                Robert Jefferson                                                                                             


