
 
TOWN OF ARLINGTON 

MINUTES OF THE PERMANENT TOWN 
BUILDING COMMITTEE MEETING 

 
Date: January 3, 2023  
Time: 7:00PM  
Location: Each of the Committee Members and the Guests Participated Utilizing the ZOOM 
Videoconferencing Platform or by Phone Conference 
 
Attendance:   Bob Jefferson, ,  John Maher,  Allen Reedy, Brett Lambert,  Jim Feeney,  Mike 
Rademacher, Peter Martini, Bill Hayner, Rob Behrent 
Absent -  
Guests: Josh Sydney, David Steeves,  Jeff Alberti 

                      
Chairperson Reedy called the meeting to order at 7:00 pm.  
 
TOWN YARD  
Mr. Sydney did a photo update of the project showing the following:  Building E - maintenance 
building - drywall 12/20, metal framing 12/21, MEP and FP rough 12/21, rigging hoist install 12/21, 
encloser 12/29. Building A/B connector form and footings 12/22, subgrade 12/22.  UG drainage 
install ongoing 12/20, drainage structure install 12/21. 
 
Mr. Sydney also gave the following update: Tank removal soil testing came back clean, building E 
admin windows frames are being installed, switch gear should be delivered 1/4/23, elevator expected 
second week of February. Building E completion date is scheduled for 3/15/23 but GC has a 30 day 
grace period so expected date of completion of Building E is 4/15/23. Retesting of windows in Bldg 
A will be 1/9/23. Mr Sydney is working on list and finalizing cost for Industrial Parties claim. 
 
Mr. Sydney presented the following invoices: 

• UTS Testing- Invoice #103237 - Testing and Inspections services thru 12/8/22- $9,574.89 
• SPM - Invoice #23- SPM OPM services December 2022 - $29,185.55 and Cannon Design 

reimbursables $3,341.80 - Total $32,527.35 
Motion was made by Mr. Jefferson and seconded by Mr. Maher to approve 2 invoices totaling 
$42,102.24. Motion passed unanimously on a roll call vote 9-0 
 
 Mr. Sydney reviewed the CM contingency log and stated there was $100,000.00 remaining but if all 
claims are approved and procesed it will be depleted. 
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Mr. Sydney reviewed the CR log and stated that if we had to commit to all items there would be a 
$67,000.00 deficit left in the owner’s contingency. Mr. Sydney stated that he was going to look into 
claims and line items closer and to present more info at next meeting. Discussion held by committee 
and wanted update at next meeting.  
 
Mr. Sydney reviewed the Budget Summary and stated it was status quo other than tonight’s expended 
cost. He requested to have a meeting with Mr. Maher and any PTBC members to review budget and 
see if there were line items we may be able to move to contingency. Examples were utility 
backcharge, temporary housing and FFE budget. Legnthy discussion by committee about each item 
and possible options moving forward. More to follow. 
 
Mr. Sydney reviewed the Budget Reallocation log and stated only changes were from last change 
orders. 
 
Mr. Sydney brought up the issue of possibly getting funds or reimbursement from IT for items such 
as switch gears or IT products. Discussion by committee and Mr. Feeney stated he would start a 
conversation about funds with endusers but felt it was still early in the project as well as the budget 
process. 
 
Mr. Sydney wanted to notify the committee that aside from the budget and change order issues that 
the finish product of the project is high quality. 
 
CENTRAL SCHOOL 
No report from Mr Kirby. No changes to project. 
Mr. Behrent reported that the noise in the great room has been decreased and that he was still 
monitoring. 
 
Motion was made by Mr. Maher, seconded by Mr. Hayner to approve the December 20, 2022 
minutes as presented. Motion passed  on a roll call vote, 9-0 
 
Whereupon a motion was made by Mr. Jefferson seconded by Mr. Maher to adjourn at 7:53 PM and 
it was unanimously voted. 
 
NEXT MEETING WILL BE JANUARY 17, 2023 7:00pm 
 
 
                                                                                                Respectfully Submitted, 
                                                                                                Robert Jefferson                                                                                            


