
Arlington High School Building Committee 

Finance Subcommittee Meeting 

Thursday, August 10, 2023 

Conducted by Remote Participation 

4:00 PM – 4:30 PM  

Agenda 

 
 Budget Update 

 Change Logs 

 Change Order #30 Review/Approval 

 Consigli Pay App #40 Review/Approval 

 Meeting Minutes Approval Review/Approval 

 New Business  

 

Topic: AHS Building Finance Subcommittee  

Time: Aug 10, 2023 04:00 PM Eastern Time (US and Canada) 

 

Join Zoom Meeting 

https://town-arlington-ma-us.zoom.us/j/86441699637 

 

Meeting ID: 864 4169 9637 

Passcode: 273585 

 

One tap mobile 

+13126266799,,86441699637#,,,,*273585# US (Chicago) 

+16468769923,,86441699637#,,,,*273585# US (New York) 

 

Dial by your location 

• +1 312 626 6799 US (Chicago) 

• +1 646 876 9923 US (New York) 

• +1 301 715 8592 US (Washington DC) 

• +1 408 638 0968 US (San Jose) 

• +1 669 900 6833 US (San Jose) 

• +1 253 215 8782 US (Tacoma) 

• +1 346 248 7799 US (Houston) 

 

Meeting ID: 864 4169 9637 

Passcode: 273585 

 

Find your local number: https://town-arlington-ma-us.zoom.us/u/keAXZEz3GH 

 

https://town-arlington-ma-us.zoom.us/j/86441699637
https://town-arlington-ma-us.zoom.us/u/keAXZEz3GH


Client:

Cost of work + Contingency Contracts / PO's executed Amount invoiced Committed + Submitted Changes

TBD

 

100% 101% 84%

100% 98% 60%

100% 100% 63%

100% 100% 79%

100% 100%
100% 100% 84%

58% 84% 100% 100% 73%

100% 100% 52%

100% 100% 104%

100% 80% 51%

100% 98% 69%

100% 97% 66%

100% 100%
100% 100% 34%

67% 68% 100% 98% 60%

Invoiced to Date:

Contract Amount Remaining:

$260,494

$0

$260,494

$175,327

$85,167

Firm:

Original Contract Amount:

Contract Changes to Date:

Total Amount:

Invoiced to Date:

Original Contract Amount:

Contract Changes to Date:

Total Amount:

Invoiced to Date:

Contract Amount Remaining:

Contract Changes to Date:

Total Amount:

Invoiced to Date:

Contract Amount Remaining:

$2,211,644

$234,592,855

$160,788,305

Consigli Construction Company 

Project Name:

Town of Arlington
Location:

Original Contract Amount:

Contract Changes to Date:

Total Amount:

%

97%

Arlington, MA

$5,297,827

$0

$0

Construction Contingency

TBD

Total Committed:

$282,965,982

$ Original

Cash Flow

$0

$5,297,827

A&E - Hazardous Materials

Division 1 - General Requirements

Testing Services

HMFH Architects, Inc.

$236,804,499

Firm: STV-DPM

$183,120

$8,010,600

$4,656,520

$3,354,080

Division 2 - Existing Conditions

Division 3 - Concrete  

Division 5 - Metals

Firm:

Division 23 - HVAC

Division 9 - Finishes

Other Project Costs

$21,182,478

$3,989,912

$76,016,194

$ Original $ Remaining Current

Arlington High School

12/31/2022

Total Spent

$195,831,287

%

97%

%

69%

Cost at Completion:

$282,965,982

Project No.:

$ Remaining Current

1317826
Report Date:

8/8/2023

$6,852

$25,172,389

$25,165,537

2/28/2026

A&E - Construction Contract Administration

A&E - Geotech & Geotech Environment

[ Select Cost Code ]

Other Project Costs

OPM - Construction Contract Administration

Total Budget:

$290,354,879
Owner's Contingency

$1,796,546 $142,066 $142,066

$7,578,280

$ Original $ Remaining Current $ Remaining Anticipated

$ Remaining Anticipated

$ Original $ Remaining Current $ Remaining Anticipated

$0

$ Remaining Anticipated

Skanska USA Building

$7,827,480Original Contract Amount:

Contract Amount Remaining:

Firm:

$0

$0

58% 84%

68%67%
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$50,000,000

$100,000,000

$150,000,000

$200,000,000

$250,000,000

$300,000,000

$0

$20,000,000

$40,000,000

$60,000,000

$80,000,000

$100,000,000

$120,000,000

$140,000,000

$160,000,000

$180,000,000

Contingencies

Cash Flow

Key Contracts

Current Pay Period

Change Events

Pay App No.: 9

Pay App Amount: $154,770.85

Number Amount

Change as % of Orig. Budget:  0.8%

Approved Changes: 67 $2,280,454

Submitted Changes: 0 $0

Pending Changes: 0 $0

Rejected Changes: 0 $0

Approved Budget Transfers:  37 $2,107,494
0% 20% 40% 60% 80% 100%

Budget vs. Actual

Pro Pay

Amount Submitted: $172,825,892.82

Amount Reimbursed: $58,543,052.00



TOTAL: $282,634,533 $282,965,982 ($331,449) $195,805,487 $87,160,495
Cost Code Description Cost Code Approved Budget Amount Committed Amount Budget Remaining Invoice  to Date Remaining Invoice 

Amount

Feasibility Study Agreement 0000-0000 $0 $0 $0 $0 $0 

OPM - Feasibility Study 0001-0000 $442,880 $442,880 $0 $439,550 $3,330 

A&E - Feasibility Study 0002-0000 $1,285,582 $1,285,582 $0 $1,285,582 $0 

Environmental & Site 0003-0000 $261,690 $261,690 $0 $263,588 ($1,898)

Other 0004-0000 $6,098 $2,138 $3,960 $2,138 $0 

Legal Fees 0101-0000 $82,708 $0 $82,708 $0 $0 

OPM - Design Development 0102-0400 $738,194 $738,194 $0 $738,194 $0 

OPM - Construction Contract Documents 0102-0500 $1,564,643 $1,564,643 $0 $1,564,643 $0 

OPM - Bidding 0102-0600 $360,097 $360,097 $0 $360,097 $0 

OPM - Construction Contract Administration 0102-0700 $4,538,462 $4,538,462 $0 $1,554,036 $2,984,426 

OPM - Closeout 0102-0800 $366,324 $366,324 $0 $0 $366,324 

OPM - Extra Services 0102-0900 $0 $0 $0 $0 $0 

OPM - Reimbursables & Other Services 0102-1000 $0 $0 $0 $0 $0 

OPM - Cost Estimates 0102-1100 $0 $0 $0 $0 $0 

OPM - Other Project Manager Costs 0102-9900 $0 $0 $0 $0 $0 

Advertising 0103-0000 $0 $0 $0 $0 $0 

Permitting 0104-0000 $0 $0 $0 $0 $0 

Owner's Insurance 0105-0000 $735,190 $735,190 $0 $1,460,968 ($725,778)

Other Administrative Costs 0199-0000 $0 $0 $0 $0 $0 

A&E - Basic Services 0201-0000 $0 $0 $0 $0 $0 

Report By Cost Code - Summary



TOTAL: $282,634,533 $282,965,982 ($331,449) $195,805,487 $87,160,495
Cost Code Description Cost Code Approved Budget Amount Committed Amount Budget Remaining Invoice  to Date Remaining Invoice 

Amount

Report By Cost Code - Summary

A&E - Design Development 0201-0400 $4,224,185 $4,224,185 $0 $4,224,185 $0 

A&E - Construction Contract Documents 0201-0500 $6,906,450 $6,903,817 $2,633 $6,914,947 ($11,130)

A&E - Bidding 0201-0600 $422,419 $422,419 $0 $422,419 $0 

A&E - Construction Contract Administration 0201-0700 $9,652,035 $9,384,345 $267,690 $6,363,134 $3,021,211 

A&E - Closeout 0201-0800 $372,521 $372,521 $0 $0 $372,521 

A&E - Other Basic Services 0201-9900 $39,781 $20,739 $19,042 $29,357 ($8,618)

A&E - Construction Testing 0203-0100 $0 $0 $0 $0 $0 

A&E - Printing (Over Minimum) 0203-0200 $10,000 $182 $9,819 $182 $0 

A&E - Other Reimbursable Costs 0203-9900 $30,896 $12,972 $17,924 $12,841 $131 

A&E - Hazardous Materials 0204-0200 $476,227 $379,324 $96,903 $242,055 $137,269 

A&E - Geotech & Geotech Environment 0204-0300 $1,668,720 $1,634,509 $34,211 $1,156,932 $477,576 

A&E - Site Survey 0204-0400 $186,395 $174,295 $12,100 $179,429 ($5,134)

A&E - Wetlands 0204-0500 $1,090 $0 $1,090 $0 $0 

A&E - Traffic Studies 0204-1200 $95,810 $95,810 $0 $87,827 $7,983 

Land/Building Purchase 0301-0000 $0 $0 $0 $0 $0 

Appraisal Fees 0302-0000 $0 $0 $0 $0 $0 

Recording Fees 0303-0000 $0 $0 $0 $0 $0 

Pre-Construction Services 0501-0000 $305,508 $305,508 $0 $305,508 $0 

Construction Budget 0502-0001 $0 $0 $0 $0 $0 

GMP - Fee 0502-0010 $4,733,848 $4,733,848 $0 $2,977,728 $1,756,120 



TOTAL: $282,634,533 $282,965,982 ($331,449) $195,805,487 $87,160,495
Cost Code Description Cost Code Approved Budget Amount Committed Amount Budget Remaining Invoice  to Date Remaining Invoice 

Amount

Report By Cost Code - Summary

GMP - Insurance 0502-0020 $6,212,555 $6,212,555 $0 $6,219,070 ($6,515)

GMP - Contingency 0502-0030 $7,883,560 $7,883,560 $0 $216,604 $7,666,957 

Division 1 - General Requirements 0502-0100 $17,512,259 $17,512,259 $0 $18,157,349 ($645,089)

Division 2 - Existing Conditions 0502-0200 $7,032,406 $7,032,406 $0 $3,690,137 $3,342,270 

Division 3 - Concrete  0502-0300 $15,511,220 $15,511,220 $0 $11,356,365 $4,154,856 

Division 4 - Masonry 0502-0400 $6,668,000 $6,668,000 $0 $3,014,266 $3,653,735 

Division 5 - Metals 0502-0500 $19,717,018 $19,717,018 $0 $16,601,598 $3,115,420 

Division 6 - Woods, Plastics and Composites 0502-0600 $3,636,763 $3,636,763 $0 $2,396,804 $1,239,959 

Division 7 - Thermal and Moisture Protection 0502-0700 $9,172,086 $9,172,086 $0 $6,394,729 $2,777,357 

Division 8 - Openings 0502-0800 $8,572,580 $8,572,580 $0 $6,974,935 $1,597,645 

Division 9 - Finishes 0502-0900 $31,134,737 $31,134,737 $0 $19,612,585 $11,522,152 

Division 10 - Specialties 0502-1000 $1,778,736 $1,778,736 $0 $1,072,961 $705,775 

Division 11 - Equipment 0502-1100 $2,533,302 $2,533,302 $0 $1,355,133 $1,178,169 

Division 12 - Furnishings 0502-1200 $2,505,022 $2,505,022 $0 $2,008,988 $496,034 

Division 13 - Special Construction 0502-1300 $0 $0 $0 $0 $0 

Division 14 - Conveying Systems 0502-1400 $690,000 $690,000 $0 $457,518 $232,482 

Division 21 - Fire Suppression 0502-2100 $2,752,300 $2,752,300 $0 $2,262,926 $489,374 

Division 22 - Plumbing 0502-2200 $5,881,250 $5,881,250 $0 $4,282,018 $1,599,232 

Division 23 - HVAC 0502-2300 $30,581,035 $30,581,035 $0 $24,165,143 $6,415,892 

Division 25 - Integrated Automation 0502-2500 $0 $0 $0 $0 $0 



TOTAL: $282,634,533 $282,965,982 ($331,449) $195,805,487 $87,160,495
Cost Code Description Cost Code Approved Budget Amount Committed Amount Budget Remaining Invoice  to Date Remaining Invoice 

Amount

Report By Cost Code - Summary

Division 26 - Electrical 0502-2600 $20,348,587 $20,348,587 $0 $15,294,372 $5,054,215 

Division 27 - Communications 0502-2700 $0 $0 $0 $0 $0 

Division 28 - Electronic Safety and Security 0502-2800 $0 $0 $0 $0 $0 

Division 31 - Earthwork 0502-3100 $2,595,698 $2,595,698 $0 $1,577,778 $1,017,920 

Division 32 - Exterior Improvements 0502-3200 $26,834,384 $26,834,384 $0 $12,839,395 $13,994,989 

Division 33 - Utilities 0502-3300 $0 $0 $0 $0 $0 

Retainage to Contractor 0502-9900 $0 $0 $0 ($4,365,848) $4,365,848 

Alternates 0506-0000 $0 $0 $0 $0 $0 

Change Orders 0508-0000 $0 $2,211,644 ($2,211,644) $1,339,861 $871,783 

Utility Company Fees 0601-0000 $654,498 $641,665 $12,833 $943,339 ($301,674)

Testing Services 0602-0000 $825,000 $829,178 ($4,178) $694,496 $134,682 

Swing-Space/Modulars 0603-0000 $2,580,810 $2,576,882 $3,928 $2,576,882 $0 

Other Project Costs 0699-0000 $1,131,930 $1,105,299 $26,631 $678,410 $426,889 

Furnishings 0701-0000 $4,336,500 $4,187,316 $149,184 $1,575,324 $2,611,992 

Equipment 0702-0000 $4,044,543 $2,900,826 $1,143,717 $1,827,010 $1,073,816 

Other Furnishings & Equipment 0799-0000 $0 $0 $0 $0 $0 



Owner's Contingency Summary 8/8/2023

BRR No. Company Funds From Cost Code Amount Funds to Cost Code Transfer Description 

BBR#4 Cabot Risk Strategies, LLC Owner's Contingency $37,379.00 Owner's Insurance Parmenter Insurance Overage - General Liability & Builders Risk 

BBR#4 HMFH/McPhail Associated Owner's Contingency $39,158.70 A&E - Geotech & Geotech Environment Additional Services - McPhail Geotech & Geoenvironmental

BBR#4 HMFH/Samiotes Consultants, Inc. Owner's Contingency $2,475.00 A&E - Site Survey Additional Services - Site Survey related to Arlington DPW Project

BBR#4 HMFH/Samiotes Consultants, Inc. Owner's Contingency $12,485.00 A&E - Construction Contract Administration Additional Services -CA related to Arlington DPW Project

BBR#4 HMFH/Samiotes Consultants, Inc. Owner's Contingency $8,690.00 A&E - Site Survey Additional Services - Eversource Design Changes 

BRR#5 HMFH/BALA Consulting Engineers, Inc. Owner's Contingency $21,593.00 A&E - Construction Contract Documents Additional Services - Eversource & Ameresco Design Changes 

BRR#5 Town of Arlington - Custodial Owner's Contingency $50,000.00 Other Project Costs AHS Custodial Overtime 

BRR#5 Construction Risk Partners Owner's Contingency $7,185.00 Owner's Insurance Builders Risk - Contents Coverage 

BRR#5 HMFH/BALA Consulting Engineers, Inc. Owner's Contingency $2,750.00 A&E - Construction Contract Documents Additional Services -BALA Library Changes 

BRR#6 TBD Owner's Contingency $100,000.00 Other Project Costs Upcoming Phased Moving Costs 

BRR#6 Mosesian Center for the Arts Owner's Contingency $17,150.00 Other Project Costs Spring Musical Venue Rental 

BRR#6 CCS Owner's Contingency $4,731.00 Equipment Phase 1 Change Order #1 - Additional Dlab Equipment 

BRR#6 TBD Owner's Contingency $75,000.00 Other Project Costs Upcoming Phased Moving Costs 

BRR#6 TBD Owner's Contingency $200,000.00 Furniture Upcoming FF&E

BRR#6 HMFH/BALA Consulting Engineers, Inc. Owner's Contingency $37,400.00 A&E - Construction Contract Administration McPhail Increased Scope Task 17 - CA Vibration Monitoring Services

BRR#6 HMFH/BALA Consulting Engineers, Inc. Owner's Contingency $10,150.00 A&E - Construction Contract Documents BALA Addt. Services #8 - Change Phase 2 Urinals to Toilets 

BRR#6 Ameresco Owner's Contingency $404,498.00 Utility Company Fees Photovoltaic Relocation Fee

BRR#6 TBD Owner's Contingency $100,000.00  Furniture Upcoming FF&E - Additional Contingency 

BRR#6 CCS Owner's Contingency $3,312.00 Equipment Phase 1 Change Order #2 - Wall Box Cut-Ins / 75" IFPs Height Change 

BRR#7 HMFH/BALA Consulting Engineers, Inc. Owner's Contingency $3,988.00 A&E - Construction Contract Documents

Additional Services - BALA Electrical Design for VRF and Heat 

Recovery/Condensing Units

BRR#7 HMFH Architects, Inc. Owner's Contingency $215,000.00 A&E - Construction Contract Administration Phases 3 and 4 Extension

BRR#7 Skanska Owner's Contingency $183,120.00 OPM - Construction Contract Administration Phases and 3 & 4 Extension

BRR#7 HMFH/BALA Consulting Engineers, Inc. Owner's Contingency $4,480.00 A&E - Construction Contract Documents

Additional Services - BALA MEP Design for New Office on District Floor 

Building C

BRR#7 HMFH/CSS Owner's Contingency $23,320.00 A&E - Construction Contract Administration Additional Services - CSS Additional Site Review Construction Administration

BRR#7 Briggs Owner's Contingency $75,000.00 Testing Services Additional Construction Material Testing 

BRR#7 HMFH/BALA Consulting Engineers, Inc. Owner's Contingency $6,250.00 A&E - Construction Contract Documents Additional Services - BALA Design for Dividing LABBB Space 

BRR#7 Liberty Mutual Owner's Contingency $9,365.00 Owner's Insurance 2023-2024 Property Floater Insurance 

Total Owner's Contingency Spent $1,654,479.70

Owner's Contingency Budget $1,796,546.00

Remaining $142,066.30

Other Budget Transfers

BRR No. Company Funds From Cost Code Amount Funds to Cost Code Transfer Description 

BRR #1 HMFH Architects, Inc. Environmental & Site $49,100.00 A&E - Feasibility Study Additional Services - Revisions to Sports Fields & New Toilet Facility

BRR #1 HMFH/Universal Environmental Consultants A&E - Feasibility Study $210,020.00 Environmental & Site Environmental & Site Subconsultant Procurement Overage 

BRR #2 Skanska USA Building OPM - Feasibility Study $7,120.00 Other OPM Contract Savings Transfer

BRR #2 FSA BRR #2 Other $50,000.00 Environmental & Site Environmental & Site Subconsultant Procurement Overage 

BRR #2 FSA BRR #2 A&E - Feasibility Study $770.00 Environmental & Site Environmental & Site Subconsultant Procurement Overage 

BRR #2 FSA BRR #2 A&E - Feasibility Study $2,728.00 Other A&E Feasibility Contract Savings Transfer

BRR #3 Consigli Construction Company Pre-Construction Services $194,492.20 Swing-Space/Modulars Parmenter Construction Overage

BRR #3 HMFH Architects, Inc. A&E - Printing (Over Minimum) $40,000.00 A&E - Other Basic Services Additional Services - McPhail Geotech & Geoenvironmental

BBR#4 HMFH/McPhail Associated A&E - Other Reimbursable Costs $372,850.00 A&E - Geotech & Geotech Environment Additional Services - McPhail Geotech & Geoenvironmental

BBR#4 HMFH/Bryant Associates A&E - Wetlands $8,910.00 A&E - Traffic Studies Additional Services - Traffic Study - TOA Transp. Advisory Committee Request

BRR#5 Renaissance Alliance Insurance Services Other Project Costs $1,219.92 Owner's Insurance Parmenter School General Liability Audit Additional Premium

BRR#5 HMFH Architects, Inc. A&E - Other Basic Services $219.43 A&E - Other Reimbursable Costs Phase 1 FF&E Procurement Advertisement 

BRR#6 HMFH/BALA Legal Fees $6,842.00 A&E - Construction Contract Documents BALA Addt. Services #6 - Temp Kitch Off Equip 

BRR#6 HMFH/BALA Legal Fees $10,450.00 A&E - Construction Contract Documents BALA Addt. Services #7 - Change to natural gas for temp boiler 

BRR#6 HMFH Architects, Inc. Other $3,750.00 A&E - Other Reimbursable Costs AHS Logo Graphic Design Services

BRR#7 HMFH Architects, Inc. A&E - Hazardous Materials $17,285.00 A&E - Construction Contract Documents Budget Overage Transfer

BRR#7 HMFH Architects, Inc. A&E - Hazardous Materials $24,777.00 A&E - Other Reimbursable Costs Budget Overage Transfer

BRR#7 HMFH Architects, Inc. A&E - Hazardous Materials $6,711.00 A&E - Geotech & Geotech Environment Budget Overage Transfer

Total "Other" Transfers $1,007,244.55



8/8/2023

Arlington High School

Contingency/Allowance/Hold Summary

Total $27,376,957 $8,168,334 Note

Budget Remaining

GMP Contingency $6,967,419 $2,877,563
* Includes projected and approved.  Includes earmarked $400K for 

Ph 3 and 4 extension

Allowances & Holds $10,563,990 $3,350,789 * Includes projected and approved

Owner's Soft Cost Contingency $2,769,807 $142,066 *Includes earmarked $398,120 for Ph 3 and 4 extension 

Construction Contingency $7,075,741 $1,797,916

* Includes projected and approved.  Includes earmarked $400K for 

Ph 3 and 4 extension



Changes Log COR Pending FSC/SBC Approval Pending Consigli Change Request

CCC to provide response - Change Closed/Approved

OPM/HMFH Review Pending Owner Decisions

CR #* Change Doc Description CR Opened CR Issued Pricing Status CR Status

CR Amount 

Submitted

CR Amount 

Approved Estimated Value

 Date District 

Approval MSBA Category

Owner CO 

No.

Skanska 

Response

HMFH 

Response Status Comments

368 ASI 222 ASI-222 - Revisions to Foundation-Slab-Steel (BLDG B+A - PH 2+3)_EST 3/17/2022 8/11/2022 submitted Open $2,071 

419 ASI 166.1 ASI-166.1 - Roof Walkway Pad Layout Revisions & Scupper Locating dim 5/12/2022 7/19/2022 Wait Wait $8,121 coordinated.

447.2 Unforseen Bulk ACM Overage Projection Phase 3 6/9/2022 12/23/2022 Submitted Open $234,615 

447.3 Unforseen Bulk ACM Overage Projection Phase 4 6/9/2022 12/23/2022 Submitted Open $934,661 

480 PR 011 PR-011 Addition of Lacrosses Field Markings Submitted Open $13,885 

491 ASI 284 ASI-284 - Additional Display Case Lights + IT Receptacles (PH 1) 8/11/2022 9/12/2022 Submitted Open $9,670 Consigli to breakout into 2 

516 ASI 293.1 ASI-293 - Revisions and added dimensions at Part A Roof Framing 9/27/2022 2/7/2023 Submitted Open $54,670 2/8 4/5 trimax responded

519 Ph 3 and Ph 4 School Start 9/27/2022 Ear Mark Open $400,000 

551 Replacement Auditorium Door 236D 12/13/2022 1/6/2023 submitted Open $10,033 

554 ASI 267.3 ASI-267.3 - Revision to Slab Edge at 2nd Floor at Stair #7 (PH 3) 12/19/2022 Outstanding Open $7,054 

567 Winter Conditions & Temp Heat - Winter 2023 2/23/2023 Outstanding Open $300,000 

567.1 Winter Conditions & Temp Heat - January 2023 2/23/2023 Outstanding Open $131,000 

573 ASI 326 ASI-326 - Rev to Gym Roof Steel; Framing, Add of Struts, Angles, Beam Cam (PH 3) 2/23/2023 3/29/2023 Submitted Open $35,616 

592 Bldg B & C Additional SOG Edge Forms & CJ's 3/31/2023 Outstanding Open $33,011 

593 CCD 46 Rev to Elec, tech, data, and security cameras (ph 1 -3) 3/31/2023 5/4/2023 Submitted Open $67,815 

598 Structural Steel Joist Configuration and coordination Ph 3 3/31/2023 4/5/2023 Outstanding Open $73,647 

604 ASI 166.2 ASI 166.2 - Rev to roof walk pad and updated mech. Unit condensers 4/11/2023 Outstanding Open $5,425 

606.1 PR 022 PR-022 Add lighting along bikepath ramp - Option 1 4/24/2023 4/26/2023 Submitted Open $101,929 

609 PR 021 PR-027 - Add Quiet Room in LABBB Ph 3 4/25/2023 Submitted Open $51,171 

610 PR 023 PR-023 - Replacement of auditorium stage front panels Submitted Open $10,022 SKA to ask Admin if want to proceed

618 ASI 348 ASI-348 - Rev to Conden Drains - Add Condensate Receptors, Rev Routing (PH 3) 6/19/2023 Submitted Open $26,751 

619 ASI-292.1 ASI-292.1 - Access panel for elec receptable - time capsule 6/27/2023 Submitted Open $797 30

623 RFI 766 RFI #766 Monumental Clock Sheathing/AVB Penetration  Waterproofing 5/26/2023 Submitted Open $1,186 

629R1 ASI 353 ASI-353 - Rev to retaining wall at east entrance to loading dock and wall drainage 6/27/2023 Submitted Open $98,749 30

630 ASI 354 ASI-354 - Revisions to Airflow CFMs (Balancing) Phase 2 Areas 5/23/2023 7/21/2023 Submitted Open $492 

631 ASI 356 ASI-356 - Revision to Wall Paneling Condition at Forum Stair 5/25/2023 7/27/2023 submitted Open $6,055 

633 ASI 357 ASI-357 - Sign Type X3 + X4 Content, Graphic & Location Plan (PH 2) 6/23/2023 Outstanding Open
636 ASI 360 ASI-360 - Refined Pedestrian and Vehicular Light Pole Locations (PH 4) 6/23/2023 Outstanding Open
637 ASI 362 ASI-362 + 362.1 - RCP Updates (Control Joint Layout-GWB Soffits dim) 6/23/2023 Outstanding Open
638 ASI 363 ASI-363 - Play Area Communication Board (Cut Sheet of Selected options) 6/23/2023 7/11/2023 Submitted Open $2,997 30

640 ASI 355 ASI-355 - Addtl of Elect Connections to Mech Terminal units 6/23/2023 7/21/2023 Submitted Open $25,741 

641 ASI 358 ASI-358 - Addtl of Wall Furr-out to Acc Roof Drain Pipe - Stair 2 Fl 3-4 6/23/2023 7/21/2023 Submitted Open $5,393 

649 PR-024 PR-024 Add marker boards in Room 500A Compass Small Group 7/21/2023 Submitted Open $2,168 30

650 CCD 029 CCD-029 New Door - Door Frame Revision Impacts SP1-03 7/27/2023 Submitted Open $2,888 

652 RFI 804 RFI 804 - Preschool OT P.212 Missing Plumbing for P-9 Fixture 8/2/2023 Submitted Open $10,543 30

$1,791,687 $2,205,148 $876,490 

*CR 1-60 are incorporated into the GMP.
$2,668,177

$2,205,148

$4,873,325

Construction Contingency (from 3011) $7,075,741

Reallocate to PV remove and reinstall $404,500

Revised Construction Contingency (from 3011) $6,671,241 By Owner $458,346 

Remaining Cont Less Approved COs $4,466,093 By 3rd Party $198,700 

Remaining Cont Less Approved & Projected COs $1,797,916

                                                                                                        Contingency Burn Based on Physical Progress Calculation

Percentage Complete (Physical Progress) 72.4%

Percentage of Total Approved/Projected CR to Const Cont Amount 73.0%

Allotted Const Cont for Current Progress $4,829,978

Remaining Allotted (after Approved/Projected) -$43,346

Phase 3, and 4 CR's total

approx. in CR Amount Approved $345,383 16% *

in CR Amount Submitted $1,525,000 $1.17M in bulk ACM removal

in Estimated Value $480,000 $400K for Ph 3/4 Extension

Total for phases 3 and 4 $2,350,383 

Projected CR's:

CR's Approved:

Total Approved/Projected CR's

of total CR approved to date (#29)
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Budget: GMP Cont. Owner GMP Cont

$5,817,419 $1,150,000 

Contingency 

Letter (CT) #
Document Description   Amount

GMP Cont. 

Amount 

Owner GMP 

Cont. Amount 
Date Issued

Approved 

Amount

Date 

Approved
BIC/Status Comments

CT004 n/a Final Clean for EBP 3 $11,500 $11,500 3/22/2021 $11,500 3/23/2021 Closed
CT006 n/a EBP3 - Plywood filler at guidance office demising walls $350 $350 3/22/2021 $350 3/23/2021 Closed
CT010 n/a EBP3 - F/I blinds due to existing missing $750 $750 3/22/2021 $750 3/23/2021 Closed
CT014 n/a EBP2 - Hydroseed loam stockpile $2,730 $2,730 2/15/2021 $2,730 2/18/2021 Closed
CT015 n/a EBP3 - Misc. electrical T&M work in Swing Spaces for work 

associated with RFI 17, CCD 004 & CCD 009

$2,000 $2,000 2/10/2021 $2,000 2/18/2021 Closed

CT016 Gen. Requirements Reconciliation - June 2022 $1,055,000 $1,055,000 8/1/2022 $1,055,000 9/19/2022 Closed

CT017A PR 1/CCD8 Change linoleum tile from Marmoleum MCT to Marmoleum Modular 

- Phase 1

$214,346 $214,346 2/24/2021 $214,346 2/18/2021 Closed

CT017B PR 1/CCD8 Change linoleum tile from Marmoleum MCT to Marmoleum Modular 

- Phase 2 & 3

$298,114 $298,114 2/21/2021 $298,114 2/18/2021 Closed

CT018C PR 2/CCD16 Change Corr C1-06 flooring from AFC-1 to Res Tile - Modulat Tile $840 $840 3/17/2021 $840 3/17/2021 Closed
CT019A PR 3/CCD10 Add CT Wainscot to Stairs 2 and 3 Phase 1 $190,500 $190,500 2/23/2021 $190,500 2/24/2021 Closed
CT019B PR 3/CCD10 Add CT wainscot to Stairs 1 and 4 Phase 2 $97,166 $97,166 2/23/2021 $97,166 2/24/2021 Closed
CT019C PR 3/CCD10 Add CT wainscot to Stair 8 Phase 3 $33,911 $33,911 2/23/2021 $33,911 2/24/2021 Closed
CT020A PR 5/CCD12 Change toilet room flooring to porcelain tile Phase 1 $70,681 $70,681 2/25/2021 $70,681 2/26/2021 Closed
CT020B PR 5/CCD12 Change toilet room flooring to porcelain tile Phase 2 and 3 $176,896 $176,896 2/25/2021 $176,896 2/26/2021 Closed
CT021 PR 4/CCD9 Raised CT Wainscot height in staff toilets Rms Phases 1-3 $20,738 $20,738 2/22/2021 $20,738 2/24/2021 Closed
CT022 Quick ship door frams Bldg D L5 & L4.  To cover overage in HT-15.  

Total Cost is $5,837

$837 $837 3/21/2021 $837 3/23/2021 Closed

CT025 F&I Temp doors and hardware for Mech/Elec Rooms - Phase 1 $5,891 $5,891 6/7/2021 $5,891 6/7/2021 Closed total is $7,315.7; $1,425 funding from Hold 8-006
CT026 PR-006 Provide sink in Downs Classroom 336 for temporary daycare $16,815 $16,815 6/2/2021 $16,815 6/3/2021 Closed CR124
CT027 ASI 064 Additional caseworks and revisions to accommodate p-trap.- Rms 

221, 226, 219 and 220

$12,255 $12,255 6/8/2021 $12,255 6/25/2021 Closed CR 127

CT028 ASI 051 & .1 & 

.2

Add Adjustable Shelves to Tech Storage Cabinets $7,930 $7,930 6/8/2021 $7,930 6/21/2021 Closed CR 128

CT029 WJGEI Furnish MUSCO Sports pole bases $62,027 $62,027 8/30/2022 $62,027 9/21/2022 Closed
CT030 Locker sloped tops $22,985 $22,985 6/17/2021 $22,985 6/18/2021 Closed CR 132
CT031 Homosote tackboards in classrooms $23,706 $23,706 2/22/2022 $23,706 2/24/2022 Closed
CT032 Swing Space - Spring early abatement April 2021 $22,000 $22,000 12/15/2022 $22,000 1/10/2022 Closed
CT033 n/a Reconcile Phase 1 & Establish Phase 2 Surveying Budget $362,496 $362,496 8/18/2021 $362,496 10/14/2021 Closed
CT034 RFI 187 Spray acoustic insulation at elliptical lightwells - not bought out with 

trade

$32,000 $32,000 10/7/2021 $32,000 10/14/2021 Closed

CT035 Patch/repair water damage GWB Bldg D&E - rain intrusion priore to 

windows being installed over course of construction

$16,252 $16,252 12/15/2022 $16,252 1/10/2022 Closed

CT036 n/a Quick ship and replace frames. Ph 1 Ensemble Rms, swing spaces $8,480 $8,480 10/7/2021 $8,480 10/14/2021 Closed
CT037 n/a K&K Ceiling go back work at D3 and D4 exterior walls $1,486 $1,486 10/7/2021 $1,486 10/14/2021 Closed
CT038 See HT054
CT039 Deletion of projection screen from NEIS scope which was included 

in Elec. Trade bid.

($18,230) ($18,230) 10/20/2021 ($18,230) 11/17/2021 Closed

CT040 Phase 1 Re-Cleaning_T&M_ES $4,811 $4,811 11/9/2021 $4,811 11/15/2021 Closed
CT041 RFI-389 - Reframe Electrical Chase due to Duct Conflict - 3rd Flr. 

Bldg. E (CR172)

$463 $463 11/9/2021 $463 11/15/2021 Closed

CT042 Revised locations of sanitary napkin dispensers - Bldg D 4th & 5th 

Fl. (CR176)

$1,991 $1,991 11/9/2021 $1,991 11/15/2021 Closed

CT043 Furnish New mobile hand sinks noted existing $8,599 $8,599 12/6/2021 $8,599 4/12/2022 Closed
CT044 F&I 6" Base at Casework & Light Wells - Ph. 1 (CR321) $8,856 $8,856 potential
CT045 RFI-535 - Added Network Cables for BMS Panels - Phase 1_Sub. 

010522

$1,714 $1,714 4/12/2022 $1,714 4/12/2022 Closed

CT046 Phase 1 Re-Cleaning_T&M $31,073 $31,073 6/30/2022 $31,073 8/30/2022 Closed
CT047 Temp Asphalt Sidewalks - Phase 1_T&M_ $27,991 $27,991 6/25/2022 $27,991 8/30/2022 Closed

CT047.1 Removal of Temp Asphalt Sidewalks and Out of Seq Concrete 

Sidewalk placement- Phase 1_T&M_

$29,689 $29,689 9/19/2022 $29,689 10/25/2022 Closed

CT048 RFI-545 - Heat Recovery Condenser Electrical Discrepancy 

(Building E)_CR264

$24,735 $24,735 2/14/2022 $24,735 2/15/2022 Closed

CT049 VOID VOID
CT050 Various Additional Caulking - Ph. 1_T&M_EST $8,792 $8,792 8/30/2022 $8,792 9/15/2022
CT051 Replace door/hardware/frame - caused by unknown $4,375 $4,375 3/24/2022 $4,375 4/12/2022 Closed
CT052 Add'l skim coat in bathrooms due to tile elevation discrepancy-Ph 1 (CR282)$14,180 $14,180 3/30/2022 $14,180 4/12/2022 Closed
CT053 Replace damage wires from rodents $4,795 $4,795 9/9/2022 $4,795 9/20/2022 Closed
CT054 Changes to Terrazzo Patterns L1 & L2.  (CR178) ($2,026) ($2,026) 4/11/2022 ($2,026) 4/12/2022 Closed
CT055 Remove temp & install perm doors $4,011 $4,011 1/10/2023 $4,011 1/25/2023 Closed
CT056 Change Feminine Hygiene Dispenser $2,278 $2,278 5/6/2022 $2,278 7/5/2022 Closed
CT057 ASI 174 - Rework GWB and sills for structural glazing (CR275) $4,267 $4,267 5/10/2022 $4,267 7/5/2022 Closed
CT058 Replace Damaged Glass at Window D5 South $1,462 $1,462 5/12/2022 $1,462 7/5/2022 Closed

CT for HT056 Auditorium & DLab Seating Expedite Shipping & Floor Mount 

Stanchions.  Total is 36,164.96.  See HT056 For balance

$30,165 $30,165 5/27/2022 $30,165 8/1/2022 Closed

CT059 F&I Male Adapter on Water Line for irrigation connections Ph 1 $1,620 $1,620 9/19/2022 $1,620 10/25/2022 Closed
CT060 Additional AVB patching at demo separations $18,373 $18,373 9/9/2022 $18,373 11/30/2022 Closed
CT061 ASI-228 - Revision to L2.1 Elimination of Stone Mulch Strip at Lawn 

Area Ph. 1&3 (CR381)

($1,977) ($1,977) 5/27/2022 ($1,977) 7/2/2022 Closed

CT062 Added Canopy Letter Mockup (Phase 1) (CR422) $2,840 $2,840 5/27/2022 $2,840 7/5/2022 Closed
CT063 Temp Vinyl Wall Coverings at E2 Bathroom Tile Graphics PH1 

(CR417)

$2,447 $2,447 5/31/2022 $2,447 6/8/2022 Closed

CT064 CCD-039 - Change Floor Finish Material in Toilet Entry Alcove C2-

09 Bldg D_(CR345)
$6,714 $6,714 6/6/2022 $6,714

7/5/2022 Closed

CT065 Repair broken existing pipe fusco & install irrigation flow meter Bldg 

E
$2,493 $2,493 9/9/2022 $2,493

10/25/2022 Closed

CT066 Dust control in Fusco for demo $7,490 $7,490 9/19/2022 $7,490 10/25/2022 Closed

CT067 RFI-593 - Homosote TB Attachment & Finish Revisions - 

Ph.1_(CR336)
$10,042 $10,042 6/25/2022

$10,042 7/5/2022 Closed

CT068 Auditorium doors to be onyx - falvey finsihing $9,365 $9,365 1/10/2023 $9,365 1/25/2023 Closed

CT069 Door frame V2-02 rework $4,636 $4,636 1/10/2023 $4,636 1/25/2023 Closed

CT070 Relocate tree in Ph 1 sidewalk $509 $509 9/19/2022 $509 11/30/2022 Closed

CT071 Punch list touch up of finishes Ph 1 $9,543 $9,543 1/10/2023 $9,543 1/25/2023 Closed

CT072 Steel tube steel required at rough openings and Room 227 

Overhead Door rattled and required an additional gasket
$10,450 $10,450 7/28/2022

$10,450 8/30/2022 Closed

CT073 Out of Sequence install of auditorium finishes due to supply chain $23,735 $23,735 10/25/2022 $23,735 10/27/2022 Closed

CT074 Wire Door 345 HW $500 $500 potential
CT075 Door and hardware replacement due to unknown cause $4,371 $4,371 8/23/2022 $4,371 9/22/2023 Closed

CT076 CCD 043 Fire Protection Revisions_Sub.6/2/22_Labor Cost 

Only_CR392
$29,809 $29,809 8/25/2022

$29,809 8/25/2022 Closed

CT077 F&I Replacement threshold at Door Ex-32 $688 $688 8/30/2022 $688 9/20/2022 Closed

CT-for HT072 Pocket door for side coiling grille B1 Kitchen (total is $10,200.  See 

HT072)
$4,200 $4,200 11/28/2022

1/28/2023

CT-for AT163 Established OT/Acceleration Allowance $300,000 $300,000 10/27/2022 $300,000

CT Earmark Schedule Extension - Ph 3 and Ph 4 $400,000 $400,000 Ear mark
CT079 EAS Retest UG Plumbing in Bldg. B Prior to SOG Placement_TM $3,058 $3,058 1/27/2023 $3,058 2/16/2023 Closed

CT079.1 EAS Retest UG Plumbing in Bldg. C Prior to SOG Placement_TM $4,994 $4,994 5/11/2023 $4,994 5/19/2023 Closed

CT080 Phase 2 Tarp Repairs Winter 2022/23 T&M $145,304 $145,304 5/11/2023 $145,304 5/19/2023

CT081 Place & Finish 4" Rat Slab at Bldg. E Connector (Ph.2)Phase 2 

Tarp Repairs Winter 2022/23 T&M
$8,951 $8,951 6/30/2023 $8,951

7/18/2023 Closed

CT084 CCD-013.2 Toilet room partitions (CR398) $27,897 $27,897 3/27/2023 $27,897 3/28/2023 Closed

CT086 F&I additional layer of SOG mesh for safety Ph.2 $71,625 $71,625 5/2/2023 $71,625 5/18/2023

CT-For AT203 RFI-725 - B Kitchen Electrical Relocation (CR595).  Total is 

$11,456.14 - see AT-203
$5,728 $5,728

5/31/2023 $5,728 6/1/2023 Closed

CT-For CR621  Exterior Courtyard Drains (PH 2) CR621 $1,739 $1,739 6/8/2023 $1,739 6/21/2023

CT-For CR494 Building B + C Pile Cap Dimensional (CR494) $3,070 $3,070 6/23/2023

CT099 ASI-358 - Addtl of Wall Furr-out to Acc Roof Drain Pipe - Stair 2 Fl 

3-4 
$4,970 $4,970 8/7/2023

CT-
Double check $4,089,856 $2,939,865 $1,149,991 $3,668,260 $421,596

Summary:

GMP Contingency
Budget $5,817,419 

Potential $421,596 

Approved $2,518,270 

Balance Remaining after potential and approved $2,877,553 

Balance Remaining after approved $3,299,149 

Owner GMP Contingency
Budget $1,150,000 

Potential $0 

Approved $1,149,991 

Balance Remaining after potential and approved $9 

Balance Remaining after approved $9 

Arlington High School Project

GMP Contingency Log

2023-08-08 CAH Log 8/8/2023
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Arlington High School Project

HOLD Log

OAL 2 3 3 3 3 3 3 3 1 1 20 1 1 20 1 20 20 20 18 18 18 18 11 11

Hold #: 1-223 2-002  2-004  2-005  2-006 2-008  2-009  2-011  2-402  2-404 2-405  2-406  2-407 2-408  2-409  2-410 2-411 2-412 2-741  2-742  2-743 2-744  3-111  3-112  

Hold 

Letter # Description Trans. To Subs: Hold # Amount Date Issued

Date Appr'd 

by Owner

Total Hold 

Balance 

Remaining

HOLD -Temp 

fence 

maintenance

HOLD-Trade 

Support

HOLD-Street Swp 

& Lab Clean

HOLD-Temp 

Construction/Con

d Layout for Demo

HOLD-

Shoring/Brac per 

SE

HOLD-Add Air 

Monit. W/School

HOLD-

Unforeseen 

Conditions

HOLD-Obs. Rem. 

@ All SOE

HOLD-Add Grnd 

Improvements

HOLD-Sum 21 PE 

Survey

HOLD-Mod. Ex. 

W. Lot Ret Wall

HOLD-Snow 

Plowing Ph. 1

HOLD-Snow Plow 

& Sand

HOLD-BY-PASS 

for Storm Line

HOLD-6" Grav @ 

Bolld L7.09

HOLD-Conc DB 

Encas - RFI-131

HOLD-Baseline 

Control/Survey

HOLD-Extra 

PIFs/Rej PIFs

HOLD-50hr Down 

Time Obstruct

HOLD - Fill Aband 

Holes W Conc

HOLD - Disp of 

Pile Cutoff

Hold - Trade 

Support (EBP4

Hold - Weather 

Conditions

Budget 4,448,490 12,303 110,000 37,125 100,000 50,000 75,000 60,000 60,000 75,000 50,000 25,000 30,000 40,000 90,000 50,000 70,000 56,000 45,000 56,250 90,000 15,000 9,500 dissolved dissolved

double check: Tranferred/to be transfer to date 3,100,976 12,303 110,000 3,198 100,000 50,000 39,892 60,000 33,036 69,705 22,657 25,000 4,171 0 52,016 16,911 0 46,200 45,000 25,370 90,000 0 0 0 0

Balance Remaining 1,347,514 0 0 33,927 0 0 35,108 0 26,964 5,295 27,343 0 25,829 40,000 37,984 33,089 70,000 9,800 0 30,880 0 15,000 9,500 0 0
$3,100,976

HT 1 Additional exploratory test pits at West 

Lot retaining wall

Derenzo 2-406  $589 7/28/20 9/2/20 589

HT 2 void

HT 3 Baseline Survey Brennan Surveying 2-006 & 

5-128

$70,000 8/20/20 9/2/20 50,000

HT 4 Indoor air quality monitoring 2-009 $60,000 3/17/21 3/23/21 60,000

HT 5 EBP 2 Plant Maintenance 1-223 $12,303 potential 12,303

HT 6 Misc. Framing & Patching T.J McC. & Color 

Concept

9-223  $3,543 9/15/20 10/8/20

HT 7 EBP #4 - Plumb & Elec. sleeve Irvine & Griffin 3-113 $3,686 9/18/20 10/8/20

HT 8 Repair Orange barrier at West Lot Derenzo 2-406  $3,018 10/5/20 10/8/20 3,018

HT 9 Various Transfer to Gen Requirements Riggs various $1,324,912 6/12/21 8/10/21 110,000 100,000

HT 10 Temp lockset for C of O A&A 9-223  & 

8-005

$900 11/11/20 11/20/20

HT 11 Furnish electrical sleeves in Bldg E 

foundations

Griffin 3-113 $13,965 2/15/21 2/18/21

HT 12 EBP 2 - Install cast iron cleanouts on PVC 

cleanouts on sewer easement

Derenzo 2-409 $1,345 3/21/21 3/23/21 1,345

HT 13 EBP 4 - Bldg E Ph. 2/3 colums - added 

rebar couplers

Riggs 3-113

3-116

$16,654 potential

HT 14 Phase 1 baseline/survey Brennan Surveying 2-412

2-405

9-232

12-611

$143,000 3/21/21 3/23/21 25,000 45,000

HT15 Quick ship door frames Bldg D L5 & L4.  

Overage covered CT022.   Total Cost is 

$5,837

Eaton 8-007 $5,000 3/21/21 3/23/21

HT16 Smoke hatch manual releases at stage 

level.  CCD 007.  Previous CR082. VOID

VOID - releases no 

longer needed

VOID 4/8/21 VOID

HT16.1 Change smoke hatches at Stage Roof to 

5'x8' instead of 5/6" - 12'.  Change qty to 

4 instead of 2..  CCD 007.   CR077

Greenwood $7,054

Colony $2,154.76

$9,209 4/28/21 7/13/021

HT17 RFI 213 - Vestibule overhand storm pipe 

column and ceiling conflict

Trimax 5-125 $1,594 7/20/21 8/10/21

HT18 Shoring for Auditorium box girder Brandsafway 2-008 $26,290 6/1/21 6/7/21 26,290

HT19 OT during concrete placement due snow 

melt dripping - weather

Riggs 5-122 $2,797 6/12/21 8/10/21

HT20 Gen. Requirements Reconciliation - June 

2022

Riggs various $800,262 8/1/22 9/19/22 90,000

HT21 Excavate test pits Schouler Ct. for 

existing conditions U/G elec.

Derenzo 2-402 $11,933 6/7/21 6/25/21 11,933

HT22 CCD 6/ASI 031 Modification to Beam 

30B59

Trimax 5-125 $9,811 5/19/21 6/7/21

HT23 Permanent SOE Revision Derenzo 2-404 $13,474 6/8/21 6/25/21 13,474

HT24 RFI 027.1 - Add steel channel closure 

plate at stairs - Ph 1

Trimax 5-125 $4,950 6/12/21 8/10/21

CT025 F&I Temp doors and hardware for 

Mech/Elec Rms. Ph 1.  Balance in CT025

Eaton 8-006 $1,425 6/7/21 6/8/21

HT25 Pre-drill steel for Operable Partition 

Frames

Trimax 10-651 $1,960 7/7/21 7/13/21

HT26 RFI 239 - Additional supports for dunnage 

- Bldg D HVAC units

Trimax 5-125 $4,457 8/25/21 8/26/21

HT27 RFI 271 - Beam Penetrations Rm 326 Trimax 5-125 $1,139 7/7/21 7/13/21

HT28 F/I stairs for access to auditorium dance 

fl.

Riggs 9-841 VOID

HT29 Temp Roofing for curbs/skylight at Bldg D Greenwood 9-224 $5,338 7/20/21 8/10/21

HT30 RFI 206 - Addt'l channel to support HRU-

9 curb

Trimax 5-125 $1,876 7/26/21 8/10/21

HT31 RFI 280 - Trim steel deck form 14" to 8" Trimax 5-125 $2,896 8/25/21 8/26/21

HT32 Field install Bldg D davits in lieu of 

factory install due to timing

Trimax 5-125 $2,286 8/25/21 8/26/21

HT33 RFI 157 Bldg D5 Steel hangers and duct 

conflict.  (CR080)

Trimax 5-125 $814 8/23/21 8/31/21

HT34 RFI 226 Beam penetration in Science 

Classroom 426.  (CR101)

Trimax 5-125 $3,236 8/23/21 8/31/21

HT35 ASI 074 - Beam Penetration at Woodshop 

227

Trimax

Island

5-125 $5,579 9/3/21 9/16/21

HT36 ASI 069 - Revision to 6/S6.2.4 raised HSS 

Girt, add plates.  (CR138)

Trimax

Island

5-125 $1,598 9/15/21 9/22/21

HT37 F&I crushed stones for site maint. Derenzo 2-004 $1,000 potential 1,000

HT38 Add'l blocking CW heads/sills & locker 

pods

Colony 9-225 $13,778 8/11/22 9/21/22

HT39 Ph 1 steel revision to submittals/shop 

drawings. (CR098)

Trimax

Island

5-125 $11,692 10/8/21 11/18 HMFH 

Comments

HT40 Various EBP#4 Phase 1 Structural Steel Trimax 5-125 $18,634 6/7/22 7/5/22

HT41 F&I Ceiling Support Framing Grid 

Auditorium entrance

Trimax 6-604 $9,086 6/7/22 7/5/22

HT41.1 Extend Soffit Framing at Aud Entrance - 

Bldg E

Colony 6-604 $723 6/7/22 7/5/22

HT42 Add'l blocking Ph 1 Colony 9-225 $24,799 8/11/22

HT43 void

2023-08-08 CAH Log 8/8/2023
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Hold #: 1-223 2-002  2-004  2-005  2-006 2-008  2-009  2-011  2-402  2-404 2-405  2-406  2-407 2-408  2-409  2-410 2-411 2-412 2-741  2-742  2-743 2-744  3-111  3-112  

Hold 

Letter # Description Trans. To Subs: Hold # Amount Date Issued

Date Appr'd 

by Owner

Total Hold 

Balance 

Remaining

HOLD -Temp 

fence 

maintenance

HOLD-Trade 

Support

HOLD-Street Swp 

& Lab Clean

HOLD-Temp 

Construction/Con

d Layout for Demo

HOLD-

Shoring/Brac per 

SE

HOLD-Add Air 

Monit. W/School

HOLD-

Unforeseen 

Conditions

HOLD-Obs. Rem. 

@ All SOE

HOLD-Add Grnd 

Improvements

HOLD-Sum 21 PE 

Survey

HOLD-Mod. Ex. 

W. Lot Ret Wall

HOLD-Snow 

Plowing Ph. 1

HOLD-Snow Plow 

& Sand

HOLD-BY-PASS 

for Storm Line

HOLD-6" Grav @ 

Bolld L7.09

HOLD-Conc DB 

Encas - RFI-131

HOLD-Baseline 

Control/Survey

HOLD-Extra 

PIFs/Rej PIFs

HOLD-50hr Down 

Time Obstruct

HOLD - Fill Aband 

Holes W Conc

HOLD - Disp of 

Pile Cutoff

Hold - Trade 

Support (EBP4

Hold - Weather 

Conditions

HT44 Site Sanding and Snow Removal Dec 2021 

& Jan 2022

Derenzo 2-408 $13,375 2/25/22 3/29/22 13,375

HT45 F&I Various Misc. Metal Supplemental 

Material

Avid 5-125 $7,475 potential

HT46 Site Sanding and Snow Removal Feb 2022 Derenzo 2-408 $38,641 8/30/22 9/20/22 38,641

HT48 Ext. AVB prep & patching for Bldg D&E PJ Spillane 9-227 $10,968 2/22/22 2/24/22

HT49 UTS and ANT exploratory Derenzo 2-402 $5,616 2/2/22 2/3/22 5,616

HT50 Rapid Flow Video Survey Existing MWRA 

Sewer for 8M Permit_T&M_EST

Derenzo 2-409 $6,773 8/11/22 8/30/22 6,773

HT51 Survey for ASI 198 - Grading Rev at Bldg E 

West ext. courtyard & sidewalk_T&M

Derenzo 2-406  $564 3/30/22 4/21/22 564

HT52 ASI-195 - 4th Floor Beam 

Penetration_Bldg. B (CR 326)

TriMax 5-123 $884 3/31/22 4/21/22

HT53 Riggs General Requirements Riggs 2-891

5-124

VOID

HT54 RFI-532 - F&I Add'l Nailers for Armstrong 

Audit. Slat Ceiling Support_CT038

Riggs/Colony/Delta 6-604 $21,967 4/19/22 4/21/22

HT55 Final cleaning temp Blue Gym kitchen Front Line 1-862 $2,472 4/19/22 5/3/22

HT56 Auditorium & DLab Seating Expedite 

Shipping & Floor Mount Stanchions.  

Total is 36,164.96.  See CT ? For balance

RH Lord 12-612

12-001

$6,000 5/27/22 8/1/22

HT57 GWB Patching in Auditorium Damages 

found on punchlist

Colony 9-223

9-227

$711 9/16/22 9/21/22

HT58 Test Pits Inner Courtyard Fusco for ftg Derenzo 2-402 $2,433 9/16/22 10/4/22 2,433

HT59 Ph 1 Fireproofing patching Island 9-228 $17,400 5/27/22 6/23/22

HT60 Ph 1 Exterior column cover install Colony 7-480 $14,962 5/27/22 7/5/22

HT61 Added HM Sidelite Blinds PH1-2-3 

(CR389)

Walker 12-491 $3,321 6/9/22 7/20/22

HT62 Fusco Temp shoring for Ph. 2 Demo Costello 2-008 $6,581 7/27/22 8/30/22 6,581

HT62.1 Fusco Temp shoring for Ph. 2 Demo Costello 2-008 $7,021 1/10/23 1/25/23 7,021

HT63 Reroute 15" drain line for Ph 2 Bldg 

footprint

Derenzo 2-409 $8,793 9/16/22 9/29/22 8,793

HT64 Street sweeping Millbrook - June 2022 Derenzo 2-004 $2,198 9/19/22 10/27/22 2,198

HT65 Existing Hydraulic UST Removal & Oil 

Tank Pipe Removal Ph.2

Derenzo 2-011 $24,536 10/13/22 10/26/22 24,536

HT66 Ph 2 Obstructed PIF's 2-741 $20,178 1/10/23 2/17/23 $20,178

HT67 ASI-258 - Revisions to 

power+connections in school committee 

RM D216 (BLDG C) (CR435)

Griffin 12-491 $2,447 8/9/22 10/5/22

HT68 Frame/GWB Closure Soffit at Auditorium 

Entrance Ceiling_T&M

Riggs 6-604 $3,040 9/16/22 10/25/22

HT69 ASI-158.1 - Var. Steel & Slab Rein Revs at 

Glass Rail (PH3) - drafting /coor costs

TriMax 5-123 $916 8/25/22 9/22/22

HT70 CCTV of 42" drain line Derenzo 2-404 $9,183 10/22/22 12/14/22 9,183

HT71 Colony for Ph 1 CW watert testing Colony 9-223

9-227

$2,921 10/22/22 12/14/22

HT72 Pocket door for side coiling grille B1 

Kitchen (total is $10,200.  See Cont for 

balance)

Baron 8-363 $6,000 11/28/22 1/25/23

HT73 Various Sitework Ph 2 Derenzo 2-402 $24,980 1/23/23 3/2/23 24,980

HT74 Temp SOE void grouting Derenzo 2-402 $24,743 2/7/23 2/16/23 24,743

HT75 Furnish 52 Elecone nuts and plate 

washers for Ph 2 

TriMax 5-123 $4,741 10/25/22 12/14/22

HT76 ASI-290 - Provide Safety Line at Fall 

Arrest Anchors (BLDG B Roof)

11-911 $4,050 10/27/22 10/27/22

HT81 Lift for lightwell recleaning Ph 1 Front Line 1-862 $489 12/23/23 1/4/23

HT for 

CR89R

CCD 015 - Revs to Site per electrical 

ductbank and transfer revision

Derenzo 2-411 $46,200 12/13/21 12/17/21 46,200

HT for 

CR550R2

Acoustical Screen Panel Additional 

Supports (PH 3)

TJ McCartney 7-477 $15,000 2/23/23 2/1/23

HT79 Motor cover & size change to 111 Coiling 

fire door

Baron

8-361
$6,400 5/11/23 7/18/23

HT78 Addt'l crane for steel shake out due to 

site constraints Ph 2

TriMax 5-129 $38,949 5/11/23 5/19/23

HT83 RFI-680 - Additl Rebar PC1 Bldg. B 

(CR513)

Riggs 2-741 $5,192 3/27/23 4/4/23
$5,192

HT084 AVB Patching at Relieving Angles 

Ph2_TM_EST

potential

HT085 Removal Unsuitable Soils Below 

Detention Chamber_PH 2_EST potential

HT for 

AT158

AT158 Barker Various Added Rebar Ph 1 

Site & Ph 2.

3-116

5-122

$12,074 5/11/23

HT86 CCD-048 - Rev In-Wall Blocking for FFE-

Tech Items (PH 2-3

9-225 $4,885 6/8/23 6/9/23

HT87 Mill St Shed Chemical Removal and 

Disposal

Costello 2-011 $8,500 6/15/23 7/18/23 8,500

HT88 RFI 779 - MEP Wall sleeves and fire valve 

cabinet conflicts.  CR628

9-225 $964 8/3/23

HT90 ASI-364 - Add of Recessed Picture Rails & 

Rev to 2 Control Jt locations CR639

9-225 $4,885 8/7/23
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Page 3 of 8

Arlington High School Project

HOLD Log

Hold 

Letter # Description Trans. To Subs:

double check:

HT 1 Additional exploratory test pits at West 

Lot retaining wall

Derenzo

HT 2 void

HT 3 Baseline Survey Brennan Surveying

HT 4 Indoor air quality monitoring

HT 5 EBP 2 Plant Maintenance

HT 6 Misc. Framing & Patching T.J McC. & Color 

Concept

HT 7 EBP #4 - Plumb & Elec. sleeve Irvine & Griffin

HT 8 Repair Orange barrier at West Lot Derenzo

HT 9 Various Transfer to Gen Requirements Riggs

HT 10 Temp lockset for C of O A&A

HT 11 Furnish electrical sleeves in Bldg E 

foundations

Griffin

HT 12 EBP 2 - Install cast iron cleanouts on PVC 

cleanouts on sewer easement

Derenzo

HT 13 EBP 4 - Bldg E Ph. 2/3 colums - added 

rebar couplers

Riggs

HT 14 Phase 1 baseline/survey Brennan Surveying

HT15 Quick ship door frames Bldg D L5 & L4.  

Overage covered CT022.   Total Cost is 

$5,837

Eaton

HT16 Smoke hatch manual releases at stage 

level.  CCD 007.  Previous CR082. VOID

VOID - releases no 

longer needed

HT16.1 Change smoke hatches at Stage Roof to 

5'x8' instead of 5/6" - 12'.  Change qty to 

4 instead of 2..  CCD 007.   CR077

Greenwood $7,054

Colony $2,154.76

HT17 RFI 213 - Vestibule overhand storm pipe 

column and ceiling conflict

Trimax

HT18 Shoring for Auditorium box girder Brandsafway

HT19 OT during concrete placement due snow 

melt dripping - weather

Riggs

HT20 Gen. Requirements Reconciliation - June 

2022

Riggs

HT21 Excavate test pits Schouler Ct. for 

existing conditions U/G elec.

Derenzo

HT22 CCD 6/ASI 031 Modification to Beam 

30B59

Trimax

HT23 Permanent SOE Revision Derenzo

HT24 RFI 027.1 - Add steel channel closure 

plate at stairs - Ph 1

Trimax

CT025 F&I Temp doors and hardware for 

Mech/Elec Rms. Ph 1.  Balance in CT025

Eaton

HT25 Pre-drill steel for Operable Partition 

Frames

Trimax

HT26 RFI 239 - Additional supports for dunnage 

- Bldg D HVAC units

Trimax

HT27 RFI 271 - Beam Penetrations Rm 326 Trimax

HT28 F/I stairs for access to auditorium dance 

fl.

Riggs

HT29 Temp Roofing for curbs/skylight at Bldg D Greenwood

HT30 RFI 206 - Addt'l channel to support HRU-

9 curb

Trimax

HT31 RFI 280 - Trim steel deck form 14" to 8" Trimax

HT32 Field install Bldg D davits in lieu of 

factory install due to timing

Trimax

HT33 RFI 157 Bldg D5 Steel hangers and duct 

conflict.  (CR080)

Trimax

HT34 RFI 226 Beam penetration in Science 

Classroom 426.  (CR101)

Trimax

HT35 ASI 074 - Beam Penetration at Woodshop 

227

Trimax

Island

HT36 ASI 069 - Revision to 6/S6.2.4 raised HSS 

Girt, add plates.  (CR138)

Trimax

Island

HT37 F&I crushed stones for site maint. Derenzo

HT38 Add'l blocking CW heads/sills & locker 

pods

Colony

HT39 Ph 1 steel revision to submittals/shop 

drawings. (CR098)

Trimax

Island

HT40 Various EBP#4 Phase 1 Structural Steel Trimax

HT41 F&I Ceiling Support Framing Grid 

Auditorium entrance

Trimax

HT41.1 Extend Soffit Framing at Aud Entrance - 

Bldg E

Colony

HT42 Add'l blocking Ph 1 Colony

HT43 void

11 22 22 22 12 12 12 12 12 12 12 12 12 17 19 19 21 21 21 16 4 16 16 16 16 16 16 16

3-113 3-114 3-115 3-116  5-121  5-122  5-123  5-124  5-125  5-126  5-127  5-128 5-129 7-811 8-006 8-007 8-361 8-362 8-363 9-222 9-223  9-224 9-225 9-226 9-227 9-228 9-229 9-230  

Hold - Add Rebar 

MEP Coord

HOLD-Trade 

Support

HOLD-Insulation 

Topping Slabs

HOLD-Addl Reb. 

MEP Coord

HOLD-Trade 

Support

GMP Hold - 

Weather Delay

GMP Hold - Add 

Pen & Framed Op

GMP Hold - Add 

Picks for Trade

GMP Hold - Add 

Stl MEP Fac Coo

GMP Hold - Add 

Supp Stl CurWal

GMP Hold - 

Maint & Rem Cab 

Rai

Baseline Control 

/ Survey

GMP Hold - 

Crane Pad

HOLD-Addl 

Moves & 

Patching day

HOLD - Temp 

D/HW MEP 

Closets

HOLD - Quick 

Ship Ph. 1 Frames

HOLD-Accordion 

Fire Door

HOLD-Low Volt 

Wiring OHD-Cntrl

HOLD-Pocket 

Door 1,4/A9.7.3

HOLD-Temp 

Construction 

Items

HOLD-EBP3 

Patch/Rep Plast

HOLD-Inst Temp 

Plywd @ Skyligh

HOLD - Addl 

Blocking for FFE

HOLD-Acc 

Sealant @ JB's

HOLD-Misc Patch 

RC Work

HOLD-Additional 

Firestopping

HOLD - Ins/Tape 

1&3/A6.1.3

HOLD-Labor 

Trade Support

24,665 100,000 15,000 10,000 90,000 30,000 48,000 50,000 192,000 60,000 35,000 20,000 50,000 12,000 1,425 5,000 52,610 5,000 6,000 20,000 4,100 60,000 60,000 150,000 100,000 150,000 50,000 600,000

24,665 100,000 15,000 10,000 90,000 14,510 6,541 50,000 78,036 0 35,000 20,000 38,949 12,000 1,425 5,000 6,400 0 6,000 20,000 4,100 60,000 49,311 150,000 14,443 150,000 0 600,000

0 0 0 0 0 15,490 41,459 0 113,964 60,000 0 0 11,051 0 0 0 46,210 5,000 0 0 0 0 10,689 0 85,557 0 50,000 0

20,000

3,543

3,686

100,000 90,000 20,000 600,000

 400

13,965

7,014 9,640

5,000

1,594

2,797

15,000 50,000 35,000 54,662 150,000 144,600

9,811

4,950

1,425

4,457

1,139

5,338

1,876

2,896

2,286

814

3,236

5,579

1,598

13,778

11,692

18,634

24,799
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Hold 

Letter # Description Trans. To Subs:

HT44 Site Sanding and Snow Removal Dec 2021 

& Jan 2022

Derenzo

HT45 F&I Various Misc. Metal Supplemental 

Material

Avid

HT46 Site Sanding and Snow Removal Feb 2022 Derenzo

HT48 Ext. AVB prep & patching for Bldg D&E PJ Spillane

HT49 UTS and ANT exploratory Derenzo

HT50 Rapid Flow Video Survey Existing MWRA 

Sewer for 8M Permit_T&M_EST

Derenzo

HT51 Survey for ASI 198 - Grading Rev at Bldg E 

West ext. courtyard & sidewalk_T&M

Derenzo

HT52 ASI-195 - 4th Floor Beam 

Penetration_Bldg. B (CR 326)

TriMax

HT53 Riggs General Requirements Riggs

HT54 RFI-532 - F&I Add'l Nailers for Armstrong 

Audit. Slat Ceiling Support_CT038

Riggs/Colony/Delta

HT55 Final cleaning temp Blue Gym kitchen Front Line

HT56 Auditorium & DLab Seating Expedite 

Shipping & Floor Mount Stanchions.  

Total is 36,164.96.  See CT ? For balance

RH Lord

HT57 GWB Patching in Auditorium Damages 

found on punchlist

Colony

HT58 Test Pits Inner Courtyard Fusco for ftg Derenzo

HT59 Ph 1 Fireproofing patching Island

HT60 Ph 1 Exterior column cover install Colony

HT61 Added HM Sidelite Blinds PH1-2-3 

(CR389)

Walker

HT62 Fusco Temp shoring for Ph. 2 Demo Costello

HT62.1 Fusco Temp shoring for Ph. 2 Demo Costello

HT63 Reroute 15" drain line for Ph 2 Bldg 

footprint

Derenzo

HT64 Street sweeping Millbrook - June 2022 Derenzo

HT65 Existing Hydraulic UST Removal & Oil 

Tank Pipe Removal Ph.2

Derenzo

HT66 Ph 2 Obstructed PIF's

HT67 ASI-258 - Revisions to 

power+connections in school committee 

RM D216 (BLDG C) (CR435)

Griffin

HT68 Frame/GWB Closure Soffit at Auditorium 

Entrance Ceiling_T&M

Riggs

HT69 ASI-158.1 - Var. Steel & Slab Rein Revs at 

Glass Rail (PH3) - drafting /coor costs

TriMax

HT70 CCTV of 42" drain line Derenzo

HT71 Colony for Ph 1 CW watert testing Colony

HT72 Pocket door for side coiling grille B1 

Kitchen (total is $10,200.  See Cont for 

balance)

Baron

HT73 Various Sitework Ph 2 Derenzo

HT74 Temp SOE void grouting Derenzo

HT75 Furnish 52 Elecone nuts and plate 

washers for Ph 2 

TriMax

HT76 ASI-290 - Provide Safety Line at Fall 

Arrest Anchors (BLDG B Roof)

HT81 Lift for lightwell recleaning Ph 1 Front Line

HT for 

CR89R

CCD 015 - Revs to Site per electrical 

ductbank and transfer revision

Derenzo

HT for 

CR550R2

Acoustical Screen Panel Additional 

Supports (PH 3)

TJ McCartney

HT79 Motor cover & size change to 111 Coiling 

fire door

Baron

HT78 Addt'l crane for steel shake out due to 

site constraints Ph 2

TriMax

HT83 RFI-680 - Additl Rebar PC1 Bldg. B 

(CR513)

Riggs

HT084 AVB Patching at Relieving Angles 

Ph2_TM_EST

HT085 Removal Unsuitable Soils Below 

Detention Chamber_PH 2_EST

HT for 

AT158

AT158 Barker Various Added Rebar Ph 1 

Site & Ph 2.

HT86 CCD-048 - Rev In-Wall Blocking for FFE-

Tech Items (PH 2-3

HT87 Mill St Shed Chemical Removal and 

Disposal

Costello

HT88 RFI 779 - MEP Wall sleeves and fire valve 

cabinet conflicts.  CR628

HT90 ASI-364 - Add of Recessed Picture Rails & 

Rev to 2 Control Jt locations CR639

3-113 3-114 3-115 3-116  5-121  5-122  5-123  5-124  5-125  5-126  5-127  5-128 5-129 7-811 8-006 8-007 8-361 8-362 8-363 9-222 9-223  9-224 9-225 9-226 9-227 9-228 9-229 9-230  

Hold - Add Rebar 

MEP Coord

HOLD-Trade 

Support

HOLD-Insulation 

Topping Slabs

HOLD-Addl Reb. 

MEP Coord

HOLD-Trade 

Support

GMP Hold - 

Weather Delay

GMP Hold - Add 

Pen & Framed Op

GMP Hold - Add 

Picks for Trade

GMP Hold - Add 

Stl MEP Fac Coo

GMP Hold - Add 

Supp Stl CurWal

GMP Hold - 

Maint & Rem Cab 

Rai

Baseline Control 

/ Survey

GMP Hold - 

Crane Pad

HOLD-Addl 

Moves & 

Patching day

HOLD - Temp 

D/HW MEP 

Closets

HOLD - Quick 

Ship Ph. 1 Frames

HOLD-Accordion 

Fire Door

HOLD-Low Volt 

Wiring OHD-Cntrl

HOLD-Pocket 

Door 1,4/A9.7.3

HOLD-Temp 

Construction 

Items

HOLD-EBP3 

Patch/Rep Plast

HOLD-Inst Temp 

Plywd @ Skyligh

HOLD - Addl 

Blocking for FFE

HOLD-Acc 

Sealant @ JB's

HOLD-Misc Patch 

RC Work

HOLD-Additional 

Firestopping

HOLD - Ins/Tape 

1&3/A6.1.3

HOLD-Labor 

Trade Support

7,475

10,968

884

157 554

12,000 5,400

916

2,921

6,000

4,741

6400

38948.62

360 11713.6

$4,885

$964

$4,885
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Arlington High School Project

HOLD Log

Hold 

Letter # Description Trans. To Subs:

double check:

HT 1 Additional exploratory test pits at West 

Lot retaining wall

Derenzo

HT 2 void

HT 3 Baseline Survey Brennan Surveying

HT 4 Indoor air quality monitoring

HT 5 EBP 2 Plant Maintenance

HT 6 Misc. Framing & Patching T.J McC. & Color 

Concept

HT 7 EBP #4 - Plumb & Elec. sleeve Irvine & Griffin

HT 8 Repair Orange barrier at West Lot Derenzo

HT 9 Various Transfer to Gen Requirements Riggs

HT 10 Temp lockset for C of O A&A

HT 11 Furnish electrical sleeves in Bldg E 

foundations

Griffin

HT 12 EBP 2 - Install cast iron cleanouts on PVC 

cleanouts on sewer easement

Derenzo

HT 13 EBP 4 - Bldg E Ph. 2/3 colums - added 

rebar couplers

Riggs

HT 14 Phase 1 baseline/survey Brennan Surveying

HT15 Quick ship door frames Bldg D L5 & L4.  

Overage covered CT022.   Total Cost is 

$5,837

Eaton

HT16 Smoke hatch manual releases at stage 

level.  CCD 007.  Previous CR082. VOID

VOID - releases no 

longer needed

HT16.1 Change smoke hatches at Stage Roof to 

5'x8' instead of 5/6" - 12'.  Change qty to 

4 instead of 2..  CCD 007.   CR077

Greenwood $7,054

Colony $2,154.76

HT17 RFI 213 - Vestibule overhand storm pipe 

column and ceiling conflict

Trimax

HT18 Shoring for Auditorium box girder Brandsafway

HT19 OT during concrete placement due snow 

melt dripping - weather

Riggs

HT20 Gen. Requirements Reconciliation - June 

2022

Riggs

HT21 Excavate test pits Schouler Ct. for 

existing conditions U/G elec.

Derenzo

HT22 CCD 6/ASI 031 Modification to Beam 

30B59

Trimax

HT23 Permanent SOE Revision Derenzo

HT24 RFI 027.1 - Add steel channel closure 

plate at stairs - Ph 1

Trimax

CT025 F&I Temp doors and hardware for 

Mech/Elec Rms. Ph 1.  Balance in CT025

Eaton

HT25 Pre-drill steel for Operable Partition 

Frames

Trimax

HT26 RFI 239 - Additional supports for dunnage 

- Bldg D HVAC units

Trimax

HT27 RFI 271 - Beam Penetrations Rm 326 Trimax

HT28 F/I stairs for access to auditorium dance 

fl.

Riggs

HT29 Temp Roofing for curbs/skylight at Bldg D Greenwood

HT30 RFI 206 - Addt'l channel to support HRU-

9 curb

Trimax

HT31 RFI 280 - Trim steel deck form 14" to 8" Trimax

HT32 Field install Bldg D davits in lieu of 

factory install due to timing

Trimax

HT33 RFI 157 Bldg D5 Steel hangers and duct 

conflict.  (CR080)

Trimax

HT34 RFI 226 Beam penetration in Science 

Classroom 426.  (CR101)

Trimax

HT35 ASI 074 - Beam Penetration at Woodshop 

227

Trimax

Island

HT36 ASI 069 - Revision to 6/S6.2.4 raised HSS 

Girt, add plates.  (CR138)

Trimax

Island

HT37 F&I crushed stones for site maint. Derenzo

HT38 Add'l blocking CW heads/sills & locker 

pods

Colony

HT39 Ph 1 steel revision to submittals/shop 

drawings. (CR098)

Trimax

Island

HT40 Various EBP#4 Phase 1 Structural Steel Trimax

HT41 F&I Ceiling Support Framing Grid 

Auditorium entrance

Trimax

HT41.1 Extend Soffit Framing at Aud Entrance - 

Bldg E

Colony

HT42 Add'l blocking Ph 1 Colony

HT43 void

16 16 25 13 13 5 15 15 14 14 23 23 23 27 27 28 28 29 29 29 30 31 32 32 33 33 33 33 33 34 35 36 36

9-231 9-232 10-651 10-802 10-803 8-005 11-911 11-912 7-262 7-263  12-611 12-612 12-613 TBD TBD TBD TBD 11-061 11-062 11-063 6-604 9-802 9-841 9-842 7-476 7-477 7-478 7-479 7-480 9-641 9-681 9-623 9-622

HOLD - Lightwell 

Staging Sp In

HOLD-B-Line 

Cntrl & Survey

Pre-drill for 

Operable 

Partition

HOLD - EBP3 - FE 

Cab. Install

HOLD - EBP3 - 

Inst Salv Locker

HOLD - EBP3 - 

Quick Ship

GMP HOLD-

Design Asst 

Wndw

GMP HOLD-Hoist 

Support Ph2

HOLD - 

Geomembrane. 

Pen. Patch

HOLD - Slab 

Vent Syst Addl 

Mob

Baseline 

control & 

Survey

Storage racks 

for 30 addt'l 

seating

Storage off 

site - seating

Addtl training 

for fume hood

Fume hood 

testing

Geomemb 

penetration & 

patch

Addtl 

mobili-

zation

Labor support 

Theater equip

Smoke hatch 

closure rigging

Stage fl 

protection

Addt'l framing, 

ply wd back up 

aud. Panels

Patching - 

$2,500/day 

spray acous. 

Insulation

Supp access for 

light wells

Trade 

support

Mock-up 

bigger than 

3'x3'

Custom color 

Metal Panels

fl. protect 

during metal 

panel install

snow removal 

during metal 

panel install

Support for 

ext. column 

covers

Floor 

protection- 

wood fl

Floor 

protection- 

carpet

Fl leveling, 

vapor mitig. 

Resin/exopy

Spec. power 

needs - Resin 

Epoxy floor

25,000 63,000 5,000 dissolved dissolved 500 5,000 1,000 60,000 36,000 10,000 1,000 5,000 1,000 5,000 36,800 1,800 50,000 15,000 20,000 45,000 20,000 100,000 50,000 10,000 15,000 60,000 25,000 20,000 25,000 27,000 20,000 10,000

25,000 63,000 1,960 0 0 500 4,050 0 0 36,000 10,000 1,000 5,000 0 0 0 0 50,000 9,209 20,000 34,817 0 100,000 50,000 10,000 15,000 60,000 0 14,962 25,000 27,000 0 0

0 0 3,040 0 0 0 950 1,000 60,000 0 0 0 0 1,000 5,000 36,800 1,800 0 5,791 0 10,183 20,000 0 0 0 0 0 25,000 5,038 0 0 20,000 10,000

50,000 20,000 50,000 60,000 25,000 27,000

500

63,000 10,000

9,209

25,000 36,000 100,000 10,000

1,960

0

9,086

723
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Hold 

Letter # Description Trans. To Subs:

HT44 Site Sanding and Snow Removal Dec 2021 

& Jan 2022

Derenzo

HT45 F&I Various Misc. Metal Supplemental 

Material

Avid

HT46 Site Sanding and Snow Removal Feb 2022 Derenzo

HT48 Ext. AVB prep & patching for Bldg D&E PJ Spillane

HT49 UTS and ANT exploratory Derenzo

HT50 Rapid Flow Video Survey Existing MWRA 

Sewer for 8M Permit_T&M_EST

Derenzo

HT51 Survey for ASI 198 - Grading Rev at Bldg E 

West ext. courtyard & sidewalk_T&M

Derenzo

HT52 ASI-195 - 4th Floor Beam 

Penetration_Bldg. B (CR 326)

TriMax

HT53 Riggs General Requirements Riggs

HT54 RFI-532 - F&I Add'l Nailers for Armstrong 

Audit. Slat Ceiling Support_CT038

Riggs/Colony/Delta

HT55 Final cleaning temp Blue Gym kitchen Front Line

HT56 Auditorium & DLab Seating Expedite 

Shipping & Floor Mount Stanchions.  

Total is 36,164.96.  See CT ? For balance

RH Lord

HT57 GWB Patching in Auditorium Damages 

found on punchlist

Colony

HT58 Test Pits Inner Courtyard Fusco for ftg Derenzo

HT59 Ph 1 Fireproofing patching Island

HT60 Ph 1 Exterior column cover install Colony

HT61 Added HM Sidelite Blinds PH1-2-3 

(CR389)

Walker

HT62 Fusco Temp shoring for Ph. 2 Demo Costello

HT62.1 Fusco Temp shoring for Ph. 2 Demo Costello

HT63 Reroute 15" drain line for Ph 2 Bldg 

footprint

Derenzo

HT64 Street sweeping Millbrook - June 2022 Derenzo

HT65 Existing Hydraulic UST Removal & Oil 

Tank Pipe Removal Ph.2

Derenzo

HT66 Ph 2 Obstructed PIF's

HT67 ASI-258 - Revisions to 

power+connections in school committee 

RM D216 (BLDG C) (CR435)

Griffin

HT68 Frame/GWB Closure Soffit at Auditorium 

Entrance Ceiling_T&M

Riggs

HT69 ASI-158.1 - Var. Steel & Slab Rein Revs at 

Glass Rail (PH3) - drafting /coor costs

TriMax

HT70 CCTV of 42" drain line Derenzo

HT71 Colony for Ph 1 CW watert testing Colony

HT72 Pocket door for side coiling grille B1 

Kitchen (total is $10,200.  See Cont for 

balance)

Baron

HT73 Various Sitework Ph 2 Derenzo

HT74 Temp SOE void grouting Derenzo

HT75 Furnish 52 Elecone nuts and plate 

washers for Ph 2 

TriMax

HT76 ASI-290 - Provide Safety Line at Fall 

Arrest Anchors (BLDG B Roof)

HT81 Lift for lightwell recleaning Ph 1 Front Line

HT for 

CR89R

CCD 015 - Revs to Site per electrical 

ductbank and transfer revision

Derenzo

HT for 

CR550R2

Acoustical Screen Panel Additional 

Supports (PH 3)

TJ McCartney

HT79 Motor cover & size change to 111 Coiling 

fire door

Baron

HT78 Addt'l crane for steel shake out due to 

site constraints Ph 2

TriMax

HT83 RFI-680 - Additl Rebar PC1 Bldg. B 

(CR513)

Riggs

HT084 AVB Patching at Relieving Angles 

Ph2_TM_EST

HT085 Removal Unsuitable Soils Below 

Detention Chamber_PH 2_EST

HT for 

AT158

AT158 Barker Various Added Rebar Ph 1 

Site & Ph 2.

HT86 CCD-048 - Rev In-Wall Blocking for FFE-

Tech Items (PH 2-3

HT87 Mill St Shed Chemical Removal and 

Disposal

Costello

HT88 RFI 779 - MEP Wall sleeves and fire valve 

cabinet conflicts.  CR628

HT90 ASI-364 - Add of Recessed Picture Rails & 

Rev to 2 Control Jt locations CR639

9-231 9-232 10-651 10-802 10-803 8-005 11-911 11-912 7-262 7-263  12-611 12-612 12-613 TBD TBD TBD TBD 11-061 11-062 11-063 6-604 9-802 9-841 9-842 7-476 7-477 7-478 7-479 7-480 9-641 9-681 9-623 9-622

HOLD - Lightwell 

Staging Sp In

HOLD-B-Line 

Cntrl & Survey

Pre-drill for 

Operable 

Partition

HOLD - EBP3 - FE 

Cab. Install

HOLD - EBP3 - 

Inst Salv Locker

HOLD - EBP3 - 

Quick Ship

GMP HOLD-

Design Asst 

Wndw

GMP HOLD-Hoist 

Support Ph2

HOLD - 

Geomembrane. 

Pen. Patch

HOLD - Slab 

Vent Syst Addl 

Mob

Baseline 

control & 

Survey

Storage racks 

for 30 addt'l 

seating

Storage off 

site - seating

Addtl training 

for fume hood

Fume hood 

testing

Geomemb 

penetration & 

patch

Addtl 

mobili-

zation

Labor support 

Theater equip

Smoke hatch 

closure rigging

Stage fl 

protection

Addt'l framing, 

ply wd back up 

aud. Panels

Patching - 

$2,500/day 

spray acous. 

Insulation

Supp access for 

light wells

Trade 

support

Mock-up 

bigger than 

3'x3'

Custom color 

Metal Panels

fl. protect 

during metal 

panel install

snow removal 

during metal 

panel install

Support for 

ext. column 

covers

Floor 

protection- 

wood fl

Floor 

protection- 

carpet

Fl leveling, 

vapor mitig. 

Resin/exopy

Spec. power 

needs - Resin 

Epoxy floor

21,967

1,000 5,000

14,962

3,040

4,050

15,000
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Arlington High School Project

HOLD Log

Hold 

Letter # Description Trans. To Subs:

double check:

HT 1 Additional exploratory test pits at West 

Lot retaining wall

Derenzo

HT 2 void

HT 3 Baseline Survey Brennan Surveying

HT 4 Indoor air quality monitoring

HT 5 EBP 2 Plant Maintenance

HT 6 Misc. Framing & Patching T.J McC. & Color 

Concept

HT 7 EBP #4 - Plumb & Elec. sleeve Irvine & Griffin

HT 8 Repair Orange barrier at West Lot Derenzo

HT 9 Various Transfer to Gen Requirements Riggs

HT 10 Temp lockset for C of O A&A

HT 11 Furnish electrical sleeves in Bldg E 

foundations

Griffin

HT 12 EBP 2 - Install cast iron cleanouts on PVC 

cleanouts on sewer easement

Derenzo

HT 13 EBP 4 - Bldg E Ph. 2/3 colums - added 

rebar couplers

Riggs

HT 14 Phase 1 baseline/survey Brennan Surveying

HT15 Quick ship door frames Bldg D L5 & L4.  

Overage covered CT022.   Total Cost is 

$5,837

Eaton

HT16 Smoke hatch manual releases at stage 

level.  CCD 007.  Previous CR082. VOID

VOID - releases no 

longer needed

HT16.1 Change smoke hatches at Stage Roof to 

5'x8' instead of 5/6" - 12'.  Change qty to 

4 instead of 2..  CCD 007.   CR077

Greenwood $7,054

Colony $2,154.76

HT17 RFI 213 - Vestibule overhand storm pipe 

column and ceiling conflict

Trimax

HT18 Shoring for Auditorium box girder Brandsafway

HT19 OT during concrete placement due snow 

melt dripping - weather

Riggs

HT20 Gen. Requirements Reconciliation - June 

2022

Riggs

HT21 Excavate test pits Schouler Ct. for 

existing conditions U/G elec.

Derenzo

HT22 CCD 6/ASI 031 Modification to Beam 

30B59

Trimax

HT23 Permanent SOE Revision Derenzo

HT24 RFI 027.1 - Add steel channel closure 

plate at stairs - Ph 1

Trimax

CT025 F&I Temp doors and hardware for 

Mech/Elec Rms. Ph 1.  Balance in CT025

Eaton

HT25 Pre-drill steel for Operable Partition 

Frames

Trimax

HT26 RFI 239 - Additional supports for dunnage 

- Bldg D HVAC units

Trimax

HT27 RFI 271 - Beam Penetrations Rm 326 Trimax

HT28 F/I stairs for access to auditorium dance 

fl.

Riggs

HT29 Temp Roofing for curbs/skylight at Bldg D Greenwood

HT30 RFI 206 - Addt'l channel to support HRU-

9 curb

Trimax

HT31 RFI 280 - Trim steel deck form 14" to 8" Trimax

HT32 Field install Bldg D davits in lieu of 

factory install due to timing

Trimax

HT33 RFI 157 Bldg D5 Steel hangers and duct 

conflict.  (CR080)

Trimax

HT34 RFI 226 Beam penetration in Science 

Classroom 426.  (CR101)

Trimax

HT35 ASI 074 - Beam Penetration at Woodshop 

227

Trimax

Island

HT36 ASI 069 - Revision to 6/S6.2.4 raised HSS 

Girt, add plates.  (CR138)

Trimax

Island

HT37 F&I crushed stones for site maint. Derenzo

HT38 Add'l blocking CW heads/sills & locker 

pods

Colony

HT39 Ph 1 steel revision to submittals/shop 

drawings. (CR098)

Trimax

Island

HT40 Various EBP#4 Phase 1 Structural Steel Trimax

HT41 F&I Ceiling Support Framing Grid 

Auditorium entrance

Trimax

HT41.1 Extend Soffit Framing at Aud Entrance - 

Bldg E

Colony

HT42 Add'l blocking Ph 1 Colony

HT43 void

36 37 38 40 41 41 42 42 43 44 44 45 45 47 47 47 49 50

9-621 9-628 TBD 12-491 TBD TBD 3-103 3-104 TBD TBD TBD 2-891 TBD TBD TBD TBD TBD 1-862

Fl. protection

Resin expoy 

floor

Addt'l floor 

leveling - 

athlet floor

Misc. items for 

reloc. lockers

Elec. for 

window 

treatment

Projection 

Screen

Auditorium 

projection 

screens

Add'l touch 

up/repair/mo

bilization

Fl. 

Protection

SS panel to 

cover cabinets 

fronts

Supp steel 

for mat 

hoist

Low Voltage 

wiring 

(athletic 

equip)

On site out of 

seq. mtl 

handling

Perimeter 

anchor 

trench 

coord.

Temp top soil, 

seeding, 

ground cover

Layout & 

controls for 

Phase 4 work

Truck/dispos. 

Surplus topsoil 

and imprort 

loam Phase 4

Addt'l mobil 

forAudit. Fall 

protection

Temp Kitchen 

cleaning

20,132 30,000 5,000 13,000 15,000 10,000 40,000 52,780 10,000 15,000 5,000 50,000 20,000 40,000 50,000 90,000 2,500 5,000

20,132 0 0 5,767 0 0 40,000 52,780 0 0 0 50,000 0 0 0 0 0 2,961

0 30,000 5,000 7,233 15,000 10,000 0 0 10,000 15,000 5,000 0 20,000 40,000 50,000 90,000 2,500 2,039

589 $0

0 $0

70,000 $0

60,000 $0

3,543 $0

3,686 $0

3,018 $0

20,132 52,780 1,324,912 $0

900 $0

13,965 $0

1,345 $0

16,654 $0

143,000 $0

5,000 $0

0 $0

9,209 $0

1,594 $0

26,290 $0

2,797 $0

40,000 50,000 800,262 $0

11,933 $0

9,811 $0

13,474 $0

4,950 $0

1,425 $0

1,960 $0

4,457 $0

1,139 $0

0 $0

5,338 $0

1,876 $0

2,896 $0

2,286 $0

814 $0

3,236 $0

5,579 $0

1,598 $0

1,000 $0

13,778 $0

11,692 $0

18,634 $0

9,086 $0

723 $0

24,799 $0

0 $0
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Hold 

Letter # Description Trans. To Subs:

HT44 Site Sanding and Snow Removal Dec 2021 

& Jan 2022

Derenzo

HT45 F&I Various Misc. Metal Supplemental 

Material

Avid

HT46 Site Sanding and Snow Removal Feb 2022 Derenzo

HT48 Ext. AVB prep & patching for Bldg D&E PJ Spillane

HT49 UTS and ANT exploratory Derenzo

HT50 Rapid Flow Video Survey Existing MWRA 

Sewer for 8M Permit_T&M_EST

Derenzo

HT51 Survey for ASI 198 - Grading Rev at Bldg E 

West ext. courtyard & sidewalk_T&M

Derenzo

HT52 ASI-195 - 4th Floor Beam 

Penetration_Bldg. B (CR 326)

TriMax

HT53 Riggs General Requirements Riggs

HT54 RFI-532 - F&I Add'l Nailers for Armstrong 

Audit. Slat Ceiling Support_CT038

Riggs/Colony/Delta

HT55 Final cleaning temp Blue Gym kitchen Front Line

HT56 Auditorium & DLab Seating Expedite 

Shipping & Floor Mount Stanchions.  

Total is 36,164.96.  See CT ? For balance

RH Lord

HT57 GWB Patching in Auditorium Damages 

found on punchlist

Colony

HT58 Test Pits Inner Courtyard Fusco for ftg Derenzo

HT59 Ph 1 Fireproofing patching Island

HT60 Ph 1 Exterior column cover install Colony

HT61 Added HM Sidelite Blinds PH1-2-3 

(CR389)

Walker

HT62 Fusco Temp shoring for Ph. 2 Demo Costello

HT62.1 Fusco Temp shoring for Ph. 2 Demo Costello

HT63 Reroute 15" drain line for Ph 2 Bldg 

footprint

Derenzo

HT64 Street sweeping Millbrook - June 2022 Derenzo

HT65 Existing Hydraulic UST Removal & Oil 

Tank Pipe Removal Ph.2

Derenzo

HT66 Ph 2 Obstructed PIF's

HT67 ASI-258 - Revisions to 

power+connections in school committee 

RM D216 (BLDG C) (CR435)

Griffin

HT68 Frame/GWB Closure Soffit at Auditorium 

Entrance Ceiling_T&M

Riggs

HT69 ASI-158.1 - Var. Steel & Slab Rein Revs at 

Glass Rail (PH3) - drafting /coor costs

TriMax

HT70 CCTV of 42" drain line Derenzo

HT71 Colony for Ph 1 CW watert testing Colony

HT72 Pocket door for side coiling grille B1 

Kitchen (total is $10,200.  See Cont for 

balance)

Baron

HT73 Various Sitework Ph 2 Derenzo

HT74 Temp SOE void grouting Derenzo

HT75 Furnish 52 Elecone nuts and plate 

washers for Ph 2 

TriMax

HT76 ASI-290 - Provide Safety Line at Fall 

Arrest Anchors (BLDG B Roof)

HT81 Lift for lightwell recleaning Ph 1 Front Line

HT for 

CR89R

CCD 015 - Revs to Site per electrical 

ductbank and transfer revision

Derenzo

HT for 

CR550R2

Acoustical Screen Panel Additional 

Supports (PH 3)

TJ McCartney

HT79 Motor cover & size change to 111 Coiling 

fire door

Baron

HT78 Addt'l crane for steel shake out due to 

site constraints Ph 2

TriMax

HT83 RFI-680 - Additl Rebar PC1 Bldg. B 

(CR513)

Riggs

HT084 AVB Patching at Relieving Angles 

Ph2_TM_EST

HT085 Removal Unsuitable Soils Below 

Detention Chamber_PH 2_EST

HT for 

AT158

AT158 Barker Various Added Rebar Ph 1 

Site & Ph 2.

HT86 CCD-048 - Rev In-Wall Blocking for FFE-

Tech Items (PH 2-3

HT87 Mill St Shed Chemical Removal and 

Disposal

Costello

HT88 RFI 779 - MEP Wall sleeves and fire valve 

cabinet conflicts.  CR628

HT90 ASI-364 - Add of Recessed Picture Rails & 

Rev to 2 Control Jt locations CR639

9-621 9-628 TBD 12-491 TBD TBD 3-103 3-104 TBD TBD TBD 2-891 TBD TBD TBD TBD TBD 1-862

Fl. protection

Resin expoy 

floor

Addt'l floor 

leveling - 

athlet floor

Misc. items for 

reloc. lockers

Elec. for 

window 

treatment

Projection 

Screen

Auditorium 

projection 

screens

Add'l touch 

up/repair/mo

bilization

Fl. 

Protection

SS panel to 

cover cabinets 

fronts

Supp steel 

for mat 

hoist

Low Voltage 

wiring 

(athletic 

equip)

On site out of 

seq. mtl 

handling

Perimeter 

anchor 

trench 

coord.

Temp top soil, 

seeding, 

ground cover

Layout & 

controls for 

Phase 4 work

Truck/dispos. 

Surplus topsoil 

and imprort 

loam Phase 4

Addt'l mobil 

forAudit. Fall 

protection

Temp Kitchen 

cleaning

13,375 $0

7,475 $0

38,641 $0

10,968 $0

5,616 $0

6,773 $0

564 $0

884 $0

0 $0

21,967 $0

2,472 2,472 $0

6,000 $0

711 $0

2,433 $0

17,400 $0

14,962 $0

3,321 3,321 $0

6,581 $0

7,021 $0

8,793 $0

2,198 $0

24,536 $0

20,178 $0

2,447 2,447 $0

3,040 $0

916 $0

9,183 $0

2,921 $0

6,000 $0

24,980 $0

24,743 $0

4,741 $0

4,050 $0

489 489 $0

46,200 $0

15,000 $0

6,400 $0

38,949 $0

5,192 $0

0 $0

0 $0

12,074 $0

4,885 $0

8,500 $0

964 $0

4,885 $0
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CCC Cost Code 24-001 24-002 24-003 24-006 24-007 24-008 24-011 24-013 24-014 24-015-021 24-032 24-033 24-034 24-035 24-036 24-037

Allow # 001 002 003 006 007 008 011 013 014 015 032 033 034 035 036 037

Allow 

Letter # Description Allow #

CCC 

Cost 

Code   Amount

Date 

Issued

Date Approved by 

Owner

Total Balance 

Remaining

Temp electric 

consumption in 

GR

Temp heating 

systems and 

rentals

Temp heating 

fuel for 

construction

Project ID 

signage

Police 

detail

Humidity control Temp IT/DPW 

Project IT 

Coordination

Acceleration/S

elective Over 

Time

Covid GR 

Impact Costs

Phasing 

Contingency

Create clean 

corridor

Water 

treatment - 

allowance 

for beyond 9 

Foundation 

and 

obstruction 

removal - 

Sewer by-

pass - phase 

2

Repair 

engineer 

barrier at 

ball fields

Street 

sweeping - 

phase 2-3

. Budget 6,115,500 200,000 125,000 125,000 15,000 22,500 200,000 300,000 700,000 600,000 650,000 100,000 100,000 75,000 50,000 50,000 90,000 

. Potential & Tranferred to date 4,112,225 261,317 63,683 110,041 15,000 1,521 100,000 200,000 460,704 592,942 436,227 100,000 0 0 0 0 50,000 

. 0 Balance Remaining 2,003,275 (61,317) 61,317 14,959 0 20,979 100,000 100,000 239,296 7,058 213,773 0 100,000 75,000 50,000 50,000 40,000 

$4,112,225
Pre-GMP Project ID signage 006 $721 Pre-GMP Pre-GMP 721 

AT004 Eversource Invoice for Temp Service 001 24-001 $33,332 11/30/2020 3/4/2021 33,332 

AT005 Trailer Temp power usage - Sept 2020 - Dec 2020 001 24-001 $15,751 1/4/2021 3/4/2021 15,751 

AT006 VOID
AT007 Eversource Invoice for Temp Service for Trailers 001 24-001 $17,885 11/16/2020 3/4/2021 17,885 

AT008 VOID
AT009 Temporary heating systems and rentals 002 24-002 $26,290 1/12/2021 2/26/2021 26,290 

AT010 Covid GR Impact Costs 014 24-014 $6,942 1/12/2021 2/26/2021 6,942 

CR057

Covid GR Impact Costs - Nov 2020 (Taken out of 

allowance, Consigli cannot re-assign as a AT once approved in their 

system) 014 24-014 $6,074 3/23/2021 3/30/2021 6,074 

AT011 Covid GR Impact Costs - Dec 2020 014 24-014 $4,914 4/29/2021 6/3/2021 4,914 

AT012 Covid GR Impact Costs - Jan 2021 014 24-014 $7,861 4/29/2021 6/3/2021 7,861 

AT013 Winter Conditions - January 2021 040 24-009 $22,458 2/15/2021 2/18/2021

AT014 Fund Temp Power - January - March '21 001 24-001 $30,334 6/12/2021 8/5/2021 30,334 

AT015 Fund Project Signage - May 21

006

'014

24-006

24-014 $15,796 potential 14,279 1,517 

AT016 Temp Heat Equipment Rental and Removal - January - April '21002 24-002 $37,393 6/12/2021 8/5/2021 37,393 
AT017 Assignment of CCC Cost Code n/a n/a n/a 2/15/2021 2/18/2021
AT019 Covid GR Impact Costs - Feb 2021 014 24-014 $7,269 6/2/2021 6/3/2021 7,269 

AT020 Fuel for temp heat - March 2021 003 24-003 $110,041 4/13/2021 4/29/2021 110,041 
AT021 Winter Conditions - Feb and March 2021 040 24-009 $36,162 4/13/2021 4/29/2021
AT022 Covid GR Impact Costs - March 2021 014 24-014 $16,555 8/3/2021 8/3/2021 16,555 

AT023 Premium Time - Feb and March 2021 013 24-013 $38,241 4/29/2021 4/29/2021 38,241 
AT024 Premium Time - April 2021 013 24-013 $31,438 6/7/2021 6/25/2021 31,438 
AT025 Covid GR Impact Costs - April 2021 014 24-014 $20,407 8/3/2021 8/3/2021 20,407 

AT026R

RFI 314 - Primary Service Feeders change - to 

minimize shutdown for Phase 2 045 24-045 $73,546 5/25/2021 8/26/2021
AT027 Fusco cooling East locations - electrical 015 24-021 49,410 5/6/2021 5/7/2021 49,410 
AT027 Fusco cooling East locations - HVAC 015 24-020 29,104 5/6/2021 5/7/2021 29,104 
AT028 Covid GR Impact Costs - May 2021 014 24-014 $12,022 7/29/2021 9/22/2021 12,022 

AT029 Fund Temp Power - April 2021 001 24-001 $24,857 6/12/2021 8/5/2021 24,857 
AT030 ASI 050 - Elec Cost for Rm. 332 power & data rev. 45 24-045 $2,073 7/20/2021 8/10/2021

AT030.1

ASI 050 - Elec Cost for Rm. 332 power & data rev. 

(credit) 45 24-045 -$6,678 12/15/2022 1/10/2022

AT031

RFI-164 - Emergency Lighting Panel Fuses (Phase 1 

& 2) 045 24-045 $5,868 6/8/2021 6/25/2021
AT032 Factory glaze door lites ILO of field install 013 24-013 $6,197 11/10/2021 11/30/2021 6,197 
TBD RFI 146 - Change E Lighting panel to fuse 045 24-045 Void VOID

AT033 Locker material esclation due to COVID-19 Impact 014 24-014 $44,336 7/20/2021 8/2/2021 44,336 

AT034 Fund Temp Power - May/June 2021 001 24-001 VOID
AT035 Covid GR Impact Costs - June 2021 014 24-014 $11,359 9/15/2021 9/16/2021 11,359 

AT036 RFI 330 - Woodshop 227 Transformer relocation and disconnect045 24-045 $4,118 7/20/2021 10/7/2021
AT037 Premium time - partial May and June 2021 013 24-013 $24,639 8/3/2021 8/3/2021 24,639 
AT038 ASI 27 - Ph 2/3 steel changes 042 24-039 $9,500 10/28/2021 2/7/2022
AT039 RFI 190 - Fixed cord drop in Woodshop 045 24-045 $2,348 7/20/2021 8/10/2021
AT040 CCD 14 & RFI 196.1 - Main Elec. Rm layout 045 24-045 $71,121 7/12/2021 7/13/2021

AT041 Leveling existing slab in cafeteria corridor (from floor 

abatement)

015 24-017 $33,444 7/14/2021 8/10/2021 33,444 

AT042 Seal slab & replace base at abated floor areas - swing 

space

015 24-017 $10,000 potential 10,000 

AT043 Covid GR Impact Costs - July 2021 014 24-014 $11,821 11/5/2021 11/30/2021 11,821 

AT044 Premium Time - July 2021 013 24-013 $45,618 9/3/2021 9/16/2021 45,618 
AT045 Temp AVB at Stair 2 Bldg for future connection 015 24-017 $4,593 9/3/2021 9/16/2021 4,593 
AT046 Rental & labor for Dehumidifers 0.0018 24-008 $0 VOID 0 
AT047 Covid GR Impact Costs - August 2021 014 24-014 $15,673 11/5/2021 11/30/2021 15,673 

AT048 Fund Temp Power - July 2021 001 24-001 $67,195 6/25/2022 7/19/2022 67,195 

AT049 Premium Time - Aug 2021 013 24-013 $51,014 10/12/2021 10/15/2021 51,014 
AT050 Misc patch and repair existing swing space 015 24-015

24-017

$13,168 10/12/2021 10/15/2021 13,168 

AT051 Avid - fire watch at addtl catwak 043 24-042 $1,160 6/30/2022 ccc

Arlington High School Project

Allowance Log
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AT052 Covid GR Impact Costs - Sept 2021 014 24-014 $21,286 11/5/2021 11/30/2021 21,286 

AT053 Premium Time - Sept 2021 013 24-013 $61,068 10/28/2021 11/30/2021 61,068 
AT054 Temp infill borrowed lights in Phasing wall C3-13 015 24-015 $1,943 8/11/2022 9/21/2022 1,943 
AT055 Premium Time - Oct 2021 013 24-013 $69,354 12/6/2021 1/31/2022 69,354 
AT056 F&I bike racks to accommodate phasing per Owner 015 24-015 12/6/2021 Void 0 
AT057 CCD 24 Fiber coonection to Fusco due to DPW Data 

Center schedule.  CR152

011 24-011 $24,195 10/5/2021 10/7/2021 24,195 

AT058 ASI 048 Auditorium concrete slab revs and step dim.   

$495

Pre-GMP 

CO

24-025 pre-GMP CO 10/13/2021 10/15/2021

AT059 ASI 049 Revisions to window shade 045 24-045 -$8,739 10/6/2021 11/15/2021
AT060 ASI 037 - Various Steel Revisions to Ph 2 and 3.  

(CR112R1)

042 24-039 $82,105 10/6/2021 10/7/2021

AT061 ASI 083 - Structural Steel Revisons Bldg B (CR165) 042 24-039 $10,715 10/6/2021 10/7/2021
AT062 CCD-019 & CR158 - RFI-381 Dlab Fixture Revs.  

(CR158)

045 24-045 $15,745 10/7/2021 10/12/2021

AT063 CCD 19 - Light fixture revision for Buildings and Site 045 24-045 $45,171 10/7/2021 10/12/2021
AT064 Covid GR Impact Costs - October 2021 014 24-014 $25,595 1/14/2022 1/31/2022 25,595 

AT065 Premium Time - Nov 2021 013 24-013 $74,714 1/14/2022 1/31/2022 74,714 
AT066 Air freight resiliant flooring for Ph 1.  Forbo had delay 

in manufacturing due to COVID 014 24-014 $25,525 11/8/2021 1/4/2022 25,525 

AT067 CCD 19 - Panel production supply change impacts - 

DH2D and MHMOS3E 014 24-014
$50,222 11/30/2021 1/31/2022

50,222 

AT067.1 Substitute (4) Fused Panels with Legacy Style Circuit 

Breaker Panels  due to to Supply Chain Ph. 1 014 24-014 $41,922 6/30/2022 1/31/2022 41,922 

AT068 ASI 116 - Electrical connection to kitchens (CR190) 045 24-045 $3,816 11/3/2022 1/31/2022
AT069 Added DAS at Ceiling of 5th Floor Bldg. D (CR182) 045 24-045 $5,699 11/9/2021 11/12/2021
AT070 Change (3) P9 Sinks to be drop ins as they are to be 

set in plastic lam countertops (CR208)

015 24-015 $872 11/9/2021 11/12/2021 872 

AT071 Ameresco PV circuit breaker assembly. (CR192) 045 24-045 $12,118 11/9/2021 11/12/2021
AT072 Covid GR Impact Costs - November 2021 014 24-014 $20,617 1/14/2022 1/31/2022 20,617 

AT073 IT Service for Eversource Shutdown 11/18/21- Vault 

Exploratory_CR195

011

'015

24-011

24-021

$16,329 11/15/2021 11/29/2021 1,560 14,769 

AT074 ASI 061 and 61.1 -  (CR133)  Various steel changes in 

PH 2 and 3

042 24-039 $50,109 11/28/2021 12/2/2021

AT075 RFI 482 - Glycol Branch Bldg E Elec. 045 24-045 $1,890 11/29/2021 12/2/2021
AT076 Premium Time - Dec 2021 & Jan 2022 013 24-013 $68,654 2/16/2022 3/15/2022 68,654 
AT077 Covid GR Impact Costs - December 2021 014 24-014 $27,479 4/15/2022 5/3/2022 27,479 

AT078 ASI 115 - Power connections for range hoods - Bldgs 

A, B, &C

045 24-045 $2,007 12/2/2021 12/2/2021

AT079 ASI-075 - Rev to Elevator Call Station Provisions for 

Phasing (CR156.1)

015 24-017

24-021

$5,215 12/14/2021 1/11/2022 5,215 

AT080 Temp boiler steam and condensate pipe.  Added by-

pass valve for logistic. (CR199)

015 24-020 $18,090 12/14/2021 1/11/2022 18,090 

AT081 Add railing members for Temp Lib. (CR213) 015 24-015 $2,784 12/14/2021 1/11/2022 2,784 
AT082 Relocate Fusco AC Rm 402 & Add (2) Light Switch 

Rm 302, Add Recep 332 (CR255)

015 24-017 $3,773 12/14/2021 1/11/2022 3,773 

AT083

Modify Downs Storefront to be Double Egress Door - 

Ph. 2
015 24-017 $17,500 1/18/2022 1/24/2022 17,500 

AT084 CCD-015, 015.1 - Telecom Only 045 24-045 $40,148 1/21/2022 6/8/2022
AT084.1 CCD-015, 015.1 - Electrical Revisions - PV Elec. Only 045 24-045 $136,942 1/21/2022 3/15/2022
AT085 0.1, 020, Sub. 260000-057.0: PD_Panelboards & 

Check Metering Revisions_Sub (CR149)

045 24-045 $16,754 12/20/2021 1/31/2022

AT086 ASI 095 - Temp LABBB & REACH rev 015 24-017 -$1,937 12/23/2022 2/7/2022 (1,937)
AT087 CCD034 Mortar repair to Fusco granit steps 015 24-017 $6,705 1/5/2022 1/31/2022 6,705 
AT088 ASI 106 - Steel & Concrete Revisions Bldg. B U1 & L2 042 24-039 -$2,057 1/6/2022 1/31/2022

AT089 ASI 141 & 148 Revs to Column Location & Roof Edge 

Plate Dims - Bldg. B & C (CR238)

042 24-039 Void 1/6/2022 Void

 (back to CR238)
AT090 RFI 278 - Braced frame conn loads Bldg A, B, C 042 24-039 $1,730 1/7/2022 1/25/2021
AT091 Advanced Air Balancing for Affidavit Phase 1 014 24-014 $8,250 potential 8,250 

AT092 Phase 2 Electrical Switchgear Storage due to supply chain014 24-014 $27,665 6/30/2022 ccc 27,665 

AT093 Furnish Red FA Strobes ILO White due to Supply Chain Impacts - All Phases014 24-014 $23,191 3/15/2022 4/29/2022 23,191 

AT094 Winter Conditions - Jan 2022 040 24-009 $81,260 8/11/2022 8/8/2022
AT095 Covid GR Impact Costs - Jan  and Feb 2022 014 24-014 $29,882 4/15/2022 5/3/2022 29,882 

AT096 Premium Time - Jan 2022 & Feb 2022 013 24-013 $40,048 4/19/2022 8/30/2022 40,048 
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AT097 PJK Crane Pick Temp Boiler into Courtyard due to 

Size Restrictions at Gate

015 24-019

24-020

$41,032 1/24/2022 1/21/2022 41,032 

AT098 Covid Impact - Fire Pmp Retest with generator 014 24-014 $5,458 1/27/2022 3/24/2022 5,458 

AT099 Temp Culinary - Remove/Reinstall Casework Doors for 

electrical assess (CR223)

015 24-017 $2,271 2/2/2022 2/3/2022 2,271 

AT100 ASI 136 - Pavement Markings for Temp Lot (CR232) 015 24-017 $3,564 2/2/2022 3/15/2022 3,564 
AT101 CCD 019.1 - Various lighting Rev Phs 1, 2, 3 

(CR158.1)

045 24-045 -$7,306 2/15/2022 4/21/2022

AT102 Ph 2 -Covered walkway and Temp boiler protection.  047 24-042 $122,227 2/25/2022 3/29/2022
AT102.1 Ph 2 -Temp Pedestrian walkways 047 24-042 $54,036 9/15/2022 10/27/2022
AT103 VOID
AT104 Temp Boiler Fuel - March '22 039 24-041 $24,219 9/16/2022 10/25/2022
AT105 Police Detail - Feb 2022 007 24-007 $1,521 9/16/2022 9/21/2022 1,521 
AT106 Changes to temp door/hardware/frame for phasing 

requirements 
015 24-017 $8,886 3/24/2022 8,886 

AT107 Pavement Markings Lower Lower Lot (Phase 2)_EST 047 24-043 $3,136 9/16/2022 9/21/2022
AT108 Piped Temp Water Line Fusco to Existing 

Boiler_T&M_EST
015 24-017 $2,393 5/10/2022 6/8/2022 2,393 

AT109 RFI 482.1 Relocate Glycol branch Bldge D HRU-4 045 24-045 $2,129 3/30/2022 3/31/2022
AT110 CCD 033 - Relocate Electrical Recept. to Face of Base 

Cabinet at Science CRs ADA Sink 

045 24-045 $6,824 4/7/2022 6/8/2022

AT111 Premium Time - March 2022 013 24-013 $68,081 7/19/2022 7/19/2022 68,081 
AT112 ASI-206 - Provide Separate Metering for EV Charger 

Panel - Phase 1 (CR338)

045 24-045 $5,272 4/12/2022 4/14/2022

TBD CCD-036 - FUSCO Temp Libary Revisions_EST (CR 

315)

015 24-017 $16,649 7/18/2022 7/19/2022 16,649 

AT113 CCD-035 Provide EV Charging Stations (CR 279) 045 24-045 $39,178 4/13/2022 4/14/2022
AT114 RFI-346.1 - Utilize Existing Water Pipe for Temp 

Service in Fusco_EST
015 24-019 $1,484 9/16/2022 9/21/2022 1,484 

AT115 Additional Containments Installed for Added Protection 

for Building Separation

015 24-015 $25,505 7/27/2022 8/30/2022 25,505 

AT116 Temp Kitchen Blue Gym Extra Sink 

Plumbing_T&M_Sub. 040722_CR310
015 24-019 $2,831 5/3/2022 5/3/2022 2,831 

AT117 CCD-036 - FUSCO Temp Libary Revisions_CR315 015 24-019 $16,649 5/3/2022 6/8/2022 16,649 
AT118 ASI-237 FA connection for DH stair 2 D2 015 24-019 $4,318 5/10/2022 6/8/2022 4,318 

AT119

Covid Impact - Provisions for Utilizing Perm. Heat via 

Temp Power Source due to Supply Chain-Ph.1, 

(CR243.1)

014 24-014 $100,970 5/27/2022 6/8/2022 100,970 

AT120
ASI-084 & 093 - Revised Diffuser Layout & Smoke 

Damper Deletion-Bldg. E_(CR150)

045 24-045 -$4,792 5/26/2022 6/8/2022

ASI121 ASI-208 - Revision to Dunnage at BLDG B (PH 2) 

Roof_(CR341)

042 24-039 -$1,471 5/26/2022 6/8/2022

ASI122 ASI-193 - Misc. Revisions to Steel at Roof Bldg. 

B_(CR325)

042 24-039 -$1,818 5/26/2022 6/8/2022

AT123 ASI 189 - Revs to steel & concrete slab dims Bldg A, 

B, & C (CR218)

042 24-039 -$2,361 5/26/2022 5/31/2022

AT124 Elevator operator for IT equipment install (CR333) 011 24-011 $13,018 5/26/2022 5/31/2022 13,018 
AT125 RFI-631_F&I 277V Feed in Kiln Room 221B.  (CR364) 045 24-045 $4,499 5/27/2022 5/31/2022

AT126 Temp disconnect of duress alarm button in Rm. 532A 

(CR359)
015 24-019 $1,515 5/31/2022 6/8/2022 1,515 

AT127 ASI 095.1 - Revision to Temp LABBB Quiet Room 

(Downs BLDG;PH 1)_CR343
015 24-017 $3,519 6/2/2022 3,519 

AT128 Out of Sequence install Aud. Light PC34ATRD, 

RB16T, RB17T, RB17TRD_(CR230)
045 24-045 $18,166 6/6/2022 6/8/2022

AT129 ASI-197 - Revisions to Band & Chorus Rooms Baffle & 

PC16 fixtures_ (CR332)
045 24-045 $4,398 6/6/2022 6/8/2022

AT130 Collumb Building Remove/Dispose Abandonded 

Items_(CR362)

011 24-011 $73,646 6/6/2022 7/5/2022 73,646 

AT131 RFI-543.1 - PC22 & PC14 Elevation Changes per 

HMFH in Auditorium_(CR293)
045 24-045 $3,234 6/6/2022 6/8/2022

AT132 ASI-205 - RFI-607 - Additional Electrical for Ice 

Makers and Dryer Outlet Ph. 1 (CR334)
045 24-045 $10,335 6/7/2022 6/8/2022

AT133 RFI-601 - Branch Box BS-1-E-3 Missing Electrical 

Circuitry - Bldg. E_(CR344)
045 24-045 $2,743 6/7/2022 6/8/2022

AT135 F&I Security Bollards_(CR299) 045 24-045 $5,403 6/23/2022 8/8/2022
AT136 ASI-099 - Interior Elevations Chorus Room, Production 

Lab, Band Classroom_(CR201)
045 24-045 -$1,302 6/30/2022 7/1/2022
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AT137 ASI-216 - Dimension Revisions to Slab Edge Plan 

(Phase 2; BLDG B+C)_CR357

042 24-039 $957 6/30/2022 7/19/2022

AT138 ASI-219 - Revision to Pre-K Light Locations & 

Quantities (PH 2; BLDG C)_CR367
045 24-045 $13,277 6/30/2022 8/8/2022

AT139 Covid Impact - F&I Laptop for theater lighting controls 014 24-014 $1,724 7/7/2022 10/27/2022 1,724 

AT140 Premium Time - May - July 2022 013 24-013 $30,124 9/19/2022 10/25/2022 30,124 
AT141 Dumpster for existing school trashout_CR373 015 24-017 $9,880 7/20/2022 9/21/2022 9,880 
AT142 CCD 042 Gas piping for tem boilers (CR391) 015 24-017 59,026 9/12/2022 9/20/2022 59,026 
AT143 ASI-134.1 - 134 - Structural Steel & Fndtn Rebar 

Revs_Bldg. B_CR234

042 24-039 $11,822 7/21/2022 9/28/2022

AT144 ASI-152.1 - 152 - Various Slab Edge Depression Revs 

& Steel Revs_Ph. 2-3_CR250

042 24-039 $6,850 7/21/2022 9/21/2022

AT145 ASI-158 - Steel Revs & Glass Railing Support Revs - 

Bldg. B&C_Sub. CR256

042 24-039 $3,406 7/21/2022 9/21/2022

AT146 Replace Rm 239 Speaker grill Bldg D 045 24-045 $466 9/19/2022 10/25/2023
AT147 ASI-225 - Rev. to Loading Dock Area 

Control/Expansion Joint (PH 2) (CR376)

24-038 $2,059 8/1/2022 9/21/2022

AT148 Additional Services at Security for Doors_(CR442) 045 24-045 $1,411 8/3/2022 9/21/2022
AT149 Ph 1 Plant storage 015 24-016 $5,429 10/25/2022 12/14/2022 5,429 
AT150 Premium Time - August 2022 013 24-013 $63,008 10/13/2022 11/30/2022 63,008 
AT151 ASI-261 - Power Connections for ACP within Data IDF 

Closets (PH 2-3)
045 24-045 $5,186 8/24/2022 8/25/2022

AT152 RFI-581 - Missing Electrical Circuitry for Access 

Control Panels_T&M_(CR314)
045 24-045 $3,363 8/25/2022 8/25/2022

AT153 ASI-111.1 - Revision to Accordion Fire Door Detail 

A9.7.3 (PH 2)_(CR432)

043 24-042 $19,730 8/25/2022 9/21/2022

AT154 ASI 154 Various Revs to Bldg A, B, C, &E 

Foundations & Slab Depressions (CR261)
041 24-038 $85,043 9/6/2022 9/1/2022

AT155R1 CCD-044 - Various Miscellaneous Metal Revisions 

(PH1-PH3)_(CR401)

043 24-042 $46,007 11/9/2022 11/10/2022

AT156 Premium Time - September 2022 013 24-013 $67,189 11/28/2022 11/30/2022 67,189 
AT157 CCD-029 - ASI-150 - Final Room Numbers/Names 

Revisions - All Phases_CR242
045 24-045 $14,734 9/16/2022 9/21/2022

AT158
Barker Various Added Rebar Ph 1 Site & Ph 2.  See 

EBP Allowances and Holds $20,070

24-025 

24-023 

24-024 

24-026

See EBP Allow 

and HOLDS

5/11/2023 7/24/2023

AT159 Eversource costs for Temporary power usage through 

August 2022
1 24-001

24-040

$14,147 9/21/2022 9/22/2022 10,647 

AT160 ASI-277 - Revision to Stair 1 Structural Connections 

(PH 2)_CR475

043 24-042 $2,325 9/12/2022 9/21/2022

AT161 ASI-282 Revision to Slab Edge at Exterior Curtainwall 

Openings (PH 2 + 3)_CR484

042 24-039 $572 9/12/2022 9/21/2022

AT162 ASI-278 - Revision to 2nd Floor Framing Plan (PH 

2)_CR476

042 24-039 $567 9/23/2022 9/29/2022

TBD

ASI 248 Furnish and install posts for added traffic 

signs at Mass Ave_CR438
045 24-015 $2,740 potential 2,740 

AT163 Establish OT/Acceleration Allowance [$913,348] 

(Transfer $300K from CT)
various various ($459,361) 10/27/2022 12/15/2022 100,000 87,581 (913,348) 16,406 100,000 50,000 

AT164 RFI-592.1 - 592 -Electrical only -  Dust Collector 

compressor insufficient clearance (CR330)
045 24-045 $9,622 10/12/2022 11/30/2022

AT165R1 F&I Trash Chute and loading bay system Ph 2 046 24-046 $92,130 5/2/2023 5/18/2023
AT166 Premium Time - October 2022 013 24-013 $61,177 12/23/2023 1/24/2023 61,177 
AT167 WJGEI Install Banner Flags on Light Poles_T&M_Sub. 

092722_CR509
045 24-045 $1,332 10/18/2022 10/21/2022

AT168 Troubleshoot Elevator AOR System_Ph1_T&M 045 24-045 $440 10/20/2022 10/25/2022
AT169 Eversource Temp Power Sept thru Dec 2022 038 24-040 $8,319 1/23/2023 1/25/2023
AT170 F&I Flashing Pedestrian Crossing Sign_T&M 047 24-043 $380 11/28/2022 11/30/2022
AT171 RFI-623 - Added Web Penetrations Unit Rate_Bldg. C 042 24-039 $275 10/25/2022 12/14/2022

AT172 F&I Jersey Barriers Mass Ave for Sidewalk 

Replacment

047 24-043 $15,529 2/16/2023 2/17/2023

AT173 ASI-284 - Revise IT Receptacles from Switched to 

Always On (Ph. 1)_CR491
045 24-045 $794 11/2/2022 11/22/2022

AT174 ASI-248 - Added Traffic Signs at Mass Ave - F&I 

Posts_CR438
015 24-015 $2,525 11/2/2022 11/22/2022 2,525 

AT175 CCD-037 - Fire Alarm Devices (PH 2 + 3)_CR492 045 24-045 -$15,350 11/2/2022 11/22/2022
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AT176 ASI-283 - Add Chain Crash Stop to Main Entry Doors 

(Ph. 1-3)_CR501
015 24-015 $1,488 11/2/2022 11/22/2022 1,488 

AT177 RFI-689 - F&I Dedicated 120V Feed for Fire 

Shutter_CR515
045 24-045 $576 11/2/2022 11/22/2022

AT178 WJGEI - Short Circuit Study Revisions and breaker 

changes Ph.1_CR507
045 24-045 $28,072 11/4/2022 11/4/2022

AT179 ASI-235.2, .1, 0 - Various Steel-Concrete Revisions 

(BLDG A - PH 3)  (CR394)

24-038 $5,731 11/8/2022 11/22/2022

AT180 RFI-688 Door TF-OH1 (Toilet Facility) Electrical Power 

Requirements Ph 3 (CR537)
045 24-045 $1,964 11/14/2022 11/22/2022

AT181 Premium Time - Nov 2022 013 24-013 $24,918 2/2/2023 2/16/2023 24,918 
AT182 Temp Heat - October & November 2022 24-002

24-009

24-041

$86,242 1/24/2023 4/12/2023 61,317 

AT183 RFI-656 - Electrical Required for Added Branch Boxes 

(Building C)_CR520
045 24-045 $4,085 11/30/2022 11/30/2022

AT184 Premium Time - Dec 2022 013 24-013 $10,129 2/7/2023 2/16/2023 10,129 
AT185 Premium Time - Jan 2023 013 24-013 $45,197 3/27/2023 4/4/2023 45,197 
AT186 Temp Boiler Fuel - December '22 039 24-041 $64,186 1/24/2023 2/16/2023
AT187 CCD-025.1, 025 - Electrical Connections to Irrigation 

Systems Clarifications_Ph 1 Only_CR179A
045 24-045 $3,496 1/24/2023 2/16/2023

AT188 Additional Rebar MEP Coordination - Ph. 2 042 24-039 $25,170 2/2/2023 7/18/2023
AT189 ASI 219.1 - Revs to Pre-K lights 045 24-045 $1,689 2/7/2023 4/12/2023
AT190 Temp Boiler Fuel - Jan '23 039 24-041 $38,606 2/22/2023 3/2/2023
AT191 Eversource Temp Power Jan - March 2023 038 24-040 $16,048 5/11/2023 5/19/2023
AT192 Premium Time - Feb 2023 013 24-013 $80,804 3/27/2023 4/4/2023 80,804 
AT193 Temp Heat Fuel - February 2023_CR567.4 potential
AT194 Premium Time - March 2023 013 24-013 $130,716 5/2/2023 Jim 130,716 
AT195 Premium Time - April 2023 013 24-013 $176,683 6/15/2023 7/18/2023 176,683 
AT196 RFI-756 - Cut Shelf 5th Floor Window Mullions_T&M 043 24-042 $7,870 5/11/2023 5/19/2023
AT197

Temp Door for Ph. 1/Ph.2 Construction Access & 

Electrical Rooms

015 24-017 $11,571 5/11/2023 7/18/2023 11,571 

AT198 Install Elevator Clips - PH 2_T&M_EST potential
AT200 Premium Time - May 2023 013 24-013 $105,042 6/30/2023 7/18/2023 105,042 
AT203 RFI-725 - B Kitchen Electrical Relocation (CR595).  

Total is $11,456.14 - see Contingency for balance.
045 24-045 $5,728 5/31/2023 6/1/2023

AT204 Tree at Main Generator West Parking Lot Removal 015 24-017 $3,520 5/11/2023 3,520 
AT205 Warranty #51-008 Customer Damaged HDMI Encoder 

Floorbox Plate_Sub
045 24-045 $3,728 5/31/2023 6/8/2023

AT209 Warranty #51-008 Customer Damaged HDMI Encoder 

Floorbox Plate_Sub
044 24-044 $42,496 5/31/2023 6/8/2023

AT213 Additional Rebar MEP Coordination - Ph. 2 042 24-039 $1,089 7/31/2023 7/18/2023
AT214 RFI 786 - Kitchen MAU-1 Missing Condensate Pipe 

(CR643)
044 24-044 $2,954 8/7/2023

AT215 Locker Pad Light Lense Replacements (Bldg D, 2nd fl) (CR615)045 24-045 $3,800 8/7/2023 8/7/2023

2023-08-08 CAH Log
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Letter # Description Allow #

CCC 
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Code   Amount

.

.

. 0

$4,112,225
Pre-GMP Project ID signage 006 $721

AT004 Eversource Invoice for Temp Service 001 24-001 $33,332
AT005 Trailer Temp power usage - Sept 2020 - Dec 2020 001 24-001 $15,751
AT006 VOID
AT007 Eversource Invoice for Temp Service for Trailers 001 24-001 $17,885
AT008 VOID
AT009 Temporary heating systems and rentals 002 24-002 $26,290
AT010 Covid GR Impact Costs 014 24-014 $6,942

CR057

Covid GR Impact Costs - Nov 2020 (Taken out of 

allowance, Consigli cannot re-assign as a AT once approved in their 

system) 014 24-014 $6,074
AT011 Covid GR Impact Costs - Dec 2020 014 24-014 $4,914
AT012 Covid GR Impact Costs - Jan 2021 014 24-014 $7,861

AT013 Winter Conditions - January 2021 040 24-009 $22,458

AT014 Fund Temp Power - January - March '21 001 24-001 $30,334

AT015 Fund Project Signage - May 21

006

'014

24-006

24-014 $15,796

AT016 Temp Heat Equipment Rental and Removal - January - April '21002 24-002 $37,393
AT017 Assignment of CCC Cost Code n/a n/a n/a
AT019 Covid GR Impact Costs - Feb 2021 014 24-014 $7,269

AT020 Fuel for temp heat - March 2021 003 24-003 $110,041
AT021 Winter Conditions - Feb and March 2021 040 24-009 $36,162
AT022 Covid GR Impact Costs - March 2021 014 24-014 $16,555

AT023 Premium Time - Feb and March 2021 013 24-013 $38,241
AT024 Premium Time - April 2021 013 24-013 $31,438
AT025 Covid GR Impact Costs - April 2021 014 24-014 $20,407

AT026R

RFI 314 - Primary Service Feeders change - to 

minimize shutdown for Phase 2 045 24-045 $73,546
AT027 Fusco cooling East locations - electrical 015 24-021 49,410 
AT027 Fusco cooling East locations - HVAC 015 24-020 29,104 
AT028 Covid GR Impact Costs - May 2021 014 24-014 $12,022

AT029 Fund Temp Power - April 2021 001 24-001 $24,857
AT030 ASI 050 - Elec Cost for Rm. 332 power & data rev. 45 24-045 $2,073

AT030.1

ASI 050 - Elec Cost for Rm. 332 power & data rev. 

(credit) 45 24-045 -$6,678

AT031

RFI-164 - Emergency Lighting Panel Fuses (Phase 1 

& 2) 045 24-045 $5,868
AT032 Factory glaze door lites ILO of field install 013 24-013 $6,197
TBD RFI 146 - Change E Lighting panel to fuse 045 24-045 Void

AT033 Locker material esclation due to COVID-19 Impact 014 24-014 $44,336

AT034 Fund Temp Power - May/June 2021 001 24-001
AT035 Covid GR Impact Costs - June 2021 014 24-014 $11,359

AT036 RFI 330 - Woodshop 227 Transformer relocation and disconnect045 24-045 $4,118
AT037 Premium time - partial May and June 2021 013 24-013 $24,639
AT038 ASI 27 - Ph 2/3 steel changes 042 24-039 $9,500
AT039 RFI 190 - Fixed cord drop in Woodshop 045 24-045 $2,348
AT040 CCD 14 & RFI 196.1 - Main Elec. Rm layout 045 24-045 $71,121

AT041 Leveling existing slab in cafeteria corridor (from floor 

abatement)

015 24-017 $33,444

AT042 Seal slab & replace base at abated floor areas - swing 

space

015 24-017 $10,000

AT043 Covid GR Impact Costs - July 2021 014 24-014 $11,821

AT044 Premium Time - July 2021 013 24-013 $45,618
AT045 Temp AVB at Stair 2 Bldg for future connection 015 24-017 $4,593
AT046 Rental & labor for Dehumidifers 0.0018 24-008 $0
AT047 Covid GR Impact Costs - August 2021 014 24-014 $15,673

AT048 Fund Temp Power - July 2021 001 24-001 $67,195

AT049 Premium Time - Aug 2021 013 24-013 $51,014
AT050 Misc patch and repair existing swing space 015 24-015

24-017

$13,168

AT051 Avid - fire watch at addtl catwak 043 24-042 $1,160

Arlington High School Project

Allowance Log

24-040 24-041 24-009 24-038 24-039 24-042 24-044 24-045 24-046 24-043 24-047

038 039 040 041 042 043 044 045 046 047 048

Temp electric 

consumption - 

additional

Temp heating fuel 

for construction

Winter 

conditions

Additional 

concrete

Additional 

steel

Additional 

misc metals

Additional 

kichen 

equipment

Additional 

electrical

Hoisting not 

assigned to sub

Pedestrian 

protection 

and access 

(phases 2-4)

Vapor 

migitagion 

fans if 

required250,000 165,000 150,000 100,000 300,000 200,000 103,000 750,000 300,000 220,000 175,000 

27,866 141,814 150,000 92,833 197,160 77,092 45,450 601,137 192,130 195,308 0 

222,134 23,186 (0) 7,167 102,840 122,908 57,550 148,863 107,871 24,692 175,000 

22,458 

x x x x x x x x

36,162 

73,546 

2,073 

(6,678)

5,868 

Void

4,118 

9,500 
2,348 

71,121 

1,160 
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Cost 

Code   Amount

Arlington High School Project

Allowance Log

AT052 Covid GR Impact Costs - Sept 2021 014 24-014 $21,286

AT053 Premium Time - Sept 2021 013 24-013 $61,068
AT054 Temp infill borrowed lights in Phasing wall C3-13 015 24-015 $1,943
AT055 Premium Time - Oct 2021 013 24-013 $69,354
AT056 F&I bike racks to accommodate phasing per Owner 015 24-015
AT057 CCD 24 Fiber coonection to Fusco due to DPW Data 

Center schedule.  CR152

011 24-011 $24,195

AT058 ASI 048 Auditorium concrete slab revs and step dim.   

$495

Pre-GMP 

CO

24-025 pre-GMP CO

AT059 ASI 049 Revisions to window shade 045 24-045 -$8,739
AT060 ASI 037 - Various Steel Revisions to Ph 2 and 3.  

(CR112R1)

042 24-039 $82,105

AT061 ASI 083 - Structural Steel Revisons Bldg B (CR165) 042 24-039 $10,715
AT062 CCD-019 & CR158 - RFI-381 Dlab Fixture Revs.  

(CR158)

045 24-045 $15,745

AT063 CCD 19 - Light fixture revision for Buildings and Site 045 24-045 $45,171
AT064 Covid GR Impact Costs - October 2021 014 24-014 $25,595

AT065 Premium Time - Nov 2021 013 24-013 $74,714
AT066 Air freight resiliant flooring for Ph 1.  Forbo had delay 

in manufacturing due to COVID 014 24-014 $25,525

AT067 CCD 19 - Panel production supply change impacts - 

DH2D and MHMOS3E 014 24-014
$50,222

AT067.1 Substitute (4) Fused Panels with Legacy Style Circuit 

Breaker Panels  due to to Supply Chain Ph. 1 014 24-014 $41,922

AT068 ASI 116 - Electrical connection to kitchens (CR190) 045 24-045 $3,816
AT069 Added DAS at Ceiling of 5th Floor Bldg. D (CR182) 045 24-045 $5,699
AT070 Change (3) P9 Sinks to be drop ins as they are to be 

set in plastic lam countertops (CR208)

015 24-015 $872

AT071 Ameresco PV circuit breaker assembly. (CR192) 045 24-045 $12,118
AT072 Covid GR Impact Costs - November 2021 014 24-014 $20,617

AT073 IT Service for Eversource Shutdown 11/18/21- Vault 

Exploratory_CR195

011

'015

24-011

24-021

$16,329

AT074 ASI 061 and 61.1 -  (CR133)  Various steel changes in 

PH 2 and 3

042 24-039 $50,109

AT075 RFI 482 - Glycol Branch Bldg E Elec. 045 24-045 $1,890
AT076 Premium Time - Dec 2021 & Jan 2022 013 24-013 $68,654
AT077 Covid GR Impact Costs - December 2021 014 24-014 $27,479

AT078 ASI 115 - Power connections for range hoods - Bldgs 

A, B, &C

045 24-045 $2,007

AT079 ASI-075 - Rev to Elevator Call Station Provisions for 

Phasing (CR156.1)

015 24-017

24-021

$5,215

AT080 Temp boiler steam and condensate pipe.  Added by-

pass valve for logistic. (CR199)

015 24-020 $18,090

AT081 Add railing members for Temp Lib. (CR213) 015 24-015 $2,784
AT082 Relocate Fusco AC Rm 402 & Add (2) Light Switch 

Rm 302, Add Recep 332 (CR255)

015 24-017 $3,773

AT083

Modify Downs Storefront to be Double Egress Door - 

Ph. 2
015 24-017 $17,500

AT084 CCD-015, 015.1 - Telecom Only 045 24-045 $40,148
AT084.1 CCD-015, 015.1 - Electrical Revisions - PV Elec. Only 045 24-045 $136,942
AT085 0.1, 020, Sub. 260000-057.0: PD_Panelboards & 

Check Metering Revisions_Sub (CR149)

045 24-045 $16,754

AT086 ASI 095 - Temp LABBB & REACH rev 015 24-017 -$1,937
AT087 CCD034 Mortar repair to Fusco granit steps 015 24-017 $6,705
AT088 ASI 106 - Steel & Concrete Revisions Bldg. B U1 & L2 042 24-039 -$2,057

AT089 ASI 141 & 148 Revs to Column Location & Roof Edge 

Plate Dims - Bldg. B & C (CR238)

042 24-039 Void

AT090 RFI 278 - Braced frame conn loads Bldg A, B, C 042 24-039 $1,730
AT091 Advanced Air Balancing for Affidavit Phase 1 014 24-014 $8,250

AT092 Phase 2 Electrical Switchgear Storage due to supply chain014 24-014 $27,665

AT093 Furnish Red FA Strobes ILO White due to Supply Chain Impacts - All Phases014 24-014 $23,191

AT094 Winter Conditions - Jan 2022 040 24-009 $81,260
AT095 Covid GR Impact Costs - Jan  and Feb 2022 014 24-014 $29,882

AT096 Premium Time - Jan 2022 & Feb 2022 013 24-013 $40,048

24-040 24-041 24-009 24-038 24-039 24-042 24-044 24-045 24-046 24-043 24-047

038 039 040 041 042 043 044 045 046 047 048
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additional

Temp heating fuel 
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Additional 

concrete

Additional 

steel
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misc metals
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Hoisting not 
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(8,739)
82,105 
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15,745 
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16,754 

(2,057)
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AT097 PJK Crane Pick Temp Boiler into Courtyard due to 

Size Restrictions at Gate

015 24-019

24-020

$41,032

AT098 Covid Impact - Fire Pmp Retest with generator 014 24-014 $5,458

AT099 Temp Culinary - Remove/Reinstall Casework Doors for 

electrical assess (CR223)

015 24-017 $2,271

AT100 ASI 136 - Pavement Markings for Temp Lot (CR232) 015 24-017 $3,564
AT101 CCD 019.1 - Various lighting Rev Phs 1, 2, 3 

(CR158.1)

045 24-045 -$7,306

AT102 Ph 2 -Covered walkway and Temp boiler protection.  047 24-042 $122,227
AT102.1 Ph 2 -Temp Pedestrian walkways 047 24-042 $54,036
AT103 VOID
AT104 Temp Boiler Fuel - March '22 039 24-041 $24,219
AT105 Police Detail - Feb 2022 007 24-007 $1,521
AT106 Changes to temp door/hardware/frame for phasing 

requirements 
015 24-017 $8,886

AT107 Pavement Markings Lower Lower Lot (Phase 2)_EST 047 24-043 $3,136
AT108 Piped Temp Water Line Fusco to Existing 

Boiler_T&M_EST
015 24-017 $2,393

AT109 RFI 482.1 Relocate Glycol branch Bldge D HRU-4 045 24-045 $2,129
AT110 CCD 033 - Relocate Electrical Recept. to Face of Base 

Cabinet at Science CRs ADA Sink 

045 24-045 $6,824

AT111 Premium Time - March 2022 013 24-013 $68,081
AT112 ASI-206 - Provide Separate Metering for EV Charger 

Panel - Phase 1 (CR338)

045 24-045 $5,272

TBD CCD-036 - FUSCO Temp Libary Revisions_EST (CR 

315)

015 24-017 $16,649

AT113 CCD-035 Provide EV Charging Stations (CR 279) 045 24-045 $39,178
AT114 RFI-346.1 - Utilize Existing Water Pipe for Temp 

Service in Fusco_EST
015 24-019 $1,484

AT115 Additional Containments Installed for Added Protection 

for Building Separation

015 24-015 $25,505

AT116 Temp Kitchen Blue Gym Extra Sink 

Plumbing_T&M_Sub. 040722_CR310
015 24-019 $2,831

AT117 CCD-036 - FUSCO Temp Libary Revisions_CR315 015 24-019 $16,649
AT118 ASI-237 FA connection for DH stair 2 D2 015 24-019 $4,318

AT119

Covid Impact - Provisions for Utilizing Perm. Heat via 

Temp Power Source due to Supply Chain-Ph.1, 

(CR243.1)

014 24-014 $100,970

AT120
ASI-084 & 093 - Revised Diffuser Layout & Smoke 

Damper Deletion-Bldg. E_(CR150)

045 24-045 -$4,792

ASI121 ASI-208 - Revision to Dunnage at BLDG B (PH 2) 

Roof_(CR341)

042 24-039 -$1,471

ASI122 ASI-193 - Misc. Revisions to Steel at Roof Bldg. 

B_(CR325)

042 24-039 -$1,818

AT123 ASI 189 - Revs to steel & concrete slab dims Bldg A, 

B, & C (CR218)

042 24-039 -$2,361

AT124 Elevator operator for IT equipment install (CR333) 011 24-011 $13,018
AT125 RFI-631_F&I 277V Feed in Kiln Room 221B.  (CR364) 045 24-045 $4,499

AT126 Temp disconnect of duress alarm button in Rm. 532A 

(CR359)
015 24-019 $1,515

AT127 ASI 095.1 - Revision to Temp LABBB Quiet Room 

(Downs BLDG;PH 1)_CR343
015 24-017 $3,519

AT128 Out of Sequence install Aud. Light PC34ATRD, 

RB16T, RB17T, RB17TRD_(CR230)
045 24-045 $18,166

AT129 ASI-197 - Revisions to Band & Chorus Rooms Baffle & 

PC16 fixtures_ (CR332)
045 24-045 $4,398

AT130 Collumb Building Remove/Dispose Abandonded 

Items_(CR362)

011 24-011 $73,646

AT131 RFI-543.1 - PC22 & PC14 Elevation Changes per 

HMFH in Auditorium_(CR293)
045 24-045 $3,234

AT132 ASI-205 - RFI-607 - Additional Electrical for Ice 

Makers and Dryer Outlet Ph. 1 (CR334)
045 24-045 $10,335

AT133 RFI-601 - Branch Box BS-1-E-3 Missing Electrical 

Circuitry - Bldg. E_(CR344)
045 24-045 $2,743

AT135 F&I Security Bollards_(CR299) 045 24-045 $5,403
AT136 ASI-099 - Interior Elevations Chorus Room, Production 

Lab, Band Classroom_(CR201)
045 24-045 -$1,302

24-040 24-041 24-009 24-038 24-039 24-042 24-044 24-045 24-046 24-043 24-047

038 039 040 041 042 043 044 045 046 047 048
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AT137 ASI-216 - Dimension Revisions to Slab Edge Plan 

(Phase 2; BLDG B+C)_CR357

042 24-039 $957

AT138 ASI-219 - Revision to Pre-K Light Locations & 

Quantities (PH 2; BLDG C)_CR367
045 24-045 $13,277

AT139 Covid Impact - F&I Laptop for theater lighting controls 014 24-014 $1,724

AT140 Premium Time - May - July 2022 013 24-013 $30,124
AT141 Dumpster for existing school trashout_CR373 015 24-017 $9,880
AT142 CCD 042 Gas piping for tem boilers (CR391) 015 24-017 59,026 
AT143 ASI-134.1 - 134 - Structural Steel & Fndtn Rebar 

Revs_Bldg. B_CR234

042 24-039 $11,822

AT144 ASI-152.1 - 152 - Various Slab Edge Depression Revs 

& Steel Revs_Ph. 2-3_CR250

042 24-039 $6,850

AT145 ASI-158 - Steel Revs & Glass Railing Support Revs - 

Bldg. B&C_Sub. CR256

042 24-039 $3,406

AT146 Replace Rm 239 Speaker grill Bldg D 045 24-045 $466
AT147 ASI-225 - Rev. to Loading Dock Area 

Control/Expansion Joint (PH 2) (CR376)

24-038 $2,059

AT148 Additional Services at Security for Doors_(CR442) 045 24-045 $1,411
AT149 Ph 1 Plant storage 015 24-016 $5,429
AT150 Premium Time - August 2022 013 24-013 $63,008
AT151 ASI-261 - Power Connections for ACP within Data IDF 

Closets (PH 2-3)
045 24-045 $5,186

AT152 RFI-581 - Missing Electrical Circuitry for Access 

Control Panels_T&M_(CR314)
045 24-045 $3,363

AT153 ASI-111.1 - Revision to Accordion Fire Door Detail 

A9.7.3 (PH 2)_(CR432)

043 24-042 $19,730

AT154 ASI 154 Various Revs to Bldg A, B, C, &E 

Foundations & Slab Depressions (CR261)
041 24-038 $85,043

AT155R1 CCD-044 - Various Miscellaneous Metal Revisions 

(PH1-PH3)_(CR401)

043 24-042 $46,007

AT156 Premium Time - September 2022 013 24-013 $67,189
AT157 CCD-029 - ASI-150 - Final Room Numbers/Names 

Revisions - All Phases_CR242
045 24-045 $14,734

AT158
Barker Various Added Rebar Ph 1 Site & Ph 2.  See 

EBP Allowances and Holds $20,070

24-025 

24-023 

24-024 

24-026

See EBP Allow 

and HOLDS

AT159 Eversource costs for Temporary power usage through 

August 2022
1 24-001

24-040

$14,147

AT160 ASI-277 - Revision to Stair 1 Structural Connections 

(PH 2)_CR475

043 24-042 $2,325

AT161 ASI-282 Revision to Slab Edge at Exterior Curtainwall 

Openings (PH 2 + 3)_CR484

042 24-039 $572

AT162 ASI-278 - Revision to 2nd Floor Framing Plan (PH 

2)_CR476

042 24-039 $567

TBD

ASI 248 Furnish and install posts for added traffic 

signs at Mass Ave_CR438
045 24-015 $2,740

AT163 Establish OT/Acceleration Allowance [$913,348] 

(Transfer $300K from CT)
various various ($459,361)

AT164 RFI-592.1 - 592 -Electrical only -  Dust Collector 

compressor insufficient clearance (CR330)
045 24-045 $9,622

AT165R1 F&I Trash Chute and loading bay system Ph 2 046 24-046 $92,130
AT166 Premium Time - October 2022 013 24-013 $61,177
AT167 WJGEI Install Banner Flags on Light Poles_T&M_Sub. 

092722_CR509
045 24-045 $1,332

AT168 Troubleshoot Elevator AOR System_Ph1_T&M 045 24-045 $440
AT169 Eversource Temp Power Sept thru Dec 2022 038 24-040 $8,319
AT170 F&I Flashing Pedestrian Crossing Sign_T&M 047 24-043 $380
AT171 RFI-623 - Added Web Penetrations Unit Rate_Bldg. C 042 24-039 $275

AT172 F&I Jersey Barriers Mass Ave for Sidewalk 

Replacment

047 24-043 $15,529

AT173 ASI-284 - Revise IT Receptacles from Switched to 

Always On (Ph. 1)_CR491
045 24-045 $794

AT174 ASI-248 - Added Traffic Signs at Mass Ave - F&I 

Posts_CR438
015 24-015 $2,525

AT175 CCD-037 - Fire Alarm Devices (PH 2 + 3)_CR492 045 24-045 -$15,350

24-040 24-041 24-009 24-038 24-039 24-042 24-044 24-045 24-046 24-043 24-047

038 039 040 041 042 043 044 045 046 047 048

Temp electric 

consumption - 

additional

Temp heating fuel 

for construction

Winter 

conditions

Additional 

concrete

Additional 

steel

Additional 

misc metals

Additional 

kichen 

equipment

Additional 

electrical

Hoisting not 

assigned to sub

Pedestrian 

protection 

and access 

(phases 2-4)

Vapor 

migitagion 

fans if 

required957 

13,277 

11,822 

6,850 

3,406 

466 
2,059 

1,411 

5,186 

3,363 

19,730 

85,043 

46,007 

14,734 

3,500 

2,325 

572 

567 

100,000 

9,622 

92,130 

1,332 

440 
8,319 

380 
275 

15,529 

794 

(15,350)

2023-08-08 CAH Log

8/8/2023



Allow 

Letter # Description Allow #

CCC 

Cost 

Code   Amount

Arlington High School Project

Allowance Log

AT176 ASI-283 - Add Chain Crash Stop to Main Entry Doors 

(Ph. 1-3)_CR501
015 24-015 $1,488

AT177 RFI-689 - F&I Dedicated 120V Feed for Fire 

Shutter_CR515
045 24-045 $576

AT178 WJGEI - Short Circuit Study Revisions and breaker 

changes Ph.1_CR507
045 24-045 $28,072

AT179 ASI-235.2, .1, 0 - Various Steel-Concrete Revisions 

(BLDG A - PH 3)  (CR394)

24-038 $5,731

AT180 RFI-688 Door TF-OH1 (Toilet Facility) Electrical Power 

Requirements Ph 3 (CR537)
045 24-045 $1,964

AT181 Premium Time - Nov 2022 013 24-013 $24,918
AT182 Temp Heat - October & November 2022 24-002

24-009

24-041

$86,242

AT183 RFI-656 - Electrical Required for Added Branch Boxes 

(Building C)_CR520
045 24-045 $4,085

AT184 Premium Time - Dec 2022 013 24-013 $10,129
AT185 Premium Time - Jan 2023 013 24-013 $45,197
AT186 Temp Boiler Fuel - December '22 039 24-041 $64,186
AT187 CCD-025.1, 025 - Electrical Connections to Irrigation 

Systems Clarifications_Ph 1 Only_CR179A
045 24-045 $3,496

AT188 Additional Rebar MEP Coordination - Ph. 2 042 24-039 $25,170
AT189 ASI 219.1 - Revs to Pre-K lights 045 24-045 $1,689
AT190 Temp Boiler Fuel - Jan '23 039 24-041 $38,606
AT191 Eversource Temp Power Jan - March 2023 038 24-040 $16,048
AT192 Premium Time - Feb 2023 013 24-013 $80,804
AT193 Temp Heat Fuel - February 2023_CR567.4 potential
AT194 Premium Time - March 2023 013 24-013 $130,716
AT195 Premium Time - April 2023 013 24-013 $176,683
AT196 RFI-756 - Cut Shelf 5th Floor Window Mullions_T&M 043 24-042 $7,870
AT197

Temp Door for Ph. 1/Ph.2 Construction Access & 

Electrical Rooms

015 24-017 $11,571

AT198 Install Elevator Clips - PH 2_T&M_EST potential
AT200 Premium Time - May 2023 013 24-013 $105,042
AT203 RFI-725 - B Kitchen Electrical Relocation (CR595).  

Total is $11,456.14 - see Contingency for balance.
045 24-045 $5,728

AT204 Tree at Main Generator West Parking Lot Removal 015 24-017 $3,520
AT205 Warranty #51-008 Customer Damaged HDMI Encoder 

Floorbox Plate_Sub
045 24-045 $3,728

AT209 Warranty #51-008 Customer Damaged HDMI Encoder 

Floorbox Plate_Sub
044 24-044 $42,496

AT213 Additional Rebar MEP Coordination - Ph. 2 042 24-039 $1,089
AT214 RFI 786 - Kitchen MAU-1 Missing Condensate Pipe 

(CR643)
044 24-044 $2,954

AT215 Locker Pad Light Lense Replacements (Bldg D, 2nd fl) (CR615)045 24-045 $3,800

24-040 24-041 24-009 24-038 24-039 24-042 24-044 24-045 24-046 24-043 24-047

038 039 040 041 042 043 044 045 046 047 048

Temp electric 

consumption - 

additional

Temp heating fuel 

for construction

Winter 

conditions

Additional 

concrete

Additional 

steel

Additional 

misc metals

Additional 

kichen 

equipment

Additional 

electrical

Hoisting not 

assigned to sub

Pedestrian 

protection 

and access 

(phases 2-4)

Vapor 

migitagion 

fans if 

required

576 

28,072 

5,731 

1,964 

14,804 10,120 

4,085 

64,186 
3,496 

25,170 
1,689 

38,606 
16,048 

7,870 

5,728 

3,728 

42,496 

1,089 
2,954 

3,800 
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Project: Arlington High School Contract For: New Construction 

Address: 869 Massachusetts Avenue, Arlington MA   Contract Date: June 26, 2019 

Owner:  Town of Arlington   

Address: 730 Massachusetts Avenue Arlington, MA 
02476 

Project ID:   

From: HMFH Architects, Inc To: Consigli Construction Co., 
Inc. 

Address: 130 Bishop Allen Drive, Cambridge MA 02139 Address: 72 Summer Street, Milford 
MA 

 

Change Order Total:  $ 115,254.53 

THE CONTRACT IS CHANGED AS FOLLOWS: 

Original Contract Sum was: $234,287,347.00 
Net change by previously authorized Change Order was: $    2,209,600.36 
Contract Sum prior to this Change Order was: $236,496,947.36 
Contract Sum will be (increased) (decreased) by Change Order in the amount of: $        115,254.53 
New Contract Sum including this Change Order will be: $236,612,201.89 
Contract Time will unchanged. 
Date of Substantial Completion as of the date of this Change Order therefore is: 02/14/2022 (Phase 1)                         

10/11/2023 (Phase 2)                        
12/16/2024 (Phase 3)                       
09/26/2025 (Final-Site) 

  
NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price, which have been 
authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which 
case a Change Order is executed to supersede the Construction Change Directive. 
NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER. 

   

Change Order (CO) 
NO: 30 

Date of Issuance: 07-August 2023 

Items included in this Change Order:  Cost: 

  
CR 619      ASI-292.1 Provide Access Panel under Forum for Owner’s Time      
     Capsule access. 
CR 629R1 ASI-353 Extended length of loading dock drive retaining wall to 
     address CVS existing retaining concern for being compromised 
     by it’s shallow footing. 
CR 638     ASI-363 Play Area Communication Bd revised product design. 
CR 649    PR-024 Provide markerboards for Compass Group Rm 500A. 
CR 652     RFI-804 Provide plumbing piping for sink in OT P.212 
  
  
     
 
 
 
 
 
 

         
   $           797.21   
   
  $      98,748.76 
   
 
 $         2,997.26 
 $         2,168.19 
 $       10,543.11  
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Architect 

HMFH Architects, Inc. 
130 Bishop Allen Drive. 
Cambridge, MA 

  
 
 

BY (Signature) 
Arthur Duffy 

  
 

Date 
 

 
Owner’s Project Manager 

Skanska USA Building, Inc. 
101 Seaport Boulevard, Suite 200 
Boston, MA 02210 

  
 
 

BY (Signature) 
Jim Burrows 

  
 

Date 

 
Construction Manager 

Consigli Construction Co., Inc. 
72 Summer Street 
Milford, MA 01757 

  
 
 

BY (Signature) 
John LaMarre 

  
  

Date  

 

 
 Town Manager 

James Feeley 
 730 Massachusetts, Avenue 
 Arlington MA, 02476 

  
 

BY (Signature) 
James Feeley 

  
 

Date 
 

 
  

  
  
  

  
 

BY (Signature) 
  

  
 

Date 

 
  

  
  
  

  
 

BY (Signature) 
  

  
 

Date  

 

Attachments: CR’s: 619, 629R1, 638, 649, 652 
 

Distribution:   Owner – James Feeley 
                       

 Architect – Arthur Duffy, Lori Cowles 
                           HMFH Architects, Inc. 

 OPM – Jim Burrows, Sy Nguyen, 
    Hal Raymond, Victoria Clifford 
                   Skanska USA Building, Inc. 

 Contractor – John LaMarre, Todd McCabe,  
               Chris Weber,  
                              Consigli Construction Co., Inc.               

 Field – C. McWilliams, T. DeRosa 
                   Consigli Construction Co, Inc. 

 Other–    

 

   

08/07/2023



  Change Request

Phone:

Job: 2153  Arlington High School

Number:

Date:

CR619

5/11/23

To: Jim Burrows

Skanska USA Building Inc.

253 Summer Street

Boston, MA  02210

Ph: 617-574-1524  Fax: 617-574-1399

Description: ASI-292.1 - Rev to Interior Elev (Dimensions for Access Panel + Electrical Receptacles)_Sub. 062723

Source: ASI # 292.1

We offer the following specifications and pricing to make the changes as described below:

CR619 includes Colony Drywall costs assocaited with ASI 292.1 - Revision to Interior Elevations (PH 2) issued by HMFH on 

5.10.23. The ASI includes a 30x30 access panel that was not originally shown on the contract doucments. Colony's pricing reflects 

the furnish and install of the 30x30 access panel for the time capsule. CCC will not proceed with the following until formal owner 

direction is provided. Please see attached pricing and associated backup for additonal information.

Qualifications + Assumptions:

- No overtime/acceleration included

Description Material Subcontract Other PriceLabor Equipment

Colony Drywall - COP#218 dated 

5/17/23

$734.64$734.64

$734.64Subtotal:

$5.51Bond (.75%) $734.64

$8.82General Liability (1.2%) $734.64

$10.28Subguard (1.4%) $734.64

$37.96OH&P (5% subs, 10% self perform) $759.25

$797.21Total: 

SCHEDULE IMPACT 

We have proceeded with this change  to achieve schedule.

As directed, we will not proceed with this change until formal direction from OWNER is received.

(Signature)(Signature)

Date DateDate

ByBy By

(Signature)

OWNERARCHITECT CONTRACTOR

Milford, MA 01757

72 Sumner Street

Consigli Construction Co., Inc.

John LaMarre

X

Page 1 of 1
Consigli Construction Co., Inc.

Construction Managers and General Contractors

72 Sumner Street, Milford, MA 01757  ●  phone: 508-473-2580  ●  fax: 508-473-3588  ●  web: www.consigli.com

Albany NY●Boston MA●Caribbean●Hartford CT●Milford MA●New York NY●Pleasant Valley NY●Portland ME●Ronkonkoma NY●Washington DC●Westchester NY

2153 CCC - CR619

6/26/23

   

Arthur Duffy

07/24/2023
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Access door cost:
~$300.00 what is
remainder?



 

 

A R C H I T E C T ’ S  S U P P L E M E N T A L  I N S T R U C T I O N S   

H M F H  A R C H I T E C T S  

OFFICE. (617) 492 2200 

FAX. (617) 876 9775 

 

130 Bishop Allen Drive 

Cambridge, MA 02139 

 

hmfh.com 

ASI: 292 

date: 9.20.2022  

subject: Revisions and clarifications to Forum guardwalls and paneling.       

Revision to dimensions and ceiling height at underside of Forum. 

to:  Chris Weber   from: Arthur Duffy   

  

project id: 408417 

project:  Arlington High School     

 

distribution:  Skanska    Consigli 

 HMFH Architects   Other: FBRA 

    

reference: A2.0b, A3.0b, A8.4.1, A10.3.1, A10.3.2 

attachments: SKA-231a and SKA-231b.  Reissued sheets A10.3.1, A10.3.2 

  

The Work shall be carried out in accordance with the following Supplemental Instructions issued in 

accordance with the Contract Documents without change in Contract Sum or Contract Time. Proceeding 

with the Work in accordance with these instructions indicates your acknowledgement that there will be 

no change in the Contract Sum or Contract time. 

 

Revision to recessed alcove dimensions and alcove ceiling height at the underside of Forum. 

A2.0b, A3.0b and detail 8/A8.4.1 

See sketches SKA-231a and SKA-231b. 

 

Revisions and clarifications to Forum paneling and to guardwall support posts and to center 

handrail configuration. 

See Reissued Drawings A10.3.1 and A10.3.2. 

 

 

 

 

292.1

5.10.2023

A12.8.1

ASI-292.1: SKA-231c

ASI-292.1: Locating dimensions for Access Panel (for Owner Time Capsule) under Forum Stair.
(refer also to A10.3.2 for Section view). Electrical receptacles location also shown (see also Food
Service Drawings.)
See Sketch SKA-231c.

CCC: Received 5.10.23 ASI-292.1 - Revisions to Interior Elevation (Dimensions for Access Panel + Electrical Receptacles) (PH 2)

2153 CCC - CR619



Locating dimensions for access panel and electrical receptacles provided.
Refer to ASI-292 Section 11/A10.3.2 for indication of Access Panel for Owner Time Capsule.
Note: locations are given as +-. Stud framing has been installed and may therefore impact locations
of receptacles and/or access panel. Stud framing locations may remain to the extent possible.

CCC: Received 5.10.23 ASI-292.1 - Revisions to Interior Elevation (Dimensions for Access Panel + Electrical Receptacles) (PH 2)

2153 CCC - CR619



  Change Request

Phone:

Job: 2153  Arlington High School

Number:

Date:

CR629

6/6/23

To: Jim Burrows

Skanska USA Building Inc.

253 Summer Street

Boston, MA  02210

Ph: 617-574-1524  Fax: 617-574-1399

Description: ASI-353 - Revision to Retaining Wall at East Entrance to Loading Dock + Wall Drainage (PH2)_Sub62623

Source: ASI # 353

We offer the following specifications and pricing to make the changes as described below:

CR629 includes costs associated with ASI-353 - Revisions to Retaining Wall at East Entrance to Loading Dock + Wall Drainage 

dated 6/6/23 issued by HMFH. Scope of work includes shifting wall south to provude wider access to construction phasing, 

improved grading condition to minimize slopes exceeding 3:1 slope and imrpoved tree planting conditions, as well as increased 

length to allow increased soil height grade against the existing to remain CVS retaining wall to mitigate the condition of the 

existing wall which was found to have a shallow footing. These design revisions result in an additional 1,020SF of retaining wall 

area, as well as added LF of E&B and subgrading for wall extension. Please see attached pricing and associated backup for 

additional information. 

Assumptions & Qualifications: 

- Costs associated with overtime/acceleration are not included

- Costs associated with the southern shift of retaining wall for logistics is not included, and is being performed at no additional 

cost to the project.

Description Material Subcontract Other PriceLabor Equipment

J.Derenzo - PCO-023R1 dated 6/12/23 $90,998.00$90,998.00

$90,998.00Subtotal:

$682.49Bond (.75%) $90,998.00

$1,091.98General Liability (1.2%) $90,998.00

$1,273.97Subguard (1.4%) $90,998.00

$4,702.32OH&P (5% subs, 10% self perform) $94,046.44

$98,748.76Total: 

SCHEDULE IMPACT 

We have proceeded with this change  to achieve schedule.

As directed, we will not proceed with this change until formal direction from OWNER is received.

(Signature)(Signature)

Date DateDate

ByBy By

(Signature)

OWNERARCHITECT CONTRACTOR

Milford, MA 01757

72 Sumner Street

Consigli Construction Co., Inc.

John LaMarre

X

Page 1 of 1
Consigli Construction Co., Inc.

Construction Managers and General Contractors

72 Sumner Street, Milford, MA 01757  ●  phone: 508-473-2580  ●  fax: 508-473-3588  ●  web: www.consigli.com

Albany NY●Boston MA●Caribbean●Hartford CT●Milford MA●New York NY●Pleasant Valley NY●Portland ME●Ronkonkoma NY●Washington DC●Westchester NY

2153 CCC - CR629R1

7/24/23

   

Arthur Duffy

08/07/2023



  Change Request

Phone:

Job: 2153  Arlington High School

Number:

Date:

CR629

6/6/23

To: Jim Burrows

Skanska USA Building Inc.

253 Summer Street

Boston, MA  02210

Ph: 617-574-1524  Fax: 617-574-1399

Description: ASI-353 - Revision to Retaining Wall at East Entrance to Loading Dock + Wall Drainage (PH2)_Sub32623

Source: ASI # 353

We offer the following specifications and pricing to make the changes as described below:

CR629 includes costs associated with ASI-353 - Revisions to Retaining Wall at East Entrance to Loading Dock + Wall Drainage 

dated 6/6/23 issued by HMFH. Scope of work includes shifting wall south to provude wider access to construction phasing, 

improved grading condition to minimize slopes exceeding 3:1 slope and imrpoved tree planting conditions, as well as increased 

length to allow increased soil height grade against the existing to remain CVS retaining wall to mitigate the condition of the 

existing wall which was found to have a shallow footing. These design revisions result in an additional 1,020SF of retaining wall 

area, as well as added LF of E&B and subgrading for wall extension. Please see attached pricing and associated backup for 

additional information. 

Assumptions & Qualifications: 

- Costs associated with overtime/acceleration are not included

- Costs associated with the southern shift of retaining wall for logistics is not included, and is being performed at no additional 

cost to the project.

Description Material Subcontract Other PriceLabor Equipment

J.Derenzo - PCO-023 dated 6/12/23 $110,998.00$110,998.00

$110,998.00Subtotal:

$832.49Bond (.75%) $110,998.00

$1,331.98General Liability (1.2%) $110,998.00

$1,553.97Subguard (1.4%) $110,998.00

$5,735.82OH&P (5% subs, 10% self perform) $114,716.44

$120,452.26Total: 

SCHEDULE IMPACT 

We have proceeded with this change  to achieve schedule.

As directed, we will not proceed with this change until formal direction from OWNER is received.

(Signature)(Signature)

Date DateDate

ByBy By

(Signature)

OWNERARCHITECT CONTRACTOR

Milford, MA 01757

72 Sumner Street

Consigli Construction Co., Inc.

John LaMarre

Page 1 of 1
Consigli Construction Co., Inc.

Construction Managers and General Contractors

72 Sumner Street, Milford, MA 01757  ●  phone: 508-473-2580  ●  fax: 508-473-3588  ●  web: www.consigli.com

Albany NY●Boston MA●Caribbean●Hartford CT●Milford MA●New York NY●Pleasant Valley NY●Portland ME●Ronkonkoma NY●Washington DC●Westchester NY
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Weber, Chris

From: Weber, Chris

Sent: Tuesday, June 13, 2023 2:52 PM

To: Arthur Duffy; Jim Burrows; Nguyen, Sy

Cc: Raymond, Hal; Mendez, Jessica; Clifford, Victoria; Stephanie MacNeil; McWilliams, 

Chuck; DeRosa, Thomas; LaMarre, John

Subject: RE: NOC ASI-353 revision to east side loading dock drive retaining wall_CR629

Attachments: PCO 23- Extended Big Block Retainaing Wall.pdf

All, 

 

Following up on retaining wall discussions with NOC for Derenzo proposal associated with ASI-353 – retaining wall 

modifications to support the existing CVS retaining wall. Final pricing came in a big higher than the ROM value of $90k 

advised at last week’s change meeting. Also, please note this does not include the costs associated with the wall shift 

south, this scope is still being performed at no additional cost to the project ($33k value), as well as excludes 

sawcutting/trimming of existing concrete retaining wall intersecting/projecting beyond limits of the segmental wall, 

pending response on scope & landscaping (forthcoming RFI). 

While the value of J. Derenzo PCO-23 may come as a shock, based on our preliminary review and discussions with 

Derenzo the costs are justifiable.  

 

Some comparison below of related past retaining wall changes:  

 

- CR452 – ASI-236.1 (Added Middle Tier Wall) – September 2022  

o $25,410 Add for 363SF Wall = $70/SF  

- Shift Retaining wall South (Derenzo PCO-19) – April 2023 

o $32,299 Add for 369SF Wall = $87.5/SF (Includes E&B, etc.)  

 Wall Material Cost: $15,718/369SF = $42.60/SF  

• Includes escalation of material costs from 9/22 pricing (approx.. 8-8.5%)  

• The shift south resulted in steeper slope, therefore resulting in overall height increase, 

requiring increased in bottom course block for structural support 

- Extension for Support of CVS Retaining Wall – June 2023 

o $110,998 Add for $1,020SF Wall = $108.82/SF (Includes E&B, etc.)  

 Wall Material Cost: $39,629/1020SF = $42.35/SF  

• Wall material costs are consistent with overall $/SF of PCO-19 pricing. ASI-353 includes 

substantially more E&B scope as well as additional material/labor for linear footage of 

new wall subgrade/footing.  

 

Please review and let us know if you have any questions/comments. Recommend we set up a call with all parties if 

needed to expedite as this scope is a life safety concern, and from an overall schedule standpoint work needs to proceed 

ASAP. As this time, we are directing Derenzo to proceed with the lower tier shift work (no added cost portion). Formal 

CR to follow based on discussions/comments.  

 

Thanks, 

Chris  

 

 

2153 CCC - CR629R1
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Chris  Weber
 

Project Manager 
 

m: 774.573.4072
 

        

consigli.com
 

   

 

 

From: Arthur Duffy <aduffy@hmfh.com>  

Sent: Friday, June 2, 2023 2:00 PM 

To: Weber, Chris <cweber@consigli.com>; McWilliams, Chuck <cmcwilliams@consigli.com>; DeRosa, Thomas 

<tderosa@consigli.com>; LaMarre, John <JLaMarre@consigli.com>; Saunders, Mason <msaunders@consigli.com>; 

Haarstick, Sabrina <SHaarstick@consigli.com> 

Cc: Jim Burrows <jim.burrows@skanska.com>; Nguyen, Sy <Sy.Nguyen@skanska.com>; Raymond, Hal 

<hal.raymond@skanska.com>; Mendez, Jessica <jessica.mendez@skanska.com>; Clifford, Victoria 

<Victoria.Clifford@skanska.com>; Stephanie MacNeil <smacneil@hmfh.com>; David Roach <DRoach@hmfh.com>; 

Stephen Garvin <sgarvin@Samiotes.com>; David Scharlacken <dscharlacken@Samiotes.com>; Tamar Zimmerman 

<tzimmerman@cssboston.com>; Deneen Crosby <dcrosby@cssboston.com>; Christopher P. Miller 

<cmiller@mcphailgeo.com>; Jonathan Patch <jpatch@mcphailgeo.com> 

Subject: ASI-353 revision to east side loading dock drive retaining wall 

 

Attached is ASI-353 and sketches SKC-048a, SKC-048b, SKL-015 regarding revisions to the block retaining wall alongside 

the loading dock drive. (as has been subject of recent discussions). 

CADD File had been sent earlier for use in required updates to Wall shop drawings. 

 

(note also that pole light fixtures in this area are located). 

2153 CCC - CR629R1



 

 

A R C H I T E C T ’ S  S U P P L E M E N T A L  I N S T R U C T I O N S   

H M F H  A R C H I T E C T S  

OFFICE. (617) 492 2200 

FAX. (617) 876 9775 

 

130 Bishop Allen Drive 

Cambridge, MA 02139 

 

hmfh.com 

ASI: 353 

date: 6.2.2023  

subject: Revision to retaining wall alongside loading dock drive 

to: Chris Weber   from: Arthur Duffy    

project id: 408417 

project:  Arlington High School     

 

distribution:  Skanska    Consigli 

 HMFH Architects   Other: CSS, Samiotes 

 

reference: Drawings:  C3.0.2, C4.0.2A, L-3.1 

attachments: Sketches SKC-048a, 048b.   SKL-015 

  

The Work shall be carried out in accordance with the following Supplemental Instructions issued in 

accordance with the Contract Documents without change in Contract Sum or Contract Time. Proceeding 

with the Work in accordance with these instructions indicates your acknowledgement that there will be 

no change in the Contract Sum or Contract time. 

 

Revision to block retaining wall along (location, height and length) loading dock drive.  

These revisions made for the following reasons: 

 Shifted south to provide a wider access area during construction to improve 

 logistics and phasing considerations. Also allows for an improved grading condition 

 on the south side of the wall to better minimize slopes  exceeding 3:1 slope and 

 thus allows an improved tree planting condition. 

 Increased length allows for an increased height soil grade up against the existing to 

 remain (CVS) retaining wall to mitigate the condition  of the existing wall which was 

 found to have a shallow footing. 

 

 

  

CCC: Received 6.2.23 - ASI-353 - Revision to Retaining Wall at East Entrance to Loading Dock + Wall Drainage + Revisions to Planting & Light Pole Locations (PH 2)

2153 CCC - CR629R1
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Retaining wall revisions:
Shifted south in order to maximize access for construction logistics/phasing. 
Increased height due to new location, allows also for a revised grade acheiving 3:1 max.

Wall lengthened easterly to provide ability to maintain adequate soil up against existing concrete retaining
wall (was found to have a shallow footing and potential settling)

CCC: Received 6.2.23 - ASI-353 - Revision to Retaining Wall at East Entrance to Loading Dock + Wall Drainage + Revisions to Planting & Light Pole Locations (PH 2)

2153 CCC - CR629R1
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