
TOWN OF ARLINGTON 
MINUTES OF THE PERMANENT TOWN 

BUILDING COMMITTEE MEETING 

Date: December 21, 2023 
Time: 7:00PM  
Location: Each of the Committee Members and the Guests Participated Utilizing the ZOOM 
Videoconferencing Platform or by Phone Conference 

Attendance: Peter Martini, Allen Reedy, Paul Schlichtman, Brett Lambert, Rob Behrent, Jim Feeney 
Absent – John Maher, Mike Rademacher, Bob Jefferson 
Guests: Josh Sydney, David Steeves, Jeff Alberti, Adi Toledano 

Chairperson Reedy called the meeting to order at 7:04 pm. 

TOWN YARD  
Mr. Toledano provided an update of the project as of 12/21/2023 including photos of work underway: 

 Exposing of lintels on Building D from the interior and exterior of the building to determine
the extent of repairs or replacements

 Exposing foundations at the Building D portal frame – structural conditions are good for the
installation of the portal frame

 Installation of guardrail and fencing at the retaining wall adjacent to the salt shed – successfully
installed

 Pouring of the foundation for the Buildings A-B connector – successfully completed
 Additional exploratory work in Building B to identify any locations requiring remediation of

mold conditions – none were found



 Sitework by the transformer and electrical charging stations – all buildings are now on 
permanent power 

 Window testing at Building D – experienced testing failures. Window manufacturer will be on 
site in January to make repairs. OPM has written to manufacturer stating that failures will 
require window replacement. Team expressed continuing concern with both window 
fabrication and installation. Future analysis of tests will be monitored closely; a significant 
improvement in performance is expected for the window installations to be approved. 

 
Mr. Sydney reported that the CM Contingency log continues to grow, further depleting the CM’s 
expected fee. The Owner’s Contingency log will significantly benefit from the revised change request 
for repairing the Building D columns, from an initial request >$300,000 to a revised request of 
$100,000. The team is continuing to work on resolving the larger change requests, and recent successes 
with the Building D portal frame, Building D lintels, and the Buildings A-B connector all point toward 
gaining more relief for the Owner’s Contingency funds.   
 
Mr. Sydney presented the following change orders: 
CR-173 ASI-62 C Channel Revisions    $3,217.12 
CR-125 Project Replenishment     $0.00 
CR-123 Power to Nitrogen Generator    $0.00 
CR-111-C Building D Column Repairs  not-to-exceed: $100,000 
CR-129R1 Additional Vibration Monitoring   $11,175.67 
CR-232R1 Building B GWB     $11,651.96 
Owner CR-025 – including 054R6, 126R5A, 163, 167, 178R2, 094, 123 
         $94,831.89 
A motion to approve all change orders was made by Mr. Martini and seconded by Mr. Lambert. Motion 
passed unanimously on a roll call vote, 6-0. 
 
Mr. Sydney presented the following invoices: 
Commodore Pay Requisition #31- November 2023   $740,612.33 
UTS Testing Services Nov 16 – Dec 10, 2023 #109203  $1,987.00 
Weston & Sampson CA Services thru Nov 24, 2023 #12230563 $25,500.00 
A motion to approve all invoices was made by Mr. Lambert and seconded by Mr. Feeney. Motion 
passed unanimously on a roll call vote, 6-0. 
 
CENTRAL SCHOOL 
No discussion 
 
Motion was made by Mr. Schlichtman, seconded by Mr. Martini to approve the December 5, 2023 
minutes as presented. Motion passed  on a roll call vote, 5-0; Mr. Behrent abstained   
 
Whereupon a motion was made by Mr. Reedy seconded by Mr. Martini to adjourn at 8:10 PM and it 
was unanimously voted. 
 
NEXT MEETINGS WILL BE JANUARY 2, 2024 and  JANUARY 16, 2024 at 7:00pm 
 
 
                                                                                                Respectfully Submitted, 
                                                                                                Allen Reedy 


