
Arlington High School Building Committee 
 

 

Meeting Date: Tuesday, April 2nd, 2024, 6:00 p.m. 

Location: Conducted via Remote Participation 
 

 

 

 

❖ Skanska Update  

♦ Consigli Change Order # 38  

♦ Conservation Commission Update 
 

❖ Consigli Update 

♦ Schedule Update 

 

❖ Subcommittee Reports 

♦ Communications 

♦ Finance 

♦ Interiors 

♦ Landscape & Exteriors 

♦ Memorials 

♦ SMEPFP 

♦ Security 

♦Temp Use-Phasing 

 

❖ Meeting Minute Approval 

♦ March 5, 2024  

 

 

❖ New Business 

 

❖ Adjournment 

 

The listings of matters are those reasonably anticipated by the Chair which may be discussed at 

the meeting. Not all items listed may in fact be discussed and other items not listed may also be 

brought up for discussion to the extent permitted by law. 

 

Members of the public are asked to send written comment to kfitzgerald@arlington.k12.ma.us. 

Documents regarding agenda items will be made available via the Town's website. 

 

https://www.mass.gov/doc/open-meeting-law-order-march-12-2020/download  

 
Join Zoom Meeting 
https://town-arlington-ma-us.zoom.us/j/89551871411 
 

mailto:kfitzgerald@arlington.k12.ma.us
http://www.mass.gov/doc/open-meeting-law-order-march-12-2020/download
http://www.mass.gov/doc/open-meeting-law-order-march-12-2020/download
https://eur02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.google.com%2Furl%3Fq%3Dhttps%253A%252F%252Ftown-arlington-ma-us.zoom.us%252Fj%252F89551871411%26sa%3DD%26source%3Dcalendar%26usd%3D2%26usg%3DAOvVaw37fvj8Z_llFvEB8NOB-CUh&data=05%7C01%7Cvictoria.clifford%40skanska.com%7C1397eea69bda4d38338d08da6fefdbb4%7C33dab50752104075805bf2717d8cfa74%7C0%7C0%7C637945373354654063%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=c7X%2BIN2z%2BHZlwOIjAQzaKsowzxbwvQLRS5UXuzEEKPM%3D&reserved=0


Meeting ID: 895 5187 1411 
Passcode: 360185 
One tap mobile 
+13126266799,,89551871411# US (Chicago) 
+16468769923,,89551871411# US (New York) 
 
Dial by your location 
        +1 312 626 6799 US (Chicago) 
        +1 646 876 9923 US (New York) 
        +1 646 931 3860 US 
        +1 301 715 8592 US (Washington DC) 
        +1 669 444 9171 US 
        +1 669 900 6833 US (San Jose) 
        +1 253 215 8782 US (Tacoma) 
        +1 346 248 7799 US (Houston) 
        +1 386 347 5053 US 
        +1 408 638 0968 US (San Jose) 
        +1 564 217 2000 US 
Meeting ID: 895 5187 1411 
Find your local number: https://town-arlington-ma-us.zoom.us/u/kjyoLwXlQ 

 

 

https://eur02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.google.com%2Furl%3Fq%3Dhttps%253A%252F%252Ftown-arlington-ma-us.zoom.us%252Fu%252FkjyoLwXlQ%26sa%3DD%26source%3Dcalendar%26usd%3D2%26usg%3DAOvVaw1fydTTJsNSzdEi_rxn68P9&data=05%7C01%7Cvictoria.clifford%40skanska.com%7C1397eea69bda4d38338d08da6fefdbb4%7C33dab50752104075805bf2717d8cfa74%7C0%7C0%7C637945373354654063%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=xzfpF1VI0LRutypb6vMDs7DdQmt7%2Fw%2FA%2FwjVTOHt3e0%3D&reserved=0
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Project: Arlington High School Contract For: New Construction 

Address: 869 Massachusetts Avenue, Arlington MA   Contract Date: June 26, 2019 

Owner:  Town of Arlington   

Address: 730 Massachusetts Avenue Arlington, MA 
02476 

Project ID:   

From: HMFH Architects, Inc To: Consigli Construction Co., 
Inc. 

Address: 130 Bishop Allen Drive, Cambridge MA 02139 Address: 72 Summer Street, Milford 
MA 

 

Change Order Total:  $ 111,866.10 

THE CONTRACT IS CHANGED AS FOLLOWS: 

Original Contract Sum was: $234,287,347.00 
Net change by previously authorized Change Order was: $    3,664,681.33 
Contract Sum prior to this Change Order was: $237,952,028.33 
Contract Sum will be (increased) (decreased) by Change Order in the amount of: $       111,866.10 
New Contract Sum including this Change Order will be: $238,063,894.43 
Contract Time will unchanged. 
Date of Substantial Completion as of the date of this Change Order therefore is: 02/14/2022 (Phase 1)                             

10/30/2023 (Phase 2)                          
12/16/2024 (Phase 3)                           
09/26/2025 (Final-Site) 

  
NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price, which have been 
authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which 
case a Change Order is executed to supersede the Construction Change Directive. 
NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER. 

   

Change Order (CO) 
NO: 38 

Date of Issuance: 06-March 2024 

Items included in this Change Order:  Cost: 

CR 606.1R   PR-022 Provide site lights along Bike Ramp. 
CR 747         CCD-055 Provide two additional lighted exit signs in       
        Auditorium. 
  
     
 
 
 
 
 
 

     $              106,082.95   
 $                  5,783.15 
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Architect 

HMFH Architects, Inc. 
130 Bishop Allen Drive. 
Cambridge, MA 

  
 
 

BY (Signature) 
Arthur Duffy 

  
 

Date 
 

 
Owner’s Project Manager 

Skanska USA Building, Inc. 
101 Seaport Boulevard, Suite 200 
Boston, MA 02210 

  
 
 

BY (Signature) 
Jim Burrows 

  
 

Date 

 
Construction Manager 

Consigli Construction Co., Inc. 
72 Summer Street 
Milford, MA 01757 

  
 
 

BY (Signature) 
John LaMarre 

  
  

Date  

 

 
 Town Manager 

James Feeney 
 730 Massachusetts, Avenue 
 Arlington MA, 02476 

  
 

BY (Signature) 
James Feeney 

  
 

Date 
 

 
  

  
  
  

  
 

BY (Signature) 
  

  
 

Date 

 
  

  
  
  

  
 

BY (Signature) 
  

  
 

Date  

 

Attachments: CR’s 606.1R, 747 
 

Distribution:   Owner – James Feeney 
                       

 Architect – Arthur Duffy, Lori Cowles 
                           HMFH Architects, Inc. 

 OPM – Jim Burrows, Sy Nguyen, 
    Hal Raymond, Victoria Clifford 
                   Skanska USA Building, Inc. 

 Contractor – John LaMarre, Todd McCabe,  
               Chris Weber,  
                              Consigli Construction Co., Inc.                             

 Field – T. DeRosa 
                   Consigli Construction Co, Inc. 

 Other–    

 

   

03/15/2024



  Change Request

Phone:

Job: 2153  Arlington High School

Number:

Date:

CR606.1

5/2/23

To: Jim Burrows

Skanska USA Building Inc.

253 Summer Street

Boston, MA  02210

Ph: 617-574-1524  Fax: 617-574-1399

Description: PR-022 - Addition of Lighting Along Bikepath Connector Ramp - OPTION 2_Sub.050123

Source: PR # 022

We offer the following specifications and pricing to make the changes as described below:

CR606.1 includes costs associated with PR-022 - Addition of Lighting Along Bikepath Connector Ramp - Option 2 dated 3/30/23 

issued by HMFH. Scope of work associated with Option 2 includes WJGEI pricing to F&I (10) PT02 fixtures and associated branch 

circuitry, furnish only associated precast light pole bases, and J. Derenzo pricing for excavation/backfill associated with UG 

conduit, light pole bases, and setting of bases. Please see attached pricing and associated backup for additional information. 

Assumptions & Qualifications: 

- Costs associated with overtime/acceleration are not included 

- CR606.1 includes PR-022 pricing for Option 2 only. Option 1 pricing has been submitted under CR606. 

- CR606.1 pricing assumes all associated scope is within current limits of work of the project. Costs associated with 

grading/sitework beyond limits of work are not included and will be determined upon final issuance of civil drawings. 

- Costs associated with disposal of contaminated soils is not included 

- CCC will not proceed with this scope until approval and direction to proceed is issued

- Schedule impact associated with PR-022 will be determined (if any) upon approval of CR606.1 and release of fixtures. Current 

lead time for fixtures is approx. 24 weeks from approval. 

- CR606.1 pricing is valid for 30 days from 2/20/24.

Description Material Subcontract Other PriceLabor Equipment

WJGEI - Proposal #310 dated 2/20/24 $90,183.17$90,183.17

J. Derenzo - PCO-18 dated 4/4/23 - 

Option 2

$8,795.00$8,795.00

$98,978.17Subtotal:

$742.34Bond (.75%) $98,978.17

$1,187.74General Liability (1.2%) $98,978.17

$123.13Subguard (1.4%) $8,795.00

$5,051.57OH&P (5% subs, 10% self perform) $101,031.38

$106,082.95Total: 

SCHEDULE IMPACT 

We have proceeded with this change  to achieve schedule.

As directed, we will not proceed with this change until formal direction from OWNER is received.

X

X

Page 1 of 2
Consigli Construction Co., Inc.

Construction Managers and General Contractors

72 Sumner Street, Milford, MA 01757  ●  phone: 508-473-2580  ●  fax: 508-473-3588  ●  web: www.consigli.com

Albany NY●Boston MA●Caribbean●Hartford CT●Milford MA●New York NY●Pleasant Valley NY●Portland ME●Ronkonkoma NY●Washington DC●Westchester NY
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  Change Request

Phone:

Job: 2153  Arlington High School

Number:

Date:

CR606.1

5/2/23

To: Jim Burrows

Skanska USA Building Inc.

253 Summer Street

Boston, MA  02210

Ph: 617-574-1524  Fax: 617-574-1399

(Signature)(Signature)

Date DateDate

ByBy By

(Signature)

OWNERARCHITECT CONTRACTOR

Milford, MA 01757

72 Sumner Street

Consigli Construction Co., Inc.

John LaMarre

Page 2 of 2
Consigli Construction Co., Inc.

Construction Managers and General Contractors

72 Sumner Street, Milford, MA 01757  ●  phone: 508-473-2580  ●  fax: 508-473-3588  ●  web: www.consigli.com

Albany NY●Boston MA●Caribbean●Hartford CT●Milford MA●New York NY●Pleasant Valley NY●Portland ME●Ronkonkoma NY●Washington DC●Westchester NY
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2/21/24

   

Arthur Duffy

02/26/2024



 

Corporate Headquarters: 

116 Hopping Brook Road 

Holliston, MA 01746 

Phone: (508) 429-8830 

Fax: (508) 429-7825 

Regional Offices: 

296 Cahaba Valley Parkway 

Pelham, AL 35124 

Phone: (205) 733-8848 

Fax: (205) 733-8107 

 

2395 Pleasantdale Road 

Suite 14 

Doraville, GA 30340 

Phone: (678) 417-9377 

 

2310 Presidential Drive 

Suite 101 

Durham, NC 27703 

Phone: (919) 627-9724 

 

9801-C Southern Pine Boulevard 

Charlotte, NC 28273 

 

Phone: (704) 522-3851 
 

 Fax: (678) 417-9373 Fax: (919) 627-9727 Fax: (704) 522-3856 
 

MA A8999         NH 4223M         VT EM3303         CT ELC.0201601-E1         RI AC004946         ME MC60017598        AL 16318        GA EN213065  NC U.32115 

MA 4536A1                                                                                         www.waynejgriffinelectric.com 

 

 
 February 20, 2024 

 

VIA EMAIL ONLY:  cweber@consigli.com   

 

Mr. Chris Weber, Project Manager  

Consigli Construction Company, Inc.                          

72 Sumner Street 

Milford, MA 01757      

 

RE: Job #2698 - Arlington High School, Arlington, MA 

 Proposal #310  

 

Dear Mr. Weber:  

 
Wayne J. Griffin Electric, Inc. (“WJGEI”) proposes to modify our contract to perform the following 
lump sum revisions to our work per our enclosed detailed backup: 
 
DESCRIPTION OF WORK: 
 
As reflected under PR-22 "Option 2", provide additional lighting fixtures and associated branch 

circuitry for the lighting along the new bike path.  Fixtures have a twenty-four (24) week lead time 

upon a release of an order.  All excavation, backfill, and light pole base installation is by others. 

 

Total $ 90,183.17 

 

This is a lump sum forward looking estimate of the above-noted change to our scope of work.  This 

estimate represents a price we are willing to accept to assume the cost risk of this change to our 

ongoing work given the information provided to us.  The labor and material prices contained in this 

proposal are based upon vendor/subcontractor quotes (if noted) and/or electrical industry pricing 

guides such as NECA, Trade Service, or R.S. Means, which guides are widely used and accepted in 

the construction industry to facilitate timely and consistent change order pricing.  This estimate is 

offered for your review, approval and acceptance. 

 

The value included in this proposal does not include any amounts for extended contract duration, 

overtime, changes in the sequence of work, acceleration, disruptions, interference and/or impacts, 

and the right is expressly reserved to recover any and all of these related items prior to any final 

settlement of this contract.  The working relationship between your company and ours shall be in 

accordance with our mutually agreed to contract form.   

2153 CCC - CR606.1R



Mr. Chris Weber 

February 20, 2024 

Page 2 

 

 

 

Wayne J. Griffin Electric, Inc. reserves the right to void this proposal after thirty (30) days from the 

date above. 

 

If you have any questions regarding the above, please do not hesitate to contact me at (508) 306-

5313 or wpease@wjgei.com.  

 

 Very truly yours, 

 

 WAYNE J. GRIFFIN ELECTRIC, INC. 

 

 

 
 Wayne A. Pease 
 Senior Project Manager 
 
WP/bhd 
 
ACKNOWLEDGMENT: The contract modifications stated for the above proposal are acceptable 
for the work to be performed.  The value of the work completed to the date of the next requisition 
may be billed on that requisition. 
 

Date: _______________________ Authorized Signature: _________________________________ 

 

cc: John LaMarre, Senior Project Manager, Consigli Construction Company, Inc., 

JLaMarre@consigli.com  

 Jeremiah Kimball, Project Foreman, Wayne J. Griffin Electric, Inc. 

  

2153 CCC - CR606.1R



CCN#:

Project Name:

Project Numbe

Date:

Page Number: 1

P-0310, PR-22 Option 2 Bike Path

2/16/2024

Arlington High School

02698-00-20

116 Hopping Brook Road, Holliston, MA 01746

(508) 429-8830    FAX (508) 429-9251

Work Description

As reflected under PR-22 "Option 2", provide additional lighting fixtures and associated branch circuitry for the lighting along the new bike 

path.  Note fixtures have a 24-week lead time upon a release of an order.  All excavation, backfill and light pole base installation is by 

others.

Itemized Breakdown

Description Total HoursMaterials ($)UMQty Net Price Labor

Field Layout/Coordination  0.000  0.000  8.380 0.00  0.0000 HRS

 8.38 0.00Phase Totals

Fixture Type PT02-2  0.000  2.960  23.680 8.00  0.0000 E

Fixture Type PT02-3  0.000  2.960  5.920 2.00  0.0000 E

Fixture Quotation  34,950.000  0.000  0.000 1.00  34,950.0000 E

Precast Light Pole Bases  7,560.000  0.000  0.000 10.00  756.0000 E

Precast Hand Holes  1,665.000  1.500  4.500 3.00  555.0000 E

Freight (hand hole)  145.000  0.000  0.000 1.00  145.0000 E

Equipment Rental  2,500.000  0.000  0.000 1.00  2,500.0000 E

2" PVC Pipe  786.000  0.044  8.800 200.00  3.9300 E

2" PVC 90 Sweeps  32.700  0.500  3.000 6.00  5.4500 E

2" PVC Couplings  17.160  0.440  5.280 12.00  1.4300 E

1" PVC Pipe  96.000  0.031  1.550 50.00  1.9200 E

1" PVC 90 Sweeps  18.400  0.250  2.500 10.00  1.8400 E

1" PVC Adapters  7.000  0.205  2.050 10.00  0.7000 E

1" Rigid Conduit  392.500  0.123  6.150 50.00  7.8500 E

1" Rigid 90 Sweep  144.000  0.333  3.330 10.00  14.4000 E

1" Rigid Coupling  91.400  0.060  1.200 20.00  4.5700 E

1" Grounding Bushing  220.000  0.400  4.000 10.00  22.0000 E

PVC Cement  27.000  0.000  0.000 1.00  27.0000 E

#2 THHN Cu Wire  9,900.000  0.018  67.500 3,750.00  2.6400 E

#10 THHN Cu Wire  432.000  0.008  7.200 900.00  0.4800 E

#PBTO-1/0 Splices  1,028.700  0.667  20.010 30.00  34.2900 E

Wire Connectors  5.700  0.030  0.900 30.00  0.1900 E

 167.57 60,018.56Phase Totals

Totals  60,018.56  175.95

 0.00Tax

 60,018.56Materials with Tax

Summary

Itemized Breakdown Total  60,018.56

(175.9500 hrs @ $93.86 / hr )  16,514.67Electrical Journeyman

 16,514.67

Labor Burden  4,954.40($16,514.67 @ 30.00%)

 4,954.40

Overhead & Profit  8,148.76($81,487.63 @ 10.00%)

 8,148.76

Bond  546.78($89,636.39 @ 0.61%)

 546.78

 13,649.94

CBP01.rpt Page 1 of 2
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CCN#:

Project Name:

Project Numbe

Date:

Page Number: 2

P-0310, PR-22 Option 2 Bike Path

2/16/2024

Arlington High School

02698-00-20

116 Hopping Brook Road, Holliston, MA 01746

(508) 429-8830    FAX (508) 429-9251

Total $90,183.17

CBP01.rpt Page 2 of 2
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1

Weber, Chris

From: Weber, Chris

Sent: Tuesday, August 22, 2023 1:43 PM

To: aduffy@hmfh.com; Jim Burrows; Nguyen, Sy

Cc: LaMarre, John

Subject: FW: Arlington High School - CR606.1 - PR-22 Bike Path Options

Attachments: Proposal 203.pdf; Proposal 204.pdf

All – FYI below.  

 

Due to expira�on of vendor pricing, WJGEI proposals for both PR-022 Bike Bath Ligh�ng op�ons are considered void.  

 

If a final scope is determined/issued WJGEI can pursue updated vendor pricing at that �me.  

 

Consigli will keep CR606.1 status as “Submi3ed” on the CR Log for ROM Value purposes.  

 

Thanks  

 

 

Chris  Weber
 

Project Manager 
 

m: 774.573.4072
 

        

consigli.com
 

   

 

 

From: Wayne Pease <WPEASE@WJGEI.com>  

Sent: Tuesday, August 22, 2023 12:35 PM 

To: Weber, Chris <cweber@consigli.com> 

Cc: LaMarre, John <JLaMarre@consigli.com> 

Subject: Arlington High School - PR-22 Bike Path Options 

 

Chris, 

This is to inform you that our proposals for the bike path options (PR-22) have expired and have been voided.   

If the owner wishes to consider this change at a later date, please let me know which option and I will secure 

updated pricing for review. 

Thanks 

Wayne  

 

Caution: External Email. 

2153 CCC - CR606.1R



 
 

P R O P O S A L  R E Q U E S T   

H M F H  A R C H I T E C T S  

OFFICE. (617) 492 2200 

FAX. (617) 876 9775 

 

130 Bishop Allen Drive 

Cambridge, MA 02139 

 

hmfh.com 

PR: 022   

date: 3.30.2023   

subject: Addition of lighting along bikepath connector ramp 

to:  Consigli Construction Co.   from: HMFH Architects 
 
project id: 408417 

project:  Arlington High School 
  869 Massachusetts Avenue, Arlington MA   
 
distribution:  Skanska    Consigli 

 HMFH Architects   Other: BALA 
 
reference: Drawing E 3.0.2 
 
attachments: Option 1 & Option 2 photometric layouts from Reflex Lighting 

  

Please submit an itemized proposal for changes in Contract Sum and Contract Time for proposed 
modifications to the Contract Documents described herein. This is not a Change Order, a Construction 
Change Directive or a direction to proceed with the work described in the proposed modifications. 

Please provide pricing for the attached bike path connector ramp lighting options 1 and 2  

Option 1: Qty. (5) PT01-3 + Qty. (2) PT01-2 fixtures and associated bases    
(28’ tall fixtures) 

Option 2:  Qty. (8) PT02-2 + Qty. (2) PT02-3 fixtures and associated bases 
  (14’ tall fixtures) 

See attached photometric plans for reference on layout of above noted quantities 

Pricing for both options to be reviewed with the owner for final decision.  Upon said 
decision by owner, further details and civil / landscape drawings on exact locations of light 
poles to be provided. 
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Scale: Not to Scale

Salesperson:

Date:3/20/2023

P
ag

e 
1 

of
 1

www.reflexlighting.com

specifications@reflexlighting.com

DISCLAIMER: CALCULATIONS SHOULD BE USED AS A GUIDE ONLY.
    LIGHT LEVELS ARE SUBJECT TO CONDITIONS IN THE FIELD.

7 TIDE ST. BOSTON, MA 02210
1290 SILAS DEANE HWY. WETHERSFIELD, CT 06109
386 FORE ST. PORTLAND, ME 04101

REFLEX LIGHTING

AHS- ARLINGTON HIGH SCHOOL

SITE LIGHTING- BIKE PATH- OPTION 1

Drawn By: A.M.

Specifier: RIPMAN

Luminaire Schedule
Qty Symbol Label

Calculation Summary
Label Units

Description Luminaire 
Watts

Luminaire 

Avg Max Min Avg/Min Max/Min

Lumens
LLF

SITE (ALL POINTS) Fc 0.94 6.0 0.0 N.A.

3 PT01-2-HSS-MA-25 MCGRAW: GLEON-AF-04-LED-E1-SL2-MA-BK-8030-800-HSS-ZW-SWPD5BK   (6' MAST ARM,  25' POLE) 171 13111 0.900

N.A.

5 PT01-3-HSS-MA-25 MCGRAW: GLEON-AF-04-LED-E1-SL3-MA-BK-8030-800-HSS-ZW-SWPD5BK   (6' MAST ARM,  25' POLE) 171

BIKE PATH Fc 2.64

13524 0.900

6.0 1.0 2.64 6.00

FIRE   LANE   KEEP   CLEAR

f
f

f
f

r

KSW20093353

1B-1A Swing

NRO605

ROBINIA

DRESS-UP

COTTAGE

r

PT01-2-HSS-MA-25

PT01-2-HSS-MA-25

PT01-3-HSS-MA-25

PT01-3-HSS-MA-25

PT01-3-HSS-MA-25

PT01-3-HSS-MA-25

PT01-3-HSS-MA-25
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0.0 0.0 0.0 0.1 0.1 0.1 0.1 0.1 0.2 0.2 0.4 0.7 1.0 1.5 1.7 1.9 2.1 2.2 2.2 2.6 2.3 1.0 0.1 0.1 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.1 0.1 0.1 0.1 0.1 0.2 0.2 0.4 0.7 1.1 1.5 1.7 2.0 2.2 2.3 2.3 2.6 2.5 1.0 0.1 0.1 0.0 0.0 0.0 0.0 0.0
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0.0 0.0 0.0 0.0 0.1 0.1 0.1 0.2 0.3 0.4 0.6 0.8 1.0 1.2 1.4 1.6 1.8 1.9 2.0 1.9 2.0 2.6 3.3 3.9 4.2 3.4 2.2 1.2 0.5 0.2 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.0 0.0 0.0 0.1 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
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DISCLAIMER: CALCULATIONS SHOULD BE USED AS A GUIDE ONLY.
    LIGHT LEVELS ARE SUBJECT TO CONDITIONS IN THE FIELD.

7 TIDE ST. BOSTON, MA 02210
1290 SILAS DEANE HWY. WETHERSFIELD, CT 06109
386 FORE ST. PORTLAND, ME 04101

REFLEX LIGHTING

AHS- ARLINGTON HIGH SCHOOL
Drawn By: A.M.

Specifier: RIPMAN

SITE LIGHTING- BIKE PATH- OPTION 2

Luminaire Schedule
Qty Symbol Label Description Luminaire 

Watts
Luminaire 
Lumens

LLF

Calculation Summary
Label Units Avg Max Min Avg/Min Max/Min
SITE (ALL POINTS) Fc 0.37 5.5 0.0 N.A. N.A.
BIKE PATH Fc 2.56 5.5 1.0 2.56 5.50

8 PT02-2-HS AMERLUX: DC216FC-30-T2-530M-BLK-BLS-MOD(NEMA 7-PIN)  14' POLE 44.13 3537 0.900
2 PT02-3-HS AMERLUX: DC216FC-30-T3-530M-BLK-BLS-MOD(NEMA 7-PIN)   14' POLE 44.13 3430 0.900
1 PT01-2-HSS-MA-25 MCGRAW: GLEON-AF-04-LED-E1-SL2-MA-BK-8030-800-HSS-ZW-SWPD5BK   (6' MAST ARM,  25' POLE) 171 13111 0.900

FIRE   LANE   KEEP   CLEAR

f
f

f
f

r

KSW20093353

1B-1A Swing

NRO605

ROBINIA

DRESS-UP

COTTAGE

rPT02-2-HS

PT02-2-HS

PT02-3-HS

PT02-2-HS

PT02-2-HS

PT02-3-HS

PT02-2-HS

PT02-2-HS

PT02-2-HS

PT02-2-HS

0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.1 0.1 0.2 0.4 0.6 0.7 0.7 0.7 0.8 0.9 0.8 0.4 0.3 0.2 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.1 0.2 0.4 0.5 0.5 0.5 0.6 0.7 0.9 1.0 0.5 0.3 0.2 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.2 0.3 0.3 0.3 0.4 0.4 0.7 1.0 1.3 0.7 0.4 0.2 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.2 0.2 0.2 0.3 0.3 0.3 0.6 1.4 1.6 1.1 0.6 0.3 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.1 0.2 0.2 0.2 0.2 0.2 0.4 1.5 2.1 1.7 0.9 0.3 0.1 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.1 0.1 0.1 0.1 0.2 0.2 0.3 1.4 3.0 2.2 1.1 0.2 0.1 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.2 0.2 1.1 3.5 2.7 0.9 0.2 0.1 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.1 0.1 0.1 0.1 0.2 0.3 1.1 3.1 4.2 1.0 0.2 0.1 0.1 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.1 0.1 0.1 0.2 0.6 1.5 3.1 5.3 0.9 0.3 0.2 0.1 0.1 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.1 0.2 0.6 1.7 4.4 1.4 0.0 0.5 0.2 0.1 0.1 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.2 0.5 1.6 4.0 1.4 0.1 0.4 0.3 0.1 0.1 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.2 0.4 1.0 2.8 5.3 1.0 0.3 0.1 0.1 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.1 0.3 0.7 2.5 3.6 1.1 0.2 0.1 0.1 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.2 0.6 2.5 2.5 1.1 0.2 0.1 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.2 0.7 2.1 2.1 1.0 0.2 0.1 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.3 0.8 1.8 1.6 0.8 0.2 0.1 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.3 1.0 1.7 1.3 0.7 0.3 0.1 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.4 1.0 1.6 1.3 0.6 0.3 0.1 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.4 1.2 1.8 1.5 0.7 0.4 0.1 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.3 1.2 2.2 1.9 1.0 0.4 0.1 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.2 1.0 2.9 2.3 1.4 0.4 0.1 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.2 0.8 3.0 2.9 1.5 0.3 0.1 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.2 0.7 2.6 4.3 1.8 0.3 0.1 0.1 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.2 0.4 0.9 2.7 5.1 2.0 0.3 0.2 0.1 0.1 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.4 1.4 4.0 2.6 0.0 0.4 0.3 0.1 0.1 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.2 0.4 1.3 3.6 2.7 0.0 0.4 0.3 0.1 0.1 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.4 1.0 2.3 4.2 2.3 0.3 0.2 0.1 0.1 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.2 0.6 1.8 4.3 1.9 0.3 0.1 0.1 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.2 0.3 2.1 3.1 1.6 0.2 0.1 0.1 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.5 1.9 2.4 1.4 0.3 0.1 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.2 0.5 1.7 1.9 1.1 0.3 0.1 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.2 0.7 1.6 1.7 0.8 0.4 0.2 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.2 0.8 1.5 1.6 0.8 0.4 0.2 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.2 0.8 1.6 1.8 0.9 0.5 0.2 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.2 0.6 2.0 2.1 1.3 0.7 0.2 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.5 2.0 2.6 1.9 0.7 0.2 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.2 1.9 3.6 2.2 0.6 0.2 0.1 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.2 0.3 1.4 3.9 3.0 0.6 0.2 0.1 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.2 0.5 1.7 3.7 4.3 0.6 0.2 0.1 0.1 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.2 0.8 2.8 4.4 0.0 0.2 0.4 0.2 0.1 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.3 0.8 2.5 4.4 0.0 0.2 0.4 0.2 0.1 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.2 0.7 1.8 3.2 5.0 0.6 0.3 0.2 0.1 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.2 0.4 1.1 3.0 3.5 0.5 0.2 0.1 0.1 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.3 0.8 3.1 2.3 0.5 0.1 0.1 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.2 1.1 2.7 1.9 0.7 0.1 0.1 0.0 0.0 0.0
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0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.4 1.6 2.9 3.6 1.1 0.3 0.2 0.1 0.1 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.3 0.8 2.4 4.8 1.3 0.2 0.1 0.1 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.2 0.3 2.4 3.0 1.1 0.2 0.1 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.6 2.2 2.2 1.2 0.2 0.1 0.0 0.0 0.0
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Weber, Chris

From: Bradd Biagini <bbiagini@JDerenzo.com>

Sent: Thursday, June 1, 2023 9:07 AM

To: Weber, Chris

Cc: Saunders, Mason

Subject: RE: 2153 - CR606 -  PR-022 - Bike Path Lighting Option 2 Comments

Chris I agree with the info in the below screenshot. I understand it now. 

 

The added 210’ of conduit E&B would be $8,795.00 if they go with that option. The bases are 

covered either way. 

 

 
Bradd Biagini 
Project Manager 
J. Derenzo Company 

338 Howard St., Brockton, MA 02302 

O 508.897.8035| C 508.962.3418 

www.jderenzo.com 

 

 

From: Weber, Chris <cweber@consigli.com>  

Sent: Wednesday, May 31, 2023 10:44 AM 

To: Bradd Biagini <bbiagini@JDerenzo.com> 

Cc: Saunders, Mason <msaunders@consigli.com> 

Subject: 2153 - CR606 - PR-022 - Bike Path Lighting Option 2 Comments 

2153 CCC - CR606.1R



 
4/4/2023 

 
 
 

 
 
 
 
 

April 4, 2023 
Consigli Construction Company 
72 Sumner Street  
Milford, MA 01757 
 
Attn:   John LaMarre, Senior Project Manager 
Project:  Arlington High School Phase 2-4  
Re:  PCO 18- PR #22 Added Site Lighting and Light Bases 
   
Dear John, 
 
J. Derenzo is pleased to provide this proposal for the added cost associated with excavating and 
backfilling for the added site lighting conduit and bases per PR #22. Bases provided by electrician.  
 
The total added cost is $25,187.00 
 
Deduct $4,086.00 if 3 bases are removed from scope. 
 
Please do not hesitate to contact me if you have any questions. 
 
Respectfully, 
J. DERENZO CO. 
 

Bradd Biagini 
Bradd Biagini 
Project Manager 

338 HOWARD ST.   I   BROCKTON, MA   I   02302   I   508.427.6441 
 

2153 CCC - CR606.12153 CCC - CR606.1R

$8,075



PROJECT : ARLINGTON HS- PR #22 I T E M  S H E E T  C O S T S

A S   S H O W N

Date : 4/5/2023 12:01:17AM

Item:
E&B ADDED SITE LIGHTING CONDUIT
1

DescripƟon:
Cost Code:

DAYS
8

ProducƟon:
Hours per Day:
Alternate:

Unit of Measure:
Bid QuanƟty:
Take-off QuanƟty:
Total Man-Hours:
Man-Hours per Unit:

300.000

LF

32.00
0.1067

Units / MH: 9.3750

300.00

ITEM#

1 LFE&B ADDED SITE LIGHTING CONDUI 300.00

QTY

2.00

Time Req'dTime UnitsDESCRIPTION U/M

150.00

Item ProducƟon

(D)

Cost Detail for Item 1

QTY U/M CostR Code DescripƟon Factor Rate
2,370.24L FOREMAN Foreman 1.00 2.00 1,185.12
1,531.52L LABORER Laborer 1.00 2.00 765.76
4,746.88E EXV-308 CAT 308 Excavator w/Operator 1.00 2.00 2,373.44
2,432.56E LDR-950 CAT 950 Loader w/Operator 1.00 1.00 2,432.56

484.00M SAND Bedding Sand 22.00 TONS 1.10 20.00

Item Unit Cost: 11,565.20Item Total Cost:38.55

Total:

Unit:

Labor Equipment Rental Eq Material Subcontract Other

3,901.76
13.01

7,179.44
23.93

0.00
0.00

484.00
1.61

0.00
0.00

0.00
0.00

Bid Qty:

QuanƟty Bid Unit Bid Amount Total Cost Prof & Ovhd Windfall

Take-off Qty: 11,565.20 11,565.20 0.00 0.00

11,565.20 11,565.20 0.0038.55300.00

300.00

Bid Data for Item: 1

38.55

Item: 1 Page 1 of 3J. Derenzo Company

2153 CCC - CR606.12153 CCC - CR606.1R

$8,075

$8,075



PROJECT : ARLINGTON HS- PR #22 I T E M  S H E E T  C O S T S

A S   S H O W N

Date : 4/5/2023 12:01:19AM

Item:
E&B ADDED LIGHT POLE BASES
2

DescripƟon:
Cost Code:

DAYS
8

ProducƟon:
Hours per Day:
Alternate:

Unit of Measure:
Bid QuanƟty:
Take-off QuanƟty:
Total Man-Hours:
Man-Hours per Unit:

10.000

EA

42.00
4.2000

Units / MH: 0.2381

10.00

ITEM#

2 EAE&B ADDED LIGHT POLE BASES 10.00

QTY

2.50

Time Req'dTime UnitsDESCRIPTION U/M

4.00

Item ProducƟon

(D)

Cost Detail for Item 2

QTY U/M CostR Code DescripƟon Factor Rate
2,962.80L FOREMAN Foreman 1.00 2.50 1,185.12
1,914.40L LABORER Laborer 1.00 2.50 765.76

378.86L SURVEYOR Surveyor 1.00 0.25 1,515.44
5,933.60E EXV-308 CAT 308 Excavator w/Operator 1.00 2.50 2,373.44
2,432.56E LDR-950 CAT 950 Loader w/Operator 1.00 1.00 2,432.56

Item Unit Cost: 13,622.22Item Total Cost:1,362.22

Total:

Unit:

Labor Equipment Rental Eq Material Subcontract Other

5,256.06
525.61

8,366.16
836.62

0.00
0.00

0.00
0.00

0.00
0.00

0.00
0.00

Bid Qty:

QuanƟty Bid Unit Bid Amount Total Cost Prof & Ovhd Windfall

Take-off Qty: 13,622.22 13,622.22 0.00 0.00

13,622.22 13,622.22 0.001,362.2210.00

10.00

Bid Data for Item: 2

1,362.22

Item: 2 Page 2 of 3J. Derenzo Company

2153 CCC - CR606.12153 CCC - CR606.1R



  Change Request

Phone:

Job: 2153  Arlington High School

Number:

Date:

CR747

2/6/24

To: Jim Burrows

Skanska USA Building Inc.

253 Summer Street

Boston, MA  02210

Ph: 617-574-1524  Fax: 617-574-1399

Description: CCD-055 - Add (2) Exit Signs in Auditorium (Ph.1)_T&M_Sub.021524

Source: CCD # 055

We offer the following specifications and pricing to make the changes as described below:

CR748 includes Wayne Griffin + Riggs costs associated with CCD-055 Add Two (2) Lighted Exit Signs in Auditorium (PH 1) 

issued by HMFH on 1/29/24. Pricing included within includes the F&I of (2) lighted exit signs in the PH 1 Auditoroium that were 

requid by the AHJ. These signs were not orginally shown in the contract documents. CCC has proceeded in order to meet AHJ 

requirements as required. Please see the attached pricing and assoicated backup for additional information.

Qualifications + Assumptions:

- Overtime included 

- No patching/painting included, if required will be submitted under seperate cover

Description Material Subcontract Other PriceLabor Equipment

WJGEI - Proposal #308 dated 2/13/24 $4,895.54$4,895.54

Riggs General Requirements $500.00$500.00

$5,395.54Subtotal:

$40.47Bond (.75%) $5,395.54

$64.75General Liability (1.2%) $5,395.54

$7.00Subguard (1.4%) $500.00

$275.39OH&P (5% subs, 10% self perform) $5,507.76

$5,783.15Total: 

SCHEDULE IMPACT 

We have proceeded with this change  to achieve schedule.

As directed, we will not proceed with this change until formal direction from OWNER is received.

(Signature)(Signature)

Date DateDate

ByBy By

(Signature)

OWNERARCHITECT CONTRACTOR

Milford, MA 01757

72 Sumner Street

Consigli Construction Co., Inc.

John LaMarre

X

Page 1 of 1
Consigli Construction Co., Inc.

Construction Managers and General Contractors

72 Sumner Street, Milford, MA 01757  ●  phone: 508-473-2580  ●  fax: 508-473-3588  ●  web: www.consigli.com

Albany NY●Boston MA●Caribbean●Hartford CT●Milford MA●New York NY●Pleasant Valley NY●Portland ME●Ronkonkoma NY●Washington DC●Westchester NY
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Arthur Duffy

02/26/2024



116 Hopping Brook Road, Holliston, MA 01746

(508) 429-8830    FAX (508) 429-9251

INVOICE

MR. CHRIS WEBER
CONSIGLI CONSTRUCTION COMPANY, INC.
72 SUMNER STREET
MILFORD, MA 01757

Sold To:

MA LIC. A8999, 4536A1

Work Done At: ARLINGTON HIGH SCHOOL

869 MASS AVENUE
ARLINGTON, MA 02476

02698-00-20
Invoice DatePLEASE REMIT BY 

INVOICE NUMBER

Terms
Net 30 Days P0308

PO NbrJOB NO.
2/13/2024

DESCRIPTION OF WORK:

Job#2698- Arlington High School 
Proposal#P0308

RE:

As directed in the field, to provide and install two additional ceiling mounted exit signs at the Auditorium. Please see attached 

sketch SKE-96.

INVOICE TOTAL  4,895.54

Terms: Net 30 Days with 1.5% Interest on all Unpaid Balance over 30 days

2153 CCC - CR747



  

Corporate Headquarters: 

116 Hopping Brook Road 

Holliston, MA 01746 

Phone: (508) 429-8830 

Fax: (508) 429-7825 

Regional Offices: 

296 Cahaba Valley Parkway 

Pelham, AL 35124 

Phone: (205) 733-8848 

Fax: (205) 733-8107 

 

2395 Pleasantdale Road 

Suite 14 

Doraville, GA 30340 

Phone: (678) 417-9377 

 

2310 Presidential Drive 

Suite 101 

Durham, NC 27703 

Phone: (919) 627-9724 

 

9801-C Southern Pine Boulevard 

Charlotte, NC 28273 

 

Phone: (704) 522-3851 
 

 Fax: (678) 417-9373 Fax: (919) 627-9727 Fax: (704) 522-3856 
 

MA A8999         NH 4223M         VT EM3303         CT ELC.0201601-E1         RI AC004946         ME MC60017598        AL 16318        GA EN213065  NC U.32115 

MA 4536A1                                                                                         www.waynejgriffinelectric.com 

 

 
 February 14, 2024 

 

VIA EMAIL ONLY:  cweber@consigli.com   

 

Mr. Chris Weber, Project Manager   

Consigli Construction Company, Inc.                          

72 Sumner Street 

Milford, MA 01757      

 

RE: Job #2698 - Arlington High School, Arlington, MA 

 Proposal #308   
 

Dear Mr. Weber: 

 
In accordance with the field change order signed by your authorized representative, the contract 
should be modified to include the following revision per our enclosed detailed backup: 
 
DESCRIPTION OF WORK: 
 
As directed in the field, provided and installed two (2) additional ceiling mounted exit signs at the 

Auditorium.  Please see attached Sketch SKE-96. 

 
The material pricing enclosed is based on industry recognized standardized unit rates obtained from 
R.S. Means, as agreed to for your review, approval and acceptance.  The labor hours are as signed 
for and acknowledged by your on-site representative. 
 

Total $ 4,895.54 

 
Please issue a written change order as the work above has been completed.  The value included in 
this field change order does not include any amounts for changes in the sequence of work, 
disruptions, interference and/or impacts, and the right is expressly reserved to recover any and all of 
these related items prior to any final settlement of this contract.  The working relationship between 
your company and ours shall be in accordance with our mutually agreed to contract form. 
 

 

 

 

 

2153 CCC - CR747



Mr. Chris Weber 

February 14, 2024 

Page 2 

 

 

 

If you have any questions regarding the above, please do not hesitate to contact me at (508) 306-

5313 or wpease@wjgei.com.  

 

 Very truly yours, 

 

 WAYNE J. GRIFFIN ELECTRIC, INC. 

 

 

 

  

 Wayne A. Pease 

 Senior Project Manager 

 
WP/law 
 
ACKNOWLEDGMENT: The contract modifications stated for the above field change are 
acceptable for the work already performed.  The value of the work completed to the date of the next 
requisition may be billed on that requisition. 
 

Date: _______________________ Authorized Signature: _________________________________ 

 

cc: John LaMarre, Senior Project Manager, Consigli Construction Company, Inc., J

 LaMarre@consigli.com  

 Jeremiah Kimball, Project Foreman, Wayne J. Griffin Electric, Inc. 

  

JLaMarre@consigli.com

2153 CCC - CR747



CCN#:

Project Name:

Project Numbe

Date:

Page Number: 1

P-0308, CCD-055 Auditorium Exit Light Sign

2/12/2024

Arlington High School

02698-00-20

116 Hopping Brook Road, Holliston, MA 01746

(508) 429-8830    FAX (508) 429-9251

Work Description

As directed in the field, to provide and install two additional ceiling mounted exit signs at the Auditorium . Please see attached sketch 

SKE-96.

Itemized Breakdown

Description Total HoursMaterials ($)UMQty Net Price Labor

Work Authorization 2-3-24 to 2-5-24  0.000  1.000  20.000 20.00  0.0000 E

XRC1 Exit Signs  470.000  0.000  0.000 2.00  235.0000 E

Freight  65.000  0.000  0.000 1.00  65.0000 E

12/2 MC Cable  206.000  0.000  0.000 200.00  1.0300 E

MC Supports  43.750  0.000  0.000 25.00  1.7500 E

MC Connectors  6.240  0.000  0.000 6.00  1.0400 E

4" Square Boxes  24.600  0.000  0.000 4.00  6.1500 E

4" Square Blank Covers  3.000  0.000  0.000 2.00  1.5000 E

Box Supports  7.920  0.000  0.000 4.00  1.9800 E

Wire Connectors  2.280  0.000  0.000 12.00  0.1900 E

Ground Screw Pigtails  3.720  0.000  0.000 4.00  0.9300 E

Lock-out Tag-out  29.000  0.000  0.000 1.00  29.0000 E

Caulking  19.650  0.000  0.000 1.00  19.6500 E

Plastic Tape  3.830  0.000  0.000 1.00  3.8300 E

 20.00 884.99Phase Totals

Totals  884.99  20.00

 0.00Tax

 884.99Materials with Tax

Summary

Itemized Breakdown Total  884.99

(18.0000 hrs @ $140.79 / hr )  2,534.22Electrical Journeyman Overtime

(2.0000 hrs @ $93.86 / hr )  187.72Electrical Journeyman

 2,721.94

Labor Burden  816.58($2,721.94 @ 30.00%)

 816.58

Overhead & Profit  442.35($4,423.51 @ 10.00%)

 442.35

Bond  29.68($4,865.86 @ 0.61%)

 29.68

 1,288.61

Total $4,895.54

CBP01.rpt Page 1 of 1
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CCD 053  Page 1 of 1 

 

Project: Arlington High School Contract 
For: 

New Construction 

Address: 869 Massachusetts Avenue, Arlington, MA  02476 
 

Contract Date: June 26, 2019 

Owner:  Town of Arlington   

Address: 730 Massachusetts Avenue, Arlington, MA  02476  Project ID: 408417 

From: HMFH Architects, Inc To: Consigli Construction Co., Inc 

Address: 130 Bishop Allen Drive, Cambridge, MA 02139 Address: Milford, MA 

 

You are hereby directed to make the following change(s) in this Contract: 
 
Provide two ceiling mounted exit signs at the Auditorium. Refer to attached sketch SKE-96. 
(per AHJ requirement) 
 
PROPOSED ADJUSTMENTS: 

1.  The proposed basis of adjustment to the Contract Sum or Guaranteed Maximum Price is:       
          Lump Sum increase of: NTE $ xx,xx (Final amount TBD) 
 

          Unit Price of $            per 
 

          On a Time & Materials Basis 
 

       As follows:     
 

2.  The Contract Time shall BE UNCHANGED.  Such an adjustment, if any, shall be 0 days from the date of Substantial           
Completion. 

  

When signed by the Owner and Architect and received by the Contractor, this document 
becomes effective IMMEDIATELY as a Construction Change Directive (CCD), and the 
Contractor shall proceed with the change(s) described above. 

Contractor signature indicates agreement 
with the proposed adjustments in Contract 
Sum and Contract Time set forth in this 
CCD. 

 
HMFH Architects 

ARCHITECT 
130 Bishop Allen Drive 
Cambridge, MA 

ADDRESS 
 
 

BY (Signature) 
 Arthur Duffy 

(Typed Name) 
 

DATE 

 
Town of Arlington 

Owner 
730 Massachusetts Avenue 
Arlington, MA 

ADDRESS 
 
 

BY (Signature) 
 

(Typed Name) 
 

DATE 

 
Consigli Construction Co., Inc. 

Contractor 
72 Summer Street 
Milford, MA 

ADDRESS 
 
 

BY (Signature) 
 

(Typed Name) 
 

DATE 

 

Attachments: Sketch SKE-96 

distribution:   Owner – James Feeney  Architect – Arthur Duffy, Lori Cowles 

 OPM – J Burrows, Sy Nguyen, H. Raymond              Contractor – J. LaMarre, C. Weber,  

 Consultant – Bala   Field – C. McWilliams, T.DeRosa 

  

 

 

Construction Change Directive (CCD) NO:  

055 Date of Issuance: January 29, 2024 

   

01/29/2024

CCC: Received 1.29.24 - CCD 055 Add Two (2) Lighted Exit Signs in Auditorium (PH 1)

2153 CCC - CR747
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March 2024

Target Actual Variance 

2/11/2022 2/11/2022 0

4/4/2022 4/14/2022 0

10/30/2023 10/30/2023 0

12/1/2023 12/1/2023 0

194,267,836$                1,859,179$                12/15/2023 12/15/2023 0

186,374,019$                6,034,638$                2/6/2024 2/6/2024 0

6/11/2024 0

4,321,945.00$           583,706.0$            6/4/2024 0

3,519,734.00$           264,212.00$          12/16/2024 0

802,211.00$               319,494.00$          10/20/2025

Ball In Court Due Date

HMFH 10/9/2022

HMFH 10/9/2022

HMFH 10/16/2022

HMFH 11/25/2023

Change Order & Contract Status 
Original Contract Amount: 

Previously Approved Change Orders:

Current Contract Amount: 

Verbally Approved Changes:

Submitted Changes:

Pending Changes:

Total Potential Changes:

Projected Contract Amount: 

234,562,347.00$                                      

3,696,300.00$                                           

238,258,647.00$                                      

284,940.00$                                              

Original Holds Budget

727,360.00$                                              

Completion of Phase 3

Completion of Phase 4

Completion of Phase 2 - B &  C2

Complete Link and Connector Demo 

Completion of Phase 2 - PreK

All Demo & Abatement Complete (Phase 3)

Underslab MEP Complete - Building A

Deck & Detail Complete (Building A)

PROGRESS PHOTOS

2/0 0 0%
#2038 - RFI-308.2 - Room Naming Design

Remaining Contingency: 621,637$                    Buyout Savings / (Bust) % 0%
#3416 - PV Design for West Parking Lot

Expended to Date 6,345,782$                 Buyout Savings / (Bust) 22,853
#2037 - Ph. 2 + 3 Dedication Plaques Design

OSHA Recordables to 

Date/Month:

Contingency Status Procurement Overview Roadblocks 

Original Cont. Amount: 6,967,419$                 Percent Complete: 100.0%
Item 

#2024 - RFI-308.2 - Ph 2 + 3 Signage Decision & Design

3.8%

Safety Update Workforce Utilization Reporting

Current Project Safety Score: 99.4% Minority Participation 24.5%

Total Man Hours to Date: 749,680 Women Participation

Observation Review 

SCHEDULE

Billed to Date Retainage Held

Paid to Date Amount Outstanding

Completion of Phase 1 - Auditorium (TCO)

Completion of Phase 1 (Temporary Certificate of Occupancy)

Project Milestones
Milestone

Construction Submittal Status RFI Status 

Arlington High School 
869 Massachusetts Ave Arlington, MA

FINANCIAL EXECUTIVE OVERVIEW QUALITY

119,625.00$                                              

1,131,925.00$                                           

239,390,572.00$                                      

Owner Monthly Dashboard

Billing Status 

Allowance Status Holds Status
Original Allowance Budget

Expended to Date

Remaining Allowances

Expended to Date

Remaining Holds

6 0

995

Overdue Due w/in 7 days Total Closed

349

17

3847

Open Pending Closed

0 200 400 600 800 1000 1200 1400 1600 1800

A/E Observations :

Owner Observations:

Commissioning:

Closed/Ready for Review Open

0 1 2 3 4 5 6 7 8

Material Verifications:

Last Month

Current Month

 $-

 $20,000,000.00

 $40,000,000.00

 $60,000,000.00

 $80,000,000.00

 $100,000,000.00

 $120,000,000.00

 $140,000,000.00

 $160,000,000.00

 $180,000,000.00

 $200,000,000.00

• Phase 3 PIFs installation was completed for BLDA A in March. Bldg. A concrete foundations (Pile Caps, 

Grade Beams are well on the way and will continue into early April. Backfilling of these structural elements 

to follow placements. Steel erection is set to begin in mid-April.

• Prep work for minuteman bike path and toilet facility have started in the month of March. Test pits for 

bike path to begin in first week of April.

• PH 2 punch list completion continued in March for Bldg. B/C2. Currently, overall punch list totals: (83) 

open items, (20) items ready to close. Subcontractors will continue to finalize punchlist over the schools 

Good Friday holiday and April Vacation.

• Decisions required.  A) District to provide direction for Phase 3 Super Graphics & Signage for formal 

issuance of design files in order to produce submittals, procure/release materials. B) Design for west 

parking lot PV. 

• As of the 3/28/24 Schedule Update, Phase 3 TCO is currently on schedule for February 2025

turnover.Phase 4 and overall project completion are currently on schedule, and new fields are on track for 

use at the return of the Fall 2025 school year. 


	04-02-2024 Agenda AHS Building Committee (2)
	04022024_TOC_Vote
	AHS Change Order No 38
	OK_CR606.1R - PR-022 - Addition of Lighting Along Bikepath Connector Ramp - OPTION 2
	OK_CR747 - CCD 055 Add Two Lighted Exit Signs in Auditorium


